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Project Overview Report   
October 31, 2011 

 
A total of 317 projects are currently in the MSBA’s Capital Pipeline.  The following summary table provides 
the category (e.g., New Program, Green Repair) and the number of projects in each phase (e.g., Local 
Clearance, Construction): 
 

 Total 
Local 

Clearance 
Consultant 
Selection 

Feasibility Study/ 
Schematic Design 

Design 
Development Construction 

Closeout/Audit 
Complete 93      

New Program 113 16 15 28 19 35 
Waitlist 5 0 2 0 1 2 
Green Repair 106 0 0 21 28 57 
TOTAL 317 16 17 49 48 94 
 
The MSBA utilizes the Project Status chart (see attached) to account for the ongoing status of all District SOIs 
in the Capital Pipeline.  Activity for some of the key milestones is summarized in the table below with the 
numbers reported indicative of the category requirements.  For instance, enrollment certifications are not 
required for all projects (e.g., repairs) and Owner’s Project Managers (“OPMs”) are not mandatory for 
construction projects under $1.5 million unless required by the MSBA. 
 
Critical Prerequisites 
 
An agreed-upon enrollment is a key prerequisite for the MSBA to commence a Feasibility Study with a District.  
To begin the enrollment projection process, a District must file enrollment information utilizing the MSBA’s 
online enrollment projection tool.   
 
After the MSBA and the District have agreed upon an enrollment on which to base the design and executed a 
Feasibility Study Agreement, the District procures an Owner’s Project Manager and then a Designer.  There are 
16 Districts in the Capital Pipeline who still need to procure an OPM. 
 
After a District has selected an OPM and executed a contract with that OPM, it selects a Designer utilizing 
either a local designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel 
for projects over $5 million.  There are 25 Districts in the Capital Pipeline who still need to procure a Designer. 
 

* Does not include OPM and Designer Fees associated with repair projects. 
 

 
District 

Action to 
Complete  

MSBA/ 
District 

Collaboration 

Completed 
Activity this 

Period 

Total 
Completed 

to Date 
Total 

Enrollment 8 14 2 116 102,935 
Owner’s Project 

Manager 16 8 4 111 Over $84 million in 
OPM fees* 

Designer 25 10 2 137 Over $207.6 million in  
Designer Fees* 
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Owner’s Project Managers 
Since the last report, the following four Districts have completed the OPM selection process: 
 

• Greater Lowell – Greater Lowell Regional Vocational Technical High School 
• Whitman-Hanson – Maquan Elementary School 
• Ayer-Shirley – Ayer-Shirley Middle/High School 
• Spencer-East Brookfield RSD – David Prouty High School 

 
Andover - Bancroft Elementary School – The Town has completed the OPM selection process and presented at 
the September 12, 2011 OPM Review Panel Meeting.  The Town has requested that MSBA delay the approval 
of the OPM selection until after it has a better understanding of the DEP appeals and any other legal action. 
 
The following District is tentatively scheduled for the upcoming OPM Review Panel meeting: 

 
Designers 
 
Since the last report, the DSP has met two times resulting in two additional Districts completing the Designer 
selection process. 
 
Panel 
Date District/School Status 

Estimated 
Project 

Cost 

# of 
Proposals 
Received 

Top 3 Ranked Firms Interviews 
Requested 

First-
Ranked 

Selection 

9/20/11 
Greater New Bedford 
Regional Vocational 
Technical High School 

Feasibility 
Study 

$12 - $15 
million 10 

- DRA 
- Kaestle Boos 
- Miller Dyer Spears 

Yes TBD 

10/4/11 
Greater New Bedford 
Regional Vocational 
Technical High School 

Feasibility 
Study 

$12 - $15 
million 10 

- DRA 
- Kaestle Boos 
- Miller Dyer Spears 

Interviews 
Held DRA 

10/4/11 Boston – Quincy Upper 
School  

Feasibility 
Study 

$15 - $30 
million 5 

- HMFH 
- Finegold Alexander 
- Fletcher Thompson 

No HMFH  

 
 
The following Districts are tentatively scheduled for upcoming DSP meetings:  
 

• South Hadley – Plains Elementary School – November 8, 2011 
• Ayer-Shirley Regional Middle/High School – December 6, 2011 (tentative) 
• Greater Lowell Regional Vocational Technical High School – December 6, 2011 (tentative) 
• Auburn Middle School – December 20, 2011 (tentative) 
• Winchester High School (Repair) – December 20, 2011 (tentative) 
• Newburyport – Rupert A Nock Middle School – TBD 
• Spencer-East Brookfield – David Prouty High School –TBD 
• Whitman-Hanson – Maquan Elementary School- TBD 
• Chicopee – Chicopee Middle School – TBD 

Panel Date District/School Project Description 
Status 

Estimated 
Project Cost 

12/5/11 Berkshire Hills RSD -  Monument 
Mountain Regional High School Feasibility Study $25-$30 million 
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Commissioning 
 
Since the last report, the MSBA has assigned Commissioning Consultants to an additional 20 projects as 
presented in the table below.  The MSBA has executed 151 Commissioning Consultant contracts to date, 
totaling $12.3 million. 
 

District School Estimated 
Const. Cost Commissioning Consultant Contract 

Amount 
Westport Green Repair - Multiple Schools $1.54 million CBI Consulting Inc. $44,700 
Middleborough Mary K. Goode Elementary School $430,000 Russo Barr Associates, Inc. $19,750 
Nauset Nauset Regional High School $5.72 million CBI Consulting Inc. $49,400 
Mohawk Trail Green Repair - Multiple Schools $2.90 million Strategic Building Solutions $37,813 
Salem Saltonstall Elementary School $11.8 million  RFS Engineering $87,365 
Salem Collins Middle School $31.95 million RFS Engineering $180,000 
Marblehead Glover Primary School $20.2 million RDK Engineering $84,646 
West Boylston Major Edwards Elementary School $270,000 Cannon Design $15,200 
Brookfield Brookfield Elementary School $220,000 Cannon Design $13,400 
Peabody Green Repair - Multiple Schools $2.31 million Sebesta Blomberg & Associates $47,500 
Northborough Robert E. Melican Middle School $490,000 Strategic Building Solutions $11,471 
Agawam Agawam Junior High School $2.44 million VP Consultants, LLC $27,500 
North Andover Green Repair - Multiple Schools $1.07 million Cannon Design $93,200 
Duxbury Duxbury High School $99.2 million  WSP Flack + Kurtz $241,579 
Hingham Hingham Middle School $50.43 million Foreman Building Commissioning $132,289 
Lowell Washington Elementary School $380,000 RDK Engineering $9,150 
Westfield Abner Gibbs Elementary School $28.1 million Horizon Engineering Associates $88,883 
Concord-Carlisle Concord Carlisle High School $71.4 million Strategic Building Solutions $175,352 
Fairhaven Rogers Elementary School $20.2 million Consulting Engineering Services $83,321 
Westport Green Repair - Multiple Schools $1.54 million CBI Consulting Inc. $44,700 

 Total $351.08 million Total $1,442,519 
 
 
There are currently no projects for which we are currently seeking proposals or negotiating Work Orders. 
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Projects that are currently in the queue for assignment of a Commissioning Consultant and for which contract 
documents are being drafted include: 
 
 

District School 
Weston Field Elementary School 
Saugus Belmonte Saugus Middle School 
Assabet Valley Assabet Valley Vocational High School 
Marshfield Marshfield High School 
Franklin Franklin High School 
Somerset-Berkley Somerset-Berkley High School 
Southern Worcester County VT 
RSD  Bay Path Regional Voc/Tech High School 

Stoneham  Stoneham Middle School 
Williamsburg  Anne T Dunphy Intermediate School 
Wilmington  Wilmington High School 
Haverhill Green Repair - Multiple Schools 
Hadley  Hopkins Academy 
Lowell  Green Repair - Multiple Schools 
Marlborough  Green Repair - Multiple Schools 
Pioneer Valley Green Repair - Multiple Schools 
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Status of Green Repair Program 

At the November 16th meeting of the Board of Directors, MSBA staff will be recommending a Project Funding 
Agreement (“PFA”) for 1 district, representing 2 projects totaling $4,397,281 in MSBA Total Facilities Grants. 
With the Board’s approval, 171 projects will have received authorization to enter into a PFA, totaling 
$368,580,906 in Total Project Costs and $224,252,881 in MSBA Total Facilities Grant funding.   

Green Repair Project Phase

18%

34%

36%

11%1%

99% - 171 projects authorized for PFA
Total Project Budgets  $368,580,906 

Total Maximum Facilities Grants $224,252,881 

Schematic Design

Approved Project Vote Pending

Closeout/Audit Complete

Design Development

Construction

 

Construction Bids  
 
The following table displays the total anticipated number of projects going out to bid between  
November 1, 2011 – December 31, 2011, and those remaining for 2012: 
 

 Roofs Windows Boilers 
November 6 6 6 
December 2 1 1 
Total 8 7 7 
Remaining 2012 Bids 19 25 10 
Total Remaining Bids 27 32 17 

 
Of the bids reviewed: 

• 79% of roof projects have come in under budget 
• 71% of window projects have come in under budget  
• 30% of boiler projects have come in under budget 
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Districts remaining in Schematic Design 
 
The following project is currently in the schematic design phase and is working with MSBA to reach the conclusion 
of its study: 
 

District School Scope Invite Date 

Westport Westport Middle School Windows November 17, 2010 

The following project will be removed from the Green Repair Program: 

District School Scope Invite Date 

Pioneer Valley Bernardston Elementary School Boiler February 9, 2011 
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Project Status  |  November 10, 2011
New Program: 113

Waitlist: 5
40 Green Repair: 106

Project Complete / Closeout / Audit Approved: 93

Total Projects: 317
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Green Repair Projects Audit Approved by Board of Directors New Program Project - Removal From Pipeline
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317No. of Projects:

District Name School Name Status
Preferred 
Schematic OPM Designer Cx Authority

Procurement 
Status CM/GC

Master District Status ListYellow = Wait List Project
Geen = Green Repair Red = Changes in last 60 days

Abington PS Woodsdale IS Design Development Repair RF Walsh Collaborative 
Partners

Gale Associates, Inc. Russo Barr Associates, 
Inc.

Abington PS Frolio JHS Local Clearance - 
07/08

Undetermined

Acton PS Douglas ES Closeout/Audit Repair N/A CBI Consulting Inc. Undetermined Gibson Roofs

Adams-Cheshire PS Adams MS Building Completion 
2013

Addition/Renovation URS Corporation Tessier Associates, Inc. Strategic Building 
Solutions

CMR - CM Selected Gilbane Building Company

Agawam PS Agawam Junior HS Building Completion 
2012

Repair Municipal Building 
Consultants, Inc.

CSS Architects 
Incorporated

VP Consultants, LLC

Amherst-Pelham PS Amherst Reg MS Design Development Repair Strategic Building 
Solutions, LLC

Bradley Architects, Inc. Russo Barr Associates, 
Inc.

Andover PS Andover West MS Closeout/Audit Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Andover PS Bancroft ES Design Development New Construction Town of Andover Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

CMR - CM Selected Skanska USA Building, Inc.

Arlington PS M Norcross Stratton ES Closeout/Audit Repair PMA Consultants Turowski2 Architecture, 
Inc.

Undetermined Unicon, Inc. and Federal 
Construction Corp.

Arlington PS Thompson ES Design Development PMA Consultants HMFH Architects, Inc. Consulting Engineering 
Services, LLC

DBB - In Design

Ashburnham-West PS Briggs ES Design Development New Construction STV, Inc. Lamoureux Pagano & 
Associates, Inc.

Foreman Building 
Commissioning, LP

CMR - CM Selected Consigli Construction Co.

Assabet Valley PS Assabet Valley Voc HS Preferred Schematic Repair Strategic Building 
Solutions, LLC

Design Partnership of 
Cambridge, Inc.

Athol-Royalston PS Riverbend ES Local Clearance - 
09/10

Attleboro PS Attleboro HS Building Completion 
2011

Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS A. Irvin Studley ES Building Completion 
2011

Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Hill-Roberts ES Building Completion 
2011

Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Hyman Fine ES Building Completion 
2011

Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Auburn PS Auburn MS Designer Selection

Avon PS Ralph D Butler ES Closeout/Audit Repair Skanska USA Building 
Inc.

Knight, Bagge & 
Anderson, Inc.

Cannon Design

Ayer PS Ayer HS OPM Selection

Barnstable PS West Barnstable ES Building Completion 
2011

Repair PMA Construction 
Services

Gale Associates, Inc. CBI Consulting Inc.

Bellingham PS Bellingham Memorial MS Closeout/Audit Repair Daedalus Projects Inc Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz Undetermined General Air Conditioning & 
Heating, Inc.

Belmont PS Roger E Wellington ES Closeout/Audit New Construction PMA Consultants Jonathan Levi Architects 
LLC

Strategic Building 
Solutions

CMR - CM Selected Skanska USA Building, Inc.

Tuesday, November 01, 2011 Page 1 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
           at Risk



District Name School Name Status
Preferred 
Schematic OPM Designer Cx Authority

Procurement 
Status CM/GC

Master District Status ListYellow = Wait List Project
Geen = Green Repair Red = Changes in last 60 days

Berkshire Hills PS Monument Mt Reg HS OPM Selection

Berlin-Boylston PS Tahanto Reg HS Building Completion 
2013

New Construction PMA Consultants HMFH Architects, Inc. Strategic Building 
Solutions

DBB - Contract 
Awarded

CTA Construction

Beverly PS Beverly HS Closeout/Audit Addition/Renovation Heery International Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

CTA Construction Co.

Billerica PS Parker ES Building Completion 
2012

New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co

Billerica PS Billerica Memorial HS Building Completion 
2011

Repair Municipal Building 
Consultants, Inc.

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Blackstone Valley Reg PS Blackstone Valley HS Building Completion 
2011

Repair Strategic Building 
Solutions, LLC

Reinhardt Associates, Inc.Cannon Design

Boston PS Excel HS Building Completion 
2012

Repair Daedalus Projects Inc Gale Associates, Inc. Simpson Gumpertz & 
Heger

Boston PS Dearborn MS Local Clearance - 
09/10

Boston PS Clarence R Edwards MS Closeout/Audit Repair Daedalus Projects Inc BLW Engineers, Inc. RFS Engineering

Boston PS Joseph Lee ES* Closeout/Audit Repair Daedalus Projects Inc BLW Engineers, 
Inc./Gale Associates, Inc.

Simpson Gumpertz & 
Heger

Boston PS Quincy Upper School Feasibility Study City of Boston HMFH Architects, Inc.

Boston PS Thomas A Edison JHS Closeout/Audit Repair Daedalus Projects Inc BLW Engineers, Inc. Simpson Gumpertz & 
Heger

Boston PS Washington Irving MS Closeout/Audit Repair Daedalus Projects Inc Gale Associates, Inc. Simpson Gumpertz & 
Heger

Boxford PS Harry Lee Cole Primary Closeout/Audit Repair Russo Barr Associates, 
Inc.

Undetermined MDM Engineering, Inc

Braintree PS East MS Closeout/Audit Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Braintree HS Closeout/Audit Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Hollis ES Closeout/Audit Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS South MS Closeout/Audit Repair Town Employee Habeeb & Associates 
Architects, Inc.

DBB - Contract 
Awarded

Construction Dynamics

Braintree PS Highlands Closeout/Audit Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Archie T Morrison ES Closeout/Audit Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Brockton PS Brockton HS Building Completion 
2012

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS Downey ES Building Completion 
2012

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS East Junior HS Building Completion 
2012

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

RFS Engineering

Brockton PS Edgar B Davis ES Building Completion 
2012

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS North Junior HS Building Completion 
2011

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

RFS Engineering

Brockton PS Oscar F Raymond ES Building Completion 
2012

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger
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Brockton PS West Junior HS Building Completion 
2011

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS Hancock ES Building Completion 
2011

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brookfield PS Brookfield ES Building Completion 
2012

Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Cannon Design

Brookline PS Heath K-8 Building Completion 
2012

Addition/Renovation Town of Brookline 
Building Department

Miller Dyer Spears Inc. Consulting Engineering 
Services, LLC

Brookline PS John D Runkle K-8 Building Completion 
2012

Addition/Renovation Town of Brookline 
Building Department

Design Partnership of 
Cambridge, Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

G&R construction Inc.

Burlington PS Marshall Simonds MS Building Completion 
2013

Addition/Renovation Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering CMR - CM Selected CTA Construction Co.

Burlington PS Memorial ES Closeout/Audit New Construction Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Cambridge PS Cambridge Rindge and Latin 
HS

Closeout/Audit HMFH Architects, Inc. DBB - Contract 
Awarded

W.T. Rich, Inc.

Canton PS Canton HS Building Completion 
2011

Repair Maguire Group Russo Barr Associates, 
Inc.

Cannon Design

Canton PS Rodman Pre-K Center Building Completion 
2011

Repair Maguire Group Russo Barr Associates, 
Inc.

Cannon Design

Cape Cod Region Voc Tech 
PS

Cape Cod Regional Voc / 
Tech HS

Approved Project Vote 
Pending

Repair URS Corporation Garcia Galuska DeSousa

Carlisle PS Carlisle K-8 Building Completion 
2012

Addition/Renovation Daedalus Projects, Inc. HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

H.V. Collins Company

Central Berkshire PS Kittredge ES Design Development Repair Daedalus Projects Inc Bradley Architects, Inc. Strategic Building 
Solutions

Central Berkshire PS Craneville ES Design Development Repair Daedalus Projects Inc Bradley Architects, Inc. Strategic Building 
Solutions

Chatham PS Chatham HS Local Clearance - 
09/10

Chelmsford PS Chelmsford HS Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelmsford PS Byam ES Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelsea PS Clark Avenue MS Local Clearance - 
07/08

Jacobs

Chicopee PS Chicopee Academy Designer Selection Arcadis

Concord-Carlisle PS Concord Carlisle HS Approved Project Vote 
Pending

KV Associates, Inc. OMR Architects, Inc. Strategic Building 
Solutions

Conway PS Conway Grammar ES Closeout/Audit Repair Richardson Gorman 
Architects

Undetermined RAC Builders, Inc.

Danvers PS Danvers HS Building Completion 
2013

Addition/Renovation Construction Monitoring 
Services, Inc.

DiNisco Design 
Partnership, Limited

Turner Facilities 
Management Solutions

DBB - In Design Bacon Construction Co., Inc.

Dartmouth PS James M. Quinn ES Closeout/Audit Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Dartmouth PS James M. Quinn ES Closeout/Audit Repair

Dedham PS Avery ES Building Completion 
2012

New Construction Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

WSP Flack + Kurtz CMR - CM Selected Consigli Construction Co

Dennis-Yarmouth PS Ezra H Baker ES Building Completion 
2012

Repair STV Construction, Inc. Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.
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Douglas PS Douglas IS Design Development Heery International, Inc DiNisco Design 
Partnership, Limited

Consulting Engineering 
Services, LLC

DBB - In Design

Dracut PS Dracut SHS Design Development Addition/Renovation RF Walsh Collaborative 
Partners

Mount Vernon Group 
Architects, Inc.

RDK Engineering DBB - In Design

Dudley-Charlton Reg PS Shepherd Hill Reg HS Closeout/Audit Repair Pinck & Co., Inc. ICON architecture, inc. Cannon Design

Duxbury PS Duxbury HS Approved Project Vote 
Pending

KV Associates, Inc. Mount Vernon Group 
Architects, Inc.

WSP Flack + Kurtz

East Bridgewater PS East Bridgewater HS Building Completion 
2013

Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC Foreman Building 
Commissioning, LP

DBB - Contract 
Awarded

Fontaine Bros., Inc.

Easthampton PS Easthampton HS Building Completion 
2013

New Construction Strategic Building 
Solutions, LLC

Caolo & Bieniek 
Associates, Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

Fontaine Bros., Inc

Essex North Shore Agr and 
Tech PS

Essex North Shore Agr and 
Tech School

Design Development New Construction PMA Consultants Design Partnership of 
Cambridge, Inc.

Turner Facilities 
Management Solutions

CMR - CM Selected Gilbane Building Company

Fairhaven PS Rogers ES Approved Project Vote 
Pending

Daedalus Projects Inc HMFH Architects, Inc. Consulting Engineering 
Services, LLC

Fairhaven PS Hastings MS Closeout/Audit Repair Daedalus Projects Inc Durland Van Voorhis 
Architects, Inc.

Gale Associates, Inc.

Fall River PS Morton MS Building Completion 
2013

Maguire Group Inc. Mount Vernon Group 
Architects, Inc.

Sebesta Blomberg & 
Associates

DBB - Out to Bid

Falmouth PS Falmouth High School Building Completion 
2011

Addition/Renovation Gilbane Building 
Company

DiNisco Design 
Partnership, Limited

DBB - Contract 
Awarded

TLT Construction

Falmouth PS North Falmouth ES Closeout/Audit Repair Keenan + Kenny 
Architects, LTD

Gale Associates, Inc.

Falmouth PS East Falmouth ES Closeout/Audit Repair Keenan + Kenny 
Architects, LTD

Gale Associates, Inc.

Fitchburg PS South Street ES Building Completion 
2012

Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Crocker ES Local Clearance - 
07/08

Fitchburg PS Fitchburg HS Building Completion 
2012

Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Goodrich K Center Closeout/Audit Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Reingold ES Closeout/Audit Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering

Fitchburg PS Reingold ES Building Completion 
2012

Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. Simpson Gumpertz & 
Heger

Fitchburg PS Memorial IS Construction Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Simpson Gumpertz & 
Heger

Fitchburg PS South Street ES Closeout/Audit Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Simpson Gumpertz & 
Heger

Fitchburg PS Memorial IS Building Completion 
2012

Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Florida PS Abbott Memorial K-8 Closeout/Audit Repair Dietz and Company DBB - Contract 
Awarded

Waterman Excavating, Inc

Florida PS Abbott Memorial K-8 Closeout/Audit Repair

Foxborough PS Foxborough HS Closeout/Audit Repair Construction Monitoring 
Services, Inc.

Kaestle Boos Associates, 
Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Framingham PS Mary E Stapleton ES Building Completion 
2012

Repair Bargmann, Hendrie + 
Archetype, Inc.

Russo Barr Associates, 
Inc.

CBI Consulting Inc.
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Franklin PS Franklin HS Preferred Schematic Model School Daedalus Projects Inc. Ai3 Architects LLC

Gardner PS Waterford Street Primary Closeout/Audit Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Gardner HS Closeout/Audit Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Elm Street IS Closeout/Audit Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Georgetown PS Penn Brook IS Feasibility Study Municpal Building 
Consultants, Inc.

Drummey Rosane 
Anderson, Inc.

Gloucester PS Plum Cove School Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Ralph B O'Maley MS Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Beeman Memorial IS Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS East Gloucester ES Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Veterans Memorial ES Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS West Parish ES Local Clearance - 
09/10

Grafton PS Grafton Memorial SHS Building Completion 
2012

New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Dimeo Construction

Grafton PS South Grafton ES Design Development Repair URS Corporation CGKV Architects, Inc. Horizon Engineering 
Associates, LLP

Grafton PS Grafton Memorial SHS Building Completion 
2012

Repair URS Corporation CGKV Architects, Inc.

Greater Lawrence RVT PS Gr Lawrence Regional Voc / 
Tech HS

Local Clearance

Greater Lowell Voc Tec PS Gr Lowell Regional Voc / 
Tech HS

Designer Selection Repair

Greater New Bedford PS Gr New Bedford Voc / Tech 
HS

Feasibility Study Construction Monitoring 
Services, Inc.

Drummey Rosane 
Anderson, Inc.

Greenfield PS Four Corners ES Building Completion 
2012

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Greenfield PS Greenfield HS Feasibility Study Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

Hadley PS Hopkins Academy Design Development Repair Strategic Building 
Solutions, LLC

CSS Architects 
Incorporated

Hamilton-Wenham PS Cutler ES Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Richard D. Kimball 
Company, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

Thomas E. Snowden Inc.

Hampden-Wilbraham PS Minnechaug Reg HS Building Completion 
2012

Model School ARCADIS U.S., Inc. Mount Vernon Group 
Architects, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.

Hancock PS Hancock ES Building Completion 
2011

Repair N/A Westall Architects

Hanover PS Hanover HS Building Completion 
2011

New Construction PMA Consultants HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Callahan, Inc

Haverhill PS Walnut Square Primary Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated

Haverhill PS Tilton Primary Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated
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Haverhill PS John G Whittier MS Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated

Haverhill PS Haverhill HS Construction Vertex Construction 
Services, Inc.

DBB - Contract 
Awarded

Haverhill PS Greenleaf Primary Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated

Haverhill PS Caleb Dustin Hunking MS Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated

Haverhill PS Consentino MS Approved Project Vote 
Pending

Repair Vertex Construction 
Services, Inc.

CSS Architects 
Incorporated

Hingham PS Hingham MS Approved Project Vote 
Pending

Model School Knight, Bagge & 
Anderson, Inc.

Ai3 Architects LLC Foreman Building 
Commissioning, LP

Holbrook PS Holbrook JHS / SHS OPM Selection

Holyoke PS Holyoke HS Closeout/Audit Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Hopkinton PS Center ES Approved Project Vote 
Pending

New Construction Town of Hopkinton Design Partnership of 
Cambridge, Inc.

Undetermined

Hudson PS John F Kennedy MS Building Completion 
2013

New Construction PMA Consultants OMR Architects, Inc. WSP Flack + Kurtz DBB - Contract 
Awarded

Bacon/ Agostini 
Construction

Leicester PS Leicester MS Closeout/Audit Repair Maguire Group Bradley Architects, Inc. Cannon Design

Leicester PS Leicester Memorial ES Closeout/Audit Repair Maguire Group Bradley Architects, Inc.

Leominster PS Leominster SHS Building Completion 
2013

Addition/Renovation Daedalus Projects, Inc. Lamoureux Pagano & 
Associates, Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected WT Rich

Leverett PS Leverett ES Building Completion 
2012

Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

Russo Barr Associates, 
Inc.

Lexington PS Joseph Estabrook ES Feasibility Study RF Walsh Collaborative 
Partners

DiNisco Design 
Partnership, Limited

Lexington PS Lexington HS Closeout/Audit Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Lincoln PS Lincoln K-8 Feasibility Study Skanska USA Building, 
Inc.

OMR Architects, Inc.

Littleton PS Russell St ES Closeout/Audit Repair Daedalus Projects, Inc. Drummey Rosane 
Anderson, Inc.

WSP Flack + Kurtz DBB - Contract 
Awarded

Colantonio, Inc.

Longmeadow PS Longmeadow HS Building Completion 
2013

New Construction Joslin, Lesser & 
Associates, Inc.

OMR Architects, Inc. Foreman Building 
Commissioning, LP

CMR - CM Selected Gilbane Building Company

Lowell PS Charles W Morey ES Closeout/Audit Watermark DBB - Contract 
Awarded

CTA Construction Co.

Lowell PS Lowell HS Approved Project Vote 
Pending

Repair NETCO Construction 
Project Managers, Inc.

ICON architecture, inc.

Lowell PS Moody ES Approved Project Vote 
Pending

Repair NETCO Construction 
Project Managers, Inc.

ICON architecture, inc.

Lowell PS Peter W Reilly ES Approved Project Vote 
Pending

Repair NETCO Construction 
Project Managers, Inc.

ICON architecture, inc.

Lowell PS Washington ES Design Development Repair NETCO Construction 
Project Managers, Inc.

ICON architecture, inc. RDK Engineering

Lunenburg PS Lunenburg HS Local Clearance - 
09/10

Lynn PS Thurgood Marshall MS Local Clearance - 
09/10
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Lynnfield PS Lynnfield HS Feasibility Study

Malden PS Malden HS Building Completion 
2011

Renovation URS Corporation Flansburgh Associates, 
Inc.

CMR - CM Selected Gilbane Building Company

Manchester Essex Regional PSManchester JHS / SHS Closeout/Audit Design Technique Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

TLT Construction

Marblehead PS Glover Primary Design Development New Construction Municipal Building 
Consultants, Inc.

JCJ Architecture, PC RDK Engineering DBB - In Design

Marblehead PS Village IS Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Symmes Maini & McKee 
Associates, Inc.

RDK Engineering DBB - Contract 
Awarded

Groom Construction

Marlborough PS Francis J Kane Primary Project Scope & 
Budget

Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marlborough PS Marlborough HS Project Scope & 
Budget

Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marshfield PS Gov Edward Winslow ES Closeout/Audit Repair Vertex Construction 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering DBB - Contract 
Awarded

Enterprise Equipment Co., 
Inc.

Marshfield PS Marshfield HS Project Scope & 
Budget

Model School Ai3 Architects LLC

Maynard PS Maynard HS Building Completion 
2013

New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. WSP Flack + Kurtz DBB - Contract 
Awarded

CTA Construction

Medway PS Medway MS Building Completion 
2013

Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Sebesta Blomberg & 
Associates

CMR - CM Selected Consigli Construction Co.

Melrose PS Melrose HS Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Russo Barr Associates, 
Inc.

Mendon-Upton PS Miscoe Hill IS Building Completion 
2012

Repair Maguire Group Habeeb & Associates 
Architects, Inc.

Methuen PS Methuen HS Building Completion 
2013

Addition/Renovation KBA/Trident Finegold Alexander and 
Associates Inc.

Environmental Health 
and Engineering

CMR - CM Selected Dimeo Construction

Middleborough PS Mary K. Goode ES Design Development Repair Maguire Group Habeeb & Associates 
Architects, Inc.

Russo Barr Associates, 
Inc.

Middleton PS Howe-Manning IS Closeout/Audit New Construction RF Walsh Collaborative 
Partners

DiNisco Design 
Partnership, Limited

Foreman Building 
Commissioning, LP

DBB - Contract 
Awarded

CTA Construction Co.

Minuteman Voc Tech PS Minuteman Reg HS Local Clearance - 
09/10

Mohawk Trail PS Mohawk Trail Reg HS Design Development Repair Potomac Capital Advisors Bradley Architects, Inc. Strategic Building 
Solutions

Mohawk Trail PS Colrain Central ES Design Development Repair Potomac Capital Advisors Bradley Architects, Inc. Strategic Building 
Solutions

Mohawk Trail PS Buckland-Shelburne Reg ES Design Development Repair Potomac Capital Advisors Bradley Architects, Inc. Strategic Building 
Solutions

Mount Greylock PS Mt Greylock Reg HS Closeout/Audit Repair N/A Hesnor Engineering & 
Barry Architects

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Adams Plumbing & Heating

Narragansett PS Narragansett  MS Building Completion 
2011

Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Narragansett PS Phillipston Memorial ES Building Completion 
2012

Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Narragansett PS Templeton Center Feasibility Study (on 
hold)

Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Undetermined

Nashoba PS Pompositticut Primary Building Completion 
2012

Addition/Renovation Construction Monitoring 
Services, Inc.

Symmes Maini & McKee 
Associates, Inc.

Strategic Building 
Solutions

DBB - Contract 
Awarded

Stella P.J. Construction 
Corp.

Nashoba Valley Tech PS Nashoba Valley Tech HS Design Development Repair
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Natick PS Natick HS Building Completion 
2013

Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC RFS Engineering DBB - Contract 
Awarded

Brait Builders Corporation

Nauset PS Nauset Reg HS Approved Project Vote 
Pending

Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

CBI Consulting Inc.

Needham PS Pollard MS Closeout/Audit Repair STV Construction, Inc. Gale Associates, Inc.
Gale Associates, Inc.

CBI Consulting Inc.

Needham PS Newman ES Building Completion 
2011

Repair Town of Needham Drummey Rosane 
Anderson, Inc.

RFS Engineering CMR - CM Selected Consigli Construction Co.

New Bedford PS Abraham Lincoln Closeout/Audit New Construction Daedalus Projects Inc Mount Vernon Group 
Architects, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co.

New Bedford PS John Hannigan ES OPM Selection

New Bedford PS New Bedford HS OPM Selection

New Salem-Wendell PS Swift River ES Building Completion 
2011

Repair Maguire Group Bradley Architects, Inc.

Newburyport PS Francis T Bresnahan ES Designer Selection

Newburyport PS Rupert A Nock MS Designer Selection

Newton PS Bowen ES Building Completion 
2011

Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Newton PS Williams ES Building Completion 
2011

Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Newton PS Newton North HS Closeout/Audit New Construction Turner Construction 
Company

Dore & Whittier 
Architects, Inc.

CMR - CM Selected Dimeo Construction

Norfolk County Agr PS Norfolk County Agr HS Design Development Addition/Renovation Compass Project 
Management, Inc

Turowski2 Architecture, 
Inc.

RFS Engineering DBB - In Design

Norfolk PS Freeman-Centennial IS Building Completion 
2012

New Construction Joslin, Lesser & 
Associates, Inc.

Flansburgh Associates, 
Inc.

WSP Flack + Kurtz DBB - In Design Fontaine Bros., Inc.

North Adams PS Silvio O Conte MS Feasibility Study Strategic Building 
Solutions, LLC

Margo Jones Architects, 
Inc.

North Andover PS North Andover MS Approved Project Vote 
Pending

Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc. Cannon Design

North Andover PS Atkinson ES Approved Project Vote 
Pending

Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc. Cannon Design

North Andover PS Annie L Sargent ES Approved Project Vote 
Pending

Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc. Cannon Design

North Attleborough PS Falls ES Building Completion 
2011

Repair Atlantic Construction & 
Management, Inc.

CSS Architects 
Incorporated

Gale Associates, Inc.

North Brookfield PS North Brookfield ES Design Development Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc. Simpson Gumpertz & 
Heger

North Middlesex PS Ashby ES Building Completion 
2011

Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc.

VP Consultants, LLC

North Middlesex PS Spaulding Memorial Primary Building Completion 
2011

Repair Compass Project 
Management

Russo Barr Associates, 
Inc.

VP Consultants, LLC

North Reading PS North Reading HS Preferred Schematic PMA Consultants Dore & Whittier 
Architects, Inc.

Northampton-Smith PS Smith Vocational and 
Agricultural HS

Local Clearance - 
09/10

Northborough PS Robert E. Melican MS Design Development Repair Pinck & Co., Inc. ICON architecture, inc. Strategic Building 
Solutions
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Northeast Metro Voc PS Northeast Metro Reg Voc HS Local Clearance - 
09/10

Norton PS Norton HS Design Development Pinck & Co., Inc. JCJ Architecture, PC RFS Engineering CMR - IG Application 
Pending

Norwood PS Norwood HS Building Completion 
2011

Model School Compass Project 
Management, Inc.

Ai3 Architects LLC DBB - Contract 
Awarded

Agostini Construction 
Company, Inc.

Old Colony Reg Voc Tech PS Old Colony Regional Voc / 
Tech HS

OPM Selection

Orange PS Butterfield MS Closeout/Audit Repair Tighe & Bond, Inc. Undetermined SOM Construction, Inc.

Orange PS Dexter Park IS Local Clearance - 
09/10

Oxford PS Oxford MS OPM Selection Repair

Palmer PS Converse MS Building Completion 
2012

Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Old Mill Pond ES Building Completion 
2012

Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Palmer HS Building Completion 
2012

Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Peabody PS J Henry Higgins MS Feasibility Study Repair Daedalus Projects Inc DiNisco Design 
Partnership, Limited

Peabody PS John E Burke ES Building Completion 
2012

Repair Daedalus Projects Inc LPBA/ Architects, Inc. Sebesta Blomberg & 
Associates

Peabody PS William A Welch Sr ES Building Completion 
2012

Repair Daedalus Projects Inc LPBA/ Architects, Inc. Sebesta Blomberg & 
Associates

Pentucket PS Dr Frederick N Sweetsir 
Primary

Building Completion 
2012

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pentucket PS Dr John C Page ES Building Completion 
2011

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

RDK Engineering

Pentucket PS Elmer S Bagnall ES Building Completion 
2011

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pentucket PS Helen R Donaghue IS Building Completion 
2011

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pioneer Valley PS Northfield ES Approved Project Vote 
Pending

Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Pioneer Valley Reg MS / HS Approved Project Vote 
Pending

Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Bernardston ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pittsfield PS Taconic HS Feasibility Study Skanska USA Building, 
Inc.

Plymouth PS Plymouth Community IS Closeout/Audit Repair Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Plymouth PS Plymouth North HS Building Completion 
2012

Model School Ted Gentry Associates Ai3 Architects LLC Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

J&J Contractors Inc.

Plymouth PS West ES Closeout/Audit Repair

Quabbin PS Quabbin Reg HS Building Completion 
2011

Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc. VP Consultants, LLC

Quabbin PS Oakham Center ES Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Cape Way Roofing
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Quincy PS Central MS Design Development New Construction Tishman Construction 
Corporation of MA

Ai3 Architects LLC Sebesta Blomberg & 
Associates

DBB - In Design

Reading PS J Warren Killam ES Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Reading PS Birch Meadow ES Building Completion 
2011

Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Revere PS Paul Revere ES Building Completion 
2011

New Construction RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

DBB - Contract 
Awarded

DeIulis Brothers 
Construction Company

Revere PS William McKinley ES OPM Selection

Rochester PS Rochester Memorial ES Closeout/Audit Addition/Renovation PMA Consultants Flansburgh Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Gilbane Building Company

Rockland PS John W Rogers MS Building Completion 
2012

Addition/Renovation Daedalus Projects Inc Dore & Whittier 
Architects, Inc.

Consulting Engineering 
Services, LLC

CMR - CM Selected Agostini Construction 
Company, Inc.

Rockland PS R Stewart Esten ES Design Development Repair Daedalus Projects Inc Habeeb & Associates 
Architects, Inc.

Russo Barr Associates, 
Inc.

Rockport PS Rockport HS Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Feeley, McAnespie, Inc.

Rockport PS Rockport ES Closeout/Audit Repair N/A Russo Barr Associates, 
Inc.

Salem PS Saltonstall ES Design Development Repair KV Associates, Inc. Reinhardt Associates, Inc.RFS Engineering

Salem PS Collins MS Design Development Repair KV Associates, Inc. Reinhardt Associates, Inc.RFS Engineering

Sandwich PS Oak Ridge K-8 Design Development Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Gale Associates, Inc.

Sandwich PS Forestdale K-8 Design Development Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Gale Associates, Inc.

Saugus PS Belmonte Saugus MS Approved Project Vote 
Pending

Repair Skanska USA Building, 
Inc.

Fletcher Thompson 
Architecture Engineering, 

Scituate PS Wampatuck ES Closeout/Audit Repair Bargmann, Hendrie + 
Archetype, Inc.

Knight, Bagge & 
Anderson, Inc.

RFS Engineering

Scituate PS Gates IS Closeout/Audit Repair

Sharon PS Sharon HS Closeout/Audit Repair Daedalus Projects Inc Baker/Wohl Architects, 
Inc.

Cannon Design Undetermined Titan Roofing, Inc.

Sharon PS Sharon MS Building Completion 
2012

Addition/Renovation Daedalus Projects, Inc. Kaestle Boos Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Consigli Construction Co.

Shawsheen Valley Voc PS Shawsheen Valley Voc / Tech 
HS

Closeout/Audit Construction Monitoring 
Services Inc.

Knight, Bagge & 
Anderson, Inc.

DBB - Contract 
Awarded

Colantino Inc.

Shrewsbury PS Sherwood MS Building Completion 
2013

New Construction PMA Consultants Lamoureux Pagano & 
Associates, Inc.

RDK Engineering CMR - CM Selected Gilbane Building Company

Shrewsbury PS Spring Street ES Building Completion 
2012

Repair PMA Consultants Habeeb & Associates 
Architects, Inc.

Cannon Design

Somerset PS Somerset HS Preferred Schematic Skanska USA Building, 
Inc.

Ai3 Architects LLC

Somerville PS E Somerville Community K-8 Design Development Renovation City of Somerville Maguire Group Inc. Foreman Building 
Commissioning, LP

CMR - CM Selected Gilbane Building Company

South Hadley PS Plains ES Designer Selection Arcadis

South Shore Reg Voc PS South Shore Voc / Tech HS Closeout/Audit Repair Vertex Construction 
Services, Inc.

Gale Associates, Inc. VP Consultants, LLC
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Southbridge PS Southbridge HS Building Completion 
2012

New Construction Joslin, Lesser & 
Associates, Inc.

Tappe Associates, Inc. Environmental Health 
and Engineering

CMR - CM Selected Consigli Construction Co.

Southeastern Reg Voc Tech 
PS

Southeastern Regional Voc / 
Tech HS

Design Development Addition/Renovation RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

RDK Engineering CMR - CM Selected WT Rich Company Inc.

Southern Worcester Cty VT PS Bay Path Regional Voc / Tech 
HS

Preferred Schematic Heery International, Inc Kaestle Boos Associates, 
Inc.

Southwick-Tolland Woodland ES Feasibility Study Strategic Building 
Solutions, LLC

JCJ Architecture, PC

Spencer-E Brookfield PS David Prouty HS Designer Selection

Springfield PS Putnam Voc / Tech HS Building Completion 
2012

New Construction ARCADIS Drummey Rosane 
Anderson, Inc.

Strategic Building 
Solutions

CMR - CM Selected Consigli Construction Co.

Springfield PS Forest Park Middle School Design Development Addition/Renovation ARCADIS-U.S., Inc. Perkins Eastman Foreman Building 
Commissioning, LP

Springfield PS SCIPP Years 2 & 3 Building Completion 
2012

Repair CGKV Architects, 
Inc./Gale Associates, Inc.

VP Consultants, LLC

Stoneham PS Stoneham MS Preferred Schematic Joslin, Lesser & 
Associates

Tappe Associates, Inc.

Sturbridge PS Burgess ES Building Completion 
2012

Addition/Renovation Lamoureux Pagano & 
Associates, Inc.

Drummey Rosane 
Anderson, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.

Sudbury PS Peter Noyes ES Closeout/Audit Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc./BLW Engineers, Inc.

RDK Engineering

Sutton PS Sutton MS Building Completion 
2013

Addition/Renovation Strategic Building 
Solutions

Flansburgh Associates, 
Inc.

RDK Engineering DBB - Contract 
Awarded

TLT Construction Corp.

Tantasqua PS Tantasqua Reg JHS Closeout/Audit Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Cannon Design

Taunton PS Taunton HS Closeout/Audit Addition/Renovation Gilbane Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Bacon-Agostini 
Construction Joint Venture

Tewksbury PS Tewksbury Memorial HS Building Completion 
2012

Model School Heery International, Inc Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Ventures/ Methuen

Tri County PS Tri County Regional Voc / 
Tech HS

Building Completion 
2011

Repair Knight, Bagge, & 
Anderson, Inc.

Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz

Upper Cape Cod Voc Tech PS Upper Cape Cod Voc / Tech 
HS

Building Completion 
2011

Repair NETCO Construction 
Project Managers, Inc.

Knight, Bagge & 
Anderson, Inc.

Gale Associates, Inc.

Uxbridge PS Uxbridge HS Building Completion 
2012

New Construction Joslin, Lesser & 
Associates, Inc.

Raymond Design 
Associates, Inc.

Turner Facilities 
Management Solutions

CMR - CM Selected Shawmut Design and 
Construction

Wachusett PS Mountview MS OPM Selection Town Employee

Wachusett PS Naquag ES Building Completion 
2012

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wachusett PS Paxton K-8 Center Building Completion 
2012

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wachusett PS Thomas Prince K-8 Building Completion 
2012

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wakefield PS Galvin MS Feasibility Study Tappe Associates, Inc.

Wakefield PS Wakefield Memorial HS Closeout/Audit Addition/Renovation

Wayland PS Wayland HS Building Completion 
2011

New Construction KV Associates HMFH Architects, Inc. WSP Flack + Kurtz CMR - CM Selected Shawmut Construction

Webster PS Park Avenue ES Feasibility Study RF Walsh Collaborative 
Partners

Dore & Whittier 
Architects, Inc.
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Wellesley PS Wellesley SHS Building Completion 
2012

New Construction Ryegate Inc Symmes Maini & McKee 
Associates, Inc.

RFS Engineering CMR - CM Selected Turner Construction

West Boylston PS Major Edwards ES Design Development Repair URS Corporation Reinhardt Associates, Inc.Cannon Design

West Bridgewater PS West Bridgewater JHS / SHS Feasibility Study Strategic Building 
Solutions, LLC

Flansburgh Associates, 
Inc.

West Springfield PS West Springfield HS Design Development Model School Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Turner Facilities 
Management Solutions

DBB - Out to Bid

Westborough PS Sarah W Gibbons MS Local Clearance - 
09/10

Westfield PS Highland School Closeout/Audit Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Southampton Road ES Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Undetermined R&H Roofing

Westfield PS Westfield Voc / Tech HS Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Westfield HS Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Paper Mill ES Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Abner Gibbs ES Approved Project Vote 
Pending

Model School Skanska USA Building 
Inc.

Margo Jones Architects, 
Inc.

Horizon Engineering 
Associates, LLP

Westfield PS Highland School Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Undetermined Allied Restoration

Westfield PS Southampton Road ES Closeout/Audit Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Weston PS Field ES School Approved Project Vote 
Pending

Compass Project 
Management, Inc

Jonathan Levi Architects 
LLC

Weston PS Weston HS Closeout/Audit Repair Compass Project 
Management, Inc.

Garcia Galuska DeSousa RDK Engineering

Weston PS Weston MS Design Development Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc.

RDK Engineering

Westport PS Alice A Macomber ECC Design Development Repair Pinck & Co., Inc. CGKV Architects, Inc. CBI Consulting Inc.

Westport PS Westport HS Design Development Repair Pinck & Co., Inc. CGKV Architects, Inc. CBI Consulting Inc.

Westport PS Westport MS Feasibility Study Repair Pinck & Co., Inc. CGKV Architects, Inc.

Weymouth PS Abigail Adams MS Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc. Cannon Design

Whitman-Hanson PS John H Duval ES Closeout/Audit Repair BETA Group, Inc. Undetermined S.I. Services, Inc.

Whitman-Hanson PS Maquan ES Designer Selection

Williamsburg PS Anne T Dunphy IS Preferred Schematic Arcadis Drummey Rosane 
Anderson, Inc.

Wilmington PS Wilmington HS Preferred Schematic Joslin, Lesser & 
Associates

Dore & Whittier 
Architects, Inc.

Wilmington PS Shawsheen ES Closeout/Audit Repair P3 Project Planning 
Professionals

Russo Barr Associates, 
Inc.

CBI Consulting Inc.

Winchendon PS Toy Town ES Closeout/Audit Repair NETCO Construction 
Project Managers, Inc.

Hesnor Engineering 
Company

RFS Engineering
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Winchester PS Winchester HS OPM Selection

Winchester PS Vinson-Owen ES Design Development New Construction Town of Winchester Tappe Associates, Inc. Turner Facilities 
Management Solutions

DBB - In Design

Winchester PS Lynch ES Closeout/Audit Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Winthrop PS Winthrop Senior High Designer Selection Skanska USA Building, 
Inc.

Woburn PS John F Kennedy MS Building Completion 
2011

Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Woburn PS Goodyear ES Closeout/Audit New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. Strategic Building 
Solutions

CMR - CM Selected Gilbane Building Company

Woburn PS Daniel L Joyce MS Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Worcester PS North HS Building Completion 
2011

Maguire Group Inc City of Worcester CMR - CM Selected Gilbane Building Company

317No. of Projects:
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Projects in Construction  
MSBA Grant Basis and Maximum Grant Amount 

$2,069,628,604 51,207 10,231,419 *Italicized amounts are estimates.  Amounts based on bid results have yet to be determined. $1,474,578,251

Grade Contractor
Total Construction 

Cost 
Projected 

Enroll

PFA 
or Bid 
Data

Proposed 
Square 
Footage

Construction 
Cost per 

Square Foot Building Cost

Building Cost 
per Square 

Foot
Project 
Type

Construction 
Start

Estimated Substantial  
Completion Date

Reporting 
Variance from 

Schedule
Physical 

Progress (%)
Change 

Orders (%) Construction Status
 Approximate  Maximum 

Grant Amount *

$1,667,194,898 39,892 7,381,583 $226 $172 $1,097,006,022

Berlin-Boylston
Tahanto Reg MS/HS 6-12 CTA $32,162,000 560 Bid 126,100 $255 24,629,999 $195 Design/Bid/

Build 10-May-11 31-Dec-12 27% 0.24%
Structural steel erection and slab on grade/slab on deck concrete placements are nearing completion.  Spray waterproofing continues.  
Rough plumbing, rough electrical,  and ductwork installations are in process.  Site drainage, sanitary structures and piping have been 
installed.  Erection of mock-ups has begun.

$20,792,722

Beverly
Beverly HS 9-12 CTA $67,563,917 1,200 PFA 247,275 $273 $51,251,689 $207 Design/Bid/

Build 6-Jan-09 18-Nov-10 99% 1.20% The main building was completed November 2010.  Phase  2, Existing Building Demolition is now complete.  Site work to be completed 
by December 16, 2011.  $46,826,551

Billerica
Parker ES K-5 CTA $22,842,500 500 Bid 89,093 $256 $17,913,441 $201 Design/Bid/

Build 15-Sep-10 10-May-12 36% 0.00% Phase I, building construction, is substantially complete.  Phase II is scheduled to be complete on November 26, 2012. $15,851,020

Brookline
Heath ES K-8 Nauset $6,159,185 560 Bid 66,544 $93 TBD TBD Design/Bid/

Build 29-Sep-11 15-Aug-12 5% 0.00% The contractor has mobilized on site and has installed fencing and set up trailers.  Loam and trees have been removed.  Excavation of 
footings for the new classroom addition has started. TBD

Brookline
Runkle ES PK-8 G&R Construction $20,715,300 560 Bid 104,400 $198 $17,668,440 $169 Design/Bid/

Build 10-Nov-10 10-Jul-12
30 Days 
Behind 

Schedule 
32% 2.78%

Addition- Steel nearly complete.  Slab placement complete.  Exterior masonry work for building envelope has started.  Existing building-
MEP rough-ins, metal stud and drywall installations continue.  Excavation, pipe installation and backfill complete for water retention 
system.

$11,135,430

Burlington
Memorial ES K-5 CTA $16,389,000 500 Bid 79,185 $207 $13,092,323 $165 Design/Bid/

Build 4-Mar-10 15-Jul-11 96% 2.59%
Grading operations at the site of the old Memorial School continue as well as completing all remaining punchlist work in the new school.

$11,228,678

Carlisle
Carlisle K-8 K-8 H.V. Collins Co. Inc $15,277,344 700 Bid 140,312 $109 $11,342,751 $81 Design/Bid/

Build 9-Feb-11 20-Apr-12
14 Days 
Behind 

Schedule 
30% 1.40% Steel is complete.  Roofing is underway.  Slabs have been placed on both floors.  Light gauge metal framing underway. $6,620,942

Danvers
Danvers HS 9-12 Bacon 

Construction $51,098,700 1,000 Bid 246,251 $208 $42,760,342 $174 Design/Bid/
Build Oct-10 1-Jul-13 35% 0.00%

Construction operations include ongoing MEP rough-ins, metal stud and drywall installation, interior masonry partitions, and door frame 
installations.  Exterior envelope construction includes curtain wall installations, precast wall panels, and roofing removal and 
replacement.  Site work operations include underground utility construction, curb and sidewalk construction.

$41,910,938

Easthampton
Easthampton HS 9-12 Fontaine Brothers $30,451,000 510 Bid 110,400 $276 $26,159,589 $237 Design/Bid/

Build 16-May-11 25-Oct-13 8% 0.57% Completed installation of rammed aggregate piers and wickdrain system.  Continuing soil preloading and monitoring of settlement.  
Placement of foundation to follow the removal of preloading soil.  Delivery, setup and utility connections of field office trailers complete. $24,104,384

East Bridgewater             
E. Bridgewater Jr/Sr HS 7-12 Fontaine Brothers $65,409,000 950 Bid 213,544 $306 $48,829,117 $229 Design/Bid/

Build 10-Aug-11 24-Jun-13
14 Days 
Behind 

Schedule 
1% 0.00% Site work is underway.  Preloading soil has begun.  Project is about 2 weeks behind due to weather and ground water issues.  

Foundations scheduled to start in November. $43,317,092

Fall River 
Morton MS 6-8 TBD $42,458,029 625 PFA 130,600 $325 $28,366,149 $217 Design/Bid/

Build 4-Nov-11 28-Jun-13 0% 0.00% GC bids received 10/31.

Foxborough
Foxborough HS 9-12 CTA $11,469,333 885 Bid 218,500 $52 $8,845,000 $40 Design/Bid/

Build 25-Jan-10 31-Oct-11
69 Days 
Behind 

Schedule 
94% 7.10% Completing construction work in auditorium and main lobby and continuing to work punchlist.  Completion of punchlist items estimated 

for mid-November.  Remaining work being completed on 2nd shift. $7,226,509

Hampden-Wilbraham
Minnechaug HS 9-12 Fontaine Brothers $48,597,500 1,225 Bid 231,467 $210 $37,499,962 $162 Design/Bid/

Build 22-Jul-10 28-Jun-12 58% 1.10% Walls are closed up in academic wings.  Primer and paint is underway.  Ceilings and above ceiling work also underway.  Working on 
closing up the exterior walls in the gym.  Site work in good shape for the winter. $34,863,838

Hanover
Hanover HS 9-12 Callahan $38,652,255 800 Bid 157,000 $246 $28,060,313 $179 Design/Bid/

Build 28-Sep-09 1-Jun-11 Complete 96% 4.30% Demolition of existing HS underway.  Working on punchlist of the new building. $22,263,877

Hudson
John F Kennedy MS 5-7 Agostini/Bacon $34,850,090 715 PFA 119,685 $291 $24,018,097 $201 DBB 28-Sep-11 11-Sep-11 0% 0.00% All ledge processed and temporary parking installed.  Backfilling of building foundation ongoing. $24,067,405

Maynard                    
Maynard HS 8-12 CTA $36,650,000 410 Bid 121,544 $302 $30,630,013 $252 Design/Bid/

Build 18-Aug-11 6-Dec-13 4% 0.00% Building permit issued.  Construction fencing completed around the entire site.  Work related to tree and stump removal continues.  
Drilling and blasting activities have begun.  Layout of the foundation and footings of Area D has been completed.

$23,854,703

Marshfield
Governor Winslow ES K-5 Enterprise 

Equipment Co. $1,606,479 494 Bid 65,790 $24 $1,408,279 $21 Design/Bid/
Build Apr-11 15-Oct-11

42 Days 
Behind 

Schedule 
95% 0.10% Construction on both the Windows and HVAC is complete.  Windows failed Commissioning test (District working on solution).  HVAC 

Commissioning is complete.  Only punchlist remains. $991,294

Middleton
Howe-Manning ES 4-6 CTA $18,210,000 553 Bid 83,934 $217 $14,529,671 $173 Design/Bid/

Build 06-Apr-10 30-Jul-11 Complete 100% 4.43% New building occupied 9/7/11.  Completing punchlist work and technology installation.  Completing site work for front plaza in place of 
demolished original building.. $12,311,976

Nashoba
Pompositticut ES K-5 P.J. Stella 

Construction $23,640,900 600 Bid 98,030 $241 $18,906,998 $193 Design/Bid/
Build 15-Jun-10 12-Jun-12

30 Days 
Behind 

Schedule 
60% 1.20%

Ongoing interior construction activities include MEP/FP rough-ins, interior partition construction and drywall, taping, painting, doors & 
frames and millwork.  Envelope construction includes completion of masonry, window installation and testing, curtain wall installation, 
exterior doors and hardware.  Installation of septic tanks and disposal field continues. 

$15,239,622

Natick
Natick HS 9-12 Brait Builders Corp. $62,141,700 1,300 Bid 254,225 $244 $53,213,182 $209 Design/Bid/

Build 13-Sep-10 15-Jun-13 47% 2.50% Exterior CMU is 85% complete.  Window installations underway.  Rough plumbing and electrical are underway.  Drywall, priming and 
painting have begun in several areas.  Site work continues.  Daily manpower is over 180. $38,209,033

Norfolk
Freeman-Centennial ES 3-6 Fontaine Brothers $25,354,966 610 Bid 96,410 $263 $20,023,001 $208 Design/Bid/

Build 9-Nov-10 18-Jun-12 42% 0.30%
Cast in place slabs complete.  Veneer cladding ongoing for exterior façade.  Installation of  Glue Laminated Construction beams 
complete.  Vapor barrier installation in sector 3 and 4 ongoing. MEP/FP ongoing in sectors 1-5.  Excavation/installation of four septic 
tanks is complete and tested. 

$15,861,760

Norwood
Norwood HS 9-12 Agostini $54,377,098 1,100 Bid 227,374 $239 $42,573,646 $187 Design/Bid/

Build 19-May-09 13-May-11 Complete 97% 1.20% New school is occupied and open.  Existing HS demolished and Phase 2 site work is underway. $38,154,487

Plymouth
Plymouth HS 9-12 J&J Contractors $64,887,000 1,350 Bid 267,357 $243 $51,579,703 $193 Design/Bid/

Build 3-May-10 15-May-12 56% 4.70% Window installation underway.  MEP rough-ins throughout bldg are 90% complete.  Site work continues.  Forecast to complete asphalt 
binder by winter.  Ceiling installation has begun. $41,810,972

Shawsheen
Shawsheen Voc Tech HS 9-12 Colantonio $3,329,510 1,300 Bid 15,115 $220 $2,670,380 $177 Design/Bid/

Build 3-Jan-11 15-Aug-11 Complete 99% 0.80% Addition and renovation work complete.  Remaining punch list work and minor contract items being completed. $2,497,790

Sturbridge
Burgess ES K-6 Fontaine Brothers $22,931,000 860 Bid 131,630 $174 $17,591,000 $134 Design/Bid/

Build 10-Aug-10 1-Oct-12 81% 1.65%

New addition is complete and in service.  Minor punchlist work being performed during periods when school is not in session.  
Renovation of the attached existing building is progressing.  Site work on the ball fields is underway.  Renovations scheduled to 
complete in February 2012 followed by demobilization.  Final demolition work and ball fields will then be constructed during summer 
months.  Early completion is scheduled for November 2012. 

$16,808,626

Sutton MS/HS 6-12 TLT Construction 
Corp. $42,123,807 840 Bid 171,401 $246 $32,998,403 $193 Design/Bid/

Build 1-Jul-11 1-Jul-14
14 Days 
Behind 

Schedule 
12% 0.00% Asbestos abatement activities continue in the existing Middle School in preparation for building demolition.  New well house 

construction and water storage tank installations are underway. Site utility infrastructure and installations continue. $29,843,511

Tewksbury
Tewksbury HS 9-12 CTA/Methuen 

Construction Co. $51,600,000 1,100 Bid 218,781 $236 $40,159,651 $184 Design/Bid/
Build 15-Oct-10 3-Aug-12

28 Days 
Behind 

Schedule 
46% 1.90% Exterior framing, sheathing, masonry and AVB are underway.  MEP's rough-ins are well underway.  Sheetrocking walls in some areas.  

Site being prepped for paving.  $36,622,570

Adams-Cheshire              
Hoosac Valley MSHS 6-12 Gilbane $30,075,221 805 PFA 173,999 $173 15,483,125 $89 CM-R 17-May-11 31-Jul-12 21% 0.00% Additions- Slab on grade installation and steel erection continue.  Existing building- Saw-cutting of slabs for footings and piping 

installations continue.  Demo and abatement nearly complete. $28,243,131

Belmont
Roger E Wellington ES K-5 Skanska $27,912,000 575 Bid 88,203 $316 $19,931,588 $226 CM-R 1-Mar-10 24-Aug-11 Complete 95% 4.80% Remaining contract work and punchlist work are ongoing.  Contractor is working nights and weekends to complete remaining work. $12,400,000

Burlington
Marshall Simonds MS 6-8 CTA $24,683,286 880 Bid 151,000 $163 $18,923,176 $125 CM-R 15-Apr-11 17-May-13 34% 0.00%

Work on the addition continues.  The first floor slab on grade has been completed along with the commencement of light gauge metal 
framing, exterior sheathing and MEP rough in.  The first phase of occupied renovation has begun in the existing school and 
construction of the new kitchen has begun.  Roofing removal and replacement is ongoing.

$16,933,103

Dedham
Avery ES K-5 Consigli $18,174,209 310 Bid 62,723 $290 $13,528,098 $216 CM-R 15-Oct-10 1-Jan-12 62% 4.16%

Exterior masonry continues and is 60% complete.  Roof is weather tight with some metal roof work remaining.  MEP rough-in continues 
on all three floors.  Sheetrock is complete on the 3rd floor and has started on the 2nd floor.  Site work includes curbing installation on 
Recreation Road entrance with grading completed at west parking area and west play area.

$11,086,460

Grafton
Memorial Sr HS 9-12 Dimeo $54,030,917 900 Bid 186,351 $290 $42,033,245 $226 CM-R 18-Aug-10 17-Jul-12 41% 0.00%

Building masonry 98% complete.  Stair 2, 5, and 6 erected.  Fluid applied membrane to area A and B complete.  Auditorium roof 
complete.  Metal studs ongoing in area B.  MEP/FP ongoing and almost complete.  Testing for all mechanical has commenced. Site 
utility installations continue. 

$36,108,679

Leominster
Leominster SHS 9-12 S.O.M. $32,709,051 1,825 Bid 295,859 $111 $22,855,000 $77 CM-R 1-Jul-11 30-Aug-13 15% 0.00% Steel erection for the science wing has been completed.  Slab preparation for both the slab on grade and slab on deck is underway.  

Demo and MEP rough in work continues in the existing B and D wings. $31,038,794

Longmeadow
Longmeadow HS 9-12 Gilbane $62,898,149 1,000 Bid 184,365 $341 $38,733,395 $210 CM-R Nov-10 23-Feb-13 16% 0.63%

The installation of structural steel is underway in area C and a majority of the steel is in place with detailing, decking and safety cabling 
installations underway.  The majority of the remaining damp proofing and waterproofing of the foundations is complete.  Underground 
electrical installations are ongoing.

$34,004,658

Medway MS 5-8 Consigli $18,267,278 800 PFA 223,780 $82 $11,826,094 $53 CM-R Oct-11 7-Mar-13 0% 0.00% Contractor began mobilizing on October 19th. $10,589,875

New Program and Wait List Program Totals

Capital Pipeline Projects in Construction

New Program Totals

Construction Status Report 11-16-11 final



Projects in Construction  
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Grant Amount *

Methuen
Methuen HS 9-12 Dimeo $74,917,204 2,075 PFA 368,017 $204 $63,689,716 $173 CM-R 21-Jul-11 Feb-14 2% 0.00%

Enabling package work proceeding including cut/patch and other utility work. 
$64,734,701

Needham 
Newman ES K-5 Consigli $19,064,745 680 Bid 119,264 $160 $12,806,351 $107 CM-R 16-Jun-10 27-Aug-12 35% 2.30% Phase 3 of the demolition is underway.  MEP rough-in's underway.  Students are in the modular classrooms. $8,598,929

Rochester
Memorial ES K-6 Gilbane $20,564,981 635 PFA 107,183 $192 $14,165,117 $132 CM-R 19-Apr-10 1-Sep-11 Complete 99% 3.27% Project has full Occupancy Certificate Sept. 6, 2011.  Punchlist items will be completed by the end of October or first week in 

November.
$14,438,137

Rockland
John Rogers MS/ HS 5-12 Agostini $64,461,963 1,525 Bid 268,106 $240 $49,818,105 $186 CM-R 15-Jan-10 3-Aug-12 31% 0.00%

Began select demo on the 1st and 2nd floors of area D.  Metal door frame installations in areas A&B are 75% complete.  Permanent 
wood doors delivered and being prepped for install. Slab on grade complete in auditorium. Completed architectural concrete portal 
entrances between HS and MS. Completed repointing brick on west elevation of gym. Installed stair 4 and began stair 2. Completed 
phase 2 electric demo. Completed electrical and fire alarm in the auxiliary gym. 

$52,618,931

Sharon
Sharon MS 6-8 Consigli $34,676,018 845 Bid 171,806 $202 $24,732,123 $144 CM-R 1-Apr-10 23-Jan-12 83% 0.51% Renovations are underway for the final interior phase of construction.  Demo, MEP rough-in work and framing continue.  Final finishes 

are being completed in the Gym.  The Kitchen and Café has been commissioned and turned over. 
$22,670,388

Shrewsbury
Sherwood MS 5-6 Gilbane $33,986,286 900 Bid 129,939 $262 $23,082,029 $178 CM-R 7-Mar-11 1-Sep-13 26% 0.23%

Structural steel framing is complete and light gauge framing is 35% complete.  Placement of concrete slabs is 85% complete.  Roofing 
is 60% complete.  Light gauge metal framing for building envelope is 35% complete.  MEP work is in process.  Ductwork installation is 
30% complete.

$23,912,246

Southbridge
Southbridge MS/HS 6-12 Consigli $57,397,363 1,050 Bid 199,740 $287 $41,487,200 $208 CM-R 30-Nov-10 1-Jun-12 35% 0.00%

Slab on grade completed for the emergency generator.  Interior CMU in the E wing is in progress.  Exterior brick finishes started and 
are in progress in the B wing.  Interior metal stud framing is ongoing.  Site drainage utilities and detention basins #6 and #7 are 
complete. 

$52,019,398

Uxbridge
High School 9-12 Shawmut Design $35,293,766 600 Bid 123,000 $287 $27,145,604 $221 CM-R 28-Feb-11 20-Jun-12 40% 0.10%

Structural steel is complete.  Slab on deck is 95% complete.  Slab on grade is complete.  MEP's well underway.  CMU is ongoing in the 
interior of the building.  Site utility installation and rough grading is nearly complete.  Binder course pavement already placed.  Windows
to be installed in November/ December.  

$21,973,620

Wayland
Wayland HS 9-12 Shawmut Design $54,230,819 900 Bid 171,000 $317 $37,343,299 $218 CM-R 28-Jun-10 1-Dec-11 85% 1.47%

Bldg A- Misc finish work remains.  Punchlist work is ongoing.  Bldg B- Final cleaning has commenced.  Furniture deliveries are ongoing 
and will continue through December.  The Field House was completed on August 24, 2011 and turned over to the District.  
Commissioning is being performed for the WWTP.  

$24,051,231

Wellesley
Wellesley HS 9-12 Turner $82,942,222 1,500 Bid 280,000 $296 $55,814,300 $199 CM-R 24-Aug-09 5-Feb-12 70% 1.47% Finishes are advancing throughout the building.  The installation of metal panels to 4th floor exterior walls are ongoing.  Interior 

partitioning, floor tile, wall tile, and ceiling finishes are underway.  The installation of gym equipment is in progress. $40,117,222

$402,433,706 11,315 2,849,836 $377,572,229

Cambridge
Rindge & Latin HS 9-12 W.T. Rich, Inc. $89,957,728 1,529 PFA 470,700 $191 TBD TBD Design/Bid/

Build May-07 Sep-11 Complete 100% 8% Project completed in September 2011. $28,026,977

Haverhill
Haverhill HS 9-12 CTA $21,878,214 1,864 PFA 677,333 $32 TBD TBD Design/Bid/

Build Apr-04 Sep-11 Complete 100% 7% Project completed in September 2011. $23,436,595

Holyoke
Holyoke HS 9-12 WJ Mountford $16,943,500 1,252 PFA 242,738 $71 TBD TBD Design/Bid/

Build Mar-10 Sep-11 Complete 100% 20% Project completed in September 2011. $14,368,320

Taunton
Parker MS 5-8 Bacon-Agostini $88,467,267 2,350 PFA 539,224 $164 TBD TBD Design/Bid/

Build 01-Jul-08 31-Aug-11 99% 6% Substantially Complete. $93,590,656

Malden
Malden HS 9-12 Gilbane $50,002,293 1,720 PFA 365,271 $137 TBD TBD CM-R 20-Apr-09 27-Oct-11 74 Days Ahead 

of Schedule 99% 10% Substantially Complete. $69,364,963

Springfield
Putnam Voc Tech HS 9-12 Consigli $86,039,066 1,400 Bid 315,000 $273 $62,949,742 $200 CM-R 18-May-10 20-Jul-12 29 Days Ahead 

of Schedule 68% 0% Curtain wall and interior masonry wall installations continue.  Finish work continues including ceramic wall tile installations and floor slab
moisture mitigation.  $102,872,837

Worcester
North HS 9-12 Gilbane $49,145,638 1,200 PFA 239,570 $205 $40,860,983 $171 CM-R 24-Sep-08 Jun-11 90% 0% Phase 3 of the project which includes abatement & demo of the existing school is underway.  Minor punchlist work continues in the new

HS. $45,911,881

Wait List Program Totals

Wait List Projects in Construction
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*SOUTHBRIDGE 1050 $76.5 60.1

*SHREWSBURY 900 $47.3 $37.0

SO. SHORE RVT 595 $3.2 $2.6

CARLISLE 700 $20.0 $15.6

MARSHFIELD 485 $2.4 $2.0

*UXBRIDGE 600 $43.0 $34.4

*BURLINGTON 880 $32.9 $24.7

BERLIN / BOYLSTON 560 $44.0 $34.2

EASTHAMPTON 510 $43.7 $33.5

*LONGMEADOW 1000 $78.5 $63.8

SUTTON 840 $59.9 $46.4

*LEOMINSTER 1805 $45.9 $32.7

*SOMERVILLE 500 $33.2 $15.2

*ADAMS/CHESHIRE 805 $40.6 $30.0

MAYNARD 410 $45.8 $35.6

HUDSON 715 $44.1 $34.8

*METHUEN 2075 $99.1 $74.9

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

Sherwood MS New Construction:  Filed-Sub Bids rcv'd 2/7. GMP Issued 5/10. 

Carlisle ES Addition/Renovation: Filed-Sub Bids rcv'd 1/26. G.C. Bids rcv'd 2/4. NTP Issued 2/9.

Tahanto MS/HS New Construction: Filed-Sub Bids rcv'd 4/7. G.C. Bids rcv'd 4/20. NTP issued 5/10.

Easthampton HS New Construction: Filed-Sub Bids rcv'd 4/20. G.C. Bids rcv'd 5/6. NTP issued 5/16.

Longmeadow HS New Construction: Filed-Sub Bids rcv'd 4/28. GMP issued 5/12.

Sutton MS New Construction: Filed-Sub Bids rcv'd 5/4. G.C.Bids rcv'd 5/18. NTP issued 5/26. 

Leominster HS Addition/Renovation: Filed-Sub Bids rcv'd 6/2. GMP issued 6/23.

Methuen HS Addition/Renovation: Filed-Sub Bids rcv'd 
9/26. GMP Targeted November. 

Marshall Simonds MS Addition/Renovation: Filed-Sub Bids rcv'd 
3/22. GMP Issued 4/12. 

Marshfield Edward Winslow ES Repair: Filed-Sub Bids rcv'd 1/14. G.C. Bids rcv'd 1/21. NTP Issued 2/12.  

Hoosac Valley MHS Addition/Renovation: Filed-Sub 
Bids rcv'd 10/14. GMP Targeted November. 

Uxbridge HS New Construction:  Early Site & Steel Package rcv'd 1/13. Filed-Sub Bids rcv'd 3/17. 
GMP Issued 3/31. 

Regional VTHS Repair: Filed-Sub Bids rcv'd 1/7. G.C. Bids rcv'd 1/18. NTP issued 5/9.

JFK MS New Construction: Filed-Sub Bids rcv'd 8/29.  G.C. 
Bids rcv'd 9/14.  NTP issued 9/28.   

Maynard HS New Construction: Filed-Sub Bids rcv'd 7/13.  G.C. Bids 
rcv'd 7/27. NTP issued 8/18.

East Somerville Community School Addition/Renovation:  Filed-Sub Bids 
rcv'd6/14. GMP Targeted November. 

Southbridge HS New Construction: Filed-Sub Bids rcv'd 1/7. GMP Issued 2/7. 
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

Subtotal 14,430 $760.1 $577.5

*MEDWAY 853 $22.1 $18.2

EAST BRIDGEWATER 950 $77.1 $60.3

*ANDOVER 680 $44.7 $34.5

BROOKLINE 560 $8.8 $7.0

WEST SPRINGFIELD 1270 $107.6 $73.3

FALL RIVER 625 $53.2 $42.4

QUINCY 620 $50.0 $32.6

SOUTHEASTERN REGIONAL RVT 1370 $34.2 $26.5

DOUGLAS 552 $50.7 $38.9

Subtotal 7,480 $448.4 $333.7

GRAND TOTAL 21,910 $1.209B $911.2

4,556Number of Construction-Related Employment 

Medway MS Repair: Early Demo & Abatement, Steel & Concrete Packages rcv'd 9/13. Filed-Sub Bids 
rcv'd 9/29. GMP Targeted November.

Bancroft ES New Construction: Early Site Packages rcv'd 8/15. Early Foundation and Steel Packages Due 9/7.  
Andover is on HOLD due to litigation arising out of Order of Conditions issued by local Conservation Commission.

Filed-Sub Bids Due 10/30. 
GMP Targeted December.

East Bridgewater Junior/Senior HS New Construction: Filed-Sub 
Bids rcv'd 7/19. G.C. Bids rcv'd 8/4. NTP issued 8/10.

Douglas IS New Construction: Filed-Sub Bids Due 12/2. G.C. 
Bids Due 12/16. NTP Targeted December.

West Springfield HS New Construction: Filed-Sub Bids rcv'd10/27.  G.C. Bids Due 11/10  NTP 
Targeted November.

Central MS New Construction: Filed-Sub Bids Due 11/28.  G.C. Bids Due 12/16.  NTP 
Targeted December.

Brookline Heath ES Addition/Renovation: Filed-Sub Bids rcv'd 8/29.  G.C. Bids rcv'd 9/13.  NTP issued 9/29. 

Fall River Morton MS New Construction: Filed-Sub Bids rcv'd 10/6.  G.C. Bids rcv'd 10/31.  NTP 
Targeted November.

SRVT Add/Reno:  Filed-Sub Bids Due 12/15.  GMP Targeted December.
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*ASHBURNHAM-WESTMINSTER 520 $30.0 $24.8

NORFOLK COUNTY AGRICULUTURAL 550 $28.6 $22.3

*SRINGFIELD -FOREST PARK 660 $43.4 $34.0

*ESSEX-NS 1440 $125.0 $96.50 

WINCHESTER 420 $28.7 21.7

DRACUT 1160 $60.4 $47.30 

*NORTON 700 $34.6 $27.0 

MARBLEHEAD 425 $25.9 $20.2 

ARLINGTON 380 $20.7 $15.7 

Subtotal 6,255 397 310

GRAND TOTAL 6,255 $397 $310

1,548Number of Construction-Related Employment 

2012 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

Essex Northshore HS New Construction: Early Site Packages Due 3/29. Filed-Sub Bids Due 4/13/12. GMP Targeted June. 

Dracut Senior HS Addition/Renovation: Filed-Sub Bids Due 2/1. G.C. Bids Due 2/15. NTP Targeted March

Norton HS Addition/RenovationFiled-Sub Bids Due 2/9.  GMP Targeted March.

Marblehead Glover ES New Construction:  Filed-Sub Bids Due 2/29.  GMP Targeted March.

Arlington Thompson ES New Construction:  Filed-Sub Bids Due 3/21.  G.C. Bids Due 4/2.  NTP Targeted April.

Vinson-Owen ES New Construction: Filed-Sub Bids Due 1/5. G.C. Bids Due 1/26. NTP Targeted February

JR Briggs ES New Construction:  Filed-Sub Bids Due 1/3.  GMP Targeted January.

Norfolk County Aggi Renovation:  Filed-Sub Bids Due 1/12.  G.C. Bids due 1/26.  NTP Targeted March. 

Springfield Forest Park MS:   Filed-Sub Bids Due 1/16. GMP Targeted February. 
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