
 

 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*SOUTHBRIDGE 1050 $76.5 60.1

*SHREWSBURY 900 $47.3 $37.0

SO. SHORE RVT 595 $3.2 $2.6

CARLISLE 700 $20.0 $15.6

MARSHFIELD 485 $2.4 $2.0

*UXBRIDGE 600 $43.0 $34.4

*BURLINGTON 880 $32.9 $24.7

BERLIN / BOYLSTON 560 $44.0 $34.2

EASTHAMPTON 510 $43.7 $33.5

*LONGMEADOW 1000 $78.5 $63.8

SUTTON 840 $59.9 $46.4

LEOMINSTER 1805 $45.9 $32.7

*SOMERVILLE 500 $33.2 $15.2

*ADAMS/CHESHIRE 805 $40.6 $30.0

MAYNARD 410 $45.8 $35.6

HUDSON 715 $44.1 $34.8

*METHUEN 2075 $99.1 $74.9

Subtotal 14,430 $760.1 $577.5

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

Sherwood MS New Construction: Filed-Sub Bids rcv'd 2/7. GMP Targeted March.

Carlisle ES Addition/Renovation: Filed-Sub Bids rcv'd 1/26. G.C. Bids rcv'd 2/4. NTP Targeted February.

Tahanto MS/HS New Construction: Filed-Sub Bids Due 4/1. G.C. Bids Due 4/20. NTP Targeted May.

Easthampton HS New Construction: Filed-Sub Due 4/20. G.C. Bids Due 5/4. NTP Targeted June.

Longmeadow HS New Construction: Filed-Sub Bids Due 4/25. GMP Targeted May.

Sutton MS New Construction: Filed-Sub Bids Due 4/4. G.C.Bids Due 4/20. NTP Targeted May. 

Leominster HS Addition/Renovation: Filed-Sub and G.C. Bids Targeted March to May. NTP Targeted June.

Methuen HS Addition/Renovation: Filed-Sub Bids 
Targeted July. GMP Targeted August. 

Marshall Simonds MS Addition/Renovation: CMR Complete. 
Filed-Sub Bids Due 3/22. GMP Targeted April. 

Marshfield Edward Winslow ES Repair: Filed-Sub Bids rcv'd 1/14. G.C. Bids rcv'd 1/21. NTP Targeted February.  

Hoosac Valley MHS Addition/Renovation: Filed-Sub Bids Targeted June. GMP Targeted July. 

Uxbridge HS New Construction: Early Site & Steel Package rcv'd 1/13. Filed-Sub Bids Due 3/4. 
GMP Targeted March. CMR Complete.

Regional VTHS Repair: Filed-Sub Bids rcv'd 1/7. G.C. Bids rcv'd 1/18. NTP Targeted February.

JFK MS New Construction: Filed-Sub and G.C. Bids Targeted 
in August & September. NTP Targeted September.   

Maynard HS New Construction: Filed-Sub Due 6/23.  
G.C. Bids Due 7/7. NTP Targeted August.

East Somerville Community School Addition/Renovation: CMR RFP Due 2/22. 
Filed-Sub Bids Due 5/12. GMP Targeted June. 

Southbridge HS New Construction: Filed-Sub Bids rcv'd 1/7. GMP Targeted February. 
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*MEDWAY 853 $22.1 $18.2

*ANDOVER 680 $44.7 $34.5

WINCHESTER 420 $28.7 $21.7

ESSEX-NS 1440 $125.0 $96.5

*ASHBURNHAM-WESTMINSTER 520 $30.0 $24.8

Subtotal 3,913 $250.5 $195.7

GRAND TOTAL 18,343 $1.01 B $773.2 M

3,866Number of Construction-Related Employment 

JR Briggs ES New Construction: Filed-Sub and G.C. Bids 
Targeted November to February.  NTP Targeted in March

Vinson-Owen ES New Construction: Filed-Sub Bids 11/23/11. 
G.C. Bids 12/13/11. NTP Targeted in January 2012.

Essex NorthShore HS New Construction: Filed-Sub and G.C. Bids 
Targeted November to December. NTP Targeted for January 2012.

Medway MS Repair: Filed-Sub Bids Due 9/26. 
GMP Targeted October.

Bancroft ES New Construction: Early Site Packages Due 7/15. 
Early Foundation and Steel Packages Due 9/7.

Filed-Sub Bids Due 10/30. 
GMP Targeted December
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