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27,723 4,866,691 1,656,810,720 $1,501,477,592 $820,052,252

Belmont Roger E Wellington ES K-5 575 88,203 $38,781,003 $30,614,850 40.00% $12,245,940 CM-R Skanska 1-Mar-10 1-Jul-11 Concrete roof slabs, air vapor barriers and skylights complete.  Interior studs complete in both wings.  MEP, drywall and window installations 
continue.  

Beverly Beverly HS 9-12 1,200 247,275 $81,500,000 $80,155,000 58.42% $46,826,551 Design/Bid/
Build CTA 6-Jan-09 18-Nov-10 The General Contractor is still tracking to a substantial completion date of April 2011.  Phase 2, Existing Building Demolition/Site Work, to be 

complete December 2011.

Billerica Parker MS K-5 500 89,093 $34,007,436 $31,565,064 55.69% $17,578,584 Design/Bid/
Build CTA 15-Sep-10 25-May-12 Concrete foundations have been poured. Structural steel is being erected on schedule. Site work continues with installation of utilities. 

Brookline Runkle ES PK-8 560 104,800 $29,840,131 $28,515,877 41.58% $11,856,902 Design/Bid/
Build G&R Construction 10-Nov-10 10-Jul-12 Selective demolition and hazmat abatement continues including demolition of the 1988 addition.

Burlington Memorial ES K-5 500 79,500 $27,923,244 $26,963,244 52.11% $14,050,546 Design/Bid/
Build CTA 4-Mar-10 11-Nov-11 Finish work continues on all floors of the building.  Cabinets, countertops and painting are ongoing.  All utilities have been connected.  

Plumbing fixtures are being installed.  Ceiling grid work is being installed. 

Carlisle Carlisle K-8 K-8 700 140,312 $20,075,000 $17,471,592 40.00% $6,988,637 Design/Bid/
Build H.V. Collins Co. Inc 9-Feb-11 20-Apr-12 General Contractor has mobilized and is securing the site to start new addition.

Danvers Danvers HS 9-12 1,000 249,792 $79,843,732 $74,694,239 56.11% $41,910,938 Design/Bid/
Build 27-Oct-2010 Oct-10 20-Aug-13

Excavation and associated foundation work continue on the three story science wing.  Asbestos abatement has progressed through all three 
stories of the 1960's wing and in the kitchen and cafeteria areas.  Selective demo has been completed in the auditorium, kitchen and at the 
first floor of the 60's academic wing.

Dedham Avery ES K-5 310 60,769 $23,366,740 $21,806,569 50.84% $11,086,460 CM-R Consigli 15-Oct-10 1-Jan-12 Sitework continues with rough grading and installation of site utilities.  Structural Steel erection has begun. 

Foxborough Foxborough HS 9-12 885 218,500 $19,993,200 $19,037,185 49.31% $9,387,236 Design/Bid/
Build CTA 30-Mar-10 30-Dec-12 HVAC systems and controls, fire alarm, sound and clock system work continues as well as door and hardware installation.  Punch list work 

for science wing and toilet rooms ongoing. 

Grafton Memorial Sr HS 9-12 900 186,351 $72,437,020 $64,305,275 56.89% $36,583,271 CM-R Dimeo 18-Aug-10 17-Jul-12 Site utility work is well underway and site cuts to sub-grade continue.  Steel for Section C of the building is being erected.

Hampden-Wilbraham Minnechaug HS 9-12 1,225 231,467 $78,986,658 $76,796,379 61.73% $47,406,405 Design/Bid/
Build Fontaine Brothers 22-Jul-10 28-Jun-12 Steel erected & detailed in Zones A & B.  Steel erection for Zones C & D underway.  Upper slab of Zone A is placed. 

Hanover Hanover HS 9-12 800 156,000 $59,953,688 $59,484,384 47.21% $28,082,578 Design/Bid/
Build Callahan 28-Sep-09 1-Jun-11 HVAC unit startup, testing, and commissioning continues.  Painting underway on all floors.  Exterior metal panel installation is underway. 

Longmeadow Longmeadow HS 9-12 1,000 184,365 $78,452,888 $65,595,406 51.84% $34,004,658 CM-R Gilbane Nov-10 31-Dec-12 Selective demolition and hazmat abatement continues in District offices.

Marshfield Governer Winslow ES K-5 494 65,790 $2,400,000 $2,400,000 46.37% $1,112,880 Design/Bid/
Build

Enterprise 
Equipment Co. Apr-11 1-Dec-11 Pre-construction meeting between District, OPM, Designer, Commissioning Agent and Contractor held to discuss coordination.  First phase 

of work, boiler room abatement, is scheduled to begin during the April 2011 school vacation week.
Middleton Howe-Manning ES 553 83,500 $31,392,734 $30,114,849 51.47% $15,500,113 CM-R CTA 08-Apr-10 2-Dec-11 Interior work continues on all floors. Drywall is being installed. Some plumbing and electrical finish work has begun.  

$1,049,986 $1,042,186 54.16% $564,448 Design/Bid/
Build

Adams Plumbing & 
Heating 6-May-10 1-Dec-10 Construction work has been completed except for punchlist work.

$1,369,906 $1,358,646 54.16% $735,843 Design/Bid/
Build Salco Construction 6-May-10 1-Dec-10 All renovations to the girls and boys locker rooms has been completed. Punchlist work remaining.

Nashoba Pompositticut ES K-2 600 98,030 $37,829,870 $35,640,351 50.85% $18,123,118 Design/Bid/
Build

Stella P.J. 
Construction Corp. 16-Jun-10 12-Jun-12 Steel erection continues. Under slab utilities continue (plumbing and electrical) within the building footprint.   

Natick Natick HS 9-12 1,300 254,095 $88,987,414 $82,016,562 52.63% $43,165,316 Design/Bid/
Build Brait Builders Corp. 13-Sep-10 15-Jun-13 Steel was erected & detailed in Zones A & B.  Steel erection for Zones C & D underway.  MEP/FP coordination underway.  Commissioning 

Agent kickoff meeting completed with subtrades and General Contractor.

Norfolk Freeman-Centennial ES 3-6 585 96,410 $37,543,029 $28,940,727 53.16% $17,277,050 Design/Bid/
Build Fontaine Brothers 10-Nov-10 18-Jun-12 Major underground utilities are installed.  Foundation installation has started and will continue for the next month. 

Norwood Norwood HS 9-12 1,100 227,374 $68,655,476 $64,364,981 59.21% $38,110,505 Design/Bid/
Build Agostini 19-May-09 1-Jun-11 Interior finishes are substantially complete on the 1st & 2nd floors of Bldg A & B and crews are working throughout Bldg's C & D.  The gym 

floor is complete.  Seating is being installed in the auditorium.  MEP contractors are beginning startups. 

Plymouth Plymouth HS 9-12 1,350 267,357 $92,249,040 $79,420,894 58.24% $46,254,729 Design/Bid/
Build J&J Contractors 3-May-10 15-May-12

Perimeter metal studs were installed in the courtyard and three floors on the south elevation with exterior sheathing.  Installation of the metal 
studs and sheathing continue in a clockwise manner.  The 2nd & 3rd floor concrete floors have been placed.  Roofing was completed above 
the classroom wing on the North, East and West sections of the roof.  Masonry walls continue at stairwells and elevator shafts. Temporary 
protection and heating systems have been set up in the half of the 3 floors of the classroom wing.

Rochester Memorial ES K-6 635 105,023 $26,500,000 $25,268,708 57.94% $14,640,689 CM-R Gilbane 19-Apr-10 1-Sep-11
Building addition was substantially complete on 12/22/10.  Students occupied the addition on 1/3/11.  Phase 4 of the project, renovation of 
the existing building, is underway and scheduled to turnover by April vacation.  Phase 5 will then start and be turned over in July, with Phase 6 
being completed in August 2011.

Rockland John Rogers MS/ HS 5-12 1,525 268,106 $86,201,449 $83,032,496 64.26% $53,356,682 CM-R Agostini 15-Jan-10 3-Aug-12 Site utilities are well underway.  Footing and foundations for the new MS are also underway with the proper protection from the cold weather. 

Sharon Sharon MS 6-8 845 170,750 $49,540,287 $43,950,340 52.68% $23,153,039 CM-R Consigli 1-Apr-10 23-Jan-12
Interior metal stud walls are being installed as is the rough-in for the mechanical, electrical, fire protection and plumbing trades. The 
auditorium located within the existing school building has just been completed and turned over to the District for use. Sitework continues 
around the exterior of the building. Exterior masonry walls are being installed as is windows. 

Shawsheen Shawsheen Voc Tech HS 9-12 1,300 14,500 $4,687,847 $4,687,847 56.19% $2,634,101 Design/Bid/
Build Calantonio 3-Jan-11 30-Jul-11 Interior demolition and asbestos abatement has been completed. Rough-in electrical, plumbing and fire suppression have begun. Slab cutting 

of existing slabs has begun for underground utilities.  Interior wall framing has begun on the mezzanine.

Shrewsbury Sherwood MS 9-12 900 130,000 $47,266,777 $44,981,652 53.16% $23,912,246 CM-R Gilbane 19-Jan-11 1-Sep-13 Hazmat testing conducted for PCB's in paint and in the interior of the school.  Scope review for all trades on-going.  Site mobilizition ongoin

Southbridge Southbridge HS 6-12 1,050 199,800 $76,517,078 $67,196,297 80.00% $53,757,038 CM-R Consigli 30-Nov-10 11-Jun-12 Major earthwork cut/fill and blasting are ongoing. Rock crushing operation continues on the east ball fields to process blast rock for structural 
fill.  Foundation work is nearly complete. Structural steel erection in area D is at 95% complete and in area C steel erection is at 80%.

Sturbridge Burgess ES K-6 860 129,300 $46,926,630 $41,844,754 57.92% $24,236,481 Design/Bid/
Build Fontaine Brothers 10-Aug-10 1-Oct-12

Foundation walls are complete.  Structural steel is being erected.  Interior and exterior masonry walls are being installed.  Concrete slabs on 
grade and on deck have been completed.  Rough-in work for HVAC, plumbing and electrical is ongoing. The roof has been completed. 
Sitework is ongoing. 

Tewksbury Tewksbury HS 9-12 1,100 218,781 $84,173,174 $73,584,127 60.06% $44,194,627 Design/Bid/
Build

CTA/Methuen 
construction Co. 15-Oct-10 3-Aug-12 Site excavation for the building foundations, fabrication of formwork, placement of reinforcing steel and casting of concrete for the building 

foundation is ongoing. The majority of the building foundations is at Bldg C & D which are 3-story classroom wings. Site utilities are underwa

Wayland Wayland HS 9-12 900 154,171 $70,800,000 $62,500,000 40.00% $25,000,000 CM-R Shawmut Design 28-Jun-10 1-Dec-11 Underground utility work complete except gas service.  Sheathing, air vapor barrier and masonry veneer installations continue for Building B.  
WWTP site mobilization commenced.  

Wellesley Wellesley HS 9-12 1,500 280,000 $131,054,929 $107,751,342 40.00% $43,100,537 CM-R Turner 24-Aug-09 5-Mar-12 Exterior wall installation including scaffolding, metal framing, sheathing, waterproofing and masonry continues.  MEP rough-in, interior 
masonry walls and steps installation for raised seating in auditorium ongoing.  

Woburn Goodyear ES K-5 320 67,277 $26,504,354 $24,375,769 54.21% $13,214,104 CM-R Gilbane 9-Mar-10 29-Jul-11 Rough-in of the mechanical, plumbing, fire protection and electrical work is ongoing. Interior metal stud walls are being installed. Windows a
being installed. Structural Steel erection is complete as is the roof. Interior masonry walls are being installed.

12,318 1,808,657 631,815,258 $494,272,755 $431,359,074

Cambridge Rindge & Latin HS 9-12 1,529 82,938 $112,116,300 $33,620,000 69.47% $33,973,519 Design/Bid/
Build W.T. Rich, Inc. May-07 Jul-11 Phase 1A, 1B & 2A are substantially complete.  Phase 2B is currently underway slated to  be complete Summer 2011.

Falmouth Falmouth HS 9-12 1,003 266,654 $86,325,000 $56,263,993 59.70% $33,589,604 Design/Bid/
Build TLT Construction 01-May-05 29-Oct-11 Project is substantially complete.  

Haverhill Haverhill HS 9-12 1,864 N/A $33,739,532 $33,739,532 68.48% $23,104,832 Design/Bid/
Build CTA Apr-04 Aug-11 Major work on building is complete.  Remaining work consists of site and perimeter work which is ongoing.  Locker replacement and painting 

is scheduled for Summer 2011.

Holyoke Holyoke HS 9-12 1,252 N/A $22,738,000 $15,964,800 90.00% $14,368,320 Design/Bid/
Build WJ Mountford Mar-10 Jun-11 Commission performance testing is ongoing.  Contractor working to complete punchlist. 

Malden Malden HS 9-12 1,720 365,271 $77,033,447 $77,072,181 90.00% $69,364,963 CM-R Gilbane 20-Apr-09 06-Jan-12 The contractor continues to work on the renovation of the science classrooms within the building. 
Springfield Putnam Voc Tech HS 9-12 1,400 315,000 114,303,152 114,303,152 90.00% $102,872,837 CM-R Consigli 18-May-10 20-Jul-12 Exterior wall vapor barrier and insulation, brick veneer, windows, interior CMU walls, MEP rough-in and roofing ongoing.  

Taunton Parker MS 5-8 2,350 539,224 $112,759,827 $112,759,827 83.00% $93,590,656 Design/Bid/
Build Bacon-Agostini 01-Jul-08 29-Aug-11 Renovation of the existing High School continues. 

Worcester North HS 9-12 1,200 239,570 $72,800,000 $50,549,270 90.00% $60,494,343 CM-R Gilbane 24-Sep-08 Jun-11 Interior finishes are underway on all floors. The 3rd & 4th floors punchlist is underway.   Kitchen equipment has arrived and is being installed.  
Finishes in the auditorium have begun.  MEP finishes and fire suppression systems are ongoing.
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