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MEMORANDUM 

 
To: Board of Directors, Massachusetts School Building Authority 
From: Katherine Craven, Executive Director 
Date: June 8, 2011 
Subject: Green Repair Program 
 
 
Attached is an update on the status of the Green Repair Program.  This report includes the following 
sections: 
 

A. Districts in the Green Repair Program 

B. Status of Project Funding Agreements  

C. Status of Green Repair Consultant Selection Process 

D. Cost Data 

E. Anticipated Construction Bids – Summer 2011 

F. Districts Remaining in Schematic Design 

Attachments: 

I. Roof Cost Data 

II. Window Cost Data 

III. MSBA Summer 2011 Bid Outlook 

 

MSBA staff is currently working on a report which will review the lessons learned from the Green Repair 
Program by providing a full analysis of the following: 

- consultant selection process; 
- single funding agreement; 
- accelerated schedule requirements; 
- consultant contract updates; 
- allowance of multiple projects in one district; 
- cost data collection and analysis; and 
- energy savings and rebates. 
 

The primary goals of the review will be: 
- determining how best to distribute any remaining Green Repair Program funds; and 
- gathering information that will inform the MSBA’s program procedures for repair 

projects going forward. 
 



Green Repair Program Status 

 

A: Districts in the Green Repair Program 

Since its launch in March 2010, 96 districts have been invited into the Green Repair Program by 
the MSBA Board of Directors for a total of 173 projects.  These 173 projects include 108 roof, 
70 window and 63 boiler repairs and/or replacements. 

 Districts Projects Date of Board Invite Roofs Windows Boilers 
 12 22 5/26/10 10 7 7 
 1 2 7/28/10 2 0 0 
 3 7 9/29/10  6 2 1 
 64 108 11/17/10 72 46 41 
 16 34 2/9/11  18 15 14 
Total 96 173  108 70 63 

MSBA staff also reviewed existing Capital Pipeline repair projects, and 14 projects qualified for 
funding under Green Repair.  

A total of 10 districts have chosen to withdraw 11 projects from the Green Repair Program, 
bringing the total number of projects to 176. 

District School Scope Invite Date 
Ayer* Page-Hilltop ES Windows February 9, 2011 
Belmont Daniel Butler ES Boiler November 17, 2010 
Dighton-Rehoboth Palmer River ES Windows November 17, 2010 
Groton-Dunstable Florence Roche ES Boiler  November 17, 2010 
Groton-Dunstable Swallow Union Boiler November 17, 2010 
Harvard Harvard ES Windows, Boiler November 17, 2010 
Norwood  Willett ECC Windows November 17, 2010 
Pioneer Valley Pearl Rhodes ES Roof, Windows, Boiler February 9, 2011 
Sherborn  Pine Hill ES Windows February 9, 2011 
Waltham* Waltham SHS Roof, Windows, Boiler November 17, 2011 
Weymouth William Seach ES Boiler February 9, 2011 

 
* These projects were removed from the Green Repair Program by a vote of the 
Board of Directors on March 30, 2011.  The remaining districts are the subject of a 
vote at the June 8, 2011 Board of Directors Meeting. 
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During the course of the feasibility study and schematic design phase, three districts, 
representing four projects, determined the need to request either a reduction or addition of scope.  

 
• Boston – Joseph Lee ES – asked to participate in a roof replacement only, and not 

continue with its study of a boiler repair 
• Boston – Thomas Edison Junior HS – requested the addition of a roof replacement to 

its original invitation to study a boiler repair/replacement 
• Brockton – Brockton HS – invited to study a potential roof, window and boiler 

repair/replacement project and asked to proceed with its roof and windows only 
• Pentucket – Dr. Frederick N. Sweetsir ES – requested that a roof replacement be 

added to its potential window and boiler project  
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B: Status of Project Funding Agreements  

At the June 8th meeting of the Board of Directors, MSBA staff will be recommending Project 
Funding Agreements (“PFA”) for 28 districts, representing 61 projects totaling $75,303,941 in 
MSBA Total Facilities Grants. With the Board’s approval, 134 projects will have received 
authorization to enter into a PFA, totaling $228,563,274 in Total Project Costs and $135,575,548 
in MSBA Total Facilities Grant funding.   

 

Green Repair Project Phase

1%
23%

76%

Local Clearance

Consultant Selection

Schematic Design

Project Funding
Agreement

76% - 134 projects authorized for PFA
Total Project Budget  $228,563,274

Total Maximum Facilities Grants $135,575,548
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C: Status of the Green Repair Consultant Selection Process 
 

To maximize the impact of this program, the MSBA streamlined the consultant selection 
process to help districts maintain an aggressive project schedule.  All 89 districts using the 
MSBA’s Green Repair consultant selection process have selected a consultant from a short-list 
of pre-approved Owner’s Project Managers (OPMs) and/or Designers.  The selection process has 
resulted in a contract for all 21 of the pre-qualified OPMs and 18 of the pre-qualified Designers.   

 
District Selections of Owner’s Project Managers 

 
 
 
79 District Selections* 
 

• Selection Complete – 79 Districts 
• Selection Underway – 0 Districts 
• Process Pending – 0 Districts 

 
*Not all districts are selecting OPMs 
through this process  
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District Selections of Designers

 
 
 
85 District Selections* 
 

• Selection Complete – 85 Districts 
• Selection Underway – 0 Districts 
• Process Pending – 0 Districts 

 
*Boston, Sudbury, Springfield, Fitchburg 
and Newton are selecting more than one 
designer  
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D: Cost Data 
 
Please see Attachments I and II for updated roof and window cost estimates used in evaluating 
Green Repair Project Scope and Budget submittals. 
 
 
E: Anticipated Construction Bids – Summer 2011 

 
Based on current schedule information, 38 roof projects, 18 window projects and 10 boiler 
projects will go out to bid this summer. 

 
 Roofs Windows Boilers 

June 20 13 5 
July 18 5 5 
August 0 0 0 
Total 38 18 10 
 

The approximate dollar value of these potential construction contracts is as follows: 
 

 Roofs Windows Boilers 
June $26,143,669 $9,124,658 $1,323,798 
July $34,052,784 $1,987,932 $1,917,663 
August $0 $0 $0 
Total $60,196,453 $11,112,590 $3,241,461 
 

See Attachment III for specific district information. A detailed bid schedule will be available on 
our website.
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F: Districts remaining in Schematic Design: 
 
The following 19 districts, representing 40 projects, are currently in the schematic design phase 
and soon will be submitting the conclusion of their studies: 

 
District School Scope Invite Date 

Agawam Agawam Junior High Roof, Windows November 17, 2010 
Cape Cod Regional Cape Cod Voc Tech HS Boiler May 26, 2010 
Grafton Grafton Senior High School Roof November 17, 2010 
Hadley Hopkins Academy Roof November 17, 2010 
Haverhill Caleb Dustin Hunking MS Windows November 17, 2010 
Haverhill Consentino MS Windows, Boiler November 17, 2010 
Haverhill Greenleaf ES Roof November 17, 2010 
Haverhill John G. Whittier MS Windows November 17, 2010 
Haverhill Tilton ES Roof November 17, 2010 
Haverhill Walnut Square ES Roof November 17, 2010 
Lowell Lowell HS Roof February 9, 2011 
Lowell Moody ES Roof, Windows, Boiler February 9, 2011 
Lowell Peter W. Reilly ES Roof, Windows February 9, 2011 
Lowell Washington ES Roof, Windows, Boilers February 9, 2011 
Marlborough Francis J. Kane ES Windows November 17, 2010 
Marlborough Marlborough HS Roof, Windows, Boiler November 17, 2010 
Middleborough Mary K. Goode ES Windows, Boiler February 9, 2011 
Mohawk Trail Buckland-Shelburne ES Roof November 17, 2010 
Mohawk Trail Colrain Central ES Roof, Windows November 17, 2010 
Mohawk Trail Mohawk Trail RHS Roof, Windows November 17, 2010 
Natick Johnson ES Windows, Boiler February 9, 2011 
Nauset Nauset Regional HS Roof, Windows November 17, 2010 
North Andover Atkinson ES Windows February 9, 2011 
North Andover North Andover MS Roof February 9, 2011 
North Andover Annie L. Sargent ES Roof February 9, 2011 
North Middlesex Ashby ES Roof, Windows November 17, 2010 
North Middlesex Spaulding Memorial ES Roof November 17, 2010 
Northborough Robert E. Melican MS Windows, Boiler November 17, 2010 
Peabody John E Burke ES Roof, Windows, Boiler November 17, 2010 
Peabody William A Welch Sr ES Roof, Windows, Boiler November 17, 2010 
Pioneer Valley Bernardston ES Boiler February 9, 2011 
Pioneer Valley Pioneer Valley Regional Boiler February 9, 2011 
Pioneer Valley Northfield ES Roof, Windows February 9, 2011 
Salem Saltonstall ES Roof, Windows May 26, 2010 
Salem Collins MS Roof, Windows May 26, 2010 
West Boylston Major Edwards ES Windows February 9, 2011 
West Boylston West Boylston Jr-Sr High Windows February 9, 2011 
Westport Alice A Macomber Primary Roof November 17, 2010 
Westport Westport MS Windows November 17, 2010 
Westport Westport HS Roof, Windows November 17, 2010 
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G: Next Actions 
 

MSBA staff is currently working on a report which will review the lessons learned from the 
Green Repair Program by providing a full analysis of the following: 

 
- consultant selection process; 
- single funding agreement; 
- accelerated schedule requirements; 
- consultant contract updates; 
- allowance of multiple projects in one district; 
- cost data collection and analysis; and 
- energy savings and rebates. 
 

The primary goals of the review will be: 
 

- determining how best to distribute any remaining Green Repair Program 
funds; and 

- gathering information that will inform the MSBA’s program procedures for 
repair projects going forward. 

 
 



ATTACHMENT I
MSBA Green Repair Program
Roof Cost Data

District School Name  Roof System Roof SF Roof Replacement 
Cost

Roof Replacement 
Cost / SF

Associated 
Roof Costs Designer

Boston Excel HS Built-Up 32,015 $629,793 $19.67 $334,292 Gale
Boston Washington Irving MS Built-Up 36,559 $773,543 $21.16 $430,974 Gale
Boston Joseph Lee ES Built-Up 57,569 $1,336,057 $23.00 $551,426 Gale
Boston Thomas Edison K-8 Built-Up 35,453 $781,083 $22.03 $859,596 Gale

Brockton Brockton HS Built-Up 147,699 $3,234,000 $22.16 $1,203,454 Skanska
Brockton North JHS Built-Up 67,183 $1,548,839 $22.52 $497,838 Skanska
Brockton East JHS Built-Up 84,744 $1,862,651 $21.22 $681,674 Skanska
Brockton West JHS Built-Up 73,759 $1,800,809 $22.65 $690,491 Skanska
Brockton Davis ES Built-Up 122,409 $3,875,899 $27.07 $1,838,315 Skanska
Brockton Raymond ES Built-Up 122,409 $3,875,899 $27.07 $1,834,992 Skanska
Brockton Downey ES Built-Up 80,188 $1,722,185 $21.54 $1,611,935 Skanska
Brockton Hancock ES Built-Up 69,208 $1,534,769 $21.82 $291,488 Skanska
Hopedale Memorial ES * Built-Up 28,700 $457,000 $15.92 $0 Gale Associates

N. Attleboro Martin ES * Built-Up 31,500 $535,000 $16.98 $0 CBI Consulting
Needham Pollard MS Built-Up 104,000 $2,107,574 $20.27 $702,636 Gale Associates
Newton Bowen ES Built-Up 4,810 $96,200 $20.00 $34,500 Habeeb Associates
Walpole Bird MS * Built-Up 19,570 $384,149 $19.63 $0 UDA Architects

Winchester Lynch ES Built-Up 45,910 $959,728 $20.90 $302,809 Gale Associates

Arlington M. Norcross Stratton ES EPDM 20,384 $242,720 $11.90 $0 Turowski 2
Avon Ralph D. Butler EPDM 39,789 $614,762 $15.45 $123,350 KBA

Falmouth East Falmouth ES EPDM 11,128 $159,875 $14.37 $22,361 Keenan + Kenny
Fitchburg Memorial ES EPDM 62,512 $904,727 $14.47 $149,214 KBA
Fitchburg Reingold ES EPDM 50,669 $723,481 $14.28 $136,184 KBA
Gardner Elm Street School EPDM 14,400 $214,356 $14.89 $84,702 KBA Architects
Gardner Gardner HS EPDM 108,917 $1,565,517 $14.37 $321,066 KBA Architects
Gardner Waterford Street School EPDM 16,000 $230,026 $14.38 $92,230 KBA Architects

Gloucester Beeman ES EPDM 30,801 $509,369 $16.54 $177,888 CGKV
Gloucester East ES EPDM 27,241 $450,636 $16.54 $189,768 CGKV
Gloucester Ralph B. O'Maley MS EPDM 74,550 $1,254,184 $16.82 $361,912 CGKV
Gloucester Plum Cove ES EPDM 17,332 $294,663 $17.00 $88,183 CGKV
Gloucester Veterans Memorial ES EPDM 33,000 $559,213 $16.95 $141,244 CGKV
Leicester Leicester MS EPDM 90,000 $1,133,985 $12.60 $0 Bradley Architects
Lexington Lexington HS EPDM 49,075 $669,751 $13.65 $84,976 Russo Barr

Narragansett Narragansett MS EPDM 70,500 $1,006,020 $14.27 $0 DiMarinisi & Wolfe
Orange Butterfield ES * EPDM 10,000 $143,494 $14.35 $0 Tighe & Bond

Pentucket Donaghue ES EPDM 26,000 $336,771 $12.95 $130,766 KBA
Pentucket Elmer S. Bagnall School EPDM 67,000 $867,833 $12.95 $278,202 KBA
Pentucket Page ES EPDM 17,500 $275,950 $15.77 $72,930 KBA
Pentucket Sweetsir ES EPDM 56,100 $726,648 $12.95 $233,543 KBA
Plymouth Community Interm. School EPDM 182,371 $3,029,502 $16.61 $947,562 KBA

Shrewsbury Spring Street ES EPDM 22,300 $294,360 $13.20 $84,590 Habeeb Associates
Westfield Highland ES EPDM 58,782 $751,419 $12.78 $209,310 Tighe & Bond



ATTACHMENT I
MSBA Green Repair Program
Roof Cost Data

District School Name  Roof System Roof SF Roof Replacement 
Cost

Roof Replacement 
Cost / SF

Associated 
Roof Costs Designer

Westfield Southampton Road ES EPDM 60,401 $775,676 $12.84 $219,604 Tighe & Bond

Andover West MS PVC 63,000 $850,500 $13.50 $465,400 Russo Barr
Blackstone Valley Blackstone Valley Voc PVC 48,396 $505,171 $10.44 $82,594 Reinhardt

Canton HS PVC 37,400 $280,661 $7.50 $51,182 Russo Barr
Rodman Center PVC 21,950 $178,451 $8.13 $34,121 Russo Barr

Central Berkshire Craneville ES PVC 65,000 $1,049,763 $16.15 $357,223 Bradley Architects
Dartmouth Quinn ES PVC ("go-over" system) 89,285 $976,490 $10.83 $188,490 Russo Bar Assoc.

Dennis-Yarmouth Baker ES PVC 19,500 $318,681 $16.34 $113,876 KBA Architects
Lexington Lexington HS PVC 14,500 $231,493 $15.97 $11,281 Russo Barr
Melrose Melrose HS PVC 44,240 $663,126 $14.99 $205,812 Gale Associates

Mendon-Upton Miscoe Hill MS PVC 129,000 $2,093,000 $16.22 $279,000 Habeeb Associates
Palmer Convsere MS PVC 42,200 $633,000 $15.00 $249,002 Tighe & Bond
Palmer Palmer HS PVC 72,200 $1,083,000 $15.00 $348,589 Tighe & Bond

Reading Killam MS PVC 60,500 $960,322 $15.87 $180,160 LPBA Architects
Sandwich Forestdale ES PVC 10,000 $160,000 $16.00 $30,000 Habeeb & Associates
Sandwich Oak Ridge ES PVC 10,000 $160,000 $16.00 $30,000 Habeeb & Associates

Sharon Sharon High School PVC 142,391 $2,285,860 $16.05 $535,140 Baker/Wohl
Sudbury Peter Noyes ES PVC 53,505 $853,490 $15.95 $226,020 Russo Barr

Tantasqua Tantasqua Regional JHS PVC 50,700 $760,500 $15.00 $236,450 Habeeb Associates
Naquag ES PVC 31,859 $491,398 $15.42 $16,775 LPBA Architects

Paxton Center PVC 56,785 $993,313 $17.49 $16,385 LPBA Architects
Thomas Prince PVC 71,405 $1,015,617 $14.22 $30,350 LPBA Architects

Westfield Voc Tech HS PVC 148,000 $2,462,720 $16.64 $551,936 Tighe & Bond
Weymouth Abigail Adams MS PVC 35,530 $576,829 $16.23 $104,425 Gale Associates, Inc.

Woburn Joyce MS PVC 70,645 $931,460 $12.93 $460,453 Gale Associates
Woburn Kennedy MS PVC 101,310 $1,622,673 $16.02 $1,447,439 Gale Associates

Pentucket Page ES Sheet Metal 22,600 $543,080 $24.03 $218,877 KBA

Dennis-Yarmouth Baker ES Shingle 24,480 $395,611 $16.16 $0 KBA Architects
Falmouth East Falmouth ES Shingle 15,560 $82,271 $5.29 $25,207 Keenan + Kenny
Falmouth North Falmouth ES Shingle 34,737 $191,225 $5.50 $5,959 Keenan + Kenny

Florida Gabriel Abbott ES Shingle 14,000 $219,258 $15.66 $90,915 Bradley Architects
Sandwich Forestdale ES Shingle 72,500 $1,087,500 $15.00 $453,600 Habeeb & Associates
Sandwich Oak Ridge ES Shingle 72,500 $1,087,500 $15.00 $453,600 Habeeb & Associates

Leverett Leverett ES Slate Roof Rehabilitiation 14,333 $98,250 $6.85 $22,270 DiMarinisi & Wolfe

* Construction completed
May Board of Directors Meeting
March Board of Directors Meeting

Wachusett

Canton



ATTACHMENT II
MSBA Green Repair Program
Window Cost Data

District School Name Window Replacement 
Cost / SF * Demolition Abatement Window Size/Type

Abington Woodsdale $108.65 $124,357 Alum,fix/oper single hung
Amherst-Pelham Amherst Regional MS $90.00

$130.86 N/A Hurricane Kalwall/oper trans
$69.22 N/A Hurr. Kalwall/mason trans

Billerica Billerica Memorial HS $90.22 $59,475 $26,748 Alum, therm broke, Low E

Brockton Downey ES $80.00 $65,000 $104,000
Thermal barrier aluminum 

storefront

Brockton Brockton HS $90.00 $175,000 $280,000
Thermal barrier aluminum 

storefront
Brookfield Brookfield ES $95.35

Central Berkshire Kittredge ES $93.59 $23,503 $50,000 Alum,fix/oper single hung
Chelmsford Chelmsford HS $93.07

Dennis-Yarmouth Baker ES $89.28
Dudley-Charlton Shepherd Hill Regional HS $77.32

Fairhaven Hastings MS $65.00
Fitchburg Memorial IS $82.77 $67,945 $72,972 Alum, therm broke, Low E
Fitchburg Reingold ES $82.88 $10,194 $25,423 Alum, therm broke, Low E
Fitchburg South Street ES $83.94 $40,204 $41,358 Single hung, therm broke
Fitchburg South Street ES $87.50 $40,354 $41,512 Therm broke curtainwall

Framingham Stapleton ES $83.36

Greenfield Four Corners ES $103.70 $44,900 $25,439
Energy efficient double pane 

windows
Leverett Leverett ES $104.76

Mendon-Upton Miscoe Hill MS $85.00
N. Attleborough Falls $74.96 $38,849 $44,175 Vinyl/Alum,pre-finished
North Brookfield North Brookfield ES $90.48 $12,336 $38,297 Alum,fix/oper single hung

Pentucket Bagnall ES $81.00 $61,000 $56,363 Therm break, single hung
Pentucket Page ES $81.00 $106,960 $83,685 Therm break, single hung

$102.45 $25,060 Curtainwall
$81.00 $18,970 Therm break, single hung

Reading Birch Meadow ES $101.98
Rockland R. Stewart Esten ES $89.01 $15,950 $5,146 Alum,fix/oper single hung
Sandwich Forestdale ES $91.64 $58,630 $11,726 Fixed/operable single hung
Sandwich Oak Ridge ES $91.64 $58,630 $11,726 Fixed/operable single hung

Shrewsbury Spring Street ES $91.30
Sudbury Noyes ES $81.18

Upper Cape Cod Upper Cape Cod Voc Tec $118.85 $49,140 $0 Alum, therm frames, Low E
Naquag ES $116.32 $15,000 Thermal Aluminum

Paxton Center $116.33 $25,000 Thermal Aluminum
Thomas Prince $109.16 $15,000 Thermal Aluminum

Westfield Voc Tech HS $121.40 $62,600 $29,300 Fixed/operable single hung
Wilmingotn Shawsheen ES $73.87

* Construction completed
May Board of Directors Meeting
March Board of Directors Meeting

Wachusett

$37,103

Barnstable West Barnstable ES

Pentucket Sweetsir ES

$57,145



ATTACHMENT II
MSBA Green Repair Program
Window Cost Data

Designer

Gale
Bradley Architects
Gale Associates
Gale Associates

KBA

CSS Architects

CSS Architects
Habeeb Associates
Bradley Architects

Russo Barr
KBA Architects

ICON Architecture
Durland Van Voorhis

KBA
KBA
KBA
KBA

Russo Barr

Tighe&Bond
DiMarinisi & Wolfe
Habeeb Associates

CSS Architects
LPBA
KBA
KBA

LPBA Architects
Habeeb & Associates
Habeeb & Associates
Habeeb & Associates

Habeeb Associates
Gale Associates

KBA
LPBA
LPBA
LPBA

Tighe&Bond
Russo Barr

KBA



Attachment III MSBA GREEN REPAIR PROGRAM
SUMMER BID OUTLOOK

District School Scope
Construction 
Budget Bid Due

Pentucket Dr. Frederick N. Sweetsir ES Boiler $307,567 June
Pentucket Dr. John C. Page ES Boiler $442,428 June
Pentucket Elmer S. Bagnall ES Boiler $313,293 June
Grafton South Grafton ES Boiler $179,079 June
Narragansett Phillipston Memorial ES Boiler $81,431 June
5 $1,323,798

Avon Ralph D. Butler ES Roof $755,586 June
Blackstone Valley Regional Blackstone Valley Regional Voc Tech Roof $608,666 June
Boston Excel HS Roof $964,085 June
Dennis Yarmouth Baker ES Roof $2,111,075 June
Gardner Elm Street School Roof $299,058 June
Gardner Gardner High School Roof $1,886,583 June
Gardner Waterford Primary School Roof $330,815 June
Narragansett Narragansett MS Roof $1,006,020 June
Pentucket Dr. Frederick N. Sweetsir ES Roof $1,017,180 June
Pentucket Dr. John C. Page ES Roof $1,255,287 June
Pentucket Elmer S. Bagnall ES Roof $1,203,999 June
Pentucket Helen R. Donaghue ES Roof $492,317 June
Plymouth Plymouth Community IS Roof $3,977,064 June
Reading J. Warren Killam Elementary School Roof $1,140,483 June
Sandwich Forestdale School Roof $1,731,100 June
Sandwich Oak Ridge K-8 Roof $1,731,100 June
Shrewsbury Spring Street Elementary School Roof $475,750 June
Weymouth Abigail Adams MS Roof $713,475 June
Woburn John F. Kennedy Middle School Roof $3,070,112 June
Woburn Daniel L. Joyce Middle School Roof $1,373,914 June
20 $26,143,669

Abington Woodsdale ES Windows $1,007,820 June
Billerica Billerica Memorial HS Windows $631,672 June
Dennis Yarmouth Baker ES Windows $718,837 June
North Brookfield North Brookfield ES Windows $367,271 June
Pentucket Dr. Frederick N. Sweetsir ES Windows $802,217 June
Pentucket Dr. John C. Page ES Windows $1,099,708 June
Pentucket Elmer S. Bagnall ES Windows $570,758 June
Reading Birch Meadow Elementary School Windows $586,206 June
Rockland R. Stewart Esten ES Windows $235,044 June
Sandwich Forestdale School Windows $549,040 June
Sandwich Oak Ridge K-8  Windows $549,040 June
Shrewsbury Spring Street Elementary School Windows $458,150 June
Upper Cape Cod Voc Tech Upper Cape Cod Voc Tech Windows $1,548,895 June
13 $9,124,658

JUNE 

6/8/11



Attachment III MSBA GREEN REPAIR PROGRAM
SUMMER BID OUTLOOK

District School Scope
Construction 
Budget Bid Due

Brockton East JHS Boiler $306,594 July
Brockton North JHS Boiler $690,421 July
Greenfield Four Corners ES Boiler $358,411 July
Wachusett Naquag ES Boiler $213,261 July
Wachusett Prince ES Boiler $348,976 July
5 $1,917,663

Brockton Brockton HS Roof $3,985,116 July
Brockton Downey ES Roof $2,302,597 July
Brockton Edgar B. Davis ES Roof $5,151,736 July
Brockton Hancock ES Roof $1,934,059 July
Brockton North JHS Roof $2,114,610 July
Brockton West JHS Roof $2,357,371 July
Dartmouth James M. Quinn Elementary School Roof $1,164,980 July
Gloucester Beeman ES Roof $687,257 July
Gloucester Plum Cove ES Roof $382,845 July
Gloucester East Gloucester ES Roof $640,404 July
Gloucester Veterans ES Roof $700,457 July
Gloucester O'Maley MS Roof $1,616,096 July
Greenfield Four Corners ES Roof $181,828 July
Wachusett Naquag ES Roof $674,199 July
Wachusett Paxton ES Roof $1,221,771 July
Wachusett Prince ES Roof $1,294,628 July
Brockton East JHS Roof $2,494,416 July
Brockton Raymond ES Roof $5,148,414 July
18 $34,052,784

Greenfield Four Corners ES Windows $993,579 July
North Attleborough Falls Elementary School Windows $538,585 July
Wachusett Naquag ES Windows $84,529 July
Wachusett Paxton ES Windows $234,137 July
Wachusett Prince ES Windows $137,102 July
5 $1,987,932

JULY

6/8/11


	Green_repair_update_pg1.pdf
	Green_repair_update_pg2.pdf
	Green_repair_update_pg3.pdf
	Green_repair_update_pg4.pdf
	Green_repair_update_pg5.pdf

