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Project Overview Report   
May 13, 2011 

 
A total of 340 projects are currently in the MSBA’s capital pipeline.  The following summary table provides the 
category (e.g., New Program, etc.) and the number of projects in each phase (e.g., Local Clearance, etc.): 
 

 Total 
Local 

Clearance 
Consultant 
Selection 

Feasibility Study/ 
Schematic Design

Design 
Development Construction

New Program 124 23 19 27 17 38
Waitlist 11 0 0 0 1 10
Green Repair 175 8 10 99 35 22
Closeout/Audit 
Complete 30   

Total 339 31 29 126 53 70
 
The MSBA utilizes the Capital Pipeline Status chart (see attached) to account for the ongoing status of all 
Districts in the pipeline.  Activity for some of the key milestones are summarized in the table below with the 
numbers reported indicative of the category requirements.  (For instance, enrollment certifications are not 
required for all projects, e.g., repairs, and Owner’s Project Managers are not required for construction projects 
under $1.5 million unless required by the MSBA.) 
 
Critical Prerequisites: 
 
An agreed upon enrollment is a key prerequisite for the MSBA to commence a Feasibility Study with a District.  
In order to begin the enrollment projection process, a District must file enrollment information utilizing the 
MSBA’s online enrollment projection.   
 
After the MSBA and the District have agreed upon an enrollment to be used as the design basis and executed a 
Feasibility Study Agreement, the District procures consultants, starting with an Owner’s Project Manager.  
Currently, there are 24 Districts in the Capital Pipeline who still need to procure an Owner’s Project Manager. 
 
After a District has selected an Owner’s Project Manager and executed a contract with that Owner’s Project 
Manager, it is ready for the selection of a Designer utilizing either a local designer selection process for projects 
under $5 million or the MSBA’s Designer Selection Panel for those projects over $5 million.  Currently, there 
are 37 Districts in the Capital Pipeline who still need to procure a Designer. 

 

* Does not include OPM and Designer Fees associated with repair projects. 

 
District 

Action to 
complete  

MSBA/ 
District 

Collaboration 

Completed 
Activity this 

Period 

Total 
Completed 

to Date 
Total 

Enrollment 12 23 4 108 72,998 students 
Owner’s Project 

Manager 24 13 2 97 Over $83 million in 
OPM fees* 

Designer 37 5 1 129 Over $204 million in  
Designer Fees* 
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Owner’s Project Managers 
Since the last report, the following 2 Districts have completed the OPM selection process: 
 

• Duxbury – Duxbury High School (Model School) 
• Webster – Park Avenue Elementary School  

 
 
 
Designers 
 
Since the last report, the DSP has met one time resulting in one additional District completing the Designer selection 
process. 
 

Panel 
Date District/School Status Estimated 

Project Cost 

# of 
Proposals 
Received 

Top 3-Ranked Firms Interviews 
Requested 

First-Ranked 
Selection 

4/19/2011 North Reading – 
North Reading HS 

Designer 
Selection $60m - $70m 12 

- Dore & Whittier  
- Flansburgh 
- Tappé Associates 

No Dore & Whittier 

 
 
The following Districts are tentatively scheduled for upcoming DSP meetings:  
 
Boston PS - Quincy Upper School – TBD 
Chicopee PS - Chicopee Academy – TBD 
Georgetown - Penn Brook IS – TBD 
Wakefield - Galvin Middle School - TBD 
Winthrop PS - Winthrop Senior High – TBD 
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Commissioning 
 
Since the last report, the MSBA has assigned Commissioning Consultants to an additional 22 projects as presented in the 
table below.  The MSBA has executed 85 Commissioning Consultant contracts to date, totaling $8.3 Million. 
 

District School 
Estimated 

Const. Cost 
(millions) 

Commissioning Consultant Contract 
Amount 

Andover PS Bancroft ES $34.50 Sebesta Blomberg & Associates $91,578 
Medway PS Medway MS $18.30 Sebesta Blomberg & Associates $89,700 
East Bridgewater PS East Bridgewater HS $60.30 Foreman Building Commissioning $160,187 
Douglas PS Douglas IS $39.00 Consulting Engineering Services $174,669 
Bellingham Bellingham Memorial MS $0.50 WSP Flack + Kurtz $10,500 
South Shore Reg Voc  South Shore Voc Tech HS $2.22 VP Consultants, LLC $27,000 
Westfield PS Green Repairs - multiple schools $1.96 Strategic Building Solutions $40,483 
Gardner PS Green Repairs - multiple schools $2.52 VP Consultants, LLC $34,000 
Chelmsford PS Green Repairs - multiple schools $2.05 Simpson Gumpertz & Heger  $35,000 
Weston PS Green Repairs - multiple schools $1.41 RDK Engineering $37,312 
Sudbury Peter Noyes ES $2.18 RDK Engineering $41,346 
Narragansett PS Green Repairs - multiple schools $1.09 RFS Engineering $38,550 
Palmer PS Green Repairs - multiple schools $3.57 Strategic Building Solutions $82,244 
Barnstable  West Villages ES $0.95 CBI Consulting Inc. $28,500 
Dennis-Yarmouth PS Ezra H Baker ES $2.85 CBI Consulting Inc. $40,900 
Fairhaven PS Hastings MS $0.35 Gale Associates, Inc. $27,565 
Dudley-Charlton Reg  Shepherd Hill Reg HS $0.56 Cannon Design $27,600 
Tantasqua PS Tantasqua Reg JHS $1.00 Cannon Design $46,900 
Dracut PS Dracut SHS $47.30 RDK Engineering $170,133 
Lexington PS Lexington HS $0.97 Simpson Gumpertz & Heger  $24,800 
Winchester PS Lynch ES $1.31 Simpson Gumpertz & Heger  $34,900 
Woburn PS Green Repairs - multiple schools $3.80 Simpson Gumpertz & Heger  $48,800 

Total  $228.69 Total $1,312,667 
 
 
Projects for which we are currently seeking proposals and/or negotiating Work Orders include: 
 

District School Responses Due 
Reading PS Green Repairs - multiple schools Received 
Melrose PS Melrose HS Received 
Framingham PS Mary E Stapleton ES Received 
Needham PS Pollard MS Received 
Andover PS Andover West MS 5/16/2011 
Leicester PS Green Repairs - multiple schools 5/16/2011 
West Springfield PS West Springfield HS 5/18/2011 
Amherst-Pelham Amherst Regional MS 5/20/2011 
Leverett PS Leverett ES 5/20/2011 
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Projects that are currently in the queue for assignment of a Commissioning Consultant and for which contract documents 
are being drafted include: 
 

District School 
Southeastern Reg Voc Tech PS Southeastern Regional Voc / Tech HS 
Norton PS Norton HS 
Brookline PS Heath K-8 
Marblehead PS Glover Primary 
Quincy PS Central MS 
Mendon-Upton PS Miscoe Hill IS 
New Salem-Wendell PS Swift River ES 
Leicester PS Green Repairs - multiple schools 
Arlington PS M Norcross Stratton ES 
Brookfield Brookfield ES 
Shrewsbury Spring Street ES 

 
 
Attached to the Project Status report are the following: 
 
• Master District Status List 

• SOI Status - Capital Pipeline:  As indicated in the attached chart, Districts continue to make progress with 
their projects.  The narrow solid bar indicates the number of Districts in each category as reported at the 
March Board meeting.   

• Estimated Bid Schedule 

• Construction Status Report 



333No. of Projects:

District Name School Name Status
Preferred 
Schematic OPM Designer Cx Authority

Procurement 
Status CM/GC

Master District Status ListYellow = Wait List Project
Geen = Green Repair Red = Changes in last 60 days

Abington PS Woodsdale IS Project Scope & 
Budget

Repair RF Walsh Collaborative 
Partners

Gale Associates, Inc.

Abington PS Frolio JHS Local Clearance - 
07/08

Undetermined

Acton PS Douglas ES Closeout/Audit Repair N/A CBI Consulting Inc.

Adams-Cheshire PS Adams MS Design Development Addition/Renovation URS Corporation Tessier Associates Strategic Building 
Solutions

Undetermined

Agawam PS Agawam Junior HS Feasibility Study Repair Municipal Building 
Consultants, Inc.

CSS Architects 
Incorporated

Amherst-Pelham PS Amherst Reg MS Approved Project Vote 
Pending

Repair Strategic Building 
Solutions, LLC

Bradley Architects, Inc. Russo Barr Associates, 
Inc.

Andover PS Andover West MS Design Development Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Andover PS Bancroft ES Design Development New Construction Town of Andover Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

Arlington PS M Norcross Stratton ES Project Scope & 
Budget

Repair PMA Consultants Turowski2 Architecture, 
Inc.

Arlington PS Thompson ES Project Scope & 
Budget

PMA Consultants HMFH Architects, Inc.

Ashburnham-West PS Briggs ES Design Development New Construction STV, Inc. Lamoureux Pagano & 
Associates, Inc.

Foreman Building 
Commissioning, LP

Ashland PS David Mindess IS Closeout/Audit Repair Heery International, Inc Gale Associates, Inc. Cannon Design DBB - Contract 
Awarded

Greenwood Industries

Assabet Valley PS Assabet Valley Voc HS Preferred Schematic Repair Strategic Building 
Solutions, LLC

Design Partnership of 
Cambridge, Inc.

Athol-Royalston PS Riverbend ES Local Clearance - 
09/10

Attleboro PS Attleboro HS Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS A. Irvin Studley ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Hill-Roberts ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Hyman Fine ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Auburn PS Auburn MS Local Clearance - 
07/08

Avon PS Ralph D Butler ES Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

Knight, Bagge & 
Anderson, Inc.

Ayer PS Ayer HS Local Clearance - 
09/10

Ayer PS Page-Hilltop ES Green Repair Program Repair

Barnstable PS West Barnstable ES Project Scope & 
Budget

Repair PMA Construction 
Services

Gale Associates, Inc. CBI Consulting Inc.
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Geen = Green Repair Red = Changes in last 60 days

Bellingham PS Bellingham Memorial MS Project Scope & 
Budget

Repair Daedalus Projects Inc Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz

Belmont PS Roger E Wellington ES Construction New Construction PMA Consultants Jonathan Levi Architects 
LLC

Strategic Building 
Solutions

CMR - CM Selected Skanska USA Building, Inc.

Belmont PS Daniel Butler ES OPM Selection Repair

Berkshire Hills PS Monument Mt Reg HS Local Clearance - 
09/10

Berlin-Boylston PS Tahanto Reg HS Construction New Construction PMA Consultants HMFH Architects, Inc. Strategic Building 
Solutions

Beverly PS Beverly HS Construction Addition/Renovation Heery International Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

CTA Construction Co.

Billerica PS Parker ES Construction New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co

Billerica PS Billerica Memorial HS Project Scope & 
Budget

Repair Municipal Building 
Consultants, Inc.

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Blackstone Valley Reg PS Blackstone Valley HS Project Scope & 
Budget

Repair Strategic Building 
Solutions, LLC

Reinhardt Associates, Inc.

Boston PS Clarence R Edwards MS Project Scope & 
Budget

Repair Daedalus Projects Inc BLW Engineers, Inc.

Boston PS Joseph Lee ES* Project Scope & 
Budget

Repair Daedalus Projects Inc BLW Engineers, 
Inc./Gale Associates, Inc.

Boston PS Thomas A Edison JHS Project Scope & 
Budget

Repair Daedalus Projects Inc BLW Engineers, Inc.

Boston PS Dearborn MS Local Clearance - 
09/10

Boston PS Excel HS Project Scope & 
Budget

Repair Daedalus Projects Inc Gale Associates, Inc.

Boston PS Washington Irving MS Project Scope & 
Budget

Repair Daedalus Projects Inc Gale Associates, Inc.

Boston PS Quincy Upper School Designer Selection City of Boston

Boxford PS Harry Lee Cole Primary Closeout/Audit Repair

Braintree PS Hollis ES Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Highlands Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS East MS Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Braintree HS Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Archie T Morrison ES Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS South MS Closeout/Audit Repair Town Employee Habeeb & Associates 
Architects, Inc.

DBB - Contract 
Awarded

Construction Dynamics

Brockton PS Brockton HS Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS East Junior HS Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS Oscar F Raymond ES Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated
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Procurement 
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Geen = Green Repair Red = Changes in last 60 days

Brockton PS West Junior HS Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS Edgar B Davis ES Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS North Junior HS Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS Hancock ES Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brockton PS Downey ES Project Scope & 
Budget

Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Brookfield PS Brookfield ES Design Development Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Brookline PS John D Runkle K-8 Construction Addition/Renovation Town of Brookline 
Building Department

Design Partnership of 
Cambridge, Inc.

Consulting Engineering 
Services, LLC

DBB - In Design

Brookline PS Heath K-8 Approved Project Vote 
Pending

Addition/Renovation Town of Brookline 
Building Department

Miller Dyer Spears Inc.

Burlington PS Marshall Simonds MS Construction Addition/Renovation Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering CMR - IG Application 
Pending

Burlington PS Memorial ES Construction New Construction Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Cambridge PS Cambridge Rindge and Latin 
HS

Closeout/Audit HMFH Architects, Inc. DBB - Contract 
Awarded

W.T. Rich, Inc.

Canton PS Canton HS Project Scope & 
Budget

Repair Maguire Group Russo Barr Associates, 
Inc.

Canton PS Rodman Pre-K Center Project Scope & 
Budget

Repair Maguire Group Russo Barr Associates, 
Inc.

Cape Cod Region Voc Tech 
PS

Cape Cod Regional Voc / 
Tech HS

Feasibility Study Repair URS Corporation

Carlisle PS Carlisle K-8 Construction Addition/Renovation Daedalus Projects, Inc. HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

H.V. Collins Company

Central Berkshire PS Craneville ES Project Scope & 
Budget

Repair Daedalus Projects Inc Bradley Architects, Inc.

Central Berkshire PS Kittredge ES Project Scope & 
Budget

Repair Daedalus Projects Inc Bradley Architects, Inc.

Chatham PS Chatham HS Local Clearance - 
09/10

Chelmsford PS Chelmsford HS Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelmsford PS Byam ES Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelsea PS Clark Avenue MS Local Clearance - 
07/08

Jacobs

Chicopee PS Chicopee Academy Designer Selection

Concord-Carlisle PS Concord Carlisle HS Feasibility Study KV Associates, Inc. OMR Architects, Inc.

Conway PS Conway Grammar ES Closeout/Audit Repair Richardson Gorman 
Architects

Danvers PS Danvers HS Construction Addition/Renovation Construction Monitoring 
Services, Inc.

DiNisco Design 
Partnership, Limited

Turner Facilities 
Management Solutions

DBB - In Design Bacon Construction Co., Inc.

Dartmouth PS James M. Quinn ES Project Scope & 
Budget

Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.
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Dartmouth PS James M. Quinn ES Closeout/Audit Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Dedham PS Avery ES Construction New Construction Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

WSP Flack + Kurtz CMR - CM Selected Consigli Construction Co

Dennis-Yarmouth PS Ezra H Baker ES Approved Project Vote 
Pending

Repair STV Construction, Inc. Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Dighton-Rehoboth PS Palmer River ES Designer Selection Repair Skanska USA Building 
Inc.

Douglas PS Douglas IS Design Development Heery International, Inc DiNisco Design 
Partnership, Limited

Consulting Engineering 
Services, LLC

Dracut PS Dracut SHS Design Development Addition/Renovation RF Walsh Collaborative 
Partners

Mount Vernon Group 
Architects, Inc.

RDK Engineering Undetermined

Dudley-Charlton Reg PS Shepherd Hill Reg HS Design Development Repair Pinck & Co., Inc. ICON architecture, inc. Cannon Design

Duxbury PS Duxbury HS Preferred Schematic KV Associates, Inc.

East Bridgewater PS East Bridgewater HS Design Development Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC Foreman Building 
Commissioning, LP

Easthampton PS Easthampton HS Design Development New Construction Strategic Building 
Solutions, LLC

Caolo & Bieniek 
Associates, Inc.

Consulting Engineering 
Services, LLC

Undetermined

Essex North Shore Agr and 
Tech PS

Essex North Shore Agr and 
Tech School

Design Development New Construction PMA Consultants Design Partnership of 
Cambridge, Inc.

Turner Facilities 
Management Solutions

CMR - Procurement 
Pending

Fairhaven PS Rogers ES Feasibility Study Daedalus Projects Inc HMFH Architects, Inc.

Fairhaven PS Hastings MS Approved Project Vote 
Pending

Repair Daedalus Projects Inc Durland Van Voorhis 
Architects, Inc.

Gale Associates, Inc.

Fall River PS Morton MS Design Development Mount Vernon Group 
Architects, Inc.

Falmouth PS Falmouth High School Building Completion 
2011

Addition/Renovation Gilbane Building 
Company

DiNisco Design 
Partnership, Limited

DBB - Contract 
Awarded

TLT Construction

Falmouth PS North Falmouth ES Project Scope & 
Budget

Repair Keenan + Kenny 
Architects, LTD

Falmouth PS East Falmouth ES Project Scope & 
Budget

Repair Keenan + Kenny 
Architects, LTD

Fitchburg PS South Street ES Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Crocker ES Local Clearance - 
07/08

Fitchburg PS Goodrich K Center Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Memorial IS Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Fitchburg HS Project Scope & 
Budget

Repair Compass Project 
Management, Inc.

BLW Engineers, Inc.

Fitchburg PS South Fitchburg ELC Project Scope & 
Budget

Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Fitchburg PS Memorial IS Project Scope & 
Budget

Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Fitchburg PS Reingold ES Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc.

Fitchburg PS Reingold ES Construction Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering
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Florida PS Abbott Memorial K-8 Building Completion 
2011

Repair Dietz and Company DBB - Contract 
Awarded

Waterman Excavating, Inc

Foxborough PS Foxborough HS Construction Repair Construction Monitoring 
Services, Inc.

Kaestle Boos Associates, 
Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Framingham PS Mary E Stapleton ES Design Development Repair Bargmann, Hendrie + 
Archetype, Inc.

Russo Barr Associates, 
Inc.

CBI Consulting Inc.

Franklin PS Franklin HS Feasibility Study Renovation Daedalus Projects Inc. Kaestle Boos Associates, 
Inc.

Gardner PS Elm Street IS Design Development Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Waterford Street Primary Design Development Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Gardner HS Design Development Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Georgetown PS Penn Brook IS Designer Selection Municpal Building 
Consultants, Inc.

Gloucester PS West Parish ES Local Clearance - 
09/10

Gloucester PS Veterans Memorial ES Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Ralph B O'Maley MS Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Plum Cove School Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS East Gloucester ES Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Beeman Memorial IS Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Grafton PS Grafton Memorial SHS Project Scope & 
Budget

Repair URS Corporation CGKV Architects, Inc.

Grafton PS South Grafton ES Project Scope & 
Budget

Repair URS Corporation CGKV Architects, Inc.

Grafton PS Grafton Memorial SHS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Dimeo Construction

Greater Lowell Voc Tec PS Gr Lowell Regional Voc / 
Tech HS

OPM Selection

Greater New Bedford PS Gr New Bedford Voc / Tech 
HS

OPM Selection

Greenfield PS Greenfield HS Feasibility Study Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

Greenfield PS Four Corners ES Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.

Groton-Dunstable PS Swallow/Union ES Local Clearance Repair

Groton-Dunstable PS Florence Roche ES Local Clearance Repair

Hadley PS Hopkins Academy Designer Selection Repair Strategic Building 
Solutions, LLC

Hamilton-Wenham PS Cutler ES Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Richard D. Kimball 
Company, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

Thomas E. Snowden Inc.

Hampden-Wilbraham PS Minnechaug Reg HS Construction Model School ARCADIS U.S., Inc. Mount Vernon Group 
Architects, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.
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Hancock PS Hancock ES Construction Repair N/A Westall Architects

Hanover PS Hanover HS Construction New Construction PMA Consultants HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Callahan, Inc

Harvard PS Harvard ES Designer Selection Repair Pinck & Co., Inc.

Harwich PS Harwich HS Local Clearance - 
09/10

Haverhill PS Caleb Dustin Hunking MS OPM Selection Repair

Haverhill PS Walnut Square Primary OPM Selection Repair

Haverhill PS Tilton Primary OPM Selection Repair

Haverhill PS John G Whittier MS OPM Selection Repair

Haverhill PS Haverhill HS Construction DBB - Contract 
Awarded

Haverhill PS Consentino MS OPM Selection Repair

Haverhill PS Greenleaf Primary OPM Selection Repair

Hingham PS New Elementary School Closeout/Audit New Construction Knight, Bagge & 
Anderson, Inc.

Ai3 Architects LLC DBB - Contract 
Awarded

CTA Construction Co.

Hingham PS Hingham MS Designer Selection

Holbrook PS Holbrook JHS / SHS OPM Selection

Holyoke PS Holyoke HS Construction Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Hopedale PS Memorial ES Closeout/Audit Repair Gale Associates, Inc. DBB - Contract 
Awarded

Greenwood Industries Inc.

Hopkinton PS Center ES Approved Project Vote 
Pending

New Construction Town of Hopkinton Design Partnership of 
Cambridge, Inc.

Undetermined

Hudson PS John F Kennedy MS Design Development New Construction PMA Consultants OMR Architects, Inc. WSP Flack + Kurtz

Leicester PS Leicester MS Design Development Repair Maguire Group Bradley Architects, Inc. Cannon Design

Leicester PS Leicester Memorial ES Design Development Repair Maguire Group Bradley Architects, Inc.

Leominster PS Leominster SHS Design Development Addition/Renovation Daedalus Projects, Inc. Lamoureux Pagano & 
Associates, Inc.

Horizon Engineering 
Associates, LLP

DBB - In Design

Leverett PS Leverett ES Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

Russo Barr Associates, 
Inc.

Lexington PS Joseph Estabrook ES Local Clearance - 
09/10

Lexington PS Lexington HS Design Development Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Lincoln PS Lincoln K-8 Feasibility Study Skanska USA Building, 
Inc.

OMR Architects, Inc.

Littleton PS Russell St ES Closeout/Audit Repair Daedalus Projects, Inc. Drummey Rosane 
Anderson, Inc.

WSP Flack + Kurtz DBB - Contract 
Awarded

Colantonio, Inc.
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Longmeadow PS Longmeadow HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

OMR Architects, Inc. Foreman Building 
Commissioning, LP

CMR - CM Selected Gilbane Building Company

Lowell PS Charles W Morey ES Closeout/Audit Watermark DBB - Contract 
Awarded

CTA Construction Co.

Lowell PS Lowell HS Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Moody ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Peter W Reilly ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Washington ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lunenburg PS Lunenburg HS Local Clearance - 
09/10

Lynn PS Thurgood Marshall MS Local Clearance - 
09/10

Lynnfield PS Lynnfield HS OPM Selection

Malden PS Malden HS Construction Renovation URS Corporation Flansburgh Associates, 
Inc.

CMR - CM Selected Gilbane Building Company

Manchester Essex Regional PS Manchester JHS / SHS Closeout/Audit Design Technique Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

TLT Construction

Marblehead PS Glover Primary Approved Project Vote 
Pending

New Construction Municipal Building 
Consultants, Inc.

JCJ Architecture, PC Undetermined

Marblehead PS Village IS Building Completion 
2011

Repair Municipal Building 
Consultants, Inc.

Symmes Maini & McKee 
Associates, Inc.

RDK Engineering DBB - Contract 
Awarded

Groom Construction

Marlborough PS Francis J Kane Primary Feasibility Study Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marlborough PS Marlborough HS Feasibility Study Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marshfield PS Marshfield HS OPM Selection

Marshfield PS Gov Edward Winslow ES Construction Repair Vertex Construction 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering DBB - In Design

Mashpee PS Quashnet IS Local Clearance Repair

Maynard PS Maynard HS Design Development New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. WSP Flack + Kurtz Undetermined

Medway PS Medway MS Design Development Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Sebesta Blomberg & 
Associates

Melrose PS Melrose HS Design Development Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Russo Barr Associates, 
Inc.

Mendon-Upton PS Miscoe Hill IS Approved Project Vote 
Pending

Repair Maguire Group

Methuen PS Methuen HS Design Development Addition/Renovation KBA/Trident Finegold Alexander and 
Associates Inc.

Environmental Health 
and Engineering

CMR - CM Selected Dimeo Construction

Middleborough PS Mary K. Goode ES Feasibility Study Repair Maguire Group Habeeb & Associates 
Architects, Inc.

Middleton PS Howe-Manning IS Construction New Construction RF Walsh Collaborative 
Partners

DiNisco Design 
Partnership, Limited

Foreman Building 
Commissioning, LP

DBB - Contract 
Awarded

CTA Construction Co.

Minuteman Voc Tech PS Minuteman Reg HS Local Clearance - 
09/10
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Mohawk Trail PS Colrain Central ES Feasibility Study Repair Potomac Capital Advisors Bradley Architects, Inc.

Mohawk Trail PS Mohawk Trail Reg HS Feasibility Study Repair Potomac Capital Advisors Bradley Architects, Inc.

Mohawk Trail PS Buckland-Shelburne Reg ES Feasibility Study Repair Potomac Capital Advisors Bradley Architects, Inc.

Mount Greylock PS Mt Greylock Reg HS Closeout/Audit Repair N/A Hesnor Engineering & 
Barry Architects

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Adams Plumbing & Heating

Narragansett PS Narragansett  MS Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Narragansett PS Phillipston Memorial ES Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Narragansett PS Templeton Center Feasibility Study Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Undetermined

Nashoba PS Pompositticut Primary Construction Addition/Renovation Construction Monitoring 
Services, Inc.

Symmes Maini & McKee 
Associates, Inc.

Strategic Building 
Solutions

DBB - Contract 
Awarded

Stella P.J. Construction 
Corp.

Nashoba Valley Tech PS Nashoba Valley Tech HS Design Development Repair

Natick PS Natick HS Construction Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC RFS Engineering DBB - Contract 
Awarded

Brait Builders Corporation

Natick PS Johnson ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

Knight, Bagge & 
Anderson, Inc.

Nauset PS Nauset Reg HS Feasibility Study Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Needham PS Pollard MS Design Development Repair STV Construction, Inc. Gale Associates, Inc.
Gale Associates, Inc.

CBI Consulting Inc.

Needham PS Newman ES Construction Repair Town of Needham Drummey Rosane 
Anderson, Inc.

RFS Engineering CMR - CM Selected Consigli Construction Co.

New Bedford PS John Hannigan ES Local Clearance - 
09/10

New Bedford PS Abraham Lincoln Building Completion 
2011

New Construction Daedalus Projects Inc Mount Vernon Group 
Architects, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co.

New Salem-Wendell PS Swift River ES Design Development Repair Maguire Group Bradley Architects, Inc.

Newburyport PS Francis T Bresnahan ES Local Clearance - 
09/10

Newburyport PS Rupert A Nock MS Local Clearance - 
09/10

Newton PS Newton North HS Building Completion 
2011

New Construction Turner Construction 
Company

Dore & Whittier 
Architects, Inc.

CMR - CM Selected Dimeo Construction

Newton PS Bowen ES Approved Project Vote 
Pending

Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Newton PS Williams ES Approved Project Vote 
Pending

Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Norfolk County Agr PS Norfolk County Agr HS Approved Project Vote 
Pending

Addition/Renovation Compass Project 
Management, Inc

Turowski2 Architecture, 
Inc.

RFS Engineering

Norfolk PS Freeman-Centennial IS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Flansburgh Associates, 
Inc.

WSP Flack + Kurtz DBB - In Design Fontaine Bros., Inc.

North Adams PS Silvio O Conte MS Feasibility Study Strategic Building 
Solutions, LLC

Margo Jones Architects, 
Inc.

North Andover PS Annie L Sargent ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.
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North Andover PS Atkinson ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.

North Andover PS North Andover MS Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.

North Attleborough PS Falls ES Project Scope & 
Budget

Repair Atlantic Construction & 
Management, Inc.

CSS Architects 
Incorporated

North Attleborough PS Joseph W Martin Jr ES Closeout/Audit Repair CBI Consulting Inc. Gale Associates, Inc. DBB - Contract 
Awarded

Eagle Rivet Roof Services 
Corporation

North Brookfield PS North Brookfield ES Project Scope & 
Budget

Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc.

North Middlesex PS Spaulding Memorial Primary Feasibility Study Repair Vertex Construction 
Services, Inc.

North Middlesex PS Ashby ES Feasibility Study Repair Vertex Construction 
Services, Inc.

North Reading PS North Reading HS Feasibility Study PMA Consultants Dore & Whittier 
Architects, Inc.

Northampton-Smith PS Smith Vocational and 
Agricultural HS

Local Clearance - 
09/10

Northborough PS Robert E. Melican MS Project Scope & 
Budget

Repair Pinck & Co., Inc. ICON architecture, inc.

Northeast Metro Voc PS Northeast Metro Reg Voc HS Local Clearance - 
09/10

Norton PS Norton HS Project Scope & 
Budget

Pinck & Co., Inc. JCJ Architecture, PC

Norwood PS George F. Willett ECC OPM Selection Repair

Norwood PS Norwood HS Construction Model School Compass Project 
Management, Inc.

Ai3 Architects LLC DBB - Contract 
Awarded

Agostini Construction 
Company, Inc.

Old Colony Reg Voc Tech PS Old Colony Regional Voc / 
Tech HS

OPM Selection

Orange PS Butterfield MS Closeout/Audit Repair Tighe & Bond, Inc.

Orange PS Dexter Park IS Local Clearance - 
09/10

Oxford PS Oxford MS Green Repair Program Repair

Palmer PS Old Mill Pond ES Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Palmer HS Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Converse MS Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Peabody PS John E Burke ES Project Scope & 
Budget

Repair Daedalus Projects Inc LPBA/ Architects, Inc.

Peabody PS William A Welch Sr ES Project Scope & 
Budget

Repair Daedalus Projects Inc LPBA/ Architects, Inc.

Peabody PS J Henry Higgins MS Feasibility Study Repair Daedalus Projects Inc DiNisco Design 
Partnership, Limited

Pentucket PS Helen R Donaghue IS Project Scope & 
Budget

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

Pentucket PS Dr Frederick N Sweetsir 
Primary

Project Scope & 
Budget

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.
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Pentucket PS Dr John C Page ES Project Scope & 
Budget

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

Pentucket PS Elmer S Bagnall ES Project Scope & 
Budget

Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

Pioneer Valley PS Northfield ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Pearl E Rhodes ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Pioneer Valley Reg MS / HS Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Bernardston ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pittsfield PS Taconic HS Feasibility Study Skanska USA Building, 
Inc.

Plymouth PS Plymouth Community IS Project Scope & 
Budget

Repair Knight, Bagge & 
Anderson, Inc.

Plymouth PS Plymouth North HS Construction Model School Ted Gentry Associates Ai3 Architects LLC Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

J&J Contractors Inc.

Plymouth PS West ES Closeout/Audit Repair

Quabbin PS Quabbin Reg HS Construction Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc. VP Consultants, LLC

Quabbin PS Oakham Center ES Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Cape Way Roofing

Quincy PS Central MS Approved Project Vote 
Pending

New Construction Tishman Construction 
Corporation of MA

Ai3 Architects LLC

Reading PS J Warren Killam ES Design Development Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Reading PS Birch Meadow ES Design Development Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Revere PS Paul Revere ES Building Completion 
2011

New Construction RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

DBB - Contract 
Awarded

DeIulis Brothers 
Construction Company

Revere PS William McKinley ES Local Clearance - 
09/10

Rochester PS Rochester Memorial ES Construction Addition/Renovation PMA Consultants Flansburgh Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Gilbane Building Company

Rockland PS John W Rogers MS Construction Addition/Renovation Daedalus Projects Inc Dore & Whittier 
Architects, Inc.

Consulting Engineering 
Services, LLC

CMR - CM Selected Agostini Construction 
Company, Inc.

Rockland PS R Stewart Esten ES Project Scope & 
Budget

Repair

Rockport PS Rockport HS Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Feeley, McAnespie, Inc.

Rockport PS Rockport ES Closeout/Audit Repair N/A Russo Barr Associates, 
Inc.

Salem PS Saltonstall ES Feasibility Study Repair KV Associates, Inc. Reinhardt Associates, Inc.

Salem PS Collins MS Feasibility Study Repair KV Associates, Inc. Reinhardt Associates, Inc.

Sandwich PS Oak Ridge K-8 Project Scope & 
Budget

Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Sandwich PS Forestdale K-8 Project Scope & 
Budget

Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.
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Saugus PS Belmonte Saugus MS Preferred Schematic Repair Skanska USA Building, 
Inc.

Fletcher Thompson 
Architecture Engineering, 

Scituate PS Wampatuck ES Construction Repair Bargmann, Hendrie + 
Archetype, Inc.

Knight, Bagge & 
Anderson, Inc.

RFS Engineering

Sharon PS Sharon HS Project Scope & 
Budget

Repair Daedalus Projects Inc Baker/Wohl Architects, 
Inc.

Sharon PS Sharon MS Construction Addition/Renovation Daedalus Projects, Inc. Kaestle Boos Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Consigli Construction Co.

Shawsheen Valley Voc PS Shawsheen Valley Voc / Tech 
HS

Construction Construction Monitoring 
Services Inc.

Knight, Bagge & 
Anderson, Inc.

Sherborn PS Pine Hill ES Green Repair Program Repair

Shrewsbury PS Sherwood MS Construction New Construction PMA Consultants Lamoureux Pagano & 
Associates, Inc.

RDK Engineering CMR - CM Selected Gilbane Building Company

Shrewsbury PS Spring Street ES Approved Project Vote 
Pending

Repair PMA Consultants Habeeb & Associates 
Architects, Inc.

Somerset PS Somerset HS OPM Selection

Somerville PS E Somerville Community K-8 Design Development Renovation City of Somerville Maguire Group Inc. Foreman Building 
Commissioning, LP

South Hadley PS Plains ES OPM Selection

South Shore Reg Voc PS South Shore Voc / Tech HS Construction Repair Vertex Construction 
Services, Inc.

Gale Associates, Inc. VP Consultants, LLC

Southbridge PS Southbridge HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Tappe Associates, Inc. Environmental Health 
and Engineering

CMR - CM Selected Consigli Construction Co.

Southeastern Reg Voc Tech 
PS

Southeastern Regional Voc / 
Tech HS

Approved Project Vote 
Pending

Addition/Renovation RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

Southern Worcester Cty VT PS Bay Path Regional Voc / Tech 
HS

Feasibility Study Heery International, Inc Kaestle Boos Associates, 
Inc.

Southwick-Tolland Woodland ES Feasibility Study Strategic Building 
Solutions, LLC

JCJ Architecture, PC

Spencer-E Brookfield PS David Prouty HS OPM Selection

Springfield PS Putnam Voc / Tech HS Construction New Construction ARCADIS Drummey Rosane 
Anderson, Inc.

Strategic Building 
Solutions

CMR - CM Selected Consigli Construction Co.

Springfield PS Forest Park Middle School Design Development Addition/Renovation ARCADIS-U.S., Inc. Perkins Eastman Foreman Building 
Commissioning, LP

Springfield PS SCIPP Years 2 & 3 Feasibility Study Repair CGKV Architects, 
Inc./Gale Associates, Inc.

Stoneham PS Stoneham MS Feasibility Study Joslin, Lesser & 
Associates

Tappe Associates, Inc.

Sturbridge PS Burgess ES Construction Addition/Renovation Lamoureux Pagano & 
Associates, Inc.

Drummey Rosane 
Anderson, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.

Sudbury PS Peter Noyes ES Construction Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc./BLW Engineers, Inc.

RDK Engineering

Sutton PS Sutton MS Construction Addition/Renovation Strategic Building 
Solutions

Flansburgh Associates, 
Inc.

RDK Engineering

Tantasqua PS Tantasqua Reg JHS Design Development Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Cannon Design

Taunton PS Taunton HS Construction Addition/Renovation Gilbane Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Bacon-Agostini 
Construction Joint Venture
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Tewksbury PS Tewksbury Memorial HS Construction Model School Heery International, Inc Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Ventures/ Methuen

Tri County PS Tri County Regional Voc / 
Tech HS

Construction Repair Knight, Bagge, & 
Anderson, Inc.

Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz

Upper Cape Cod Voc Tech PS Upper Cape Cod Voc / Tech 
HS

Project Scope & 
Budget

Repair NETCO Construction 
Project Managers, Inc.

Uxbridge PS Uxbridge HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Raymond Design 
Associates, Inc.

Turner Facilities 
Management Solutions

CMR - CM Selected Shawmut Design and 
Construction

Wachusett PS Thomas Prince K-8 Project Scope & 
Budget

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc.

Wachusett PS Mountview MS OPM Selection Town Employee

Wachusett PS Naquag ES Project Scope & 
Budget

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc.

Wachusett PS Paxton K-8 Center Project Scope & 
Budget

Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc.

Wakefield PS Wakefield Memorial HS Closeout/Audit Addition/Renovation

Wakefield PS Galvin MS OPM Selection

Walpole PS Bird MS Closeout/Audit Repair

Wayland PS Wayland HS Construction New Construction KV Associates HMFH Architects, Inc. WSP Flack + Kurtz CMR - CM Selected Shawmut Construction

Webster PS Park Avenue ES OPM Selection

Wellesley PS Wellesley SHS Construction New Construction Ryegate Inc Symmes Maini & McKee 
Associates, Inc.

RFS Engineering CMR - CM Selected Turner Construction

West Boylston PS Major Edwards ES Feasibility Study Repair URS Corporation Reinhardt Associates, Inc.

West Boylston PS West Boylston JHS / SHS Feasibility Study Repair URS Corporation Reinhardt Associates, Inc.

West Bridgewater PS West Bridgewater JHS / SHS OPM Selection

West Springfield PS West Springfield HS Design Development Model School Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Turner Facilities 
Management Solutions

Westborough PS Sarah W Gibbons MS Local Clearance - 
09/10

Westfield PS Highland School Approved Project Vote 
Pending

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.

Westfield PS Southampton Road ES Approved Project Vote 
Pending

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.

Westfield PS Highland School Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Paper Mill ES Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.

Westfield PS Southampton Road ES Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Westfield HS Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.

Westfield PS Westfield Voc / Tech HS Project Scope & 
Budget

Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc.
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Westfield PS Abner Gibbs ES Preferred Schematic Model School Skanska USA Building 
Inc.

Margo Jones Architects, 
Inc.

Weston PS Weston MS Approved Project Vote 
Pending

Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc.

RDK Engineering

Weston PS Field ES School Feasibility Study Compass Project 
Management, Inc

Jonathan Levi Architects 
LLC

Weston PS Weston HS Approved Project Vote 
Pending

Repair Compass Project 
Management, Inc.

Garcia Galuska DeSousa RDK Engineering

Westport PS Westport MS Feasibility Study Repair Pinck & Co., Inc. CGKV Architects, Inc.

Westport PS Alice A Macomber ECC Feasibility Study Repair Pinck & Co., Inc. CGKV Architects, Inc.

Westport PS Westport HS Feasibility Study Repair Pinck & Co., Inc. CGKV Architects, Inc.

Weymouth PS Abigail Adams MS Project Scope & 
Budget

Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc.

Weymouth PS William Seach ES Local Clearance Repair

Whitman-Hanson PS John H Duval ES Project Scope & 
Budget

Repair

Whitman-Hanson PS Maquan ES OPM Selection

Whittier Voc PS Whittier Reg Voc HS Closeout/Audit Repair Heery International Gale Associates, Inc. Cannon Design DBB - Contract 
Awarded

Greenwood Industries

Williamsburg PS Anne T Dunphy IS Feasibility Study Arcadis Drummey Rosane 
Anderson, Inc.

Wilmington PS Shawsheen ES Design Development Repair P3 Project Planning 
Professionals

Russo Barr Associates, 
Inc.

CBI Consulting Inc.

Wilmington PS Wilmington HS Feasibility Study Joslin, Lesser & 
Associates

Dore & Whittier 
Architects, Inc.

Winchendon PS Toy Town ES Construction Repair NETCO Construction 
Project Managers, Inc.

Hesnor Engineering 
Company

RFS Engineering

Winchester PS Lynch ES Design Development Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Winchester PS Vinson-Owen ES Design Development New Construction Town of Winchester Tappe Associates, Inc. Turner Facilities 
Management Solutions

Undetermined

Winchester PS Winchester HS Local Clearance - 
09/10

Winthrop PS Winthrop Senior High Designer Selection Skanska USA Building, 
Inc.

Woburn PS John F Kennedy MS Design Development Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Woburn PS Goodyear ES Construction New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. Strategic Building 
Solutions

CMR - CM Selected Gilbane Building Company

Woburn PS Daniel L Joyce MS Design Development Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Worcester PS North HS Construction Maguire Group Inc City of Worcester CMR - CM Selected Gilbane Building Company

333No. of Projects:
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45

Belmont
Roger E Wellington ES

 New Program: 124 Berlin-Boylston
Tahanto Reg HS

Waitlist: 11 Beverly
High School

40 Green Repair: 174 Billerica
Parker ES

Closeout/Audit Complete: 30 Brookline
John D Runkle K-8

 Total Projects: 339 Burlington
Marshall Simonds MS

Burlington
Memorial ES

Carlisle
K-8

35 Amherst-Pelham
 Amherst Regional MS

Danvers
High School

Andover
 Andover West MS

Dedham
Avery ES

Abington 
Woodsdale ES

Brookfield
 Brookfield ES

Easthampton
High School

Arlington
 M. Norcross Stratton ES

Chelmsford
 Byam ES

Foxborough (R)
High School

Agawam 
Agawam MS

Avon 
Ralph D. Butler ES

Gloucester 
Ralph B O'Maley MS

Chelmsford
 Chelmsford HS

Grafton
Memorial Sr HS

30 Cape Cod Regional
Cape Cod Voc Tech

Barnstable 
West Barnstable ES

Gloucester 
Veterans Memorial School

Dudley-Charlton
Sheperd Hill Regional HS

Hampden-Wilbraham (MS)
Minnechaug HS

Acton
Douglas ES

Lowell 
Lowell HS

Bellingham
 Bellingham Memorial MS

Grafton 
Grafton Memorial Sr. HS

Framingham 
Mary E Stapleton ES

Hanover
High School

Ashland (R)
David Mindess ES

Lowell 
Moody ES

Billerica 
Billerica Memorial HS

Grafton 
South Grafton ES

Gardner
 Elm Street School

Haverhill (WL)
Havehill High School

Boxford
 Harry Lee Cole ES

Lowell 
Peter W Reilly School Blackstone Valley RVTHS Greenfield

 Four Corners ES
Gardner

 Gardner HS
Holyoke (WL) 

Holyoke High School
Conway

Conway Grammar ES

 
Lowell 

Washington School
Boston 

Clarence R. Edwards MS
Northborough

 Robert E. Melican MS
Gardner

 Waterford Primary
Longmeadow
High School

Dartmouth 
James Quinn ES

25 Marlborough 
Francis J. Kane ES

Boston 
Joseph Lee ES

North Attleborough
Falls ES

Leicester 
Leicester Memorial ES

Malden (WL)
Malden HS

North Attleboro 
Joseph Martin ES

Marlborough 
Marlborough HS

Boston 
Washington Irving MS

North Brookfield
 North Brookfield ES

Leicester
 Leicester MS

Marshfield (R)
Gov Edward Winslow ES

Orange
 Butterfield ES

Middleborough 
Mary K. Goode ES

Boston
 Excel HS

Peabody 
John E. Burke School

Leverett 
Leverett ES

Middleton
Howe-Manning

Plymouth
 West ES

Mohawk Trail  Buckland-
Shelburne ES

Boston
 Thomas A. Edison MS

Peabody
 William A Welch Sr. ES

Lexington
Lexington HS

Nashoba
Pompositticut ES

Quabbin 
Oakham Center ES

Belmont 
Daniel Butler ES

Mohawk Trail 
Colrain Central School

Brockton 
Hancock ES

Pentucket
 Dr. Frederick N. Sweetsir 

School

Melrose
 Melrose HS

Attleboro
A. Irvin Studley ES

Natick (MS)
High School

Rockport 
High School

20 Haverhill 
Caleb Dustin Hunking MS

Mohawk Trail 
Mohawk Trail Regional HS

Brockton 
West Junior HS

Pentucket
 Dr. John C. Page School

Mendon-Upton 
Miscoe Hill School

Attleboro
Attleboro High School

Needham (R)
Newman ES

Rockport
Rockport ES

Athol-Royalston ( R )
Riverbend ES

Haverhill 
Consentino MS

Natick 
Johnson School

Brockton
 Downey ES

Pentucket
 Elmer S. Bagnall

Narragansett 
Narragansett MS

Attleboro
Hill-Roberts ES

Norfolk
Freeman-Centenntial ES

Walpole
 Bird MS

Ayer Shirley
High School

Haverhill 
John G. Whittier MS

Nauset
Nauset Regional HS

Brockton
 East MS

Pentucket
 Helen R. Donaghue 

School

Narragansett 
Phillipston Memorial 

School

Adams-Cheshire
Adams MS

Attleboro
Hyman Fine ES

Norwood (MS)
High School

Whittier Reg 
Voc Tech HS

Berkshire Hills
Monument Mountain 

Regional HS

Haverhill 
Walnut Square ES

North Andover 
Annie L Sargent School

Brockton
Edgar B. Davis K-8

Plymouth
Community Intermediate

Nashoba
Nashoba Reg  Valley Tech 

HS

Andover
Bancroft ES

Braintree
Archie T Morrison ES

Plymouth (MS)
North HS

Braintree (R)
South MS

Boston
Dearborn MS

Haverhill
 Greenleaf ES

North Andover 
Atkinson School

Concord-Carlisle
High School

Brockton
High School

Rockland 
R. Stewart Esten ES Needham Pollard MS Ashburnham- Westminster

Briggs ES
Braintree

Braintree High School
Rochester

Memorial ES
Cambridge (WL) 

Rindge and Latin HS

15 Gloucester
West Parish ES

Haverhill
 Tilton ES

North Andover 
North Andover MS

Fairhaven
Rogers ES

Brockton
North Junior HS

Sandwich 
Oak Ridge ES

New Salem-Wendell Swift 
River ES

Douglas (MS)
Intermediate School 

Braintree
East MS

Rockland
John W Rogers MS

Hamilton-Wenham (R)
Cutler School

Harwich - Chatham (MS)
Harwich - Chatham HS

Greater Lowell
Greater Lowell RVT (R)

North Middlesex 
Ashby ES

Franklin
High School

Brockton
Oscar F. Raymond K-8

Sandwich
 Forestdale School

Newton 
Bowen ES

Dracut
Sr High School

Braintree
Highlands ES

Sharon
Middle School

Hingham
Hingham ES

Lexington
Estabrook ES

Greater New Bedford
Vocational Technical HS

North Middlesex
Spaulding Memorial ES

Greenfield (R)
High School

Canton
 Canton HS

Sharon 
Sharon HS

Newton
Williams ES

East Bridgewater (MS)
High School

Braintree
Hollis ES

Shawsheen Valley 
Shawsheen Valley VTHS

Hopedale (R)
Memorial ES

Lunenburg
High School

Holbrook
Jr/Sr High School

Pioneer Valley 
Bernardston ES

Lincoln
K-8

Canton
 Rodman ECC Upper Cape Cod RVTHS Palmer 

Old Mill Pond ES
Essex /N. Shore

Agr/Voc Tech HS
Fitchburg 

Reingold ES
Shrewsbury

Sherwood MS
Littleton (R)

Russell St ES

Lynn
Thurgood Marshall MS

Lynnfield
High School

Pioneer Valley 
Northfield ES

Narragansett
Templeton Center ES

Central Berkshire 
Craneville ES

Wachusett 
Naquag ES

Palmer 
Palmer HS 

Fall River
Morton MS

Fitchburg
Goodrich School

Southbridge
High School

Lowell  (WL) 
Morey PK-4

10 Minuteman Regional
Minutemen RVT

Marshfield
Marshfield HS (MS)

Pioneer Valley 
Pearl E Rhodes ES

North Adams
Silvio O Conte MS

Central Berkshire
 Kittredge ES

Wachusett 
Paxton Center School

Dennis-Yarmouth
Ezra H Baker ES

Palmer
Converse MS

Hudson
John F Kennedy MS

Fitchburg
Memorial Intermediate

Springfield (WL)
Putnam Voc Tec HS

Manchester Essex
Reg Jr/Sr High School

New Bedford
Hannigan ES

Old Colony Regional
Old Colony RVT

Pioneer Valley 
Pioneer Valley Regional 

School

North Reading
High School

Dartmouth
 James M. Quinn ES

Wachusett 
Thomas Prince School

Fairhaven
 Hastings MS

Reading
Birch Meadow ES

Leominster 
Sr High School

Fitchburg
Reingold ES

Sturbridge
Burgess ES

Mount Greylock (R)
Regional HS

Newburyport
Bresnahan ES (MS)

Ayer
Page - Hilltop

Somerset-Berkley (MS)
Regional HS

Dighton-Rehoboth
Palmer River ES

Salem 
Collins MS

Peabody
J Henry Higgins MS

Falmouth 
North Falmouth ES

Westfield 
 Southampton Road ES

Shrewsbury 
Spring Street ES

Reading
J. Warren Killam ES

Marblehead
Glover ES

Fitchburg
South Street ES

Sutton
Middle School

Wakefield
High School

Newburyport
Rupert A Nock MS

Groton-Dunstable
Florence Roche ES

South Hadley
Plains ES

Hadley 
Hopkins Academy

Salem
Saltonstall ES

Pittsfield
Taconic HS

Falmouth
 East Falmouth ES

Westfield 
Highland ES

Westfield
Highland ES

Tantasqua 
Tantasqua MS

Maynard
High School

Hancock
Hancock ES

Taunton (WL)
Parker Middle/High School

Avon (R)
Ralph D Butler ES

Northampton
Smith Voc & Agr.

Groton-Dunstable
Swallow Union ES

Spencer-East Brookfield
David Prouty HS

Harvard 
Harvard ES

Springfield 
SCIPP Years 2 & 3

Southern Worcester
Baypath RVT HS

Fitchburg 
Fitchburg HS

Westfield 
Paper Mill ES

Westfield
Southhampton Road ES

Weston
 Weston HS

Medway (R)
Middle School

Quabbin
Quabbin Regional High 

School

Tewksbury (MS)
Memorial HS

Falmouth (WL)
Falmouth HS

Bedford
High School

5 Northeast Metropolitan 
NE Metropolitan RVT

Mashpee 
Quashnet School

Wachusett
Mouthview MS

Boston
Upper Quincy HS

West Boylston 
Major Edwards ES

Southwick-Tolland
Woodland ES

Arlington
Thompson ES

Fitchburg
Memorial Intermediate

Westfield 
Westfield HS

Brookline
Heath ES

Weston
Weston MS

Methuen
High School

Scituate 
Wampatuck ES

Uxbridge
High School

Florida 
Abbott Memorial K-8

Chelmsford
McCarthy/Parker Schools

Abington
Frolio Jr Hs

Orange
Dexter Park Intermediate

Norwood
 Willett Early Childhood 

Center

Wakefield
Galvin MS

Chicopee
Chicopee MS

West Boylston 
West Boylston Jr-Sr HS

Stoneham (R)
Middle School

Assabet Valley
Assabet Valley RVT

Fitchburg
South Street ES

Westfield 
Westfield Voc Tech HS

Hopkinton
Center ES

Wilmington
Shawsheen ES

Somerville
E Community School

South Shore Reg 
Voc Tech HS

Wayland
High School

Marblehead (R)
Village ES

Duxbury (R)
Chandler ES

Auburn
Middle School

Revere 
McKinley ES

Oxford (R)
Middle School

Webster
Park Avenue ES

Georgetown
Penn Brook ES

Westport 
Alice A Macomber Primary

Weston
Field ES

Duxbury (MS)
High School

Gloucester 
Beeman Memorial School

Weymouth 
Abigail Adams MS

Norfolk County 
Norfolk County Agr

Winchester
 Lynch ES

Springfield (WL)
Forest Park MS

Sudbury 
Peter Noyes ES

Wellesley
Sr High School

New Bedford (WL)
Abraham Lincoln ES

Hadley (R)
Hopkins Academy HS

Chelsea (R)
Clark Ave School MS

Westborough (R)
Sarah W Gibbons MS

Sherborn 
Pine Hill ES

West Bridgewater
High School

Hingham (MS)
Hingham MS

Westport 
Westport MS

Williamsburg
Dunphy ES

Saugus (R)
Belmonte Saugus MS

Gloucester 
East Gloucester ES

Whitman-Hanson 
John H Duval Jr. ES

Quincy (MS)
Central MS

Woburn
Daniel L. Joyce MS

West Springfield (MS)
High School

Tri County Regional
Tri County Voc Tech

Woburn
Goodyear ES

Newton (WL)
 Newton North HS

Quincy (WL)
Quincy High School

Fitchburg (R)
Crocker ES

Winchester
High School

Weymouth 
William Seach School

Whitman-Hanson
Maquan ES

Winthrop (R)
Sr High School

Westport
 Westport HS

Wilmington
High School

Westfield (MS)
Abner Gibbs ES

Gloucester 
Plum Cove ES

Norton
High School

Southeastern Regional 
Southeastern RVT

Woburn
John F. Kennedy MS

Winchester
Vinson-Owen ES

Winchendon
Toy Town ES

Worcester (WL) 
North High School

Revere (WL) 
Paul Revere ES

Springfield (R)
SCIPP Year 1

 
  

Waitlist Projects Project Complete
Green Repair Projects Capital Pipeline Status Presented at March 30, 2011 Board of Directors Meeting

New Program Projects

30

Closeout

10

Building Completion 
2011

Approved Project Vote 
Pending

53

Design Development

64 6

Total 
Projects Preferred SchematicDesigner Selection Feasibility Study

339

Local Clearance Voted in 
2009/2010

Local Clearance Voted in 
2007/2008  

194 64

Project Scope & Budget

Project Status  |  May 13, 2011

PROJECT STATUS

Green Repair Program

8 8 5

OPM Selection

21 47

Construction
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*SOUTHBRIDGE 1050 $76.5 60.1

*SHREWSBURY 900 $47.3 $37.0

SO. SHORE RVT 595 $3.2 $2.6

CARLISLE 700 $20.0 $15.6

MARSHFIELD 485 $2.4 $2.0

*UXBRIDGE 600 $43.0 $34.4

*BURLINGTON 880 $32.9 $24.7

BERLIN / BOYLSTON 560 $44.0 $34.2

EASTHAMPTON 510 $43.7 $33.5

*LONGMEADOW 1000 $78.5 $63.8

SUTTON 840 $59.9 $46.4

*LEOMINSTER 1805 $45.9 $32.7

*SOMERVILLE 500 $33.2 $15.2

*ADAMS/CHESHIRE 805 $40.6 $30.0

MAYNARD 410 $45.8 $35.6

HUDSON 715 $44.1 $34.8

*METHUEN 2075 $99.1 $74.9

Subtotal 14,430 $760.1 $577.5

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

Sherwood MS New Construction:  Filed-Sub Bids rcv'd 2/7. GMP Issued 5/10. 

Carlisle ES Addition/Renovation: Filed-Sub Bids rcv'd 1/26. G.C. Bids rcv'd 2/4. NTP Issued 2/9.

Tahanto MS/HS New Construction: Filed-Sub Bids rcv'd 4/7. G.C. Bids rcv'd 4/20. NTP issued 5/10.

Easthampton HS New Construction: Filed-Sub Bids rcv'd 4/20. G.C. Bids rcv'd 5/6. NTP Targeted June.

Longmeadow HS New Construction: Filed-Sub Bids rcv'd 4/28. GMP Targeted June.

Sutton MS New Construction: Filed-Sub Bids Due 5/4. G.C.Bids Due 5/18. NTP Targeted June. 

Leominster HS Addition/Renovation: Filed-Sub Bids Due 6/2. GMP Targeted 

Methuen HS Addition/Renovation: Filed-Sub Bids Due8/23. GMP Targeted 
Sept-Oct. 

Marshall Simonds MS Addition/Renovation: Filed-Sub Bids rcv'd 
3/22. GMP Issued 4/12. 

Marshfield Edward Winslow ES Repair: Filed-Sub Bids rcv'd 1/14. G.C. Bids rcv'd 1/21. NTP Issued 2/12.  

Hoosac Valley MHS Addition/Renovation: Filed-Sub Bids Due 6/2. GMP Targeted July. 

Uxbridge HS New Construction:  Early Site & Steel Package rcv'd 1/13. Filed-Sub Bids rcv'd 3/17. 
GMP Issued 3/31. 

Regional VTHS Repair: Filed-Sub Bids rcv'd 1/7. G.C. Bids rcv'd 1/18. NTP issued 5/9.

JFK MS New Construction: Filed-Sub and G.C. Bids Targeted 
August & September. NTP Targeted September.   

Maynard HS New Construction: Filed-Sub Bids Due 6/28.  G.C. 
Bids Due 7/12. NTP Targeted August.

East Somerville Community School Addition/Renovation:  Filed-Sub Bids Due 6/14. GMP 
Targeted July. 

Southbridge HS New Construction: Filed-Sub Bids rcv'd 1/7. GMP Issued 2/7. 
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

*MEDWAY 853 $22.1 $18.2

EAST BRIDGEWATER 950 $77.1 $60.3

*ANDOVER 680 $44.7 $34.5

WEST SPRINGFIELD 1270 $107.6 $73.3

WINCHESTER 420 $28.7 $21.7

DOUGLAS 552 $32.2 $24.8

*ASHBURNHAM-WESTMINSTER 520 $30.0 $24.8

Subtotal 5,245 $342.4 $257.6

GRAND TOTAL 19,675 1.1 B 835.1 M

4,176Number of Construction-Related Employment 

JR Briggs ES New Construction: Filed-Sub and G.C. Bids 
Targeted November to February. NTP Targeted March

Vinson-Owen ES New Construction: Filed-Sub Bids Due 11/24. 
G.C. Bids Due 12/15. NTP Targeted January 2012.

Medway MS Repair: Filed-Sub Bids Due 
9/2. GMP Targeted October.

Bancroft ES New Construction: Early Site Packages Due 7/15. 
Early Foundation and Steel Packages Due 9/7.

Filed-Sub Bids Due 10/30. 
GMP Targeted December.

East Bridgewater HS New Construction: Filed-Sub Bids Due 8/10. 
G.C. Bids Due 8/24. NTP Targeted September.

Douglas IS New Construction: Filed Sub Bids Due 12/2. 
G.C. Bids Due 12/16. NTP Targeted December.

West Springfield HS New Construction: Filed-Sub Bids Due 9/9.  G.C. Bids Due 10/3.  NTP 
Targeted October
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*ESSEX-NS 1440 $125.0 96.5

DRACUT 1160 $60.4 47.3

Subtotal 2,600 $185.4 $143.8

GRAND TOTAL 2,600 $185.4 $143.8

719Number of Construction-Related Employment 

2012 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

Essex Northshore HS New Construction: Early Site Packages 11/21/11 - 1/19/12. Filed-Sub Bids Due 3/1/12. GMP Targeted April. 

Dracut Senior HS Addition/Renovation: Filed-Sub Bids Due 2/1. G.C. Bids Due 2/15. NTP Targeted March
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Projects in Construction  
MSBA Grant Basis and Maximum Grant Amount 

$1,727,684,545 8,765,662 *Italicized amounts are estimates.  Amounts based on bid results have yet to be determines. $1,205,694,813

District &
School Contractor

Total Construction 
Cost 

PFA 
or Bid 
Data

Proposed 
Square 
Footage

Construction 
Cost per 

Square Foot Building Cost
Building Cost per 

Square Foot
Project 
Type

Construction 
Start

Estimated Substantial  
Completion Date Construction Status

 Approximate  Maximum 
Grant Amount *

$1,273,482,808 5,649,172 $219 $163 $794,532,980

Berlin-Boylston
Tahanto Reg HS CTA $31,287,000 Bid 126,100 $248 22,839,500 $181 Design/Bid/

Build 10-May-11 27-Aug-13 CTA was issued NTP on 5-10-11.  Initial site survey and hay bale placement has been initiated by CTA. $19,311,013

Beverly
Beverly HS CTA $67,563,917 Bid 247,275 $273 $51,251,689 $207 Design/Bid/

Build 6-Jan-09 18-Nov-10 The main building was completed November 2010.  Phase  2, Existing Building Demolition completed.  Site Work to be completed 
December 2011.  The project is approximately 92% complete. $46,826,551

Billerica
Parker ES CTA $22,842,500 Bid 89,093 $256 $17,913,441 $201 Design/Bid/

Build 15-Sep-10 25-May-12 Concrete foundations have been poured. Structural steel erection completed on schedule. Site work continues with installation of 
utilities. $15,851,020

Brookline
Runkle ES G&R Construction $20,549,790 Bid 104,400 $197 $14,667,302 $140 Design/Bid/

Build 10-Nov-10 10-Jul-12 Selective demolition, hazmat abatement and saw cutting of slabs in existing building continues.  Underslab storm and sanitary piping 
installation started. $11,135,430

Burlington
Memorial ES CTA $16,389,000 Bid 79,185 $207 $13,092,323 $165 Design/Bid/

Build 4-Mar-10 11-Nov-11 Finish work continues on all floors of the building.  Cabinets, countertops and painting are ongoing.  All utilities have been connected.  
Plumbing fixtures are being installed.  Ceiling grid work is being installed. Project is approx. 60% complete. $11,019,590

Carlisle
Carlisle K-8

H.V. Collins Co. 
Inc $15,277,344 Bid 140,312 $109 $11,342,751 $81 Design/Bid/

Build 9-Feb-11 20-Apr-12 Footing and foundation well underway.  Site utilities underway. $6,620,942

Danvers
Danvers HS

Bacon 
Construction $51,098,700 Bid 246,251 $208 $42,760,342 $174 Design/Bid/

Build Oct-10 20-Aug-13
Installation of building utilities, including plumbing drains, storm drainage and associated infrastructure has commenced. Extensive 
project site work including excavation, grading and backfill of foundation elements, drainage structures, infiltration areas and 
associated drainage piping, and project utility service connections (water, sewer and gas) at the new boiler room.

$37,218,572

Foxborough
Foxborough HS CTA $11,469,333 Bid 218,500 $52 $8,845,000 $40 Design/Bid/

Build 25-Jan-10 17-Aug-11 HVAC systems and controls, fire alarm, sound and clock system work continues as well as door and hardware installation.  Punch list 
work for science wing and toilet rooms is complete.  Commissioning is ongoing. $7,226,509

Hampden-Wilbraham
Minnechaug HS Fontaine Brothers $48,597,500 Bid 231,467 $210 $37,499,962 $162 Design/Bid/

Build 22-Jul-10 28-Jun-12 Placement of concrete slabs are underway.  Steel erection continues, and the installation of exterior perimeter metal studs has begun.  
The project is approx. 18% complete. $34,863,838

Hanover
Hanover HS Callahan $37,306,499 Bid 157,000 $238 $28,060,313 $179 Design/Bid/

Build 28-Sep-09 1-Jun-11 HVAC unit startup, testing, and commissioning continues.  Painting underway on all floors.  Punchlist for Phase I underway. Project is 
90% complete with the building 94% complete. $22,263,877

Marshfield
Governor Winslow ES

Enterprise 
Equipment Co. $1,868,688 Bid 65,790 $28 $1,455,103 $22 Design/Bid/

Build Apr-11 1-Dec-11 Abatement was completed during April vacation. Old Boiler has been removed and New Boiler has been partially installed. $1,112,880

Middleton
Howe-Manning ES CTA $17,797,000 Bid 83,934 $212 $14,176,671 $169 Design/Bid/

Build 08-Apr-10 2-Dec-11 Drywall is complete.  Finish paint work, rubber flooring, ceramic tile, casework and finish doors installation is ongoing.  Mechanical, 
electrical and plumbing rough work is nearly complete. $10,960,449

Adams Plumbing & 
Heating $585,677 Bid 180,000 $3.25 $585,677 $3.25 Design/Bid/

Build 6-May-10 1-Dec-10 Construction work has been completed. $410,864

Salco Construction $799,899 Bid 12,350 $65 $799,899 $65 Design/Bid/
Build 6-May-10 1-Dec-10 Construction work has been completed. $536,890

Nashoba
Pompositticut ES

P.J. Stella 
Construction $23,640,900 Bid 98,030 $241 $18,431,325 $188 Design/Bid/

Build 15-Jun-10 17-Apr-12 Steel erection and metal decking installation is underway. Under slab utilities, building envelope installation, and MEP rough-ins 
continue.   $15,042,648

Natick
Natick HS

Brait Builders 
Corp. $60,270,000 Bid 254,225 $237 $53,213,182 $209 Design/Bid/

Build 13-Sep-10 15-Jun-13 Steel was erected & detailed in Zones C&D.  Ext. framing underway, spray fireproofing is in progress, and interior CMU is underway.  
Rough plumbing and electrical are underway. The project is approximately 19% complete. $38,209,033

Norfolk
Freeman-Centennial ES Fontaine Brothers $25,341,543 Bid 96,410 $263 $20,023,000 $208 Design/Bid/

Build 9-Nov-10 18-Jun-12 Building cut/fills, water tie-in, site drainage installation, backfill and grease trap installation piping underway. $15,861,760

Norwood
Norwood HS Agostini $52,627,980 Bid 227,374 $231 $42,573,646 $187 Design/Bid/

Build 19-May-09 1-Jun-11

The project is 90% complete, though the first phase that includes the building is 99.5% complete and will achieve Substantial 
Completion in May. Phase II is for this upcoming summer removes a portion of the existing building (it is in the path of the new main 
entry drive) and installs the main entry drive. Phase III starts on September 1, 2011 and includes the completion of the demolition of 
the existing building and completes the front fields. 

$38,154,487

Plymouth
Plymouth HS J&J Contractors $64,407,000 Bid 267,357 $241 $51,579,703 $193 Design/Bid/

Build 3-May-10 15-May-12 Interior metal studs have started on the 2nd floor.  HVAC, plumbing and electrical rough-in are ongoing.  Slab on grade also 
completed.  The project is approximately 33% complete $41,810,972

Shawsheen
Shawsheen Voc Tech HS Colantonio $3,329,510 Bid 15,115 $220 $2,670,380 $177 Design/Bid/

Build 3-Jan-11 30-Jul-11
Slab cutting of existing slabs has been completed for underground utilities. Underslab plumbing, electric and fire suppression 
completed. Foundation construction for the new addition as well as interior foundations for the interior ramp have been completed and 
backfilled. Patching of interior floors has commenced.

$2,497,790

Sturbridge
Burgess ES Fontaine Brothers $22,946,000 Bid 131,630 $174 $17,591,000 $134 Design/Bid/

Build 10-Aug-10 1-Oct-12
Foundation walls are complete.  Structural steel is being erected.  Interior and exterior masonry walls are being installed.  Concrete 
slabs on grade and on deck have been completed.  Rough-in work for HVAC, plumbing and electrical is ongoing. The roof has been 
completed. Site work is ongoing. 

$16,808,626

Tewksbury
Tewksbury HS

CTA/Methuen 
Construction Co. $50,800,000 Bid 218,781 $232 $40,159,651 $184 Design/Bid/

Build 15-Oct-10 3-Aug-12 Steel is erected and detailing is underway.  Prepping for the placement of slab on deck. Site utilities are continuing.  $36,622,570

Belmont
Roger E Wellington ES Skanska $27,912,000 Bid 88,203 $316 $19,931,588 $226 CM-R 1-Mar-10 1-Jul-11 MEP, drywall and window installations continue. Wall and ceiling painting started. $12,245,940

Burlington
Marshall Simonds MS CTA $24,683,286 PFA 151,000 $163 $18,923,176 $125 CM-R 15-Apr-11 1-May-13 Excavation for the footings of the addition underway $17,143,488

Dedham
Avery ES Consigli $18,174,210 Bid 62,887 $289 $13,263,638 $211 CM-R 15-Oct-10 1-Jan-12 Steel erection and concrete deck placements have been completed. Forms for retaining walls have been put in place.  Roofing, 

Electrical and  HVAC work is in process. $11,086,460

Grafton
Memorial Sr HS Dimeo $54,059,520 Bid 186,351 $290 $41,783,110 $224 CM-R 18-Aug-10 17-Jul-12 Site utility work is well underway.   Steel is completed.  Above ground slabs are completed and interior CMU is underway.  The project 

is approximately 20 % complete. $36,163,052

Longmeadow
Longmeadow HS Gilbane $63,773,971 PFA 184,365 $346 $38,354,307 $208 CM-R Nov-10 31-Dec-12 Through wall flashing and roof flashing abatement was completed. The underground piping within the footprint was excavated and 

removed out to the exterior walls and then plugged with concrete. Installation of the foundation frost wall was completed. $34,004,658

Needham 
Newman ES Consigli $18,451,284 Bid 119,264 $155 $12,806,351 $107 CM-R 16-Jun-10 27-Aug-12 Site mobilization underway.  Ongoing modular construction offsite. $8,598,929

Rochester
Memorial ES Gilbane $20,568,696 Bid 107,183 $192 $14,165,117 $132 CM-R 19-Apr-10 1-Sep-11

Building addition was substantially complete on 12/22/10.  Students occupied the addition on 1/3/11.  Phase 4 of the project, 
renovation of the existing building, is completed.  Phase 5 has begun and will be turned over in July, with Phase 6 being completed in 
August 2011.

$14,438,137

New Program and Wait List 
Program Totals

Capital Pipeline Projects in Construction

Mount Greylock
Mount Greylock Reg HS

New Program Totals
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Rockland
John Rogers MS/ HS Agostini $64,461,963 Bid 268,106 $240 $45,821,680 $171 CM-R 15-Jan-10 3-Aug-12 Site utilities are well underway.  Footing and foundations for the new MS are being backfilled and steel has arrived on site. $53,356,682

Sharon
Sharon MS Consigli $34,676,018 Bid 171,806 $202 $24,732,123 $144 CM-R 1-Apr-10 23-Jan-12 Installing  water mains above ceilings in first floor.  Sprinkler main installation continues on first floor.  Installing brick on north 

elevation. $21,952,095

Shrewsbury
Sherwood MS Gilbane $37,025,358 PFA 129,378 $286 $23,084,525 $178 CM-R 7-Mar-11 1-Sep-13 Hazmat testing conducted for PCB's in paint and in the interior of the school.  Scope review for all trades on-going.  Site mobilization 

ongoing.  $24,362,063

Southbridge
Southbridge HS Consigli $57,397,363 Bid 199,740 $287 $41,487,200 $208 CM-R 30-Nov-10 11-Jun-12

All building footings and foundation walls complete. Foundation excavation and backfill is ongoing and approximately 90% complete. 
Structural steel erection in area D is complete. Metal roof and floor decking 70% complete. Structural steel erection in area C is 
complete. Metal roof and floor decking 90% complete.

$51,542,762

Uxbridge
High School Shawmut Design $35,265,819 Bid 123,000 $287 $25,169,257 $205 CM-R 28-Feb-11 20-Jun-12 Footings and foundations are 75% complete. Utility underground well underway.  The rough grading for the road to the school is 

completed. $21,973,620

Wayland
Wayland HS Shawmut Design $54,230,819 Bid 171,000 $317 $37,343,299 $218 CM-R 28-Jun-10 1-Dec-11

Underground utility work complete except gas service.  Bldg A- Interior wall framing complete.  Masonry nearly complete.  2nd floor 
drywall installation nearly complete.  Window and curtain wall installation ongoing.  Drywall installation started.  Bldg B- Exterior 
sheathing and air/vapor barrier installation substantially complete.  Window and curtain wall installation ongoing.

$24,051,231

Wellesley
Wellesley HS Turner $82,942,222 Bid 280,000 $296 $55,814,300 $199 CM-R 24-Aug-09 5-Mar-12 Exterior wall installation including scaffolding, metal framing, sheathing, waterproofing and masonry continues.  MEP rough-in, interior 

masonry walls, interior painting and suspended ceiling installation ongoing.  $40,117,222

Woburn
Goodyear ES Gilbane $17,994,825 Bid 67,278 $267 $13,989,980 $208 CM-R 9-Mar-10 29-Jul-11

Rough-in of the mechanical, plumbing, fire protection and electrical work is ongoing. Interior metal stud walls are being installed. 
Window installation continued in all areas.   Structural Steel erection is complete as is the roof. Interior masonry walls is nearly 
complete.  Elevator work is under way.

$12,441,343

$454,201,737 3,116,490 $411,161,833

Cambridge
Rindge & Latin HS W.T. Rich, Inc. $89,957,728 PFA 470,700 $191 TBD TBD Design/Bid/

Build May-07 Jul-11  Phase 2B is currently underway which includes installation of windows, MEP upgrades and the conclusion of exterior restoration.  
The project is slated to  be complete Summer 2011. $28,026,977

Falmouth
Falmouth HS TLT Construction $65,000,000 PFA 266,654 $244 TBD TBD Design/Bid/

Build 01-May-05 29-Oct-11 Project is substantially complete.  $33,589,604

Haverhill
Haverhill HS CTA $21,878,214 PFA 677,333 $32 TBD TBD Design/Bid/

Build Apr-04 Aug-11 The finishes package to be bid June 2011.  Project completion expected Summer 2011. $23,436,595

Holyoke
Holyoke HS WJ Mountford $16,943,500 PFA 242,738 $71 TBD TBD Design/Bid/

Build Mar-10 Jun-11 Commission performance testing is ongoing.  Contractor working to complete punchlist. $14,368,320

Taunton
Parker MS Bacon-Agostini $76,510,664 PFA 539,224 $142 TBD TBD Design/Bid/

Build 01-Jul-08 29-Aug-11 Renovation of the existing High School continues; project expected to be complete in August 2011. $93,590,656

Malden
Malden HS Gilbane $46,726,927 PFA 365,271 $128 TBD TBD CM-R 20-Apr-09 06-Jan-12 The contractor continues to work on the renovation of the science classrooms within the building. $69,364,963

Springfield
Putnam Voc Tech HS Consigli $86,039,066 PFA 315,000 $273 $62,949,742 $200 CM-R 18-May-10 20-Jul-12 Exterior wall vapor barrier and insulation, brick veneer, windows, interior CMU walls, MEP rough-in, drywall and roofing ongoing.  $102,872,837

Worcester
North HS Gilbane $51,145,638 PFA 239,570 $213 $40,860,983 $171 CM-R 24-Sep-08 Jun-11

Interior finishes are underway on all floors. The 3rd & 4th floors punchlist is underway.   Kitchen equipment has arrived and is being 
installed.  Finishes in the auditorium have begun.  MEP finishes and fire suppression systems are ongoing.  Project completion 
expected June 2011.

$45,911,881

Wait List Program Totals

Wait List Projects in Construction
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