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Project Overview Report   
July 15, 2011 

 
A total of 329 projects are currently in the MSBA’s Capital Pipeline.  As of this report, 13 of the 37 
Closeout/Audit Complete projects have been approved for final MSBA approved grants and thus, with the fiscal 
year end, will be removed from future reports.  The following summary table provides the category (e.g., New 
Program, Green Repair) and the number of projects in each phase (e.g., Local Clearance, Construction): 
 

 Total 
Local 

Clearance 
Consultant 
Selection 

Feasibility Study/ 
Schematic Design

Design 
Development Construction

Closeout/Audit 
Complete 37   

New Program 122 17 21 25 20 39
Waitlist 9 0 2 0 1 6
Green Repair 161 1 0 48 62 50
Total 329 18 23 73 83 95

 
The MSBA utilizes the Capital Pipeline Project Status chart (see attached) to account for the ongoing status of 
all District SOIs in the pipeline.  Activity for some of the key milestones is summarized in the table below with 
the numbers reported indicative of the category requirements.  For instance, enrollment certifications are not 
required for all projects (e.g., repairs) and Owner’s Project Managers (“OPMs”) are not always mandatory for 
construction projects under $1.5 million unless required by the MSBA. 
 
Critical Prerequisites: 
 
An agreed-upon enrollment is a key prerequisite for the MSBA to commence a Feasibility Study with a District.  
To begin the enrollment projection process, a District must file enrollment information utilizing the MSBA’s 
online enrollment projection tool.   
 
After the MSBA and the District have agreed upon an enrollment to be used as the design basis and executed a 
Feasibility Study Agreement, the District procures consultants, starting with an Owner’s Project Manager.  
Currently, there are 17 Districts in the Capital Pipeline who still need to procure an OPM. 
 
After a District has selected an OPM and executed a contract with that OPM, it is ready for the selection of a 
Designer utilizing either a local designer selection process for projects under $5 million or the MSBA’s 
Designer Selection Panel for projects over $5 million.  Currently, there are 31 Districts in the Capital Pipeline 
who still need to procure a Designer. 

* Does not include OPM and Designer Fees associated with repair projects. 

 
District 

Action to 
complete  

MSBA/ 
District 

Collaboration 

Completed 
Activity this 

Period 

Total 
Completed 

to Date 
Total 

Enrollment 10 21 3 111 71,355 
Owner’s Project 

Manager 17 14 7 104 Over $84 million in 
OPM fees* 

Designer 31 9 2 132 Over $207.6 million 
in  Designer Fees* 
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Owner’s Project Managers 
Since the last report, the following 7 Districts have completed the OPM selection process: 
 

• Chicopee – Chicopee Middle School 
• Lynnfield – Lynnfield High School 
• W. Bridgewater – W. Bridgewater High School 
• Wakefield – Galvin Middle School 
• Marshfield – Marshfield High School (Model School) 
• Greater New Bedford – Greater New Bedford Vocational Technical High School 
• Somerset-Berkley – Somerset-Berkley Regional High School (Model School)  

 
The following Districts are tentatively scheduled for the upcoming OPM Review Panel meetings: 

 
 
Designers 
 
Since the last report, the DSP has met once resulting in two additional Districts completing the Designer 
selection process. 
 
Panel 
Date District/School Status Estimated 

Project Cost 

# of 
Proposals 
Received 

Top 3-Ranked Firms Interviews 
Requested 

First-Ranked 
Selection 

7/19/2011 Georgetown – 
Penn Brook IS 

Designer 
Selection $20m - $40m 11 

- DRA 
- Flansburgh 
- Dore & Whittier 

No DRA 

7/19/2011 
Wakefield – 
Galvin Middle 
School 

Designer 
Selection TBD 10 

- Tappe 
- DRA 
- Mount Vernon 

No Tappe 

 
The following Districts are tentatively scheduled for upcoming DSP meetings:  
 
West Bridgewater PS – West Bridgewater J/SHS – August 2, 2011 
Webster PS – Park Avenue Elementary School – August 23, 2011 
Lexington PS – Estabrook Elementary School – August 23, 2011 
Boston PS – Quincy Upper School – TBD 
Chicopee PS – Chicopee MS – TBD 
Lynnfield PS – Lynnfield HS – TBD 
Winthrop PS – Winthrop Sr High School (R) – TBD 

Panel Date District/School Project Description 
Status 

Estimated Project 
Cost 

8/1/11 Lexington / Estabrook ES Feasibility Study $20-$30mil 

9/12/11 Berkshire Hill RSD/ Monument 
Regional HS Feasibility Study $25-$30mil 

9/12/11 Auburn/ Auburn Middle School Feasibility Study $20-$40mil 
9/12/11 Andover / Bancroft ES Design Development $45mil 
9/12/11 Newburyport / R.A. Nock MS Feasibility Study $12-$18mil 
9/12/11 Newburyport/ F.T. Bresnahan ES  Model School $25-$35mil 
10/3/11 Greater Lowell / Greater Lowell RVT Feasibility Study $30-$40 mil 
10/3/11 Whitman Hanson / Maquan ES Feasibility Study $20-$30mil 
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Commissioning 
 
Since the last report, the MSBA has assigned Commissioning Consultants to an additional 43 projects as 
presented in the table below.  The MSBA has executed 128 Commissioning Consultant contracts to date, 
totaling $10.6 million. 
 

District School 
Estimated 

Const. Cost 
(millions) 

Commissioning Consultant Contract 
Amount 

Framingham PS Mary E Stapleton ES $0.82 CBI Consulting Inc. $29,000 
Melrose PS Melrose HS $0.87 Russo Barr Associates, Inc. $28,500 
Needham PS Pollard MS $2.81 CBI Consulting Inc. $27,400 
Andover PS Andover West MS $1.32 Simpson Gumpertz & Heger $36,000 
Reading PS Green Repair - Multiple Schools $1.73 Russo Barr Associates, Inc. $37,650 
Amherst-Pelham PS Amherst Reg MS $1.32 Russo Barr Associates, Inc. $27,100 
Leverett PS Leverett ES $0.37 Russo Barr Associates, Inc. $21,000 
West Springfield PS West Springfield HS $73.30 Turner Fac. Mgmnt Solutions $193,143 
Springfield PS Forest Park Middle School $34.00 Foreman Building Commissioning $111,600 
Leicester PS Leicester MS $1.14 Cannon Design $22,900 
Billerica PS Billerica Memorial HS $0.63 VP Consultants, LLC $24,500 
Springfield PS Green Repair - Multiple Schools $12.82 VP Consultants, LLC $190,000 
Gloucester PS Green Repair - Multiple Schools $4.03 Russo Barr Associates, Inc. $39,650 
Brockton PS Green Repair - Multiple Schools $26.96 Simpson Gumpertz & Heger $241,000 
North Brookfield PS North Brookfield ES $0.36 Simpson Gumpertz & Heger $22,500 
Plymouth PS Plymouth Community IS $3.98 VP Consultants, LLC $29,500 
Brockton PS Green Repair - Multiple Schools $5.60 RFS Engineering $50,450 
Wachusett PS Green Repair - Multiple Schools $4.30 RFS Engineering $75,200 
Avon PS Ralph D Butler ES $0.76 Cannon Design $15,100 
Weymouth PS Abigail Adams MS $0.71 Cannon Design $17,700 
Boston PS Green Repair - Multiple Schools $2.88 RFS Engineering $10,500 
Grafton PS South Grafton ES $0.18 Horizon Engineering Associates $7,250 
Sharon PS Sharon HS $2.96 Cannon Design $47,600 
Canton PS Green Repair - Multiple Schools $0.56 Cannon Design $22,400 
Central Berkshire PS Green Repair - Multiple Schools $1.66 Strategic Building Solutions $28,743 
Upper Cape Cod Voc 
Tech PS Upper Cape Cod Voc / Tech HS $1.55 Gale Associates, Inc. $17,000 

Blackstone Valley 
Reg PS Blackstone Valley HS $0.61 Cannon Design $19,100 

Fitchburg PS Fitchburg HS $1.52 RDK Engineering $15,760 
Pentucket PS Green Repair - Multiple Schools $1.12 RDK Engineering $33,500 
Westfield PS Green Repair - Multiple Schools $10.22 Strategic Building Solutions $65,365 
Fitchburg PS Green Repair - Multiple Schools $4.92 Simpson Gumpertz & Heger $93,000 
Falmouth PS Green Repair - Multiple Schools $0.49 Gale Associates, Inc. $24,650 
Boston PS Green Repair - Multiple Schools $5.77 Simpson Gumpertz & Heger $96,500 
Abington PS Woodsdale IS $1.01 Russo Barr Associates, Inc. $25,950 
Pentucket PS Green Repair - Multiple Schools $6.17 CBI Consulting Inc. $97,300 
Dartmouth PS James M. Quinn ES $1.16 Gale Associates, Inc. $19,450 
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District School 
Estimated 

Const. Cost 
(millions) 

Commissioning Consultant Contract 
Amount 

Rockland PS R Stewart Esten ES $0.24 Russo Barr Associates, Inc. $14,300 
Greenfield PS Four Corners ES $1.53 Strategic Building Solutions $19,271 
Sandwich PS Green Repair - Multiple Schools $4.56 Gale Associates, Inc. $37,850 
Quincy PS Central MS $32.60 Sebesta Blomberg & Associates $94,132 
Brookline PS Heath K-8 $7.02 Consulting Engineering Services $45,898 
Southeastern Reg 
VoTech PS 

Southeastern Regional VoTech 
HS $26.58 RDK Engineering $151,605 

North Attleborough 
PS Falls ES $0.50 Gale Associates, Inc. $30,600 

 Total $293.60 Total $2,257,617 
 
 
Projects for which we are currently seeking proposals and/or negotiating Work Orders include: 
 

District School Responses Due 
Norton PS Norton HS 7/22/11 
Fall River PS Morton MS 7/22/11 

 
 
Projects that are currently in the queue for assignment of a Commissioning Consultant and for which contract 
documents are being drafted include: 
 

District School 
Marblehead PS Glover Primary 
Arlington PS Thompson ES 
Duxbury PS Duxbury MS/HS 
Fairhaven PS Rogers ES 
Narragansett PS Templeton Center 
Somerset Berkley Somerset Berkley HS 
Cape Cod Reg VoTech Cape Cod Reg VTHS 
Grafton Grafton SHS 
Haverhill Green Repair - Multiple Schools 
Lowell Green Repair - Multiple Schools 
Middleborough Mary K. Goode Elementary School 
Mohawk Trail Green Repair - Multiple Schools 
Nauset Nauset Regional High 
North Middlesex Green Repair - Multiple Schools 
Northborough Robert E. Melican Middle School 
Peabody Green Repair - Multiple Schools 
Salem Green Repair - Multiple Schools 
Westport Green Repair - Multiple Schools 
West Boylston Green Repair - Multiple Schools 
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Attached to the Project Overview Report are the following: 
 
• Master District Status List 

• Capital Pipeline Project Status Chart:  As indicated in the attached chart, Districts continue to make progress 
with their projects.  The narrow solid bar indicates the number of Districts in each category as reported at 
the June Board meeting.   

• 2011 Estimated Bid Dates Schedule: 

o New Program 

o Green Repair Program 

• Projects in Construction Report 
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Status of Green Repair Program 

At the July 27, 2011 meeting of the Board of Directors, MSBA staff will be recommending Project Funding 
Agreements (“PFAs”) for 12 districts, representing 23 projects totaling $87,021,917 in MSBA Total Facilities 
Grants. With the Board’s approval, 158 projects will have received authorization to enter into a PFA, totaling 
$372,416,260 in Total Project Costs and $223,348,649 in MSBA Total Facilities Grant funding.   

 

Green Repair Project Phase

10%

90%

90% - 158 projects authorized for PFA
Total Project Budget  $372,416,260

Total Maximum Facilities Grants $223,348,649

Project Funding 
Agreement

Schematic Design

 
 
Anticipated Construction Bids – Summer 2011 
 
Based on current schedule information, 38 roof projects, 18 window projects and 10 boiler projects will go out to 
bid this summer. 
 

 Roofs Windows Boilers 
June 20 13 5 
July 18 5 5 
August 0 0 0 
Total 38 18 10 

 
 
 
 
 
 
 



S:\Board Materials\July 27, 2011 Board Meeting\Project\Project Status Final\Project Status Report July 2011 7.15.11 mp 7.21.cc mp cc.doc Page 7 of 7 
 

The following chart represents the bid results received by the MSBA as of July 21, 2011. 
 

  
Bids Received Prior to 

May 1, 2011 
Bids Received Between 

May 1, 2011 & July 21, 2011 
 Total Under Over Under Over 
Roof 48 9 3 31 5 
Windows 24 3 6 12 3 
Boiler 17 2 5 5 5 
Total 89 14 14 48 13 

 
Districts remaining in Schematic Design: 
 
The following 9 districts, representing 17 projects, are currently in the schematic design phase and soon will be 
submitting the conclusion of their studies: 
 

District School Scope Invite Date 
Agawam Agawam Junior High Roof, Windows November 17, 2010 
Hadley Hopkins Academy Roof November 17, 2010 
Lowell Lowell High School Roof February 9, 2011 
Lowell Moody Elementary School Roof, Windows, Boiler February 9, 2011 
Lowell Peter W. Reilly Elementary School Roof, Windows February 9, 2011 
Lowell Washington Elementary School Roof, Windows, Boilers February 9, 2011 
Marlborough Francis J. Kane Elementary School Windows November 17, 2010 
Marlborough Marlborough High School Roof, Windows, Boiler November 17, 2010 
Natick Johnson Elementary School Windows, Boiler February 9, 2011 
North Andover Atkinson Elementary School Windows February 9, 2011 
North Andover North Andover Middle School Roof February 9, 2011 
North Andover Annie L. Sargent Elementary School Roof February 9, 2011 
Pioneer Valley Bernardston Elementary School Boiler February 9, 2011 
Pioneer Valley Pioneer Valley Regional Boiler February 9, 2011 
Pioneer Valley Northfield Elementary School Roof, Windows February 9, 2011 
West Boylston Major Edwards Elementary School Windows November 17, 2010 
Westport Westport Middle School Windows November 17, 2010 
 
 
 
 
 



318No. of Projects:

District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Abington PS Frolio JHS Local Clearance - 
07/08

Undetermined

Abington PS Woodsdale IS Design Development Repair RF Walsh Collaborative 
Partners

Gale Associates, Inc. Russo Barr Associates, 
Inc.

Acton PS Douglas ES Closeout/Audit Repair N/A CBI Consulting Inc. Undetermined Gibson Roofs

Adams-Cheshire PS Adams MS Design Development Addition/Renovation URS Corporation Tessier Associates Strategic Building 
Solutions

Undetermined

Agawam PS Agawam Junior HS Feasibility Study Repair Municipal Building 
Consultants, Inc.

CSS Architects 
Incorporated

Amherst-Pelham PS Amherst Reg MS Design Development Repair Strategic Building 
Solutions, LLC

Bradley Architects, Inc. Russo Barr Associates, 
Inc.

Andover PS Bancroft ES Design Development New Construction Town of Andover Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

Andover PS Andover West MS Design Development Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Arlington PS Thompson ES Preferred Schematic PMA Consultants HMFH Architects, Inc.

Arlington PS M Norcross Stratton ES Construction Repair PMA Consultants Turowski2 Architecture, 
Inc.

Undetermined Unicon, Inc. and Federal 
Construction Corp.

Ashburnham-West PS Briggs ES Design Development New Construction STV, Inc. Lamoureux Pagano & 
Associates, Inc.

Foreman Building 
Commissioning, LP

Assabet Valley PS Assabet Valley Voc HS Preferred Schematic Repair Strategic Building 
Solutions, LLC

Design Partnership of 
Cambridge, Inc.

Athol-Royalston PS Riverbend ES Local Clearance - 
09/10

Attleboro PS Hyman Fine ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Hill-Roberts ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS Attleboro HS Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Attleboro PS A. Irvin Studley ES Construction Repair Skanska USA Building, 
Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Auburn PS Auburn MS OPM Selection

Avon PS Ralph D Butler ES Design Development Repair Skanska USA Building 
Inc.

Knight, Bagge & 
Anderson, Inc.

Cannon Design

Ayer PS Ayer HS Local Clearance - 
09/10

Barnstable PS West Barnstable ES Construction Repair PMA Construction 
Services

Gale Associates, Inc. CBI Consulting Inc.

Bellingham PS Bellingham Memorial MS Construction Repair Daedalus Projects Inc Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz Undetermined General Air Conditioning & 
Heating, Inc.

Belmont PS Roger E Wellington ES Construction New Construction PMA Consultants Jonathan Levi Architects 
LLC

Strategic Building 
Solutions

CMR - CM Selected Skanska USA Building, Inc.

Tuesday, July 26, 2011 Page 1 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
           at Risk



District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Berkshire Hills PS Monument Mt Reg HS OPM Selection

Berlin-Boylston PS Tahanto Reg HS Construction New Construction PMA Consultants HMFH Architects, Inc. Strategic Building 
Solutions

Beverly PS Beverly HS Construction Addition/Renovation Heery International Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

CTA Construction Co.

Billerica PS Parker ES Construction New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co

Billerica PS Billerica Memorial HS Approved Project Vote 
Pending

Repair Municipal Building 
Consultants, Inc.

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Blackstone Valley Reg PS Blackstone Valley HS Design Development Repair Strategic Building 
Solutions, LLC

Reinhardt Associates, Inc. Cannon Design

Boston PS Excel HS Approved Project Vote 
Pending

Repair Daedalus Projects Inc Gale Associates, Inc. Simpson Gumpertz & 
Heger

Boston PS Joseph Lee ES* Approved Project Vote 
Pending

Repair Daedalus Projects Inc BLW Engineers, 
Inc./Gale Associates, Inc.

Simpson Gumpertz & 
Heger

Boston PS Thomas A Edison JHS Approved Project Vote 
Pending

Repair Daedalus Projects Inc BLW Engineers, Inc. Simpson Gumpertz & 
Heger

Boston PS Washington Irving MS Approved Project Vote 
Pending

Repair Daedalus Projects Inc Gale Associates, Inc. Simpson Gumpertz & 
Heger

Boston PS Clarence R Edwards MS Approved Project Vote 
Pending

Repair Daedalus Projects Inc BLW Engineers, Inc. RFS Engineering

Boston PS Quincy Upper School Designer Selection City of Boston

Boston PS Dearborn MS Local Clearance - 
09/10

Boxford PS Harry Lee Cole Primary Closeout/Audit Repair Russo Barr Associates, 
Inc.

Undetermined MDM Engineering, Inc

Braintree PS South MS Closeout/Audit Repair Town Employee Habeeb & Associates 
Architects, Inc.

DBB - Contract 
Awarded

Construction Dynamics

Braintree PS Hollis ES Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Highlands Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS East MS Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Archie T Morrison ES Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Braintree PS Braintree HS Construction Repair RF Walsh Collaborative 
Partners

Habeeb & Associates 
Architects, Inc.

Cannon Design

Brockton PS North Junior HS Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

RFS Engineering

Brockton PS Brockton HS Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS Downey ES Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS East Junior HS Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

RFS Engineering

Brockton PS Edgar B Davis ES Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS Hancock ES Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger
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District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Brockton PS Oscar F Raymond ES Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brockton PS West Junior HS Design Development Repair Skanska USA Building 
Inc.

CSS Architects 
Incorporated

Simpson Gumpertz & 
Heger

Brookfield PS Brookfield ES Design Development Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Brookline PS Heath K-8 Design Development Addition/Renovation Town of Brookline 
Building Department

Miller Dyer Spears Inc. Consulting Engineering 
Services, LLC

Brookline PS John D Runkle K-8 Construction Addition/Renovation Town of Brookline 
Building Department

Design Partnership of 
Cambridge, Inc.

Consulting Engineering 
Services, LLC

DBB - In Design

Burlington PS Memorial ES Construction New Construction Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Burlington PS Marshall Simonds MS Construction Addition/Renovation Construction Monitoring 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering CMR - CM Selected CTA Construction Co.

Cambridge PS Cambridge Rindge and Latin 
HS

Closeout/Audit HMFH Architects, Inc. DBB - Contract 
Awarded

W.T. Rich, Inc.

Canton PS Rodman Pre-K Center Construction Repair Maguire Group Russo Barr Associates, 
Inc.

Cannon Design

Canton PS Canton HS Construction Repair Maguire Group Russo Barr Associates, 
Inc.

Cannon Design

Cape Cod Region Voc Tech 
PS

Cape Cod Regional Voc / 
Tech HS

Feasibility Study Repair URS Corporation

Carlisle PS Carlisle K-8 Construction Addition/Renovation Daedalus Projects, Inc. HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

H.V. Collins Company

Central Berkshire PS Craneville ES Approved Project Vote 
Pending

Repair Daedalus Projects Inc Bradley Architects, Inc. Strategic Building 
Solutions

Central Berkshire PS Kittredge ES Approved Project Vote 
Pending

Repair Daedalus Projects Inc Bradley Architects, Inc. Strategic Building 
Solutions

Chatham PS Chatham HS Local Clearance - 
09/10

Chelmsford PS Chelmsford HS Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelmsford PS Byam ES Design Development Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Chelsea PS Clark Avenue MS Local Clearance - 
07/08

Jacobs

Chicopee PS Chicopee Academy Designer Selection

Concord-Carlisle PS Concord Carlisle HS Feasibility Study KV Associates, Inc. OMR Architects, Inc.

Conway PS Conway Grammar ES Closeout/Audit Repair Richardson Gorman 
Architects

Undetermined RAC Builders, Inc.

Danvers PS Danvers HS Construction Addition/Renovation Construction Monitoring 
Services, Inc.

DiNisco Design 
Partnership, Limited

Turner Facilities 
Management Solutions

DBB - In Design Bacon Construction Co., Inc.

Dartmouth PS James M. Quinn ES Construction Repair Vertex Construction 
Services, Inc.

Russo Barr Associates, 
Inc.

Gale Associates, Inc.

Dartmouth PS James M. Quinn ES Closeout/Audit Repair

Dedham PS Avery ES Construction New Construction Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

WSP Flack + Kurtz CMR - CM Selected Consigli Construction Co

Dennis-Yarmouth PS Ezra H Baker ES Design Development Repair STV Construction, Inc. Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Tuesday, July 26, 2011 Page 3 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
           at Risk



District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Douglas PS Douglas IS Design Development Heery International, Inc DiNisco Design 
Partnership, Limited

Consulting Engineering 
Services, LLC

Dracut PS Dracut SHS Design Development Addition/Renovation RF Walsh Collaborative 
Partners

Mount Vernon Group 
Architects, Inc.

RDK Engineering Undetermined

Dudley-Charlton Reg PS Shepherd Hill Reg HS Design Development Repair Pinck & Co., Inc. ICON architecture, inc. Cannon Design

Duxbury PS Duxbury HS Preferred Schematic KV Associates, Inc.

East Bridgewater PS East Bridgewater HS Design Development Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC Foreman Building 
Commissioning, LP

Easthampton PS Easthampton HS Construction New Construction Strategic Building 
Solutions, LLC

Caolo & Bieniek 
Associates, Inc.

Consulting Engineering 
Services, LLC

Undetermined

Essex North Shore Agr and 
Tech PS

Essex North Shore Agr and 
Tech School

Design Development New Construction PMA Consultants Design Partnership of 
Cambridge, Inc.

Turner Facilities 
Management Solutions

CMR - Procurement 
Pending

Fairhaven PS Rogers ES Feasibility Study Daedalus Projects Inc HMFH Architects, Inc.

Fairhaven PS Hastings MS Design Development Repair Daedalus Projects Inc Durland Van Voorhis 
Architects, Inc.

Gale Associates, Inc.

Fall River PS Morton MS Design Development Maguire Group Inc. Mount Vernon Group 
Architects, Inc.

Sebesta Blomberg & 
Associates

Falmouth PS North Falmouth ES Construction Repair Keenan + Kenny 
Architects, LTD

Gale Associates, Inc.

Falmouth PS Falmouth High School Building Completion 
2011

Addition/Renovation Gilbane Building 
Company

DiNisco Design 
Partnership, Limited

DBB - Contract 
Awarded

TLT Construction

Falmouth PS East Falmouth ES Construction Repair Keenan + Kenny 
Architects, LTD

Gale Associates, Inc.

Fitchburg PS South Street ES Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Reingold ES Construction Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering

Fitchburg PS Memorial IS Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Goodrich K Center Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Crocker ES Local Clearance - 
07/08

Fitchburg PS Fitchburg HS Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. RDK Engineering

Fitchburg PS Reingold ES Construction Repair Compass Project 
Management, Inc.

BLW Engineers, Inc. Simpson Gumpertz & 
Heger

Fitchburg PS South Street ES Construction Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Simpson Gumpertz & 
Heger

Fitchburg PS Memorial IS Construction Repair Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Simpson Gumpertz & 
Heger

Florida PS Abbott Memorial K-8 Building Completion 
2011

Repair Dietz and Company DBB - Contract 
Awarded

Waterman Excavating, Inc

Foxborough PS Foxborough HS Construction Repair Construction Monitoring 
Services, Inc.

Kaestle Boos Associates, 
Inc.

Consulting Engineering 
Services, LLC

DBB - Contract 
Awarded

CTA Construction Co.

Framingham PS Mary E Stapleton ES Construction Repair Bargmann, Hendrie + 
Archetype, Inc.

Russo Barr Associates, 
Inc.

CBI Consulting Inc.

Franklin PS Franklin HS Feasibility Study Renovation Daedalus Projects Inc. Kaestle Boos Associates, 
Inc.
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Gardner PS Waterford Street Primary Construction Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Elm Street IS Construction Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Gardner PS Gardner HS Construction Repair P3 Project Planning 
Professionals

Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Georgetown PS Penn Brook IS Feasibility Study Municpal Building 
Consultants, Inc.

Drummey Rosane 
Anderson, Inc.

Gloucester PS West Parish ES Local Clearance - 
09/10

Gloucester PS Veterans Memorial ES Design Development Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Beeman Memorial IS Design Development Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS East Gloucester ES Design Development Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Plum Cove School Design Development Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Gloucester PS Ralph B O'Maley MS Design Development Repair Knight, Bagge, & 
Anderson, Inc.

CGKV Architects, Inc. Russo Barr Associates, 
Inc.

Grafton PS Grafton Memorial SHS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Dimeo Construction

Grafton PS South Grafton ES Design Development Repair URS Corporation CGKV Architects, Inc. Horizon Engineering 
Associates, LLP

Grafton PS Grafton Memorial SHS Project Scope & 
Budget

Repair URS Corporation CGKV Architects, Inc.

Greater Lowell Voc Tec PS Gr Lowell Regional Voc / 
Tech HS

OPM Selection Repair

Greater New Bedford PS Gr New Bedford Voc / Tech 
HS

Designer Selection

Greenfield PS Greenfield HS Feasibility Study Construction Monitoring 
Services, Inc.

Dore & Whittier 
Architects, Inc.

Greenfield PS Four Corners ES Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Hadley PS Hopkins Academy Feasibility Study Repair Strategic Building 
Solutions, LLC

Hamilton-Wenham PS Cutler ES Closeout/Audit Repair Municipal Building 
Consultants, Inc.

Richard D. Kimball 
Company, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

Thomas E. Snowden Inc.

Hampden-Wilbraham PS Minnechaug Reg HS Construction Model School ARCADIS U.S., Inc. Mount Vernon Group 
Architects, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.

Hancock PS Hancock ES Construction Repair N/A Westall Architects

Hanover PS Hanover HS Construction New Construction PMA Consultants HMFH Architects, Inc. Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Callahan, Inc

Haverhill PS John G Whittier MS Feasibility Study Repair

Haverhill PS Tilton Primary Feasibility Study Repair

Haverhill PS Haverhill HS Construction DBB - Contract 
Awarded

Haverhill PS Greenleaf Primary Feasibility Study Repair
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Haverhill PS Consentino MS Feasibility Study Repair

Haverhill PS Caleb Dustin Hunking MS Feasibility Study Repair

Haverhill PS Walnut Square Primary Feasibility Study Repair

Hingham PS Hingham MS Feasibility Study Model School Knight, Bagge & 
Anderson, Inc.

Ai3 Architects LLC

Holbrook PS Holbrook JHS / SHS OPM Selection

Holyoke PS Holyoke HS Construction Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Hopkinton PS Center ES Approved Project Vote 
Pending

New Construction Town of Hopkinton Design Partnership of 
Cambridge, Inc.

Undetermined

Hudson PS John F Kennedy MS Design Development New Construction PMA Consultants OMR Architects, Inc. WSP Flack + Kurtz

Leicester PS Leicester Memorial ES Design Development Repair Maguire Group Bradley Architects, Inc.

Leicester PS Leicester MS Design Development Repair Maguire Group Bradley Architects, Inc. Cannon Design

Leominster PS Leominster SHS Design Development Addition/Renovation Daedalus Projects, Inc. Lamoureux Pagano & 
Associates, Inc.

Horizon Engineering 
Associates, LLP

DBB - In Design

Leverett PS Leverett ES Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

Russo Barr Associates, 
Inc.

Lexington PS Lexington HS Construction Repair Skanska USA Building 
Inc.

Russo Barr Associates, 
Inc.

Simpson Gumpertz & 
Heger

Lexington PS Joseph Estabrook ES OPM Selection

Lincoln PS Lincoln K-8 Feasibility Study Skanska USA Building, 
Inc.

OMR Architects, Inc.

Littleton PS Russell St ES Closeout/Audit Repair Daedalus Projects, Inc. Drummey Rosane 
Anderson, Inc.

WSP Flack + Kurtz DBB - Contract 
Awarded

Colantonio, Inc.

Longmeadow PS Longmeadow HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

OMR Architects, Inc. Foreman Building 
Commissioning, LP

CMR - CM Selected Gilbane Building Company

Lowell PS Lowell HS Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Washington ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Charles W Morey ES Closeout/Audit Watermark DBB - Contract 
Awarded

CTA Construction Co.

Lowell PS Peter W Reilly ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lowell PS Moody ES Feasibility Study Repair Knight, Bagge, & 
Anderson, Inc.

ICON architecture, inc.

Lunenburg PS Lunenburg HS Local Clearance - 
09/10

Lynn PS Thurgood Marshall MS Local Clearance - 
09/10

Lynnfield PS Lynnfield HS Designer Selection

Malden PS Malden HS Construction Renovation URS Corporation Flansburgh Associates, 
Inc.

CMR - CM Selected Gilbane Building Company

Tuesday, July 26, 2011 Page 6 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
           at Risk



District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Manchester Essex Regional PS Manchester JHS / SHS Closeout/Audit Design Technique Mount Vernon Group 
Architects, Inc.

DBB - Contract 
Awarded

TLT Construction

Marblehead PS Glover Primary Design Development New Construction Municipal Building 
Consultants, Inc.

JCJ Architecture, PC Undetermined

Marblehead PS Village IS Building Completion 
2011

Repair Municipal Building 
Consultants, Inc.

Symmes Maini & McKee 
Associates, Inc.

RDK Engineering DBB - Contract 
Awarded

Groom Construction

Marlborough PS Francis J Kane Primary Feasibility Study Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marlborough PS Marlborough HS Feasibility Study Repair RF Walsh Collaborative 
Partners

Baker/Wohl Architects, 
Inc.

Marshfield PS Marshfield HS Feasibility Study

Marshfield PS Gov Edward Winslow ES Construction Repair Vertex Construction 
Services, Inc.

Knight, Bagge & 
Anderson, Inc.

RDK Engineering DBB - In Design

Maynard PS Maynard HS Design Development New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. WSP Flack + Kurtz Undetermined

Medway PS Medway MS Design Development Compass Project 
Management, Inc.

Knight, Bagge & 
Anderson, Inc.

Sebesta Blomberg & 
Associates

CMR - IG Application 
Pending

Melrose PS Melrose HS Design Development Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Russo Barr Associates, 
Inc.

Mendon-Upton PS Miscoe Hill IS Design Development Repair Maguire Group

Methuen PS Methuen HS Design Development Addition/Renovation KBA/Trident Finegold Alexander and 
Associates Inc.

Environmental Health 
and Engineering

CMR - CM Selected Dimeo Construction

Middleborough PS Mary K. Goode ES Project Scope & 
Budget

Repair Maguire Group Habeeb & Associates 
Architects, Inc.

Middleton PS Howe-Manning IS Construction New Construction RF Walsh Collaborative 
Partners

DiNisco Design 
Partnership, Limited

Foreman Building 
Commissioning, LP

DBB - Contract 
Awarded

CTA Construction Co.

Minuteman Voc Tech PS Minuteman Reg HS Local Clearance - 
09/10

Mohawk Trail PS Mohawk Trail Reg HS Project Scope & 
Budget

Repair Potomac Capital Advisors Bradley Architects, Inc.

Mohawk Trail PS Colrain Central ES Project Scope & 
Budget

Repair Potomac Capital Advisors Bradley Architects, Inc.

Mohawk Trail PS Buckland-Shelburne Reg ES Project Scope & 
Budget

Repair Potomac Capital Advisors Bradley Architects, Inc.

Mount Greylock PS Mt Greylock Reg HS Closeout/Audit Repair N/A Hesnor Engineering & 
Barry Architects

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Adams Plumbing & Heating

Narragansett PS Phillipston Memorial ES Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Narragansett PS Templeton Center Feasibility Study Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Undetermined

Narragansett PS Narragansett  MS Design Development Repair Potomac Capital Advisors DiMarinisi & Wolfe 
Architects Urban 

RFS Engineering

Nashoba PS Pompositticut Primary Construction Addition/Renovation Construction Monitoring 
Services, Inc.

Symmes Maini & McKee 
Associates, Inc.

Strategic Building 
Solutions

DBB - Contract 
Awarded

Stella P.J. Construction 
Corp.

Nashoba Valley Tech PS Nashoba Valley Tech HS Design Development Repair

Natick PS Johnson ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

Knight, Bagge & 
Anderson, Inc.

Natick PS Natick HS Construction Model School RF Walsh Collaborative 
Partners

Ai3 Architects LLC RFS Engineering DBB - Contract 
Awarded

Brait Builders Corporation
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Nauset PS Nauset Reg HS Project Scope & 
Budget

Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Needham PS Newman ES Construction Repair Town of Needham Drummey Rosane 
Anderson, Inc.

RFS Engineering CMR - CM Selected Consigli Construction Co.

Needham PS Pollard MS Construction Repair STV Construction, Inc. Gale Associates, Inc.
Gale Associates, Inc.

CBI Consulting Inc.

New Bedford PS John Hannigan ES OPM Selection

New Bedford PS Abraham Lincoln Building Completion 
2011

New Construction Daedalus Projects Inc Mount Vernon Group 
Architects, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Construction Co.

New Bedford PS New Bedford HS OPM Selection

New Salem-Wendell PS Swift River ES Design Development Repair Maguire Group Bradley Architects, Inc.

Newburyport PS Francis T Bresnahan ES Local Clearance - 
09/10

Newburyport PS Rupert A Nock MS Local Clearance - 
09/10

Newton PS Bowen ES Design Development Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Newton PS Williams ES Design Development Repair STV Construction, Inc. Habeeb & Associates 
Architects, Inc.

Newton PS Newton North HS Building Completion 
2011

New Construction Turner Construction 
Company

Dore & Whittier 
Architects, Inc.

CMR - CM Selected Dimeo Construction

Norfolk County Agr PS Norfolk County Agr HS Design Development Addition/Renovation Compass Project 
Management, Inc

Turowski2 Architecture, 
Inc.

RFS Engineering

Norfolk PS Freeman-Centennial IS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Flansburgh Associates, 
Inc.

WSP Flack + Kurtz DBB - In Design Fontaine Bros., Inc.

North Adams PS Silvio O Conte MS Feasibility Study Strategic Building 
Solutions, LLC

Margo Jones Architects, 
Inc.

North Andover PS North Andover MS Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.

North Andover PS Annie L Sargent ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.

North Andover PS Atkinson ES Feasibility Study Repair Municipal Building 
Consultants, Inc.

ICON architecture, inc.

North Attleborough PS Falls ES Approved Project Vote 
Pending

Repair Atlantic Construction & 
Management, Inc.

CSS Architects 
Incorporated

Gale Associates, Inc.

North Attleborough PS Joseph W Martin Jr ES Closeout/Audit Repair CBI Consulting Inc. Gale Associates, Inc. DBB - Contract 
Awarded

Eagle Rivet Roof Services 
Corporation

North Brookfield PS North Brookfield ES Design Development Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc. Simpson Gumpertz & 
Heger

North Middlesex PS Ashby ES Feasibility Study Repair Vertex Construction 
Services, Inc.

North Middlesex PS Spaulding Memorial Primary Feasibility Study Repair Vertex Construction 
Services, Inc.

North Reading PS North Reading HS Feasibility Study PMA Consultants Dore & Whittier 
Architects, Inc.

Northampton-Smith PS Smith Vocational and 
Agricultural HS

Local Clearance - 
09/10

Northborough PS Robert E. Melican MS Project Scope & 
Budget

Repair Pinck & Co., Inc. ICON architecture, inc.
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Northeast Metro Voc PS Northeast Metro Reg Voc HS Local Clearance - 
09/10

Norton PS Norton HS Design Development Pinck & Co., Inc. JCJ Architecture, PC RFS Engineering CMR - IG Application 
Pending

Norwood PS Norwood HS Construction Model School Compass Project 
Management, Inc.

Ai3 Architects LLC DBB - Contract 
Awarded

Agostini Construction 
Company, Inc.

Old Colony Reg Voc Tech PS Old Colony Regional Voc / 
Tech HS

OPM Selection

Orange PS Butterfield MS Closeout/Audit Repair Tighe & Bond, Inc. Undetermined SOM Construction, Inc.

Orange PS Dexter Park IS Local Clearance - 
09/10

Oxford PS Oxford MS Green Repair Program Repair

Palmer PS Converse MS Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Old Mill Pond ES Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Palmer PS Palmer HS Design Development Repair Diversified Project 
Management

Tighe & Bond, Inc. Strategic Building 
Solutions

Peabody PS John E Burke ES Project Scope & 
Budget

Repair Daedalus Projects Inc LPBA/ Architects, Inc.

Peabody PS William A Welch Sr ES Project Scope & 
Budget

Repair Daedalus Projects Inc LPBA/ Architects, Inc.

Peabody PS J Henry Higgins MS Feasibility Study Repair Daedalus Projects Inc DiNisco Design 
Partnership, Limited

Pentucket PS Dr John C Page ES Design Development Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

RDK Engineering

Pentucket PS Elmer S Bagnall ES Design Development Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pentucket PS Helen R Donaghue IS Design Development Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pentucket PS Dr Frederick N Sweetsir 
Primary

Design Development Repair PMA Consultants Knight, Bagge & 
Anderson, Inc.

CBI Consulting Inc.

Pioneer Valley PS Bernardston ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Northfield ES Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pioneer Valley PS Pioneer Valley Reg MS / HS Feasibility Study Repair Diversified Project 
Management

CGKV Architects, Inc.

Pittsfield PS Taconic HS Feasibility Study Skanska USA Building, 
Inc.

Plymouth PS West ES Closeout/Audit Repair

Plymouth PS Plymouth North HS Construction Model School Ted Gentry Associates Ai3 Architects LLC Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

J&J Contractors Inc.

Plymouth PS Plymouth Community IS Design Development Repair Knight, Bagge & 
Anderson, Inc.

VP Consultants, LLC

Quabbin PS Oakham Center ES Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Cape Way Roofing

Quabbin PS Quabbin Reg HS Construction Repair Vertex Construction 
Services, Inc.

LPBA/ Architects, Inc. VP Consultants, LLC

Tuesday, July 26, 2011 Page 9 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
           at Risk



District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Quincy PS Central MS Design Development New Construction Tishman Construction 
Corporation of MA

Ai3 Architects LLC Sebesta Blomberg & 
Associates

DBB - In Design

Reading PS J Warren Killam ES Construction Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Reading PS Birch Meadow ES Construction Repair Knight, Bagge, & 
Anderson, Inc.

LPBA/ Architects, Inc. Russo Barr Associates, 
Inc.

Revere PS Paul Revere ES Building Completion 
2011

New Construction RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

DBB - Contract 
Awarded

DeIulis Brothers 
Construction Company

Revere PS William McKinley ES Local Clearance - 
09/10

Rochester PS Rochester Memorial ES Construction Addition/Renovation PMA Consultants Flansburgh Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Gilbane Building Company

Rockland PS John W Rogers MS Construction Addition/Renovation Daedalus Projects Inc Dore & Whittier 
Architects, Inc.

Consulting Engineering 
Services, LLC

CMR - CM Selected Agostini Construction 
Company, Inc.

Rockland PS R Stewart Esten ES Approved Project Vote 
Pending

Repair Daedalus Projects Inc Habeeb & Associates 
Architects, Inc.

Russo Barr Associates, 
Inc.

Rockport PS Rockport ES Closeout/Audit Repair N/A Russo Barr Associates, 
Inc.

Rockport PS Rockport HS Closeout/Audit Repair Russo Barr Associates, 
Inc.

VP Consultants, LLC DBB - Contract 
Awarded

Feeley, McAnespie, Inc.

Salem PS Saltonstall ES Feasibility Study Repair KV Associates, Inc. Reinhardt Associates, Inc.

Salem PS Collins MS Feasibility Study Repair KV Associates, Inc. Reinhardt Associates, Inc.

Sandwich PS Forestdale K-8 Design Development Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Gale Associates, Inc.

Sandwich PS Oak Ridge K-8 Design Development Repair NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc.

Gale Associates, Inc.

Saugus PS Belmonte Saugus MS Preferred Schematic Repair Skanska USA Building, 
Inc.

Fletcher Thompson 
Architecture Engineering, 

Scituate PS Wampatuck ES Construction Repair Bargmann, Hendrie + 
Archetype, Inc.

Knight, Bagge & 
Anderson, Inc.

RFS Engineering

Sharon PS Sharon HS Construction Repair Daedalus Projects Inc Baker/Wohl Architects, 
Inc.

Cannon Design Undetermined Titan Roofing, Inc.

Sharon PS Sharon MS Construction Addition/Renovation Daedalus Projects, Inc. Kaestle Boos Associates, 
Inc.

Horizon Engineering 
Associates, LLP

CMR - CM Selected Consigli Construction Co.

Shawsheen Valley Voc PS Shawsheen Valley Voc / Tech 
HS

Construction Construction Monitoring 
Services Inc.

Knight, Bagge & 
Anderson, Inc.

Shrewsbury PS Sherwood MS Construction New Construction PMA Consultants Lamoureux Pagano & 
Associates, Inc.

RDK Engineering CMR - CM Selected Gilbane Building Company

Shrewsbury PS Spring Street ES Construction Repair PMA Consultants Habeeb & Associates 
Architects, Inc.

Cannon Design

Somerset PS Somerset HS Designer Selection Skanska USA Building, 
Inc.

Somerville PS E Somerville Community K-8 Design Development Renovation City of Somerville Maguire Group Inc. Foreman Building 
Commissioning, LP

South Hadley PS Plains ES OPM Selection

South Shore Reg Voc PS South Shore Voc / Tech HS Construction Repair Vertex Construction 
Services, Inc.

Gale Associates, Inc. VP Consultants, LLC

Southbridge PS Southbridge HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Tappe Associates, Inc. Environmental Health 
and Engineering

CMR - CM Selected Consigli Construction Co.
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Southeastern Reg Voc Tech 
PS

Southeastern Regional Voc / 
Tech HS

Design Development Addition/Renovation RF Walsh Collaborative 
Partners

Drummey Rosane 
Anderson, Inc.

RDK Engineering

Southern Worcester Cty VT PS Bay Path Regional Voc / Tech 
HS

Feasibility Study Heery International, Inc Kaestle Boos Associates, 
Inc.

Southwick-Tolland Woodland ES Feasibility Study Strategic Building 
Solutions, LLC

JCJ Architecture, PC

Spencer-E Brookfield PS David Prouty HS OPM Selection

Springfield PS Forest Park Middle School Design Development Addition/Renovation ARCADIS-U.S., Inc. Perkins Eastman Foreman Building 
Commissioning, LP

Springfield PS SCIPP Years 2 & 3 Feasibility Study Repair CGKV Architects, 
Inc./Gale Associates, Inc.

VP Consultants, LLC

Springfield PS Putnam Voc / Tech HS Construction New Construction ARCADIS Drummey Rosane 
Anderson, Inc.

Strategic Building 
Solutions

CMR - CM Selected Consigli Construction Co.

Stoneham PS Stoneham MS Feasibility Study Joslin, Lesser & 
Associates

Tappe Associates, Inc.

Sturbridge PS Burgess ES Construction Addition/Renovation Lamoureux Pagano & 
Associates, Inc.

Drummey Rosane 
Anderson, Inc.

Horizon Engineering 
Associates, LLP

DBB - Contract 
Awarded

Fontaine Bros.

Sudbury PS Peter Noyes ES Construction Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc./BLW Engineers, Inc.

RDK Engineering

Sutton PS Sutton MS Construction Addition/Renovation Strategic Building 
Solutions

Flansburgh Associates, 
Inc.

RDK Engineering

Tantasqua PS Tantasqua Reg JHS Design Development Repair Diversified Project 
Management

Habeeb & Associates 
Architects, Inc.

Cannon Design

Taunton PS Taunton HS Construction Addition/Renovation Gilbane Design Partnership of 
Cambridge, Inc.

DBB - Contract 
Awarded

Bacon-Agostini 
Construction Joint Venture

Tewksbury PS Tewksbury Memorial HS Construction Model School Heery International, Inc Symmes Maini & McKee 
Associates, Inc.

Sebesta Blomberg & 
Associates

DBB - Contract 
Awarded

CTA Ventures/ Methuen

Tri County PS Tri County Regional Voc / 
Tech HS

Construction Repair Knight, Bagge, & 
Anderson, Inc.

Richard D. Kimball 
Company, Inc.

WSP Flack + Kurtz

Upper Cape Cod Voc Tech PS Upper Cape Cod Voc / Tech 
HS

Approved Project Vote 
Pending

Repair NETCO Construction 
Project Managers, Inc.

Knight, Bagge & 
Anderson, Inc.

Gale Associates, Inc.

Uxbridge PS Uxbridge HS Construction New Construction Joslin, Lesser & 
Associates, Inc.

Raymond Design 
Associates, Inc.

Turner Facilities 
Management Solutions

CMR - CM Selected Shawmut Design and 
Construction

Wachusett PS Mountview MS OPM Selection Town Employee

Wachusett PS Naquag ES Design Development Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wachusett PS Paxton K-8 Center Design Development Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wachusett PS Thomas Prince K-8 Design Development Repair Strategic Building 
Solutions, LLC

LPBA/ Architects, Inc. RFS Engineering

Wakefield PS Galvin MS Feasibility Study Tappe Associates

Wakefield PS Wakefield Memorial HS Closeout/Audit Addition/Renovation

Walpole PS Bird MS Closeout/Audit Repair UDA Architects Undetermined Wayne Roofing

Wayland PS Wayland HS Construction New Construction KV Associates HMFH Architects, Inc. WSP Flack + Kurtz CMR - CM Selected Shawmut Construction

Webster PS Park Avenue ES Designer Selection RF Walsh Collaborative 
Partners
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Wellesley PS Wellesley SHS Construction New Construction Ryegate Inc Symmes Maini & McKee 
Associates, Inc.

RFS Engineering CMR - CM Selected Turner Construction

West Boylston PS Major Edwards ES Project Scope & 
Budget

Repair URS Corporation Reinhardt Associates, Inc.

West Boylston PS West Boylston JHS / SHS Feasibility Study Repair URS Corporation Reinhardt Associates, Inc.

West Bridgewater PS West Bridgewater JHS / SHS Designer Selection Strategic Building 
Solutions, LLC

West Springfield PS West Springfield HS Design Development Model School Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc.

Turner Facilities 
Management Solutions

Westborough PS Sarah W Gibbons MS Local Clearance - 
09/10

Westfield PS Highland School Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Southampton Road ES Construction Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Undetermined R&H Roofing

Westfield PS Westfield Voc / Tech HS Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Westfield HS Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Paper Mill ES Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Westfield PS Abner Gibbs ES Preferred Schematic Model School Skanska USA Building 
Inc.

Margo Jones Architects, 
Inc.

Westfield PS Highland School Construction Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Undetermined Allied Restoration

Westfield PS Southampton Road ES Design Development Repair P3 Project Planning 
Professionals

Tighe & Bond, Inc. Strategic Building 
Solutions

Weston PS Field ES School Feasibility Study Compass Project 
Management, Inc

Jonathan Levi Architects 
LLC

Weston PS Weston HS Design Development Repair Compass Project 
Management, Inc.

Garcia Galuska DeSousa RDK Engineering

Weston PS Weston MS Design Development Repair Compass Project 
Management, Inc.

Russo Barr Associates, 
Inc.

RDK Engineering

Westport PS Alice A Macomber ECC Project Scope & 
Budget

Repair Pinck & Co., Inc. CGKV Architects, Inc.

Westport PS Westport HS Project Scope & 
Budget

Repair Pinck & Co., Inc. CGKV Architects, Inc.

Westport PS Westport MS Feasibility Study Repair Pinck & Co., Inc. CGKV Architects, Inc.

Weymouth PS Abigail Adams MS Design Development Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc. Cannon Design

Whitman-Hanson PS John H Duval ES Closeout/Audit Repair BETA Group, Inc. Undetermined S.I. Services, Inc.

Whitman-Hanson PS Maquan ES OPM Selection

Williamsburg PS Anne T Dunphy IS Feasibility Study Arcadis Drummey Rosane 
Anderson, Inc.

Wilmington PS Wilmington HS Feasibility Study Joslin, Lesser & 
Associates

Dore & Whittier 
Architects, Inc.

Wilmington PS Shawsheen ES Design Development Repair P3 Project Planning 
Professionals

Russo Barr Associates, 
Inc.

CBI Consulting Inc.

Tuesday, July 26, 2011 Page 12 of 13DBB = Design-Bid-Build
CMR = Construction Manager 
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District Name School Name Status
Preferred 

Schematic OPM Designer Cx Authority

Procurement 

Status CM/GC

Master District Status ListYellow = Wait List Project

Geen = Green Repair Red = Changes in last 60 days

Winchendon PS Toy Town ES Construction Repair NETCO Construction 
Project Managers, Inc.

Hesnor Engineering 
Company

RFS Engineering

Winchester PS Winchester HS Feasibility Study

Winchester PS Vinson-Owen ES Design Development New Construction Town of Winchester Tappe Associates, Inc. Turner Facilities 
Management Solutions

Undetermined

Winchester PS Lynch ES Construction Repair Knight, Bagge, & 
Anderson, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Winthrop PS Winthrop Senior High Designer Selection Skanska USA Building, 
Inc.

Woburn PS John F Kennedy MS Construction Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Woburn PS Goodyear ES Construction New Construction Municipal Building 
Consultants, Inc.

Tappe Associates, Inc. Strategic Building 
Solutions

CMR - CM Selected Gilbane Building Company

Woburn PS Daniel L Joyce MS Construction Repair Municipal Building 
Consultants, Inc.

Gale Associates, Inc. Simpson Gumpertz & 
Heger

Worcester PS North HS Construction Maguire Group Inc City of Worcester CMR - CM Selected Gilbane Building Company

318No. of Projects:
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45

Ashland (R)
David Mindess ES

Project Status  |  July 13, 2011 Avon (R)
Ralph D Butler ES

New Program: 122 Arlington
 M. Norcross Stratton ES

Bedford
High School

Waitlist: 9 Attleboro
A. Irvin Studley ES

Chelmsford
McCarthy/Parker Schools

40 Green Repair: 161 Attleboro
Attleboro High School

Duxbury (R)
Chandler ES

Closeout / Audit Complete: 24 Attleboro
Hill-Roberts ES

Hadley (R)
Hopkins Academy HS

Final Closout / Removal: 13 Attleboro
Hyman Fine ES

Hingham
Hingham ES

Total Projects: 329 Barnstable 
West Barnstable ES

Hopedale (R)
Memorial ES

Bellingham
 Bellingham Memorial MS

North Attleboro 
Joseph Martin ES

35 Braintree
Archie T Morrison ES

Quincy (WL)
Quincy High School

Braintree
Braintree High School

Springfield (R)
SCIPP Year 1

Braintree
East MS

Whittier Reg 
Voc Tech HS

Braintree
Highlands ES

Walpole
 Bird MS

Abington 
Woodsdale ES

Mendon-Upton 
Miscoe Hill School

Braintree
Hollis ES

30 Amherst-Pelham
 Amherst Regional MS

Narragansett 
Narragansett MS

Canton
 Canton HS

Andover
 Andover West MS

Narragansett 
Phillipston Memorial School

Canton
 Rodman ECC

Avon 
Ralph D. Butler ES

Nashoba
Nashoba Reg  Valley Tech 

HS

Falmouth 
North Falmouth ES

Billerica 
Billerica Memorial HS

New Salem-Wendell Swift 
River ES

Falmouth
 East Falmouth ES

Blackstone Valley RVTHS Newton 
Bowen ES

Brookfield
 Brookfield ES

Fitchburg 
Fitchburg HS

25 Brockton 
Hancock ES

Newton
Williams ES

Fitchburg
Memorial Intermediate

Fitchburg 
Reingold ES

Cape Cod Regional
Cape Cod Voc Tech

Brockton 
West Junior HS

North Attleborough
Falls ES

Fitchburg
Reingold ES

Fitchburg
Goodrich School

Acton
Douglas ES

Grafton 
Grafton Memorial Sr. HS

Brockton
 Downey ES

North Brookfield
 North Brookfield ES

Fitchburg
South Street ES

Fitchburg
Memorial Intermediate

Boxford
 Harry Lee Cole ES

Haverhill 
Caleb Dustin Hunking MS

Brockton
 East MS

Pentucket
 Dr. Frederick N. Sweetsir 

School

Palmer 
Old Mill Pond ES

Fitchburg
South Street ES

Conway
Conway Grammar ES

Haverhill 
Consentino MS

Brockton
Edgar B. Davis K-8

Pentucket
 Dr. John C. Page School

Andover
Bancroft ES

Palmer 
Palmer HS 

Framingham 
Mary E Stapleton ES

Dartmouth 
James Quinn ES

20 Haverhill 
John G. Whittier MS

Brockton
High School

Pentucket
 Elmer S. Bagnall

Ashburnham- Westminster
Briggs ES

Palmer
Converse MS

Gardner
 Elm Street School

Florida 
Abbott Memorial K-8

Haverhill 
Walnut Square ES

Brockton
North Junior HS

Pentucket
 Helen R. Donaghue School

Brookline
Heath ES

Shrewsbury 
Spring Street ES

Gardner
 Gardner HS

Orange
 Butterfield ES

Abington
Frolio Jr Hs

Agawam 
Agawam MS

Haverhill
 Greenleaf ES

Brockton
Oscar F. Raymond K-8

Plymouth
Community Intermediate

Douglas (MS)
Intermediate School 

Billerica
Parker ES

Gardner
 Waterford Primary

Plymouth
 West ES

Chelsea (R)
Clark Ave School MS

Hadley 
Hopkins Academy

Haverhill
 Tilton ES

Chelmsford
 Byam ES

Rockland 
R. Stewart Esten ES

Dracut
Sr High School

Brookline
John D Runkle K-8

Hancock
Hancock ES

Belmont
Roger E Wellington ES

Quabbin 
Oakham Center ES

Fitchburg (R)
Crocker ES

Lowell 
Lowell HS

Middleborough 
Mary K. Goode ES

Chelmsford
 Chelmsford HS

Sandwich 
Oak Ridge ES

East Bridgewater (MS)
High School

Carlisle
K-8

Lexington
Lexington HS

Beverly
High School

Rockport 
High School

15 Oxford (R)
Middle School

Lowell 
Moody ES

Mohawk Trail  Buckland-
Shelburne ES

Dartmouth
 James M. Quinn ES

Sandwich
 Forestdale School

Essex /N. Shore
Agr/Voc Tech HS

Dedham
Avery ES

Needham
Pollard MS

Burlington
Memorial ES

Rockport
Rockport ES

Athol-Royalston ( R )
Riverbend ES

Auburn
Middle School

Lowell 
Peter W Reilly School

Mohawk Trail 
Colrain Central School

Dennis-Yarmouth
Ezra H Baker ES

Tantasqua 
Tantasqua MS

Fall River
Morton MS

Grafton
Memorial Sr HS

Quabbin
Quabbin Regional High 

School

Foxborough (R)
High School

Whitman-Hanson 
John H Duval Jr. ES

Ayer Shirley
High School

Berkshire Hills
Monument Mountain 

Regional HS

Lowell 
Washington School

Georgetown
Penn Brook ES

Mohawk Trail 
Mohawk Trail Regional HS

Dudley-Charlton
Sheperd Hill Regional HS Upper Cape Cod RVTHS Hudson

John F Kennedy MS
Hampden-Wilbraham (MS)

Minnechaug HS
Reading

Birch Meadow ES
Hanover

High School
Braintree (R)

South MS

Boston
Dearborn MS

Greater Lowell
Greater Lowell RVT (R)

Marlborough 
Francis J. Kane ES

Greenfield
High School

Nauset
Nauset Regional HS

Fairhaven
 Hastings MS

Wachusett 
Naquag ES

Marblehead
Glover ES

Nashoba
Pompositticut ES

Reading
J. Warren Killam ES

Haverhill (WL)
Havehill High School

Cambridge (WL) 
Rindge and Latin HS

Gloucester
West Parish ES

Holbrook
Jr/Sr High School

Marlborough 
Marlborough HS

Hingham (MS)
Hingham MS

North Middlesex 
Ashby ES

Gloucester 
Beeman Memorial School

Wachusett 
Paxton Center School

Maynard
High School

Needham (R)
Newman ES

Scituate 
Wampatuck ES

Holyoke (WL) 
Holyoke High School

Falmouth (WL)
Falmouth HS

10 Harwich - Chatham (MS)
Harwich - Chatham HS

Lexington
Estabrook ES

Natick 
Johnson School

Lincoln
K-8

Assabet Valley
Assabet Valley RVT

North Middlesex
Spaulding Memorial ES

Gloucester 
East Gloucester ES

Wachusett 
Thomas Prince School

Medway (R)
Middle School

Adams-Cheshire
Adams MS

Norfolk
Freeman-Centenntial ES

Sharon 
Sharon HS

Malden (WL)
Malden HS

Hamilton-Wenham (R)
Cutler School

Lunenburg
High School

New Bedford
Hannigan / Taylor ES

Boston
Upper Quincy HS

North Andover 
Annie L Sargent School

Narragansett
Templeton Center ES

Concord-Carlisle
High School

Northborough
 Robert E. Melican MS

Gloucester 
Plum Cove ES

Westfield 
Paper Mill ES

Methuen
High School

Berlin-Boylston
Tahanto Reg HS

Plymouth (MS)
North HS

South Shore Reg 
Voc Tech HS

Marshfield (R)
Gov Edward Winslow ES

Littleton (R)
Russell St ES

Lynn
Thurgood Marshall MS

New Bedford
High School

Chicopee
Chicopee MS

North Andover 
Atkinson School

North Adams
Silvio O Conte MS

Duxbury (MS)
High School

Peabody 
John E. Burke School

Boston 
Clarence R. Edwards MS

Gloucester 
Ralph B O'Maley MS

Westfield 
Westfield HS

Norfolk County 
Norfolk County Agr

Burlington
Marshall Simonds MS

Rockland
John W Rogers MS

Sudbury 
Peter Noyes ES

Middleton
Howe-Manning

Lowell  (WL) 
Morey PK-4

Minuteman Regional
Minutemen RVT

Newburyport
Bresnahan ES (MS)

Greater New Bedford
Vocational Technical HS

North Andover 
North Andover MS

North Reading
High School

Fairhaven
Rogers ES

Peabody
 William A Welch Sr. ES

Boston 
Joseph Lee ES

Gloucester 
Veterans Memorial School

Westfield 
Westfield Voc Tech HS

Norton
High School

Danvers
High School

Sharon
Middle School

Tri County Regional
Tri County Voc Tech

Norwood (MS)
High School

Manchester Essex
Reg Jr/Sr High School

Northampton
Smith Voc & Agr.

Newburyport
Rupert A Nock MS

Lynnfield
High School

Pioneer Valley 
Bernardston ES

Peabody
J Henry Higgins MS

Franklin
High School

Salem 
Collins MS

Boston 
Washington Irving MS

Grafton 
South Grafton ES

Westfield
Highland ES

Quincy (MS)
Central MS

Easthampton
High School

Southbridge
High School

Westfield 
 Southampton Road ES

Rochester
Memorial ES

Marblehead (R)
Village ES

5 Northeast Metropolitan 
NE Metropolitan RVT

Old Colony Regional
Old Colony RVT

Marshfield
Marshfield HS (MS)

Pioneer Valley 
Northfield ES

Pittsfield
Taconic HS

Saugus (R)
Belmonte Saugus MS

Salem
Saltonstall ES

Boston
 Excel HS

Greenfield
 Four Corners ES

Westfield
Southhampton Road ES

Somerville
E Community School

Leominster 
Sr High School

Springfield (WL)
Putnam Voc Tec HS

Westfield 
Highland ES

Shawsheen Valley 
Shawsheen Valley VTHS

Mount Greylock (R)
Regional HS

Orange
Dexter Park Intermediate

South Hadley
Plains ES

Somerset-Berkley (MS)
Regional HS

Pioneer Valley 
Pioneer Valley Reg. MS / 

HS

Southwick-Tolland
Woodland ES

Southern Worcester
Baypath RVT HS

West Boylston 
Major Edwards ES

Boston
 Thomas A. Edison MS

Leicester 
Leicester Memorial ES

Weston
 Weston HS

Southeastern Regional 
Southeastern RVT

Longmeadow
High School

Sturbridge
Burgess ES

Winchendon
Toy Town ES

Taunton (WL)
Parker Middle/High School

New Bedford (WL)
Abraham Lincoln ES

Revere 
McKinley ES

Spencer-East Brookfield
David Prouty HS

Webster
Park Avenue ES

Springfield 
SCIPP Years 2 & 3

Stoneham (R)
Middle School

Westfield (MS)
Abner Gibbs ES

Westport 
Alice A Macomber Primary

Central Berkshire 
Craneville ES

Leicester
 Leicester MS

Weston
Weston MS

Springfield (WL)
Forest Park MS

Natick (MS)
High School

Tewksbury (MS)
Memorial HS

Winchester
 Lynch ES

Wayland
High School

Newton (WL)
 Newton North HS

Westborough (R)
Sarah W Gibbons MS

Wachusett
Mountview MS

West Bridgewater
High School

West Boylston 
West Boylston Jr-Sr HS

Wakefield
Galvin MS

Weston
Field ES

Westport
 Westport HS

Central Berkshire
 Kittredge ES

Leverett 
Leverett ES

Weymouth 
Abigail Adams MS

West Springfield (MS)
High School

Shrewsbury
Sherwood MS

Uxbridge
High School

Woburn
Daniel L. Joyce MS

Woburn
Goodyear ES

Revere (WL) 
Paul Revere ES

Winchester
High School

Whitman-Hanson
Maquan ES

Winthrop
Sr High School

Westport 
Westport MS

Williamsburg
Dunphy ES

Wilmington
High School

Arlington
Thompson ES

Hopkinton
Center ES

Melrose
 Melrose HS

Wilmington
Shawsheen ES

Winchester
Vinson-Owen ES

Sutton
Middle School

Wellesley
Sr High School

Woburn
John F. Kennedy MS

Worcester (WL) 
North High School

Wakefield
High School
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*SOUTHBRIDGE 1050 $76.5 60.1

*SHREWSBURY 900 $47.3 $37.0

SO. SHORE RVT 595 $3.2 $2.6

CARLISLE 700 $20.0 $15.6

MARSHFIELD 485 $2.4 $2.0

*UXBRIDGE 600 $43.0 $34.4

*BURLINGTON 880 $32.9 $24.7

BERLIN / BOYLSTON 560 $44.0 $34.2

EASTHAMPTON 510 $43.7 $33.5

*LONGMEADOW 1000 $78.5 $63.8

SUTTON 840 $59.9 $46.4

*LEOMINSTER 1805 $45.9 $32.7

*SOMERVILLE 500 $33.2 $15.2

*ADAMS/CHESHIRE 805 $40.6 $30.0

MAYNARD 410 $45.8 $35.6

HUDSON 715 $44.1 $34.8

*METHUEN 2075 $99.1 $74.9

Subtotal 14,430 $760.1 $577.5

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

Sherwood MS New Construction:  Filed-Sub Bids rcv'd 2/7. GMP Issued 5/10. 

Carlisle ES Addition/Renovation: Filed-Sub Bids rcv'd 1/26. G.C. Bids rcv'd 2/4. NTP Issued 2/9.

Tahanto MS/HS New Construction: Filed-Sub Bids rcv'd 4/7. G.C. Bids rcv'd 4/20. NTP issued 5/10.

Easthampton HS New Construction: Filed-Sub Bids rcv'd 4/20. G.C. Bids rcv'd 5/6. NTP issued 5/16.

Longmeadow HS New Construction: Filed-Sub Bids rcv'd 4/28. GMP issued 5/12.

Sutton MS New Construction: Filed-Sub Bids Due 5/4. G.C.Bids Due 5/18. NTP issued 5/26. 

Leominster HS Addition/Renovation: Filed-Sub Bids Due 6/2. GMP issued 6/23.

Methuen HS Addition/Renovation: Filed-Sub Bids Due8/23. GMP Targeted 
Sept-Oct. 

Marshall Simonds MS Addition/Renovation: Filed-Sub Bids rcv'd 
3/22. GMP Issued 4/12. 

Marshfield Edward Winslow ES Repair: Filed-Sub Bids rcv'd 1/14. G.C. Bids rcv'd 1/21. NTP Issued 2/12.  

Hoosac Valley MHS Addition/Renovation: Filed-Sub Bids Due 7/26. GMP Targeted July

Uxbridge HS New Construction:  Early Site & Steel Package rcv'd 1/13. Filed-Sub Bids rcv'd 3/17. 
GMP Issued 3/31. 

Regional VTHS Repair: Filed-Sub Bids rcv'd 1/7. G.C. Bids rcv'd 1/18. NTP issued 5/9.

JFK MS New Construction: Filed-Sub Bids Due 8/29.  G.C. 
Bids Due 9/12.  NTP Targeted September.   

Maynard HS New Construction: Filed-Sub Bids Due 7/13.  G.C. Bids 
Due 7/27. NTP Targeted August.

East Somerville Community School Addition/Renovation:  Filed-Sub Bids Due 6/14. GMP 
Targeted July. 

Southbridge HS New Construction: Filed-Sub Bids rcv'd 1/7. GMP Issued 2/7. 
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

2011 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG

*MEDWAY 853 $22.1 $18.2

EAST BRIDGEWATER 950 $77.1 $60.3

*ANDOVER 680 $44.7 $34.5

BROOKLINE 560 $8.8 $7.0

WEST SPRINGFIELD 1270 $107.6 $73.3

FALL RIVER 625 $53.2 $42.4

QUINCY 620 $50.0 $32.6

WINCHESTER 420 $28.7 $21.7

DOUGLAS 552 $32.2 $24.8

*ASHBURNHAM-WESTMINSTER 520 $30.0 $24.8

*SRINGFIELD -FOREST PARK 660 $43.4 $34.0

NORFOLK COUNTY AGRICULUTURAL 550 $28.6 $22.3

Subtotal 8,260 $526.4 $395.9

GRAND TOTAL 22,690 $1.286B $973.4

4,867Number of Construction-Related Employment 

JR Briggs ES New Construction: Filed-Sub and G.C. Bids 
Targeted November to February. NTP Targeted March

Vinson-Owen ES New Construction: Filed-Sub Bids Due 11/24. 
G.C. Bids Due 12/15. NTP Targeted January 2012.

Medway MS Repair: Filed-Sub Bids Due 9/27. GMP 
Targeted October.

Bancroft ES New Construction: Early Site Packages Due 7/15. 
Early Foundation and Steel Packages Due 9/7.

Filed-Sub Bids Due 10/30. 
GMP Targeted December.

East Bridgewater HS New Construction: Filed-Sub Bids Due 8/10.
G.C. Bids Due 8/24. NTP TargetedAugust.

Douglas IS New Construction: Filed Sub Bids Due 12/2. 
G.C. Bids Due 12/16. NTP Targeted December.

West Springfield HS New Construction: Filed-Sub Bids Due 9/9.  G.C. Bids Due 10/3.  NTP 
Targeted October

Central MS HS New Construction: Filed-Sub Bids Due 10/25.  G.C. Bids Due 11/15.  NTP 
Targeted December.

Norfolk County Aggi Renovation: Filed Sub Bids Due 12/5. G.C. Bids 
Due 12/19. NTP Targeted December.

Springfield Forest Park MS : Filed Sub Bids Due 12/27. GMP Targeted 
February 2012.

Brookline Heath ES Addition/Renovation: Filed-Sub Bids Due 8/26.  G.C. Bids Due 9/7.  NTP Targeted September 

Fall River Morton MS New Construction: Filed-Sub Bids Due August.  G.C. Bids Due September.  NTP 
Targeted September.
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 - Denotes bid phase in progress or complete  - Denotes estimated bid dates

DISTRICT PROJECT 
BUDGET

CONSTRUCTION 
BUDGET

*Projects Considering the CM @ Risk Method Shown in Millions Shown in Millions

*ESSEX-NS 1440 $125.0 $96.50 

DRACUT 1160 $60.4 $47.30 

*NORTON 700 $34.6 $27.0 

MARBLEHEAD 425 $25.9 $20.2 

Subtotal 3,725 $245.9 $191.0

GRAND TOTAL 3,725 $246 $191

955Number of Construction-Related Employment 

2012 Estimated Bid Dates
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

APR MAY JUN JUL OCT DECAUG SEP NOV
DESIGN BASIS 

FOR 
ENROLLMENT 

MARFEBJAN

Essex Northshore HS New Construction: Early Site Packages 11/21/11 - 1/19/12. Filed-Sub Bids Due 3/1/12. GMP Targeted April. 

Dracut Senior HS Addition/Renovation: Filed-Sub Bids Due 2/1. G.C. Bids Due 2/15. NTP Targeted March

Norton HS Addition/RenovationFiled-Sub Bids Due 2/9.  GMP Targeted March.

Marblehead Glover ES New Construction:  Filed-Sub Bids Due 2/29.  GMP Targeted March.
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District-MSBA Project Name Due Date

Roof ProjectsRoof ProjectsRoof Projects

Hancock. Hancock Elementary 2/15/11 A

Attleboro A Irvin Studley Elementary School 2/23/11 A

Attleboro Hill Roberts Elementary School 2/23/11 A

Attleboro Hyman Fine Elementary School 2/23/11 A

Falmouth East Falmouth Elem 2/24/11 A

Falmouth North Falmouth Elem 2/24/11 A

Braintree Braintree High School 3/10/11 A

Quabbin Quabbin Regional High School 3/22/11 A

Andover Andover West Middle 3/28/11 A

Sharon Sharon High School 4/11/11 A

Sudbury Peter Noyes 4/14/11 A

Melrose Melrose High 4/20/11 A

Chelmsford Byam School 4/28/11 A

Winchester Lynch Elementary 4/28/11 A

Needham Pollard Middle 5/3/11 A

Lexington Lexington High 5/4/11 A

Springfield PS Frank H Freedman ES 5/4/11 A

Springfield PS John F Kennedy MS 5/4/11 A

Springfield PS Gerena ES 5/5/11 A

Canton Canton High 5/6/11 A

Canton Rodman Early Childhood Center 5/6/11 A

Springfield PS Warner ES 5/13/11 A

Palmer Palmer High 5/13/11 A

Tantasqua Tantasqua Reg Jr High 5/17/11 A

Palmer Old Mill Pond 5/25/11 A

Fitchburg Reingold Elementary (Phase 2) 5/26/11 A

Westfield Southampton Road ES 5/26/11 A

Fitchburg Memorial Intermediate (Phase 2) 5/26/11 A

Westfield Highland ES 5/26/11 A

Orange. Butterfield 5/31/11

Reading J Warren Killam 6/1/11

Gardner Elm Street School 6/2/11

Gardner Gardner High 6/2/11

Gardner Waterford Primary School 6/2/11

Dennis Yarmouth Ezra H Baker Elementary School 6/4/11

Weston Weston Middle 6/4/11

Leverett Leverett Elementary 6/7/11

Narrangsett Narragansett Middle 6/8/11

Central Berkshire Craneville 6/11/11

Pentucket Dr John C Page School 6/13/11

Pentucket Elmer S Bagnall 6/13/11

Pentucket Helen R Donaghue School 6/13/11

Boston Washington Irving Middle 6/14/11

Leicester Leicester Middle 6/15/11

Woburn John F Kennedy Middle School 6/15/11

Plymouth Plymouth Commun Intermed 6/16/11

Sandwich Forestdale 6/16/11

Sandwich Oak Ridge K-8 6/16/11

Weymouth Abigali Adams Middle School 6/17/11

Avon Ralph D Butler 6/22/11

Woburn Daniel L Joyce Middle School 6/22/11

Central Berkshire Kittredge 6/23/11
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MSBA-Green Repair Program

Projects with Bids Due Dates

  Dates are based on the last update of 

  June 23, 2011.



District-MSBA Project Name Due Date

Boston Joseph Lee 6/24/11

Boston Thomas A Edison Jr High 6/24/11

Shrewsbury Spring Street School 7/1/11

Dartmouth James M Quinn School 7/6/11

Gloucester Beeman Memorial School 7/6/11

Gloucester East Gloucester Elementary School 7/6/11

Gloucester Plum Cove ES 7/6/11

Gloucester Veterans Memorial School 7/6/11

New Salem Wendell Swift River 7/7/11

Gloucester Ralph B O'Maley Middle School 7/7/11

Blackstone Valley RT Blackstone Valley 7/8/11

Wachusett Naquag Elementary 7/12/11

Wachusett Paxton Center 7/12/11

Wachusett Thomas Prince 7/12/11

Newton Bowen 7/15/11

Walpole Bird 7/21/11

Greenfield Four Corners 7/27/11

Brockton Brockton High 7/29/11

Brockton Downey 7/29/11

Brockton East Junior High 7/29/11

Brockton Edgar B Davis 7/29/11

Brockton Hancock 7/29/11

Brockton North Junior High 7/29/11

Brockton Oscar F Raymond 7/29/11

Brockton West Junior High 7/29/11

Springfield PS Milton Bradley ES 8/2/11

Nauset Nauset Regional High 9/5/11

North Middlesex Ashby Elementary 9/5/11

Peabody John E Burke School 9/5/11

Weston Westport High 9/5/11

Weston Alice A Macomber 9/6/11

Hadley Hopkins Academy 9/7/11

Marlborough Marlborough High 9/7/11

Mohawk Trail Buckland-Shelburne Reg 9/7/11

Mohawk Trail Colrain Central 9/7/11

Mohawk Trail Mohawk Trail Reg High 9/7/11

Agawam Agawam Junior High 9/7/11

North Andover North Andover Middle School 9/7/11

North Andover Annie L Sargent School 9/7/11

Pioneer Valley Northfield ES 9/8/11

Pioneer Valley Pearl E Rhodes ES 9/8/11

Grafton Grafton Memorial Senior 9/10/11

Peabody William A Welch ES 9/10/11

North Middlesex Spaulding Memorial 9/11/11

Lowell Lowell HS 9/14/11

Lowell Moody ES 9/14/11

Lowell Peter W Reilly School 9/14/11

Lowell Washington School 9/14/11

Haverhill Greenleaf 9/17/11

Haverhill Tilton 9/17/11

Haverhill Walnut Square 9/17/11

Westfield Westfield Voc Tech HS 11/15/11

Salem Saltonstall Elementary School 11/20/11

Salem Collins MS 11/20/11

Springfield PS John J Duggan MS 12/10/11
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District-MSBA Project Name Due Date

Window ProjectsWindow ProjectsWindow Projects

Wilmington Shawsheen Elementary School 1/21/11 A

Attleboro Attleboro High School 2/23/11 A

Arlington Arlington Norcross Stratton 3/1/11 A

Braintree Archie T Morrison Elementary 3/10/11 A

Braintree East Middle School 3/10/11 A

Braintree Highlands Elementary School 3/10/11 A

Braintree Hollis Elementary School 3/10/11 A

Springfield PS Washington ES 4/13/11 A

Springfield PS White Street ES 4/13/11 A

Sudbury Peter Noyes 4/14/11 A

Fairhaven Hastings Middle 4/21/11 A

Dudley Charlton Reg Shepherd Hill Reg High 4/28/11 A

Chelmsford Chelmsford High 4/29/11 A

Framingham Mary E Stapleton Elem 5/4/11 A

Springfield PS Frank H Freedman ES 5/4/11 A

Springfield PS Warner ES 5/13/11 A

Barnstable West Barnstable Elem 5/20/11 A

Brookfield Brookfield Elementary 5/20/11 A

Fitchburg Reingold Elementary (Phase 2) 5/26/11 A

Fitchburg South Street Elementary (Phase 2) 5/26/11 A

Fitchburg Memorial Intermediate (Phase 2) 5/26/11 A

Reading Birch Meadow 6/1/11

Dennis Yarmouth Ezra H Baker Elementary School 6/4/11

Upper Capecod VT Upper Cape Cod Voc Tech 6/4/11

Leverett Leverett Elementary 6/7/11

Abington Woodsdale Elementary School 6/8/11

Pentucket Dr Frederick Sweetsir 6/13/11

Pentucket Dr John C Page School 6/13/11

Pentucket Elmer S Bagnall 6/13/11

Billerica Billerica Memorial High School 6/14/11

Sandwich Forestdale 6/16/11

Sandwich Oak Ridge K-8 6/16/11

Rockland R Stewart Esten ES 6/20/11

Central Berkshire Kittredge 6/23/11

North Brookfield North Brookfield Elem 6/29/11

Wachusett Naquag Elementary 7/12/11

Wachusett Paxton Center 7/12/11

Wachusett Thomas Prince 7/12/11

Amherst-Pelham Amherst Regional MS 7/14/11

Greenfield Four Corners 7/27/11

North Attleboro Falls 7/27/11

Brockton Brockton High 7/29/11

Brockton Downey 7/29/11

Nauset Nauset Regional High 9/5/11

North Middlesex Ashby Elementary 9/5/11

Peabody John E Burke School 9/5/11

Weston Westport High 9/5/11

Weston Westport Middle 9/5/11

Marlborough Francis J Kane 9/7/11

Marlborough Marlborough High 9/7/11

Mohawk Trail Colrain Central 9/7/11

Mohawk Trail Mohawk Trail Reg High 9/7/11
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MSBA-Green Repair Program

Projects with Bids Due Dates

  Dates are based on the last update of 

  June 23, 2011.



District-MSBA Project Name Due Date

Agawam Agawam Junior High 9/7/11

Middleborough Mary K Goode ES 9/7/11

North Andover Atkinson School 9/7/11

West Boylston Major Edwards ES 9/7/11

West Boylston West Boylston Jr-Sr HS 9/7/11

Pioneer Valley Northfield ES 9/8/11

Pioneer Valley Pearl E Rhodes ES 9/8/11

Lowell Moody ES 9/14/11

Lowell Peter W Reilly School 9/14/11

Lowell Washington School 9/14/11

Natick Johnson School 9/14/11

Haverhill Caleb Dustin Hunking 9/17/11

Haverhill Consentino 9/17/11

Haverhill John G Whittier 9/17/11

Tantasqua Brookfield Elementary 10/1/11

Westfield Westfield Voc Tech HS 11/15/11

Salem Collins MS 11/20/11

Salem Saltonstall Elementary School 11/20/11

Springfield PS John J Duggan MS 12/10/11
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9/7/11
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District-MSBA Project Name Due Date

Boiler ProjectsBoiler ProjectsBoiler Projects

Fitchburg Reingold Elementary School (Phase 1) 1/26/11 A

Fitchburg Memorial Middle School (Phase 1) 1/26/11 A

Tri County Regional Tri County Regional Voc Tech 2/24/11 A

Arlington Arlington Norcross Stratton 3/1/11 A

Scituate PS Wampatuck ES 3/3/11 A

Sudbury Peter Noyes 4/14/11 A

Fitchburg Fitchburg High (Phase 2) 5/12/11 A

Leicester Leicester Memorial Elem 5/18/11 A

Newton Williams 5/20/11 A

Plymouth West Elementary 5/31/11

Bellingham Bellingham Memorial Middle 6/3/11

Boston Clarence R Edwards Middle 6/11/11

Pentucket Dr Frederick Sweetsir 6/13/11

Pentucket Dr John C Page School 6/13/11

Pentucket Elmer S Bagnall 6/13/11

Grafton South Grafton Elementary 6/22/11

Boston Thomas A Edison Jr High 6/24/11

New Salem Wendell Swift River 7/7/11

Wachusett Naquag Elementary 7/12/11

Wachusett Thomas Prince 7/12/11

Narrangsett Phillipston Memorial 7/13/11

Greenfield Four Corners 7/27/11

Brockton East Junior High 7/29/11

Brockton North Junior High 7/29/11

Peabody John E Burke School 9/5/11

Cape Cod Regional Cape Cod Regional Voc Tech 9/7/11

Marlborough Marlborough High 9/7/11

Middleborough Mary K Goode ES 9/7/11

Pioneer Valley Bernardston ES 9/8/11

Pioneer Valley Pioneer Valley Regional School 9/8/11

Pioneer Valley Pearl E Rhodes ES 9/8/11

Northborough Robert E. Melican Middle School 9/11/11

Lowell Moody ES 9/14/11

Lowell Washington School 9/14/11

Natick Johnson School 9/14/11

Haverhill Consentino 9/17/11

Westfield Highland Elementary School 11/15/11

Westfield Paper Mill ES 11/15/11

Westfield Westfield HS 11/15/11

Westfield Westfield Voc Tech HS 11/15/11

Westfield Southampton Road ES 11/15/11

Salem Collins MS 11/20/11

Salem Saltonstall Elementary School 11/20/11
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MSBA-Green Repair Program

Projects with Bids Due Dates

 

  Dates are based on the last update of 

  June 23, 2011.



Projects in Construction  
MSBA Grant Basis and Maximum Grant Amount 

$1,770,303,461 43,687 8,886,088 *Italicized amounts are estimates.  Amounts based on bid results have yet to be determines. $1,257,334,767

District &
School Grade Contractor

Total Construction 
Cost 

Projected 
Enroll

PFA 
or Bid 
Data

Proposed 
Square 
Footage

Construction 
Cost per 

Square Foot Building Cost
Building Cost 

per Square Foot
Project 
Type

Construction 
Start

Estimated Substantial  
Completion Date

Physical 
Progress (%)

Change 
Orders (%) Construction Status

 Approximate  Maximum 
Grant Amount *

$1,365,869,755 32,372 6,036,252 $226 $168 $879,762,538

Berlin-Boylston
Tahanto Reg MS/HS 6-12 CTA $31,287,000 560 Bid 126,100 $248 24,629,999 $195 Design/Bid/

Build 10-May-11 31-Dec-12 7% 0.00% Site preparation and clearing activities have been initiated including site survey, placement of hay bales and silt fencing. Demolition of an 
existing structure at the building footprint has also started. $19,311,013

Beverly
Beverly HS 9-12 CTA $67,563,917 1,200 PFA 247,275 $273 $51,251,689 $207 Design/Bid/

Build 6-Jan-09 18-Nov-10 97% 1.20% The main building was completed November 2010.  Phase  2, Existing Building Demolition is now completed.  Site Work to be completed 
by December 2011.  $46,826,551

Billerica
Parker ES K-5 CTA $22,842,500 500 Bid 89,093 $256 $17,913,441 $201 Design/Bid/

Build 15-Sep-10 25-May-12 30% 0.00% Construction of building envelope has commenced. Substantial Date shown is for Phase I building construction. Phase II is scheduled to 
be complete on November 26, 2012. $15,851,020

Brookline
Runkle ES PK-8 G&R Construction $20,715,300 560 Bid 104,400 $198 $17,668,440 $169 Design/Bid/

Build 10-Nov-10 10-Jul-12 17% 0.20% Foundations and footing are complete.  Lead paint abatement and MEP rough-in have started.  Steel erection is ongoing.  $11,135,430

Burlington
Memorial ES K-5 CTA $16,389,000 500 Bid 79,185 $207 $13,092,323 $165 Design/Bid/

Build 4-Mar-10 15-Jul-11 78% 3.00%
Ongoing work includes final cleaning, start-up and functional testing of several HVAC elements, electrical equipment and commissioning 
of operational elements within the building. Final inspections have been initiated with punch list work ongoing. $11,019,590

Carlisle
Carlisle K-8 K-8 H.V. Collins Co. Inc $15,277,344 700 Bid 140,312 $109 $11,342,751 $81 Design/Bid/

Build 9-Feb-11 20-Apr-12 20% 0.15% 90% of the footing, walls, grade beams and piers have been placed.  Site utilities are underway.  Steel erection to commence shortly. $6,620,942

Danvers
Danvers HS 9-12 Bacon Construction $51,098,700 1,000 Bid 246,251 $208 $42,760,342 $174 Design/Bid/

Build Oct-10 1-Jul-13 21% 0.00%
Work is progressing in the academic areas, field house, auditorium and on site. Ongoing work includes steel erection, concrete 
placement, masonry work, installation of light gauge metal framing, door frame installations, roofing, MEP rough-ins and under-slab utility 
installations.

$37,218,572

Easthampton
Easthampton HS 9-12 Fontaine Brothers $33,463,815 510 PFA 109,572 $305 $24,463,200 $223 Design/Bid/

Build 16-May-11 25-Oct-13 3% 0.00% Installation of soil consolidation system, wick drain system, and grouted uplift columns continues. Preparations being made for placement 
of preload settlement fill and monitoring system. $25,543,860

Foxborough
Foxborough HS 9-12 CTA $11,469,333 885 Bid 218,500 $52 $8,845,000 $40 Design/Bid/

Build 25-Jan-10 17-Aug-11 83% 5.92% HVAC systems and controls, fire alarm, sound and clock system work continues as well as door and hardware installation.  Roofing and 
window installation continuing.  Commissioning is ongoing. $7,226,509

Hampden-Wilbraham
Minnechaug HS 9-12 Fontaine Brothers $48,597,500 1,225 Bid 231,467 $210 $37,499,962 $162 Design/Bid/

Build 22-Jul-10 28-Jun-12 33% 0.80% Placement of concrete slabs are underway.  Steel erection continues.  Exterior masonry and roofing are now underway.  Plumbing rough-
ins have begun.  Site work continues. $34,863,838

Hanover
Hanover HS 9-12 Callahan $37,306,499 800 Bid 157,000 $238 $28,060,313 $179 Design/Bid/

Build 28-Sep-09 1-Jun-11 95% 3.80% HVAC unit startup, testing, and commissioning continues.  FF&E installation is well underway.  Punchlist for Phase I underway.  Project is 
90% complete with the building 94% complete. $22,263,877

Marshfield
Governor Winslow ES K-5 Enterprise 

Equipment Co. $1,868,688 494 Bid 65,790 $28 $1,455,103 $22 Design/Bid/
Build Apr-11 1-Dec-11 20% 0.00% Electrical and plumbing work continues in the new boiler room.  Work above ceiling in cafeteria underway. $1,112,880

Middleton
Howe-Manning ES 4-6 CTA $18,210,000 553 Bid 83,934 $217 $14,529,671 $173 Design/Bid/

Build 06-Apr-10 30-Jul-11 94% 4.33% Finish paint work, ceramic tile, casework, and landscaping is ongoing.  Mechanical balancing continues. Plumbing and roofing at punchlist
stage.  FF&E and Technology equipment scheduled for July 11, 2011 delivery.  Abatement at old Howe-Manning ES started. $12,311,976

Nashoba
Pompositticut ES K-2 P.J. Stella 

Construction $23,640,900 600 Bid 98,030 $241 $18,431,325 $188 Design/Bid/
Build 15-Jun-10 17-Apr-12 30% 0.90% Light gauge metal framing, drywall & MEP rough-in continue.   The roofing and brick veneer also underway.  Rooftop units are installed 

and windows have arrived on site. $15,042,648

Natick
Natick HS 9-12 Brait Builders Corp. $60,270,000 1,300 Bid 254,225 $237 $53,213,182 $209 Design/Bid/

Build 13-Sep-10 15-Jun-13 27% 2.20% Exterior CMU is underway. Windows are on site.   Rough plumbing and electrical are underway. Site work continues.  Over the summer 
school vacation period, a section of the existing building needs to be demolished to install a section of the new school. $38,209,033

Norfolk
Freeman-Centennial ES 3-6 Fontaine Brothers $25,341,543 585 Bid 96,410 $263 $20,023,000 $208 Design/Bid/

Build 9-Nov-10 18-Jun-12 13% 0.00% Steel erection is 75% complete.  Exterior CMU is underway.  Site work continues. $15,861,760

Norwood
Norwood HS 9-12 Agostini $52,627,980 1,100 Bid 227,374 $231 $42,573,646 $187 Design/Bid/

Build 19-May-09 13-May-11 92% 1.10%
Substantial Completion was in May. Phase II occurs during the summer months to remove a portion of the existing building that is in the 
path of the new main entry drive and installs the new main entry drive.  Phase III starts on September 1, 2011 and includes the 
completion of the demolition of the existing building and completes the front fields. 

$38,154,487

Plymouth
Plymouth HS 9-12 J&J Contractors $64,407,000 1,350 Bid 267,357 $241 $51,579,703 $193 Design/Bid/

Build 3-May-10 15-May-12 42% 0.40% Vapor Barrier installed on north and east elevations.  Slab-on-grade prepped for gym.  Mechanical boiler and electrical switch gear 
installations are underway.  $41,810,972

Shawsheen
Shawsheen Voc Tech HS 9-12 Colantonio $3,329,510 1,300 Bid 15,115 $220 $2,670,380 $177 Design/Bid/

Build 3-Jan-11 15-Aug-11 79% 0.00%
Interior work progressing includes gypsum drywall installation, primer and first coat of paint, acoustical ceiling grid installations, ceramic 
tile installation, window storefront installation, as well as progression of all mechanical, electrical and plumbing trades.  Underway site 
work operations include the installation of the storm water treatment structures and associated storm water piping.

$2,497,790

Sturbridge
Burgess ES K-6 Fontaine Brothers $22,931,000 860 Bid 131,630 $174 $17,591,000 $134 Design/Bid/

Build 10-Aug-10 1-Oct-12 55% 1.00% The exterior of the new addition is nearly complete.  Finishes are progressing.  Stairs have been installed with railing work remaining.  
MEP rough-in is nearly complete.  The new transformer has been installed and permanent power is expected soon. $16,808,626

Tewksbury
Tewksbury HS 9-12 CTA/Methuen 

Construction Co. $50,800,000 1,100 Bid 218,781 $232 $40,159,651 $184 Design/Bid/
Build 15-Oct-10 3-Aug-12 35% 1.20% Exterior framing, sheathing and AVB are underway.  MEP's rough-ins are well underway.  Site utilities are continuing.  $36,622,570

Adams-Cheshire              
Hoosac Valley MSHS 6-12 Gilbane $30,075,221 805 PFA 173,999 $173 15,483,125 $89 CM-R 17-May-11 31-Jul-12 1% 0.00% Site preparation and clearing has started including establishing egress for the construction site. $28,243,131

Belmont
Roger E Wellington ES K-5 Skanska $27,912,000 575 Bid 88,203 $316 $19,931,588 $226 CM-R 1-Mar-10 24-Aug-11 85% 3.00% All building façade brickwork and window installations are complete. MEP is complete in SW wing and is ongoing in the NE wing.  Drywall 

and taping are complete in the SW and NW wings. Drywall is 80% complete in the core, gym, Cafetorium and Kitchen. $12,245,940

Burlington
Marshall Simonds MS 6-8 CTA $24,683,286 880 Bid 151,000 $163 $18,923,176 $125 CM-R 15-Apr-11 17-May-13 27% 0.00%

Extensive site work and foundation construction for the proposed addition, including spread footings, frost walls and elevator pit walls is 
ongoing. Work on the renovation includes relocation of furnishings and asbestos abatement and preparation for floor replacement. 
Structural steel has been delivered to the site.

$17,143,488

Dedham
Avery ES K-5 Consigli $18,174,209 310 Bid 62,887 $289 $13,524,768 $215 CM-R 15-Oct-10 1-Jan-12 41% 2.20% The building envelope is enclosed.  MEP rough-in is progressing on all floors.  Masonry work continues with added manpower on the brick

veneer.  Window installations have begun.  Roofing is also progressing. $11,086,460

Grafton
Memorial Sr HS 9-12 Dimeo $54,059,520 900 Bid 186,351 $290 $41,783,110 $224 CM-R 18-Aug-10 17-Jul-12 24% 0.00% Exterior sheathing, CMU and AVB are underway.  Site work continues $36,163,052

Leominster
Leominster SHS 9-12 S.O.M. $32,709,051 1,825 PFA 295,859 $111 $22,855,000 $77 CM-R 1-Jul-11 30-Aug-13 3% 0.00% Site utilities with the exception of the primary electric service have been completed by the modular contractor.  Modular units began 

arriving to site on June 22, 2011. 12 out of 28 units are in place with the balance expected to be on site by the week of 7/25. $31,038,794

Longmeadow
Longmeadow HS 9-12 Gilbane $63,773,971 1,000 PFA 184,365 $346 $38,354,307 $208 CM-R Nov-10 23-Feb-13 5% 0.00% Installation of footings and foundation walls have begun. The installation of the remaining temporary sanitary piping has been completed.  

The backfill and compaction and build-up of Area C to 2’ below finish floor was completed. $34,004,658

Needham 
Newman ES K-5 Consigli $18,451,284 680 Bid 119,264 $155 $12,806,351 $107 CM-R 16-Jun-10 27-Aug-12 5% 0.00% Site mobilization underway.  Installation of the modulars underway.  $8,598,929

Rochester
Memorial ES K-6 Gilbane $20,568,696 635 PFA 107,183 $192 $14,165,117 $132 CM-R 19-Apr-10 1-Sep-11 88% 3.27%

Structural reinforcement of the 1950's wing is complete.  Phase 6 the last phase of the project is well underway. 
$14,438,137

Rockland
John Rogers MS/ HS 5-12 Agostini $64,461,963 1,525 Bid 268,106 $240 $45,821,680 $171 CM-R 15-Jan-10 3-Aug-12 17% 0.00% Interior CMU underway.  Electrical underground work completed in the MS.  Primary and secondary service complete and National Grid 

inspected.  Site utilities are installed and backfill completed.  Steel detailing remains to be performed. $53,356,682

Sharon
Sharon MS 6-8 Consigli $34,676,018 845 Bid 171,806 $202 $24,732,123 $144 CM-R 1-Apr-10 23-Jan-12 58% 1.00% Work in the new addition continues.  Finishes on the second floor are almost complete.  Window abatement and replacement resumed 

after the school year ended.  Kitchen and café underground work was completed and new slabs were placed. $21,952,095

Shrewsbury
Sherwood MS 9-12 Gilbane $33,986,285 900 Bid 129,378 $263 $23,133,512 $179 CM-R 7-Mar-11 1-Sep-13 7% 0.00% Foundation is 65% complete.  Site drainage and utility installations are in process.  Structural steel is engineered and 90% fabricated.  

Site construction to enable phasing including permanent access road and temporary parking lot is complete. $24,362,063

New Program and Wait List Program Totals

Capital Pipeline Projects in Construction

New Program Totals
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Southbridge
Southbridge HS 6-12 Consigli $57,397,363 1,050 Bid 199,740 $287 $41,487,200 $208 CM-R 30-Nov-10 1-Jun-12 23% 0.00% Slab on deck was completed for areas A and B, 2nd floor.  The metal roof and floor decking is 95% complete in Area A.  The metal roof 

and floor decking is 90% complete in Area E.  Site drainage utilities are in progress and are approximately 70% complete. $51,542,762

Uxbridge
High School 9-12 Shawmut Design $35,265,819 600 Bid 123,000 $287 $25,169,257 $205 CM-R 28-Feb-11 20-Jun-12 16% 0.00%

Waterproofing and damproofing of the foundation is complete and backfilling is progressing.  Structural steel is 20% complete.  Interior 
underground electrical and plumbing is 90% complete.  Site utility installation is nearly complete.  Roughing of masonry walls is 90% 
complete.   

$21,973,620

Wayland
Wayland HS 9-12 Shawmut Design $54,230,819 900 Bid 171,000 $317 $37,343,299 $218 CM-R 28-Jun-10 1-Dec-11 63% 0.50%

Bldg A- MEP work and drywall installation is nearly complete.  Drywall taping is ongoing.  Bldg B- Curtain wall installation complete.  
Drywall taping, painting and acoustical ceiling grid installations are nearly complete.  Ceramic tile and acoustical ceiling tile installations are
ongoing.  

$24,051,231

Wellesley
Wellesley HS 9-12 Turner $82,942,222 1,500 Bid 280,000 $296 $55,814,300 $199 CM-R 24-Aug-09 5-Feb-12 60% 1.00% Work continues on exterior curtain walls and metal panels, interior masonry, roof top equipment and screens, interior M.E.P. rough-in, 

partitioning work and finishes. $40,117,222

Woburn
Goodyear ES K-5 Gilbane $17,994,825 320 Bid 67,278 $267 $13,989,980 $208 CM-R 9-Mar-10 29-Jul-11 94% 1.10%

Site work continues with sidewalks, paving, landscaping, and turf fields.  Completed work includes masonry site walls, curtain walls & 
storefront installations, roof edge fascia flashing, tile work, and HVAC finish work.  Nearing completion are drywall, elevator installation, 
wall panel millwork, fire protection systems, and electrical wiring finish work.  Boiler equipment has been started and HVAC testing is 
underway.

$12,441,343

$404,433,706 11,315 2,849,836 $377,572,229

Cambridge
Rindge & Latin HS 9-12 W.T. Rich, Inc. $89,957,728 1,529 PFA 470,700 $191 TBD TBD Design/Bid/

Build May-07 Aug-11 90% 8%  Phase 2B is currently underway which includes installation of windows, MEP upgrades and the conclusion of exterior restoration.  The 
project is scheduled to be completed in September 2011. $28,026,977

Haverhill
Haverhill HS 9-12 CTA $21,878,214 1,864 PFA 677,333 $32 TBD TBD Design/Bid/

Build Apr-04 Aug-11 97% 7% Finishes package being installed.  Project completion expected in September of 2011. $23,436,595

Holyoke
Holyoke HS 9-12 WJ Mountford $16,943,500 1,252 PFA 242,738 $71 TBD TBD Design/Bid/

Build Mar-10 Aug-11 99% 20%  Contractor and District finishing punchlist items.  Delays were encountered due to late material delivery. $14,368,320

Taunton
Parker MS 5-8 Bacon-Agostini $88,467,267 2,350 PFA 539,224 $164 TBD TBD Design/Bid/

Build 01-Jul-08 29-Aug-11 96% 5% Substantial Completion scheduled for August 30, 2011 $93,590,656

Malden
Malden HS 9-12 Gilbane $50,002,293 1,720 PFA 365,271 $137 TBD TBD CM-R 20-Apr-09 06-Jan-12 85% 10% Substantial Completion is scheduled for October 27, 2011. $69,364,963

Springfield
Putnam Voc Tech HS 9-12 Consigli $86,039,066 1,400 Bid 315,000 $273 $62,949,742 $200 CM-R 18-May-10 20-Jul-12 55% 0% Curtain wall and interior masonry wall installations continue.  Window and MEP installations are ongoing.  $102,872,837

Worcester
North HS 9-12 Gilbane $51,145,638 1,200 PFA 239,570 $213 $40,860,983 $171 CM-R 24-Sep-08 Jun-11 90% 4% The architect & OPM have issued the punchlist for the entire building.  Design for Phase 3&4 of the project which include abatement & 

demo of the existing school, construction of athletic fields and parking lots are underway. $45,911,881

Wait List Program Totals

Wait List Projects in Construction
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