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District:   City of Easthampton 
School Name:   Maple Elementary School 
Recommended Category: Preferred Schematic  
Date:    April 3, 2018 
 
Recommendation  
 
That the Executive Director be authorized to approve the City of Easthampton, as part of its 
Invitation to Feasibility Study, to proceed into Schematic Design to replace the existing Maple 
Elementary School, Center Elementary School, Pepin Elementary School, and the existing White 
Brook Middle School, with a new grades PK-8 facility at the existing White Brook Middle School 
site. MSBA staff has reviewed the Feasibility Study and accepts the District’s preferred solution. 
 

District Information 
District Name City of Easthampton 
Elementary School(s) Center Elementary School (K-4) 

Maple Elementary School (PK-4) 
Neil A. Pepin Elementary School (K-4) 

Middle School(s) White Brook Middle School (5-8) 
High School(s) Easthampton High School (9-12) 
Priority School Name Maple Elementary School 
Type of School Elementary School 
Grades Served PK-4 
Year Opened 1896 
Existing Square Footage 37,233 
Additions 1924 
Acreage of Site 1.5 acres 
Building Issues The District identified deficiencies in the following areas:  

– Mechanical systems  
– Electrical systems 
– Plumbing systems 
– Building envelope 
– Accessibility 

In addition to the physical plant issues, the District reported that 
the existing facility does not support the delivery of its educational 
program as well as existing and projected overcrowding. 

Original Design Capacity Unknown 
2016-2017 Enrollment 256 
Agreed Upon Enrollment Study Enrollment includes the following configurations: 

– 195 students in grades K-4 at Maple Elementary School; 
– 535 students in grades K-4 District-wide (consolidation of 

the student population of the Maple, Pepin, and Center 
Elementary Schools); and, 

– 1,010 students in grades K-8 District-wide consolidation of 
the student population of the Maple, Pepin, and Center 
Elementary Schools, and the White Brook Middle School. 
(Preferred Solution) 



Page 2 of 6 

District Information 
Enrollment Specifics Contingent upon the Board’s approval of the preferred solution, the 

District will sign a Design Enrollment Certification for 1,010 
students in grades K-8, for a project that will serve grades PK-8.  

Total Project Funding – 
Debt Exclusion 
Anticipated Yes 

 
MSBA Board Votes 
Invitation to Eligibility Period March 25, 2015 
Invitation to Feasibility Study September 30, 2015 
Preferred Schematic Authorization On April 10, 2018 Board agenda 
Project Scope & Budget Authorization District is targeting Board authorization on  

August 29, 2018 
Feasibility Study Reimbursement Rate 
(Incentive points are not applicable) 57.74% 

 
Consultants 
Owner’s Project Manager (the “OPM”) Colliers International 
Designer Caolo & Bieniek Associates, Inc. 

 
Discussion 
 
As part of the Feasibility Study, the MSBA mutually agreed with the District’s intent to explore 
various alternatives associated with the consolidation of the District’s grade K-8 student 
population, resulting in the following study enrollment options:  

 195 students, grades K-4, at Maple Elementary School; 
 535 students, grades K-4, District-wide (consolidation of the student population of the 

Maple, Pepin, and Center Elementary Schools); and, 
 1,010 students, grades K-8, District-wide consolidation of the student population of the 

Maple, Pepin, and Center Elementary Schools, and the White Brook Middle School. 
 
The existing Maple Elementary School is a 37,233 square foot facility, located on a 1.5-acre site. 
The original school building was constructed in 1896, with an addition in 1924, a boiler 
replacement in 1970, a window replacement in 1976, a roof replacement in 1991, and HVAC 
repairs in 2005.  The facility currently serves students in grades PK-4.   
 
The District’s Statement of Interest (“SOI”) identified numerous deficiencies in the existing 
facility associated with:  outdated mechanical, electrical, and plumbing systems; building 
envelope; accessibility issues; overcrowding; and appropriateness of existing spaces to deliver the 
District’s educational program. 
 
The existing Pepin Elementary School is approximately 46,058 square feet and is located on a 
0.71-acre site.  The facility currently serves students in grades K-4.  The original school building 
was constructed in 1912, and renovated in 1986.  The Pepin Elementary School has numerous 
deficiencies associated with:  outdated systems and appropriateness of existing spaces to deliver 
the District’s educational program. 
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The existing Center Elementary School is approximately 16,677 square feet and is located on a 
0.85-acre site.  The facility currently serves students in grades K-4.  The original school building 
was constructed in 1902.  The Center Elementary School has numerous deficiencies associated 
with:  outdated systems; accessibility issues; undersized lot that cannot accommodate sufficient 
parking; and appropriateness of existing spaces to deliver the District’s educational program. 
 
The existing White Brook Middle School is approximately 130,492 square feet and is located on a 
183-acre site shared with the Nonotuck Park (approximately 30 acres of school grounds).  The 
facility currently serves students in grades 5-8.  The original school building was constructed in 
1972.  The White Brook Middle School design is based on open concept classrooms, which the 
District has reported impedes its ability to deliver its educational program.  
 
In conjunction with its consultants, the District performed a comprehensive assessment of the 
existing conditions and the educational program and received input from educators, 
administrators, and facilities personnel.  Based on the findings of this effort, the District and its 
consultants initially studied five preliminary options that included:  one base repair option; one 
addition/renovation option; and three new construction options.  The following is a detailed list of 
the preliminary options considered: 
 

Option Description of Preliminary Options 
A Base Repair/Code Compliance – Grades PK-4 with an enrollment of 195 students at 

the Maple Elementary School site. 
B Addition/Renovation – Grades PK-4 with an enrollment of 195 students at the Maple 

Elementary School site. 
C New Construction – Grades PK-4 with an enrollment of 195 students at the Maple 

Elementary School site. 
D New Construction – District-wide grades PK-4 with an enrollment of 535 students at 

the White Brook Middle School site. 
E New Construction - District-wide grades PK-8 with an enrollment of 1,010 students at 

the White Brook Middle School site. 
 
As a result of the District’s analysis of the initial options, the District determined that “Options A, 
B, and C” are not viable options and would not be further evaluated.  The District determined that 
these options do not meet the needs of the District’s educational program, and do not address the 
issues at the existing Pepin and Center Elementary Schools, or the existing White Brook Middle 
School. 
 
The District determined that the only viable options available to alleviate the District’s current 
issues, and provide improved learning environments are:  “Option D”, a District-wide grades PK-
4 configuration, which would address the issues at all three elementary schools; or “Option E”, 
which includes addition/renovation and new construction options associated with a District-wide 
grades PK-8 configuration, which would address the issues at all three elementary schools and the 
middle school.  It should be noted that “Base Repair Option A” was further evaluated for cost 
comparative purposes only.  
 
On September 20, 2017, the District presented a new District-wide PK-8 option as their preferred 
solution at the MSBA Facilities Assessment Subcommittee (“FAS”) meeting.  However, 
subsequent to the District’s presentation, the District determined it would benefit from additional 
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time to resolve outstanding decisions needed to refine its building layout and estimated project 
cost. 
 
On November 15, 2017, the District presented a revised District-wide PK-8 option (“Option E.3) 
as their preferred solution at the FAS meeting.  At that meeting, members of the FAS discussed a 
number of topics including:  the appreciation for the District taking the additional time to consider 
the reorganization of the facility; the organization of the proposed building layout and how it will 
function; the current location of core spaces such as the cafeterias and media center, and the 
impact to adjacent academic spaces; the incorporation of sinks in all classrooms; the vision of the 
technology labs/rooms within the educational program, its adjacencies within the floor plans, and 
the potential for utilizing its square footage differently; the location of the art room on the second 
floor, and the lack of natural light; the increase in cost per square foot of the preferred option since 
the September 20, 2017 FAS meeting; and the square footage variances between the combination 
of two schools versus two separate schools. 
 
Subsequent to the District’s presentation to the FAS, on December 5, 2017 the School Building 
Committee voted to relocate its preferred solution to an alternate location on the White Brook 
Middle School site, and as a result requested additional time to submit a third Preferred Schematic 
Report to the MSBA for review on February 21, 2018.  
 
As a result of relocating its preferred solution the District developed “Option E.4”.  The overall 
concept remains unchanged when compared to “Option E.3”.  However, there have been some 
modifications to the layout of the proposed building that enhances program adjacencies and site 
circulation.  Some of the modifications include:  reducing the number of entrances from three to 
two; relocating special education programs (SOAR/DLC) from the upper floors to the first floor; 
and reducing the size of the gymnasium to provide a separate Adaptive PE area. 
 
Based on the District’s previous presentations to FAS and subsequent efforts to refine the 
preferred solution, MSBA staff and the District agreed to seven options, including grades 5-8 new 
construction option “F”, for further development and consideration in the updated final evaluation 
and development of preliminary design pricing as presented below.  Please note that options “A” 
and “F” were established to compare cost and better illustrate potential District-wide costs. 
 
Summary of Preliminary Design Pricing for the Updated Final Evaluation of Options 

Option 
(Description) 

Total 
Gross 

Square 
Feet 

Square 
Feet of 

Renovated 
Space 

(cost*/sf.) 

Square Feet 
of New 

Construction 
(cost*/ sf.) 

Site, 
Building 

Takedown, 
Haz Mat. 

Cost* 

Estimated 
Total 

Construction 
** 

(cost*/ sf.) 

Estimated 
Total 

Project Costs 

Option A: Base repair 
for grades PK-4 with 
an enrollment of 195 
students. (Cost 
Comparison Only) 

37,233 
37,233 

$354/sf. 
N/A $2,138,900 

$15,348,379 
$412/sf. 

$21,875,776 

Option D: New 
construction for 
grades PK-4 with an 
enrollment of 535 
students at the White 
Brook Middle School 
site. 

96,225 N/A 
96,225 

$473/sf. 
$4,480,799 

$49,604,681 
$516/sf. 

$60,529,401 
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Option 
(Description) 

Total 
Gross 

Square 
Feet 

Square 
Feet of 

Renovated 
Space 

(cost*/sf.) 

Square Feet 
of New 

Construction 
(cost*/ sf.) 

Site, 
Building 

Takedown, 
Haz Mat. 

Cost* 

Estimated 
Total 

Construction 
** 

(cost*/ sf.) 

Estimated 
Total 

Project Costs 

Option E.1: 
Addition/Renovation 
for grades PK-8 with 
an enrollment of 
1,010 students at the 
White Brook Middle 
School site. 

178,757 
115,577 
$397/sf. 

63,180 
$484/sf. 

$10,703,495 
$87,189,375 

$488/sf. 
$107,593,038 

Option E.2: 
Addition/Renovation 
for grades PK-8 with 
an enrollment of 
1,010 students at the 
White Brook Middle 
School site. 

177,746 
38,993 

$458/sf. 
138,753 
$456/sf. 

$10,351,716 
$91,550,338 

$515/sf. 
$112,737,317 

Option E.3:  
New construction for 
grades PK-8 with an 
enrollment of 1,010 
students at the White 
Brook Middle School 
site. 

176,155 N/A 
176,155 
$451/sf. 

$11,290,225 
$90,667,323 

$515/sf. 
$109,815,354 

Option E.4: *** 
New construction for 
grades PK-8 with an 
enrollment of 1,010 
students at the White 
Brook Middle School 
site. 

176,155 N/A 
176,155 
$446/sf. 

$11,616,284 
$90,234,964 

$512/sf. 
$109,308,415 

Option F: New 
construction for 
grades 5-8 at the 
White Brook Middle 
School site. (Cost 
Comparison Only) 

100,720 N/A 
100,720 
$459/sf. 

$4,803,709 
$51,003,519 

$506/sf. 
$61,963,143 

* Marked up construction costs 
** Does not include construction contingency 
***District’s preferred solution 
 
As a result of further evaluation, the District determined that “Option D”, a District-wide grades 
PK-4 configuration should not be considered for further evaluation, because the configuration 
does not solve the current issues at the existing White Brook Middle School.  
 
The District has selected “Option E.4” which proposes to replace the existing Maple, Pepin, and 
Center Elementary Schools and the White Brook Middle School with a new District-wide grades 
PK-8 facility on the existing White Brook Middle School site as the preferred solution. The 
proposed facility is 176,155 gross square feet, with an estimated project cost of approximately 
$109.3 million dollars.  
 
The District selected “Option E.4” as its preferred solution to move into Schematic Design 
because it meets the needs of the District’s educational program and brings the fifth grade back 
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into the elementary school setting, and its location on the northeast side of the White Brook 
Middle School site enhances site circulation. 
 
Although “Option E.1” and “E.2” would solve many of the current issues and accommodate the 
District’s desired grade configuration, these options were not considered further as the District 
determined that these options would require complex construction phasing in an occupied building 
would result in significant impact and unacceptable disruption to students. Additionally, “Option 
E.2” resulted in a higher total estimated project costs when compared to “Option E.4”.  
 
Although “Option E.3” meets the needs of the District’s educational program, the District 
determined that its proposed location on the northwest side of the White Brook Middle School site 
limited opportunities associated with the building organization and site circulation. Additionally, 
the proposed building footprint and its location on  the site for “Option E.3” overlapped the 
existing White Brook Middle School. This overlap would require the District to provide temporary 
power to the existing middle school at an estimated cost of approximately $2.7 million. 
 
MSBA staff reviewed the conclusions of the Feasibility Study, all subsequent submittals, and the 
enrollment data with the District and found:  
 

1) The options investigated were sufficiently comprehensive in scope, the approach 
undertaken in this study was appropriate, and the District’s preferred solution is 
reasonable, cost-effective and meets the needs identified by the District.  

 
2) The MSBA requests that the District be available to present the updated preferred solution 

to the Facilities Assessment Subcommittee should the MSBA determine that an updated 
presentation is required.  This update would ensure a mutual understanding and agreement 
of the proposed project scope and ensure that this scope will be reflected in the District’s 
Schematic Design submittal.  

 
3) The District has submitted an operational budget for educational objectives and a capital 

budget statement for MSBA review.  
 

4) The District’s Schematic Design submittal will be subject to final review and approval by 
the Department of Elementary and Secondary Education as part of the Schematic Design 
submittal prior to a Project Scope and Budget Agreement. 

 
5) Subject to Board approval, the MSBA will participate in a project that includes spaces that 

meet MSBA guidelines, with the exception of variations previously agreed to by the 
MSBA.  All proposed spaces will be reviewed during the Schematic Design phase.  

 
6) As part of the Schematic Design phase, the District will work with the MSBA to determine 

a mutually agreeable methodology to differentiate eligible costs from ineligible costs. 
 
Based on the review outlined above, staff recommends that the City of Easthampton be approved 
to proceed into Schematic Design to replace the existing Maple Elementary School, Center 
Elementary School, Pepin Elementary School, and the existing White Brook Middle School, with 
a new grades PK-8 facility at the existing White Brook Middle School site. 


