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C.T. Douglas Elementary Consigli Construction Colliers Project Leaders
2016 201606000020 Acton-Boxborough School Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  Arrowstreet Inc. Company, Inc. NE, LLC
2019 201900030025 Acushnet Acushnet Elementary School Building Complete Accelerated Repair  Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.
2020 202000050505 Agawam Agawam High Schematic Design Core Program Addition / Renovation Leftfield, LLC Flansburgh Associates, Inc. - -
Adams Plumbing and BVH Integrated
2019 201900050405 Agawam Agawam Junior High Closeout Accelerated Repair  Boiler DBB D.A. Sullivan & Sons, Inc. ~ Shekar & Associates, Inc. Heating, Inc. Services, P.C.
NV5 (fka Joslin, Lesser + BVH Integrated
2015 201500070005 Amesbury Amesbury Elementary Building Complete Core Program New Construction DBB Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc. Services, P.C.
Van Zelm Heywood &
2019 201900080020 Amherst Fort River Elementary Design Development Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. - Shadford, Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Turner Construction Symmes, Maini &
2010 201000350565 Boston Quincy Upper School Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company McKee Associates
Bard, Rao + Athanas
Suffolk Construction Consulting Engineers,
2014 201401600505 Lowell Lowell High Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc  Perkins Eastman/DPC Company LLC
Compass Project Shawmut Design and
2017 201700140015 Ashland David Mindess Building Complete Core Program New Construction CM@R Management, Inc. Flansburgh Associates, Inc. Construction WSP USA
Kaestle Boos Associates, Consigli Construction
2014 201400160505 Attleboro Attleboro High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Company, Inc. Cadmus Group LLC
Lamoureux Pagano
Associates | Architects,
2020 202000240025 Belchertown Jabish Middle School Schematic Design Core Program New Construction Skanska USA Building, Inc  Inc. - -
BVH Integrated
2015 201500260505 Belmont Belmont High Building Complete Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc. Services, P.C.
2020 202000270010 Berkley Berkley Community School ~ Schematic Design Core Program New Construction PMA Consultants, LLC Taylor & Burns, Inc. - -
2021 202106180505 Berkshire Hills Monument Mt Regional High Designer Selection  Core Program Skanska USA Building, Inc - - -
2022 202206220505 Blackstone-Millville Blackstone Millvile RHS Eligibility Period Core Program - - - -
Colliers Project Leaders
2018 201806220010 Blackstone-Millville Millville Elementary Closeout Accelerated Repair  Boiler DBB PCA 360 NV5 NB Kenney Company, Inc  NE, LLC
Symmes, Maini &
2013 201300350546 Boston Boston Arts Academy Building Complete Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc. McKee Associates
Boston Day and Evening Habeeb & Associates
2021 202100350505 Boston Academy Design Development Accelerated Repair ~ Windows / Doors DBB Anser Advisory Architects, Inc. - Gale Associates, Inc.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350560 Boston Boston Latin Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
Symmes Maini & McKee  Consigli Construction Fitzemeyer & Tocci
2014 201403080505 Waltham Waltham Sr High Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc. Associates, Inc.
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350052 Boston Charles Sumner Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative Inc. Engineering, P.C.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350020 Boston Curley K-8 School Closeout Accelerated Repair  Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
Bard, Rao + Athanas
Approved Project NV5 (fka Joslin, Lesser +  CSS Architects Consulting Engineers,
2022 202200350077 Boston Dennis C Haley Vote Pending Accelerated Repair  Boiler Associates Inc.) Incorporated - LLC
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350080 Boston Donald Mckay Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Dr. William Henderson Approved Project NV5 (fka Joslin, Lesser +  CSS Architects
2022 202200350426 Boston Upper Vote Pending Accelerated Repair ~ Roof Associates Inc.) Incorporated - 3IVELLC
Dr. William Henderson Habeeb & Associates Consulting Engineering
2021 202100350426 Boston Upper Design Development Accelerated Repair ~ Boiler DBB Anser Advisory Architects, Inc. - Services, LLC
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350530 Boston East Boston High Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
Henry Dearborn Middle Jonathan Levi Architects Symmes, Maini &
2010 201000350074 Boston School Closeout Core Program New Construction CM@R CHA Consulting, Inc. LLC Gilbane Building Company McKee Associates
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Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350141 Boston Hugh Roe O'Donnell Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350146 Boston James Condon Elementary ~ Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
NV5 (fka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350156 Boston James Otis Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
Bard, Rao + Athanas
Approved Project NV5 (fka Joslin, Lesser +  CSS Architects Consulting Engineers,
2022 202200350525 Boston Jeremiah E Burke High Vote Pending Accelerated Repair  Boiler Associates Inc.) Incorporated - LLC
Vertex (Eng.) Construction Simpson Gumpertz &
2017 201700350178 Boston John Marshall Closeout Accelerated Repair ~ Windows / Doors DBB Services The S/L/A/M Collaborative WCI Corp. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350179 Boston John W McCormack Closeout Accelerated Repair ~ Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350286 Boston Josiah Quincy Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350262 Boston Lyndon Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
NETCO Construction Raymond Design Enterprise Equipment Co., Fitzemeyer & Tocci
2019 201900350655 Boston Lyon Upper 9-12 Closeout Accelerated Repair  Boiler DBB Project Managers, Inc. Associates, Inc. Inc. Associates, Inc.
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350229 Boston Maurice J Tobin Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
O'Bryant School NV5 (fka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350575 Boston Math/Science Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350268 Boston Paul A Dever Closeout Accelerated Repair ~ Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
Pauline Agassiz Shaw
2023 202300350014 Boston Elementary School Eligibility Period Core Program - - - -
Consigli Construction Rist-Frost-Shumway
2015 201500100505 Arlington Arlington High Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company, Inc. Engineering, P.C.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350691 Boston Rafael Hernandez Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Habeeb & Associates
2021 202100350691 Boston Rafael Hernandez Design Development Accelerated Repair ~ Windows / Doors DBB Anser Advisory Architects, Inc. - Gale Associates, Inc.
Approved Project NV5 (fka Joslin, Lesser +  CSS Architects
2022 202200350535 Boston The English High Vote Pending Accelerated Repair ~ Windows / Doors Associates Inc.) Incorporated - 3IVELLC
Vertex (Eng.) Construction Reliable Roofing and Sheet Simpson Gumpertz &
2017 201700350366 Boston William E Russell Closeout Accelerated Repair ~ Roof DBB Services The S/L/A/M Collaborative Metal, LLC Heger Inc.
Habeeb & Associates Consulting Engineering
2021 202100350366 Boston William E Russell Design Development Accelerated Repair  Boiler DBB Anser Advisory Architects, Inc. - Services, LLC
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350360 Boston William Ellery Channing Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350363 Boston William McKinley Closeout Accelerated Repair ~ Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
Shawmut Design and Fitzemeyer & Tocci
2013 201300400305 Braintree East Middle School Closeout Core Program Addition / Renovation CM@R Hill International Company  Miller Dyer Spears Inc. Construction Associates, Inc.
Johnson Roberts Simpson Gumpertz &
2020 202000400015 Braintree Highlands Building Complete Accelerated Repair  Roof DBB P3 Inc. Associates, Inc. Gibson Roofs, Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400005 Braintree Hollis Closeout Accelerated Repair ~ Roof DBB PCA 360 BWA Architecture, Inc Titan Roofing, Inc. Inc.
Johnson Roberts Capeway Roofing Systems, Simpson Gumpertz &
2020 202000400025 Braintree Liberty Building Complete Accelerated Repair  Roof DBB P3 Inc. Associates, Inc. Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400020 Braintree Mary E Flaherty School Closeout Accelerated Repair ~ Roof DBB PCA 360 BWA Architecture, Inc Young Developers LLC Inc.
Bacon Construction Co, Rist-Frost-Shumway
2016 201600400310 Braintree South Middle School Building Complete Core Program New Construction DBB Hill International Company  Miller Dyer Spears Inc. Inc. Engineering, P.C.
Bridgewater- Raymond Design Bacon Construction Co, Consulting Engineering
2016 201606250002 Raynham Mitchell Elementary School  Building Complete Core Program New Construction DBB CHA Consulting, Inc. Associates, Inc. Inc. Services, LLC
Bristol County Bristol County Agricultural Colliers Project Leaders
2014 201409100705 Agricultural High Closeout Core Program Addition / Renovation CM@R NE, LLC HMFH Architects, Inc. Gilbane Building Company  NV5 (RDK)
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Colliers Project Leaders Horizon Engineering
2016 201600970016 Fitchburg Crocker Elementary Construction Core Program New Construction DBB NE, LLC saam architecture Fontaine Brothers, Inc. Associates, LLP
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440421 Brockton Ashfield Middle School Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
2022 202200440505 Brockton Brockton High Eligibility Period Core Program - - - -
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440010 Brockton Brookfield Closeout Accelerated Repair ~ Roof DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440035 Brockton Gilmore Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
Consigli Construction
2018 201800460040 Brookline Pierce Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc. Company, Inc. NV5 (RDK)
Dore & Whittier
2020 202000480007 Burlington Fox Hill Feasibility Study Core Program Management Partners, Inc. DiNisco Design, Inc. - -
Approved Project R.J. Kenney Associates,
2022 202200490006 Cambridge Amigos School Vote Pending Accelerated Repair ~ Roof Hill International Company  CIVITECTS PC - Inc.
Atlantic Constructionand  Kaestle Boos Associates, Simpson Gumpertz &
2020 202000490007 Cambridge Cambridgeport Construction Accelerated Repair ~ Windows / Doors DBB Management, Inc. Inc. Lizotte Glass Heger Inc.
John F. Shea Company,
2016 201600490090 Cambridge Fletcher/Maynard Academy Closeout Accelerated Repair  Roof DBB Arcadis U.S., Inc. Atane Engineers, P.C. Inc. Gale Associates, Inc.
2021 202100500305 Canton Wm H Galvin Middle Feasibility Study Core Program Leftfield, LLC Ai3 Architects LLC - -
Cape Cod Regional  Cape Cod Region Colliers Project Leaders Drummey Rosane
2014 201408150605 Voc Tech Vocational Technical Closeout Core Program New Construction DBB NE, LLC Anderson, Inc. Brait Builders Corp. NV5 (RDK)
Drummey Rosane Horizon Engineering
2015 201506350505 Central Berkshire Wahconah Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Anderson, Inc. Barr & Barr Inc. Associates, LLP
2023 202300560305 Chelmsford Col Moses Parker School  Eligibility Period Core Program - - - -
2022 202200610003 Chicopee Barry Eligibility Period Core Program - - - -
Caolo & Bieniek Symmes, Maini &
2009 200900610021 Chicopee Dupont Middle Closeout Core Program Renovation DBB Arcadis U.S., Inc. Associates, Inc. Fontaine Brothers, Inc. McKee Associates
Lamoureux Pagano
Dore & Whittier Associates | Architects,
2020 202000640305 Clinton Clinton Middle School Schematic Design Core Program New Construction Management Partners, Inc. Inc. - -
Colliers Project Leaders
2015 201500710032 Danvers Ivan G Smith Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T.Rich Company Inc.  NE, LLC
Compass Project Jonathan Levi Architects
2020 202000730030 Dedham Oakdale Schematic Design Core Program New Construction Management, Inc. LLC - -
Commodore Builders Consulting Engineering
2015 201506450305 Dennis-Yarmouth Mattacheese Middle School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Corporation Services, LLC
2023 202306500005 Dighton-Rehoboth Dighton Elementary Eligibility Period Core Program - - - -
Vertex (Eng.) Construction Russo Barr Associates,
2019 201900790035 Dracut Brookside Elementary Closeout Accelerated Repair ~ Roof DBB Services CIVITECTS PC Greenwood Industries, Inc. Inc.
George H. Englesby Vertex (Eng.) Construction Russo Barr Associates,
2019 201900790045 Dracut Elementary School Closeout Accelerated Repair ~ Roof DBB Services CIVITECTS PC Greenwood Industries, Inc. Inc.
Joseph A Campbell
2021 202100790020 Dracut Elementary OPM Selection Core Program - - - -
2022 202200830005 East Bridgewater Central Eligibility Period Core Program - - - -
Jones Whitsett Architects, Horizon Engineering
2019 201900870505 East Longmeadow East Longmeadow High Design Development Core Program New Construction Skanska USA Building, Inc  Inc. - Associates, LLP
Colliers Project Leaders Caolo & Bieniek Horizon Engineering
2014 201400860010 Easthampton Maple Building Complete Core Program New Construction DBB NE, LLC Associates, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes, Maini &
2016 201600880003 Easton Center School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp. McKee Associates
2023 202300930505 Everett Everett High Eligibility Period Core Program - - - -
Gorman Richardson Building Enclosure
2021 202100930015 Everett Webster School Design Development Accelerated Repair ~ Roof DBB Anser Advisory Architects, Inc. - Associates, LLC (VPC)
Page 3 of 11



h Massachusetts School

Ul Building Authority
Date of Report: 1/24/2024
Total Projects: 308

Project Status List

Procurement Commissioning
SOl MSBAID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
Suffolk Construction Jacobs Engineering
2014 201400950505 Fall River B M C Durfee High Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC Company Group Inc.
Fitzemeyer & Tocci
Associates, Inc. |
Windows / Doors, Collins Construction Co., Thompson & Lichtner
2017 201700950140 Fall River James Tansey Closeout Accelerated Repair  Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. Inc. Co., Inc.
Resiliency Preparatory Approved Project R.J. Kenney Associates,
2022 202200950325 Fall River Academy Vote Pending Accelerated Repair ~ Windows / Doors STV | DPM (fka STV Inc.)  The S/L/A/M Collaborative - Inc.
Resiliency Preparatory Symmes, Maini &
2018 201800950325 Fall River Academy Closeout Accelerated Repair  Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc. McKee Associates
Fitzemeyer & Tocci
Associates, Inc. |
Roof, Windows / Thompson & Lichtner
2017 201700950145 Fall River Samuel Watson Building Complete Accelerated Repair  Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc. Co., Inc.
Symmes, Maini &
2018 201800950150 Fall River Westall Closeout Accelerated Repair  Roof, Boiler DBB P3 Inc. edm Services, Inc. NB Kenney Company, Inc  McKee Associates
Capeway Roofing Systems, Russo Barr Associates,
2020 202000960015 Falmouth Teaticket Closeout Accelerated Repair ~ Roof DBB Leftfield, LLC The S/L/A/M Collaborative Inc. Inc.
Arthur M Longsjo Middle Approved Project
2022 202200970315 Fitchburg School Vote Pending Accelerated Repair  Boiler P3 Inc. IMEG Consultant Corp. - WSP USA
Arthur M Longsjo Middle Mount Vernon Group
2021 202100970315 Fitchburg School Construction Accelerated Repair ~ Windows / Doors DBB NV5 Architects, Inc. - 3IVELLC
Symmes Maini & McKee  Consigli Construction Rist-Frost-Shumway
2016 201601490050 Lawrence Henry K Oliver Construction Core Program Addition / Renovation CM@R Anser Advisory Associates, Inc. Company, Inc. Engineering, P.C.
Colliers Project Leaders
2019 201900970060 Fitchburg South Street Elementary Closeout Accelerated Repair ~ Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc. NE, LLC
R&R Window Contractors, R.J. Kenney Associates,
2020 202000980005 Florida Abbott Memorial Construction Accelerated Repair ~ Windows / Doors DBB Hill International Company ~ Gale Associates, Inc. Inc. Inc.
Colliers Project Leaders Kaestle Boos Associates,
2015 201500990015 Foxborough Mabelle M Burrell Building Complete Core Program Addition / Renovation DBB NE, LLC Inc. CTA Construction Co., Inc. Cadmus Group LLC
Symmes Maini & McKee  Jonathan Levi Architects ~ Consigli Construction Jacobs Engineering
2015 201501000305 Framingham Fuller Middle Closeout Core Program New Construction CM@R Associates, Inc. LLC Company, Inc. Group Inc.
2023 202301000015 Framingham Hemenway Eligibility Period Core Program - - - -
Franklin County
2022 202208180605 Regional Voc Tech  Franklin County Technical Eligibility Period Core Program - - - -
Assawompset Elementary Watermark Environmental, Building Enclosure
2021 202106650002 Freetown-Lakeville School Construction Accelerated Repair ~ Windows / Doors DBB Inc. The S/L/A/M Collaborative NENA Construction, Inc. Associates, LLC (VPC)
Colliers Project Leaders Jones Whitsett Architects, Bacon Construction Co, Fitzemeyer & Tocci
2016 201601030020 Gardner Waterford Street Building Complete Core Program New Construction DBB NE, LLC Inc. Inc. Associates, Inc.
Dore & Whittier Architects,
2016 201601070020 Gloucester East Gloucester Elementary Building Complete Core Program New Construction CM@R Turner & Townsend Heery  Inc. W. T. Rich Company Inc. ~ NV5 (RDK)
Socotec AE Consulting,
Lambrian Construction LLC fka. CBI Consulting
2021 202101070305 Gloucester Ralph B O'Maley Middle Construction Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC CIVITECTS PC Corp. LLC
Consulting Engineering
2016 201606600505 Nauset Nauset Regional High Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp. Services, LLC
Raymond Design
2016 201602230010 Orange Dexter Park Construction Core Program Addition / Renovation DBB Hill International Company  Associates, Inc. J & J Contractors, Inc. WSP USA
2021 202106750010 Hamilton-Wenham Cutler School Feasibility Study Core Program PMA Consultants, LLC JCJ Architecture, PC - -
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser + Shawmut Design and Consulting Engineers,
2015 201501250005 Harvard Hildreth Elementary School  Closeout Core Program New Construction CM@R Associates Inc.) Arrowstreet Inc. Construction LLC
Colliers Project Leaders Dore & Whittier Architects, Fitzemeyer & Tocci
2018 201801280100 Haverhill Consentino Middle School  Design Development Core Program New Construction DBB NE, LLC Inc. - Associates, Inc.
2023 202301280085 Haverhil John G Whittier Eligibility Period Core Program - - - -
CSS Architects Capeway Roofing Systems,
2021 202101280045 Haverhil Moody Closeout Accelerated Repair  Roof DBB P3 Inc. Incorporated Inc. 3IVELLC
Vertex (Eng.) Construction
2022 202201280045 Haverhill Moody Schematic Design Accelerated Repair  Boiler Services NV5 - -
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Approved Project Vertex (Eng.) Construction Fitzemeyer & Tocci
2022 202201280067 Haverhill Silver Hill Elementary School Vote Pending Accelerated Repair  Boiler Services NV5 - Associates, Inc.
Architectural Consulting Turowski2 Architecture, R.J. Kenney Associates,
2020 202001310019 Hingham Plymouth River Construction Accelerated Repair ~ Windows / Doors DBB Group, LLC Inc. Homer Contracting Inc.
Lamoureux Pagano
Tishman Construction Associates | Architects, BVH Integrated
2016 201603480512 Worcester Doherty Memorial High Construction Core Program New Construction CM@R Corporation of MA Inc. Fontaine Brothers, Inc. Services, P.C.
JACOBS Project Building Enclosure
2020 202001370045 Holyoke E N White Elementary Construction Accelerated Repair  Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Habeeb & Associates Building Enclosure
2022 202201370070 Holyoke H.B. Lawrence School Design Development Accelerated Repair ~ Windows / Doors Leftfield, LLC Architects, Inc. - Associates, LLC (VPC)
Lt Clayre Sullivan JACOBS Project Building Enclosure
2020 202001370055 Holyoke Elementary Construction Accelerated Repair  Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Lt Elmer J McMahon Habeeb & Associates Building Enclosure
2022 202201370015 Holyoke Elementary Design Development Accelerated Repair ~ Windows / Doors Leftfield, LLC Architects, Inc. - Associates, LLC (VPC)
Maurice A Donahue JACOBS Project Building Enclosure
2020 202001370060 Holyoke Elementary Construction Accelerated Repair  Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Maurice A Donahue Habeeb & Associates Building Enclosure
2022 202201370060 Holyoke Elementary Design Development Accelerated Repair ~ Windows / Doors Leftfield, LLC Architects, Inc. - Associates, LLC (VPC)
New Construction - Mount Vernon Group American Environmental,  Van Zelm Heywood &
2020 202001370030 Holyoke William R. Peck School Design Development Core Program Model School DBB Anser Advisory Architects, Inc. Inc. Shadford, Inc.
Wm J Dean Vocational Habeeb & Associates Van Zelm Heywood &
2022 202201370605 Holyoke Technical High Design Development Accelerated Repair ~ Boiler Leftfield, LLC Architects, Inc. - Shadford, Inc.
Compass Project Fitzemeyer & Tocci
2020 202001390010 Hopkinton Elmwood Design Development Core Program New Construction Management, Inc. Perkins Eastman/DPC - Associates, Inc.
Architectural Engineers, Veterans Development Jacobs Engineering
2019 201901450005 Kingston Kingston Elementary Final Audit Approved Accelerated Repair ~ Boiler DBB exPERTcon, Inc. Inc. Corporation, Inc. Group Inc.
Symmes Maini & McKee Rist-Frost-Shumway
2017 201700090025 Andover West Elementary Construction Core Program New Construction CM@R PMA Consultants, LLC Associates, Inc. Gilbane Building Company  Engineering, P.C.
NV5 (RDK) | Symmes,
Maini & McKee
2017 201700350036 Boston Carter School Construction Core Program New Construction CM@R Hill International Company  Perkins+Will Bond Brothers, Inc. Associates
2023 202301510505 Leicester Leicester High Eligibility Period Core Program - - - -
2021 202101530007 Leominster Fall Brook Feasibility Study Core Program Leftfield, LLC - - -
Dore & Whittier
Management Partners, Symmes Maini & McKee
2021 202101550505 Lexington Lexington High Feasibility Study Core Program LLC Associates, Inc. - -
Bard, Rao + Athanas
Dore & Whittier Consulting Engineers,
2015 201501550035 Lexington Maria Hastings Closeout Core Program New Construction CM@R Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc. LLC
2021 202101580005 Littleton Shaker Lane Elementary Designer Selection ~ Core Program Turner & Townsend Heery - - -
Colliers Project Leaders
2021 202101590017 Longmeadow Glenbrook Middle Designer Selection ~ Core Program NE, LLC - - -
Approved Project Watermark Environmental,
2022 202201600310 Lowell B.F. Butler Middle School Vote Pending Accelerated Repair  Boiler Inc. edm Services, Inc. - -
Bartlett Community Approved Project Watermark Environmental,
2022 202201600090 Lowell Partnership Vote Pending Accelerated Repair  Boiler Inc. edm Services, Inc. - -
2021 202101600345 Lowell Dr An Wang School Construction Accelerated Repair  Roof, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. - WSP USA
Ambient Temperature Symmes, Maini &
2019 201901600002 Lowell Dr Gertrude Bailey Closeout Accelerated Repair  Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation McKee Associates
Ambient Temperature Symmes, Maini &
2019 201901600015 Lowell Greenhalge Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
Approved Project Watermark Environmental,
2022 202201600330 Lowell Henry J Robinson Middle Vote Pending Accelerated Repair  Boiler DBB Inc. edm Services, Inc. - -
Roof, Windows /
2021 202101600330 Lowell Henry J Robinson Middle Construction Accelerated Repair  Doors, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. - WSP USA
James S Daley Middle Ambient Temperature Symmes, Maini &
2019 201901600315 Lowell School Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation McKee Associates
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James Sullivan Middle Ambient Temperature Symmes, Maini &
2019 201901600340 Lowell School Closeout Accelerated Repair  Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation McKee Associates
Approved Project Watermark Environmental,
2022 202201600050 Lowell John J Shaughnessy Vote Pending Accelerated Repair ~ Roof DBB Inc. edm Services, Inc. - -
Fitzemeyer & Tocci
2021 202101600050 Lowell John J Shaughnessy Construction Accelerated Repair  Boiler DBB Arcadis U.S., Inc. edm Services, Inc. - Associates, Inc.
Approved Project Watermark Environmental,
2022 202201600010 Lowell Joseph McAvinnue Vote Pending Accelerated Repair  Boiler Inc. edm Services, Inc. - -
Bristol-Plymouth Bristol-Plymouth Vocational Consigli Construction BVH Integrated
2017 201708100605 Regional Voc Tech  Technical Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc. Company, Inc. Services, P.C.
Ambient Temperature Symmes, Maini &
2019 201901600005 Lowell Rogers STEM Academy Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
S Christa McAuliffe Ambient Temperature Symmes, Maini &
2019 201901600075 Lowell Elementary Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
S Christa McAuliffe Building Enclosure
2021 202101600075 Lowell Elementary Construction Accelerated Repair ~ Roof DBB Arcadis U.S., Inc. edm Services, Inc. - Associates, LLC (VPC)
Chapin Street Elementary Mount Vernon Group Horizon Engineering
2015 201501610020 Ludlow School Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)  Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Socotec AE Consulting,
Approved Project Colliers Project Leaders Gorman Richardson LLC fka. CBI Consulting
2022 202201630016 Lynn A Drewicz Elementary Vote Pending Accelerated Repair ~ Windows / Doors NE, LLC Architects, Inc. - LLC
Architectural Consulting Capeway Roofing Systems,
2021 202101630090 Lynn Capt Wiliam G Shoemaker  Construction Accelerated Repair ~ Roof DBB Group, LLC TSKP Studio, LLC Inc. Gale Associates, Inc.
Socotec AE Consulting,
Lynn Vocational Technical Russo Barr Associates, Stanley Roofing Company, LLC fka. CBI Consulting
2018 201801630605 Lynn Institute Closeout Accelerated Repair  Roof DBB Hill International Company  Inc. Inc. LLC
Socotec AE Consulting,
Lynn Vocational Technical LLC fka. CBI Consulting
2020 202001630605 Lynn Institute Construction Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc. LLC
Approved Project Raymond Design Consigli Construction
2020 202001630420 Lynn Pickering Middle Vote Pending Core Program New Construction Leftfield, LLC Associates, Inc. Company, Inc. -
Manchester Essex
2023 202306980020 Regional Essex Elementary Eligibility Period Core Program - - - -
Manchester Essex Manchester Memorial Dore & Whittier Symmes, Maini &
2015 201506980010 Regional Elementary Building Complete Core Program New Construction CM@R Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. ~ McKee Associates
Approved Project Architectural Consulting
2022 202201670035 Mansfield Harold L Qualters Middle Vote Pending Accelerated Repair  Boiler Group, LLC Shekar & Associates, Inc. - WSP USA
Bard, Rao + Athanas
Consulting Engineers,
2021 202101670505 Mansfield Mansfield High Construction Accelerated Repair  Boiler DBB Hill International Company BLW Engineers, Inc. - LLC
Raymond Design
2015 201501680015 Marblehead Elbridge Gerry Closeout Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Gilbane Building Company NV5 (RDK)
New Construction - Mount Vernon Group
2015 201501700025 Marlborough Richer Closeout Core Program Model School DBB CHA Consulting, Inc. Architects, Inc. Fontaine Brothers, Inc. WSP USA
2022 202201700025 Marlborough Richer Eligibility Period Core Program - - - -
Martha's Vineyard Regional
2021 202107000505 Martha's Vineyard High Designer Selection ~ Core Program CHA Consulting, Inc. - - -
Colliers Project Leaders Mount Vernon Group Rist-Frost-Shumway
2019 201901740010 Maynard Green Meadow Design Development Core Program New Construction DBB NE, LLC Architects, Inc. - Engineering, P.C.
2023 202301760505 Medford Medford High Eligibility Period Core Program - - - -
Vertex (Eng.) Construction Russo Barr Associates,
2021 202101780017 Melrose Herbert Clark Hoover Construction Accelerated Repair ~ Roof DBB Services Tighe & Bond, Inc. - Inc.
Vertex (Eng.) Construction Russo Barr Associates,
2021 202101780025 Melrose Horace Mann Construction Accelerated Repair ~ Roof DBB Services Tighe & Bond, Inc. - Inc.
Compass Project Drummey Rosane Colliers Project Leaders
2014 201401820505 Middleborough Middleborough High Closeout Core Program New Construction DBB Management, Inc. Anderson, Inc. Fontaine Brothers, Inc. NE, LLC
2023 202301850505 Milford Milford High Eligibility Period Core Program - - - -
Raymond E. Shaw Turowski2 Architecture, Consulting Engineering
2016 201601860025 Millbury Elementary Building Complete Core Program New Construction DBB Hill International Company  Inc. Fontaine Brothers, Inc. Services, LLC
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Compass Project Bacon-Agostini Colliers Project Leaders
2014 201401870005 Millis Clyde F Brown Closeout Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Construction Joint Venture NE, LLC
2021 202101870505 Millis Millis High School Feasibility Study Core Program - - - -
Bard, Rao + Athanas
Kaestle Boos Associates, Consulting Engineers,
2009 200908300605 Minuteman Voc Tech Minuteman Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Gilbane Building Company LLC
Quarry Hill Community Simpson Gumpertz & Colliers Project Leaders
2019 201901910025 Monson School Building Complete Accelerated Repair  Roof DBB P3 Inc. Heger Inc. J.D. Rivet & Co., Inc. NE, LLC
Kaestle Boos Associates, Consigli Construction
2019 201907250505 Nashoba Nashoba Regional Design Development Core Program New Construction Skanska USA Building, Inc  Inc. Company, Inc. NV5 (RDK)
Compass Project Rist-Frost-Shumway
2015 201501980305 Natick J F Kennedy Middle School ~Closeout Core Program New Construction DBB Management, Inc. Ai3 Architects LLC Brait Builders Corp. Engineering, P.C.
Greater Fall River Diman Regional Vocational Colliers Project Leaders Kaestle Boos Associates, Suffolk Construction
2017 201708210605 Regional Voc Tech  Technical High Construction Core Program New Construction CM@R NE, LLC Inc. Company WSP USA
2023 202301990405 Needham Pollard Middle Eligibility Period Core Program - - - -
2023 202302010010 New Bedford Charles S Ashley Eligibility Period Core Program - - - -
Windows / Doors, NV5 (fka Joslin, Lesser +  Johnson Roberts
2017 201702010015 New Bedford Elizabeth Carter Brooks Closeout Accelerated Repair  Boiler DBB Associates Inc.) Associates, Inc. J.J. Cardosi, Inc. WSP USA
Simpson Gumpertz &
2022 202202010015 New Bedford Elizabeth Carter Brooks Design Development Accelerated Repair ~ Roof DBB PCA 360 CGKV Architects, Inc. - Heger Inc.
Simpson Gumpertz &
2022 202202010075 New Bedford Ellen R Hathaway Design Development Accelerated Repair ~ Windows / Doors DBB PCA 360 CGKV Architects, Inc. - Heger Inc.
Windows / Doors, CSS Architects
2020 202002010020 New Bedford Elwyn G Campbell Construction Accelerated Repair  Boiler DBB NV5 Incorporated J.J. Cardosi, Inc. WSP USA
Vertex (Eng.) Construction Habeeb & Associates Capeway Roofing Systems, Thompson & Lichtner
2018 201802010115 New Bedford John Avery Parker Final Audit Approved Accelerated Repair ~ Roof DBB Services Architects, Inc. Inc. Co., Inc.
Approved Project P3 in collaboration w/ Turowski2 Architecture,
2020 202002010050 New Bedford John B Devalles Vote Pending Core Program New Construction Atlantic Construction & Mgt Inc. - -
Vertex (Eng.) Construction Habeeb & Associates Araujo Brothers Plumbing &
2018 201802010510 New Bedford Trinity Day Academy Final Audit Approved Accelerated Repair ~ Boiler DBB Services Architects, Inc. Heating WSP USA
Dore & Whittier
2020 202002070040 Newton Countryside Design Development Core Program New Construction Management Partners, Inc. DiNisco Design, Inc. - -
Norfolk County Roof, Windows / Atlantic Constructonand ~ Raymond Design
2018 201809150705 Agricultural Norfolk County Agricultural  Building Complete Accelerated Repair  Doors, Boiler DBB Management, Inc. Associates, Inc. Homer Contracting Gale Associates, Inc.
Colliers Project Leaders
2019 201902090015 North Adams Greylock Schematic Design Core Program New Construction NE, LLC TSKP Studio, LLC - -
Colliers Project Leaders
2021 202102110015 North Andover Kittredge Designer Selection ~ Core Program NE, LLC - - -
The Vertex Companies,
2021 202102120505 North Attleborough North Attleboro High Feasibility Study Core Program LLC - - -
Atlantic Constructionand ~ Habeeb & Associates
2016 201607350030 North Middlesex Hawthorne Brook Closeout Accelerated Repair ~ Windows / Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Symmes Maini & McKee Horizon Engineering
2011 201107350505 North Middlesex North Middlesex Regional Closeout Core Program New Construction DBB Turner & Townsend Heery  Associates, Inc. CTA Construction Co., Inc. Associates, LLP
Atlantic Constructionand  Habeeb & Associates Vanguard Construction
2016 201607350020 North Middlesex Squannacook Closeout Accelerated Repair ~ Roof DBB Management, Inc. Architects, Inc. Company, Inc. Gale Associates, Inc.
Roof, Windows / Atlantic Constructionand ~ Habeeb & Associates
2016 201607350035 North Middlesex Varnum Brook Closeout Accelerated Repair  Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Dore & Whittier Architects,
2010 201002170505 North Reading North Reading High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Inc. Gilbane Building Company Cannon Design
2023 202302130014 Northborough Marguerite E Peaslee Eligibility Period Core Program - - - -
Architectural Consulting Habeeb & Associates
2019 201902140305 Northbridge Northbridge Middle Closeout Accelerated Repair  Boiler DBB Group, LLC Architects, Inc. NB Kenney Company, Inc  NV5 (RDK)
Symmes Maini & McKee Dore & Whittier Architects, Fitzemeyer & Tocci
2015 201502140001 Northbridge W Edward Balmer Closeout Core Program New Construction CM@R Associates, Inc. Inc. Fontaine Brothers, Inc. Associates, Inc.
2017 201706730010 Groton-Dunstable Florence Roche School Construction Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc.  Gilbane Building Company NV5 (RDK)
Architectural Consulting Turowski2 Architecture, Lockheed Window Simpson Gumpertz &
2017 201702180060 Norton Henri A. Yelle Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Inc. Corporations Heger Inc.
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Architectural Consulting Turowski2 Architecture, Lockheed Window Simpson Gumpertz &
2017 201702180015 Norton J C Solmonese Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Inc. Corporations Heger Inc.
Architectural Consulting Turowski2 Architecture, Lockheed Window Simpson Gumpertz &
2017 201702180010 Norton L G Nourse Elementary Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Inc. Corporations Heger Inc.
Atlantic Constructionand ~ Mount Vernon Group Jacobs Engineering
2017 201701490040 Lawrence Francis M Leahy Construction Core Program New Construction DBB Management, Inc. Architects, Inc. J & J Contractors, Inc. Group Inc.
Old Colony Reg Voc  Old Colony Regional
2021 202108550605 Tech Vocational Technical OPM Selection Core Program - - - -
Consulting Engineering
Northeast Services, LLC |
Metropolitan Regional Northeast Metro Regional Drummey Rosane Symmes, Maini &
2017 201708530605 Voc Tech Vocational Construction Core Program New Construction CM@R PMA Consultants, LLC Anderson, Inc. Gilbane Building Company McKee Associates
Peabody Veterans Memorial
2023 202302290510 Peabody High Eligibility Period Core Program - - - -
Elizabeth G Lyons Agostini Construction Co., Jacobs Engineering
2017 201702440020 Randolph Elementary Construction Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC Inc. Group Inc.
Vertex (Eng.) Construction Dore & Whittier Architects, Rich-KBE Pentucket Jacobs Engineering
2015 201507450505 Pentucket Pentucket Regional Sr High  Building Complete Core Program New Construction CM@R Services Inc. School Joint Venture Group Inc.
Colliers Project Leaders
2020 202002390011 Plymouth Federal Furnace School Construction Accelerated Repair ~ Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Colliers Project Leaders
2020 202002390012 Plymouth Indian Brook Construction Accelerated Repair ~ Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Colliers Project Leaders
2020 202002390047 Plymouth West Elementary Construction Accelerated Repair ~ Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
CSS Architects Capeway Roofing Systems, Thompson & Lichtner
2019 201907530010 Quabbin Hubbardston Center Building Complete Accelerated Repair  Roof DBB Anser Advisory Incorporated Inc. Co., Inc.
Socotec AE Consulting,
Beechwood Knoll Roof, Windows / Atlantic Construction and Alpha Contracting LLC fka. CBI Consulting
2015 201502430020 Quincy Elementary Closeout Accelerated Repair  Doors DBB Management, Inc. Baker/Wohl Architects, Inc. Associates, Inc. LLC
2022 202202430075 Quincy Francis W Parker Design Development Accelerated Repair  Boiler Anser Advisory TSKP Studio, LLC - WSP USA
2022 202202430065 Quincy Montclair Design Development Accelerated Repair ~ Roof Anser Advisory TSKP Studio, LLC - Gale Associates, Inc.
Socotec AE Consulting,
LLC fka. CBI Consulting
2017 201702430510 Quincy North Quincy High Closeout Accelerated Repair ~ Roof DBB STV |DPM (fka STV Inc.) LLC Greenwood Industries, Inc. Gale Associates, Inc.
Reay E. Sterling Middle Symmes, Maini &
2013 201302430320 Quincy School Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc. McKee Associates
2020 202002430095 Quincy Squantum Feasibility Study Core Program PCA 360 Arrowstreet Inc. - -
2022 202202430110 Quincy Wollaston School Design Development Accelerated Repair ~ Roof Anser Advisory TSKP Studio, LLC - Gale Associates, Inc.
Bard, Rao + Athanas
Consulting Engineers,
2017 201702730305 Somerset Somerset Middle School Construction Core Program New Construction CM@R CGA Project Management  Ai3 Architects LLC Brait Builders Corp. LLC
Consulting Engineering
Windows / Doors, Atlantic Construction and Services, LLC | Gale
2017 201702440015 Randolph Margaret L Donovan Closeout Accelerated Repair  Boiler DBB Management, Inc. TSKP Studio, LLC A&A Window Products, Inc. Associates, Inc.
Atlantic Construction and Modern Glass & Aluminum,
2017 201702440040 Randolph Martin E Young Elementary  Closeout Accelerated Repair ~ Windows / Doors DBB Management, Inc. TSKP Studio, LLC Inc. Gale Associates, Inc.
LaVallee Brensinger
2021 202102460017 Reading J Warren Killam Feasibility Study Core Program - Architects - -
R.J. Kenney Associates,
2020 202002480025 Revere Abraham Lincoln Construction Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CGKYV Architects, Inc. GVW, Inc. Inc.
Bard, Rao + Athanas
Beachmont Veterans Consulting Engineers,
2020 202002480013 Revere Memorial School Construction Accelerated Repair ~ Boiler DBB PMA Consultants, LLC CGKYV Architects, Inc. NB Kenney Company, Inc  LLC
Consigli Construction
2018 201802480505 Revere Revere High Feasibility Study Core Program New Construction Leftfield, LLC Perkins Eastman/DPC Company, Inc. -
Jefferson Elementary Symmes Maini & McKee
2016 201602510060 Rockland School Building Complete Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Brait Builders Corp. NV5 (RDK)
NETCO Construction Johnson Roberts Ambient Temperature Fitzemeyer & Tocci
2019 201902580005 Salem Bentley Closeout Accelerated Repair  Boiler DBB Project Managers, Inc. Associates, Inc. Corporation Associates, Inc.
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2022 202202580505 Salem Salem High Eligibility Period Core Program - - - -
Suffolk Construction Consulting Engineering
2014 201402620505 Saugus Saugus High Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc. Company Services, LLC
Dore & Whittier Architects, Bacon-Agostini
2012 201202640305 Scituate Gates Intermediate School Closeout Core Program New Construction DBB CHA Consulting, Inc. Inc. Construction Joint Venture WSP USA
Vertex (Eng.) Construction Dore & Whittier Architects,
2020 202002640010 Scituate Hatherly Elementary Schematic Design Core Program New Construction Services Inc. - -
Consigli Construction Fitzemeyer & Tocci
2016 201602660505 Sharon Sharon High Building Complete Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. Company, Inc. Associates, Inc.
Lamoureux Pagano Bard, Rao + Athanas
Associates | Architects, Consulting Engineers,
2015 201502710005 Shrewsbury Beal School Final Audit Approved Core Program New Construction CM@R PMA Consultants, LLC Inc. Fontaine Brothers, Inc. LLC
Vertex (Eng.) Construction Mount Vernon Group Simpson Gumpertz &
2021 202102710030 Shrewsbury Oak Middle School Design Development Accelerated Repair ~ Windows / Doors DBB Services Architects, Inc. - Heger Inc.
LaVallee Brensinger
2017 201702910010 Swampscott Hadley Construction Core Program New Construction DBB Hill International Company  Architects CTA Construction Co., Inc. WSP USA
Symmes Maini & McKee  Suffolk Construction
2013 201302740505 Somerville Somerville High Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC Associates, Inc. Company WSP USA
2023 202302740120 Somerville Winter Hill Community Eligibility Period Core Program - - - -
2023 202302780020 South Hadley Mosier Eligibility Period Core Program - - - -
South Shore Regional So Shore Vocational Drummey Rosane
2021 202108730605 Voc Tech Technical High Feasibility Study Core Program Leftfield, LLC Anderson, Inc. - -
2021 202102760020 Southborough Margaret A Neary Feasibility Study Core Program Skanska USA Building, Inc  Arrowstreet Inc. - -
Compass Project Fitzemeyer & Tocci
2017 201703140505 Watertown Watertown High Construction Core Program New Construction DBB Management, Inc. Ai3 Architects LLC - Associates, Inc.
Daniel O'Connell's Sons,
2015 201502810025 Springfield Brightwood Closeout Core Program New Construction CM@R Skanska USA Building, Inc  DiNisco Design, Inc. Inc. WSP USA
Raymond Design Adams Plumbing and Horizon Engineering
2019 201902810080 Springfield Frederick Harris Final Audit Approved Accelerated Repair  Boiler DBB PCA 360 Associates, Inc. Heating, Inc. Associates, LLP
2023 202302810195 Springfield Gerena Eligibility Period Core Program - - - -
Colliers Project Leaders Johnson Roberts Simpson Gumpertz &
2021 202102810068 Springfield Glickman Elementary Construction Accelerated Repair ~ Windows / Doors DBB NE, LLC Associates, Inc. W.J. Mountford Company  Heger Inc.
Simpson Gumpertz & Russo Barr Associates,
2020 202002810530 Springfield High School/Science-Tech  Closeout Accelerated Repair ~ Windows / Doors DBB Arcadis U.S., Inc. Heger Inc. NENA Construction, Inc. Inc.
Raymond Design Horizon Engineering
2019 201902810100 Springfield Indian Orchard Elementary ~ Final Audit Approved  Accelerated Repair  Boiler DBB PCA 360 Associates, Inc. TJ Conway Company Associates, LLP
Approved Project Van Zelm Heywood &
2022 202202810023 Springfield Milton Bradley School Vote Pending Accelerated Repair  Boiler Arcadis U.S., Inc. NV5 - Shadford, Inc.
Approved Project Van Zelm Heywood &
2022 202202810055 Springfield Rebecca M Johnson Vote Pending Accelerated Repair  Boiler Arcadis U.S., Inc. NV5 - Shadford, Inc.
Colliers Project Leaders Johnson Roberts Van Zelm Heywood &
2021 202102810500 Springfield Springfield Central High Construction Accelerated Repair  Boiler DBB NE, LLC Associates, Inc. - Shadford, Inc.
Raymond Design Adams Plumbing and Horizon Engineering
2019 201902810160 Springfield Sumner Avenue Final Audit Approved Accelerated Repair  Boiler DBB PCA 360 Associates, Inc. Heating, Inc. Associates, LLP
Colliers Project Leaders Johnson Roberts Simpson Gumpertz &
2021 202102810015 Springfield Thomas M Balliet Construction Accelerated Repair ~ Windows / Doors DBB NE, LLC Associates, Inc. D.A. Sullivan & Sons, Inc.  Heger Inc.
Horizon Engineering
2016 201602810045 Springfield William N. DeBerry Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  DiNisco Design, Inc. Fontaine Brothers, Inc. Associates, LLP
Compass Project Symmes Maini & McKee ~ Shawmut Design and Fitzemeyer & Tocci
2017 201703170050 Wellesley Ernest F Upham Construction Core Program New Construction CM@R Management, Inc. Associates, Inc. Construction Associates, Inc.
Compass Project Drummey Rosane
2020 202002850015 Stoughton South Elementary Schematic Design Core Program New Construction Management, Inc. Anderson, Inc. - -
Compass Project Drummey Rosane Consigli Construction Fitzemeyer & Tocci
2013 201302850505 Stoughton Stoughton High Closeout Core Program New Construction CM@R Management, Inc. Anderson, Inc. Company, Inc. Associates, Inc.
Compass Project Dore & Whittier Architects, Jacobs Engineering
2017 201703350015 Westwood Paul Hanlon Construction Core Program New Construction DBB Management, Inc. Inc. Brait Builders Corp. Group Inc.
2022 202202920305 Swansea Joseph Case Jr High Eligibility Period Core Program - - - -
Windows / Doors, Lambrian Construction
2020 202002930057 Taunton H H Galligan Closeout Accelerated Repair  Boiler DBB Hill International Company  Tighe & Bond, Inc. Corp. WSP USA
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Mulcahey Elementary Dore & Whittier Architects, Agostini Construction Co., Consulting Engineering
2014 201402930015 Taunton School Closeout Core Program New Construction DBB CGA Project Management  Inc. Inc. Services, LLC
Taunton Alternative High Roof, Windows / NETCO Construction Simpson Gumpertz & Building Enclosure
2018 201802930525 Taunton School Closeout Accelerated Repair  Doors DBB Project Managers, Inc. Heger Inc. J.J. Cardosi, Inc. Associates, LLC (VPC)
Consigli Construction Consulting Engineering
2015 201502950025 Tewksbury Louise Davy Trahan Building Complete Core Program New Construction CM@R Turner & Townsend Heery  Flansburgh Associates, Inc. Company, Inc. Services, LLC
Tri-County Regional Dore & Whittier Drummey Rosane Consulting Engineering
2019 201908780605 Tri County Vocational Technical Design Development Core Program New Construction Management Partners, Inc. Anderson, Inc. - Services, LLC
Dr. Philip O. Coakley Middle Compass Project Horizon Engineering
2018 201802200305 Norwood School Construction Core Program New Construction CM@R Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc.  Associates, LLP
Bard, Rao + Athanas
Symmes Maini & McKee Bond Building Construction, Consulting Engineers,
2019 201903050505 Wakefield Wakefield Memorial High Design Development Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Inc. LLC
Dore & Whittier Consigli Construction Consulting Engineering
2018 201802290027 Peabody William A Welch Sr Construction Core Program Addition / Renovation CM@R Management Partners, Inc. DiNisco Design, Inc. Company, Inc. Services, LLC
Colliers Project Leaders Jones Whitsett Architects, Horizon Engineering
2018 201807670505 Spencer-E Brookfield David Prouty High Construction Core Program Addition / Renovation CM@R NE, LLC Inc. Fontaine Brothers, Inc. Associates, LLP
Bard, Rao + Athanas
Consulting Engineers,
Colliers Project Leaders LLC | Gale Associates,
2015 201503100003 Wareham John William Decas Final Audit Approved Accelerated Repair  Roof, Boiler DBB NE, LLC ICON architecture, inc. Nadeau Corporation Inc.
Mount Vernon Group Bacon Construction Co, Symmes, Maini &
2015 201503100017 Wareham Minot Forest Building Complete Core Program New Construction DBB PMA Consultants, LLC Architects, Inc. Inc. McKee Associates
Socotec AE Consulting,
Capeway Roofing Systems, LLC fka. CBI Consulting
2021 202103100305 Wareham Wareham Middle Construction Accelerated Repair ~ Roof DBB Leftfield, LLC CGKV Architects, Inc. Inc. LLC
Bard, Rao + Athanas
Consulting Engineers,
2021 202103100505 Wareham Wareham Senior High Construction Accelerated Repair  Boiler DBB Leftfield, LLC CGKV Architects, Inc. D.D.S. Industries, Inc. LLC
Symmes Maini & McKee Consigli Construction
2018 201802840505 Stoneham Stoneham High Construction Core Program New Construction CM@R Associates, Inc. Perkins+Will Company, Inc. NV5 (RDK)
Architectural Consulting Tower Construction
2019 201903150020 Wayland Loker School Closeout Accelerated Repair ~ Roof DBB Group, LLC Tighe & Bond, Inc. Corporation Gale Associates, Inc.
2018 201803010305 Tyngsborough Tyngsborough Middle Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc. NV5 (RDK)
Compass Project Horizon Engineering
2018 201803070305 Walpole Bird Middle Construction Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
2022 202203230003 West Bridgewater Rose L Macdonald OPM Selection Core Program - - - -
NV5 (fka Joslin, Lesser + Horizon Engineering
2015 201503320007 West Springfield Philip G Coburn Building Complete Core Program New Construction DBB Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc. Associates, LLP
Vertex (Eng.) Construction Fitzemeyer & Tocci
2016 201603210010 Westborough Annie E Fales Building Complete Core Program New Construction CM@R Services HMFH Architects, Inc. Gilbane Building Company  Associates, Inc.
Colliers Project Leaders Van Zelm Heywood &
2018 201803160505 Webster Bartlett Jr Sr High Sch Construction Core Program Addition / Renovation DBB NE, LLC Flansburgh Associates, Inc. - Shadford, Inc.
2021 202103260310 Westford Blanchard Middle Design Development Accelerated Repair ~ Roof DBB P3 Inc. CIVITECTS PC - 3IVELLC
2023 202303260025 Westford Col John Robinson Eligibility Period Core Program - - - -
Socotec AE Consulting,
LLC fka. CBI Consulting
2020 202003300505 Weston Weston High Construction Accelerated Repair ~ Roof DBB P3 Inc. BWA Architecture, Inc - LLC
Vertex (Eng.) Construction Capeway Roofing Systems, Simpson Gumpertz &
2019 201903310030 Westport Westport Elementary Closeout Accelerated Repair ~ Roof DBB Services The S/L/A/M Collaborative Inc. Heger Inc.
Westport Junior/Senior High Jonathan Levi Architects ~ Agostini Construction Co., BVH Integrated
2014 201403310305 Westport School Building Complete Core Program New Construction CM@R CHA Consulting, Inc. LLC Inc. Services, P.C.
Caolo & Bieniek Van Zelm Heywood &
2018 201803250015 Westfield Franklin Ave Construction Core Program New Construction DBB P3 Inc. Associates, Inc. Fontaine Brothers, Inc. Shadford, Inc.
Maria Weston Chapman
2015 201503360020 Weymouth Middle School Building Complete Core Program Addition / Renovation CM@R Hill International Company HMFH Architects, Inc. Bond Brothers, Inc. WSP USA
Colliers Project Leaders Ambient Temperature
2019 201903360085 Weymouth Ralph Talbot Closeout Accelerated Repair  Boiler DBB NE, LLC Shekar & Associates, Inc.  Corporation WSP USA
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Colliers Project Leaders Jacobs Engineering
2019 201907800310 Whitman-Hanson Whitman Middle Design Development Core Program New Construction NE, LLC Ai3 Architects LLC - Group Inc.
Approved Project Consigli Construction
2019 201908850605 Whittier Voc Whittier Regional Vocational Vote Pending Core Program New Construction Leftfield, LLC JCJ Architecture, PC Company, Inc. -
Symmes Maini & McKee Dore & Whittier Architects,
2020 202003420015 Wilmington Wildwood Feasibility Study Core Program Associates, Inc. Inc. - -
NV5 (fka Joslin, Lesser +  Dore & Whittier Architects, Symmes, Maini &
2009 200903420505 Wilmington Wilmington High Final Audit Approved Core Program New Construction CM@R Associates Inc.) Inc. Gilbane Building Company McKee Associates
Raymond Design Bacon Construction Co, Jacobs Engineering
2019 201901310010 Hingham Wm L Foster Elementary Construction Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Inc. Group Inc.
2023 202303480503 Worcester Burncoat Senior High Eligibility Period Core Program - - - -
Habeeb & Associates Russo Barr Associates,
2019 201903480035 Worcester Burncoat Street Closeout Accelerated Repair  Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Challenge and Reach Roof, Windows / Johnson Roberts Colliers Project Leaders
2018 201803481008 Worcester Academy Closeout Accelerated Repair  Doors, Boiler DBB Arcadis U.S., Inc. Associates, Inc. D.A. Sullivan & Sons, Inc.  NE, LLC
Jacobs Engineering
2019 201903440020 Winchester Lynch Elementary Construction Core Program New Construction DBB Hill International Company  Tappe Architects, Inc. Brait Builders Corp. Group Inc.
Habeeb & Associates Rist-Frost-Shumway
2019 201903480160 Worcester Lincoln Street Closeout Accelerated Repair  Boiler DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Engineering, P.C.
Lamoureux Pagano
Associates | Architects, Horizon Engineering
2014 201403480520 Worcester South High Community Closeout Core Program New Construction CM@R Turner & Townsend Heery Inc. Fontaine Brothers, Inc. Associates, LLP
Habeeb & Associates Russo Barr Associates,
2019 201903480230 Worcester Tatnuck Closeout Accelerated Repair ~ Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Habeeb & Associates Russo Barr Associates,
2019 201903480280 Worcester Vernon Hill School Closeout Accelerated Repair ~ Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Worcester Arts Magnet Architectural Consulting Russo Barr Associates,
2020 202003480225 Worcester School Construction Accelerated Repair ~ Roof DBB Group, LLC Inc. J.D. Rivet & Co., Inc. 3IVELLC
Habeeb & Associates Russo Barr Associates,
2019 201903480420 Worcester Worcester East Middle Closeout Accelerated Repair ~ Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
2022 202203500010 Wrentham Charles E Roderick Eligibility Period Core Program - - - -
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