
 
 
 
District:   Arlington 
School Name:   Thompson Elementary School 
Recommended Category: Preferred Schematic  
Date:    February 9, 2011 
 
Recommendation:  
 
That the Executive Director be authorized to approve the Town of Arlington as part of its 
Invitation for Feasibility Study, to proceed into schematic design for the replacement of the 
Thompson Elementary School.  MSBA staff has reviewed the feasibility study and accepts the 
District’s preferred solution to replace the existing school with the construction of a new K-5 
Thompson Elementary School on the existing site. 
 

District Information 
District Name: Town of Arlington 
Elementary Schools: 1 – Menotomy Pre-School (PK) 

7 – Breckett (K-5) 
   - Cyrus E Dallin (K-5) 
   - Hardy (K-5) 
   - John A. Bishop (K-5) 
   - M Norcross Stratton (K-5) 
   - Pierce (K-5) 
   - Thompson (K-5) 

Middle Schools: 1 – Ottoson Midd (6-8) 
High School: 1 – Arlington High School (9-12) 
Priority School Name: Thompson Elementary School 
Type of School: Elementary 
Grades Served: K-5 
Year Opened: 1956 
Total Square Footage: 55,000  
Additions: None 
Acreage of Site: 3.1 Acre Flat Site 
Building Issues: The District noted deficiencies in the following areas: 

- Windows and doors 
- Building envelope 
- Electrical systems 
- Life safety systems 
- Mechanical systems, and 
- Accessibility  

In addition to the physical plant issues, the District reported 
overcrowding. 

Original Design Capacity: 330 - 340 (estimate from District)   
2009-2010 Enrollment: 316 
Agreed Upon Enrollment: 330-380 
Enrollment Specifics: A mutually agreed upon design enrollment of 330 students serving 
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District Information 
Grades K-5, excluding plans to re-district. Upon implementation of 
re-districting, this will increase by 50 students resulting in a design 
enrollment of 380.  

 
MSBA Board Votes 
Invitation to Feasibility 
Study: 

March 25, 2009 

Preferred Schematic 
Authorization: 

February 9, 2011 

Project Scope & Budget 
Authorization: 

The District is targeting Board authorization on July, 2011 

 
Consultants 
Owner’s Project Manager PMA Consultants, LLC 
Designer HMFH Architects 

 
Discussion 
 
The Thompson Elementary School, the District’s prioritized Statement of Interest, is located on a 
three acre site in a relatively densely populated area of Arlington.  The District and the MSBA 
mutually agreed to consider options that included increasing the design enrollment for the 
Thompson Elementary School from 330 students to 380 students to address projected growth in 
the K-5 student population.  This increase in the design enrollment is contingent upon the District 
implementing a redistricting plan.  The District considered options that included an Early 
Childhood Center, a Daycare center, and a central space for the preparation and distribution of 
food to all Arlington District elementary schools. 
 
The District considered student assignments within the District, potential opportunities for tuition 
agreements with adjacent districts, the use of existing educational space through leasing or 
acquisition, and the use of existing town-owned facilities. The District determined that none of 
these options are viable due to the age and inadequacies of the existing buildings, overcrowded 
school facilities, and increasing enrollment projected throughout the District. The District, in 
conjunction with its Designer, initially considered a number of options, including a renovation 
only option, one addition / renovation option and four new construction options, on the existing 
Arlington Thompson site and on the abutting town-owned Lussiano Park site. These options were 
compared and evaluated to determine which options best met the community, educational, design 
(building and site), facilities, environmental and fiscal goals (basic comparative costs were 
included in this evaluation) established by the School Building Committee and its Designer.  
Subsequent efforts by the District and their Designer resulted in five options being compared, as 
set forth below.  
 
On December 15, 2010, the Town of Arlington and its Designer presented their proposed project 
to the MSBA Facilities Assessment Subcommittee during which the District expressed a 
preference for a new facility.  MSBA staff questioned the District and its Designer regarding the 
renovation potential of the existing building. 
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After final evaluation of the design alternatives, the Thompson School Building Committee 
decided not to pursue option #3 (relocating a new facility on the adjacent town-owned park site) 
since this option would require a lengthy approval process from the National Park Service and 
State Legislature. Due to the site constraints, the District decided to remove the early childhood 
center and daycare center from the project leading to the final two options investigated.   
 
Based upon the estimated costs and evaluation summarized in Table 1 below, the District and its 
Designer have determined that the most cost effective solution that meets the District’s 
educational needs and priorities is to replace the existing Thompson Elementary School serving 
grades K-5 with a new elementary school serving the same grades, with a new design enrollment 
of 380 students if the District implements a redistricting plan.  The District has selected Option 2, 
a new elementary school located on the existing site as its preferred option to proceed into 
schematic design. 
 
Table 1 – Summary of Preliminary Design Pricing                  

Option 
(Description) 

Enrollment 
(Grades) 

Total 
Gross SF 

SF of 
Renovated 

Space 
(Cost/SF) 

SF of New 
Construction 

(Cost/SF) 

Estimated 
Total 

Construction 
(Cost/SF) 

Option 1   
Reno / Addition 
 

380 
(K-5) 

 

66,618 
GSF 

26,460 GSF 
($239.6 / SF) 

40,158 GSF 
($335.0 / SF) 

$19,792,713 
($297.1 / SF) 

Option 1a 
Reno / Addition 
 

380 
(K-5) 

 

66,618 
GSF 

26,460 GSF 
 ($239.6 / SF) 

40,158 GSF 
($311.9 / SF) 

$18,866,036 
($283.2 / SF) 

Option 1b  
Reno / Addition 
 

380 
(K-5) 

 

69,813 
GSF 

57,480 GSF 
($263.6 / SF) 

12,333 GSF 
($311.9 / SF) 

$18,995,886 
($272.1 / SF) 

Option 2* 
New on existing site 
 

380 
(K-5) 

 

66,618 
GSF 

- 
 

66,618 GSF 
($311.9 / SF) 

$20,780,153 
($311.9 / SF) 

Option 3  
New on alternate site (park 
site) 
 

380 
(K-5) 

 

66,618 
GSF 

- 
 

66,618 GSF 
($312.4 / SF) 

$20,812,129 
($312.4 / SF) 

 

*District’s Preferred Option 
 
The District and its Designer noted that, although the renovation/addition options would provide 
the required programmatic spaces, there are a number of significant shortcomings with these 
options.  Renovation would require the replacement of the roof, windows, mechanical / electrical 
and plumbing systems, the installation of additional fire alarm and fire protection systems, and full 
upgrades for handicapped accessibility. This scope of work would trigger structural seismic 
upgrade requirements.  Also, any new building area around the existing facility would further 
restrict use of the site for play areas, vehicular and pedestrian access and parking.  Existing 
groundwater intrusion in the basement would require extensive repairs. Option 2 provides better 
educational adjacencies in the building, better traffic flow for parking and drop-off areas, and 
more outdoor play area compared to Option 1.   
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Option 2 proposes the construction of a new facility on the existing Thompson site.  Option 2 
includes two alternative plans, one with a two story building and the other with three stories, 
which the District will study further during schematic design.  The existing building will be 
demolished before construction of the new building commences, with students temporarily 
relocated as needed to other District elementary schools.  
 
MSBA staff has reviewed and discussed the options and corresponding space summaries with the 
District and the Designer to better understand which educational program is most beneficial and 
efficient for the Town of Arlington in accordance with MSBA guidelines.  MSBA staff has 
received, reviewed and accepts the Designer’s feasibility study submission that identifies the 
options that have been explored on behalf of the District and the preferred option selected by the 
District.   
 
MSBA has reviewed the conclusions of the Feasibility Study and the enrollment data with the 
District and found:  
 

1) All initial paperwork required has been processed including an executed Initial Certificate 
of Compliance, the composition of the School Building committee and the enrollment 
information. 

 
2) MSBA has completed an enrollment projection and reached a mutual agreement with the 

District on a design enrollment of 380 students for the Thompson Elementary School, 
conditional on re-districting as noted above.  If the District does not implement a 
redistricting plan, the design enrollment will be 330. 

 
3) MSBA reviewed the feasibility study and subsequent supplementary material and finds 

that the options investigated were sufficiently comprehensive in their scope, that the 
approach undertaken in this study was appropriate, and that the District’s preferred option 
is reasonable and cost effective.  

 
4) An operational budget for educational objectives and a capital budget have been submitted 

to the MSBA for review. 
 

5) MSBA staff will work with the District to establish a design budget and an understanding 
of MSBA considerations and levels of funding. 

 
Based on the review outlined above, staff recommends that the Town of Arlington be approved to 
proceed into schematic design to replace the existing grade K-5 Thompson Elementary School with 
the construction of a new grade K-5 Thompson Elementary School on the existing site.  
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