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District:    Bridgewater-Raynham Regional School District 
School Name:   Bridgewater Middle School 

L.B. Merrill Elementary School 
    LaLiberte Elementary School 
Recommended Category: Project Funding Agreement 
Date:     March 27, 2013 
 
Recommendation 
 
That the Executive Director be authorized to enter into a Project Funding Agreement with 
the Bridgewater-Raynham Regional School District for roof replacements at the 
Bridgewater Middle School,  L.B. Merrill Elementary School and LaLiberte Elementary 
School. 
 
District Info 
District Name Bridgewater-Raynham Regional School District 
Elementary School(s) George H. Mitchell Elementary School (PK-3) 

L.B. Merrill Elementary School (K-1) 
LaLiberte Elementary School (2-4) 
Williams Intermediate School (4-6) 

Middle School(s) Bridgewater Middle School (7-8) 
Raynham Middle School (5-8) 

High School(s) Bridgewater-Raynham Regional High School (9-12) 
  
School Info  
School Name Bridgewater 

Middle School 
L.B. Merrill 
Elementary School 

LaLiberte 
Elementary School 

Type of School(s) Middle School Elementary School Elementary School 
Grades Served 7-8 PK-1 2-4 
Year Opened 1961 1957 1965 
Existing Square 
Footage 182,000 43,240 70,000 
Additions 1970 1963 N/A 
Building Issues Roof  Roof Roof 
2011-2012 Enrollment 557 297 529 

 
MSBA Votes 
Invitation to Accelerated Repair April 9, 2012 
Project Funding Agreement Authorization On April 3, 2013 Board agenda 
Reimbursement Rate 55.63% 

 
Consultants 
Owner’s Project Manager TBD 
Designer Raymond Design Associates, Inc.  
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Discussion 
 
The OPM and Designer conducted a feasibility analysis of the facilities and developed 
schematic designs including a proposed scope of work, schedule, and estimated budget.  
The District’s Designer, Raymond Design Associates, Inc., recommends replacing the 
existing roofs at the Bridgewater Middle, L.B. Merrill Elementary, and the LaLiberte 
Elementary Schools with ethylene propylene diene monomer (“EPDM”) roof systems.  
The preferred solution includes the removal of the existing wall flashing and the 
installation of new wall flashing at each school.  The Designer has confirmed that the 
roofs will be in compliance with the MSBA’s sustainability requirements. 
 
As a result of delays regarding local funding, all three roof projects are now scheduled for 
construction in the summer of 2014.  It should be noted, however, that during a storm in 
January 2013, a section of the roof at the L.B. Merrill Elementary School was severely 
damaged.  Consequently, the District intends to work with its insurance company to 
replace this section of the roof in the summer of 2013, while the rest of the work will be 
completed in the summer of 2014.  The District has been informed and is aware that all 
insurance proceeds will be deducted from the Basis of Estimated Total Facilities Grant 
and will be treated as third party funding that is ineligible for reimbursement.  The 
amount of the insurance proceeds is still to be determined.   
 
The Bridgewater Middle School was originally invited into the Accelerated Repair 
Program for a roof and window replacement.  After the schematic design was completed, 
the District and its consultants determined that the District would not proceed with the 
window replacement portion of the project due to local funding issues.  In addition, the 
District expressed concerns about its ability to appropriate the funds for the potential 
project costs of the roof replacements at the three schools.  MSBA staff recommends that 
the District be provided the opportunity to work with its member Towns to obtain the 
appropriate local funding for all three roof projects at the upcoming Town Meetings in 
May and June of 2013.   
 
MSBA staff reviewed the consultants’ existing conditions analysis and proposed schedule 
provided by the District and have discussed the scope and budget with the District and its 
consultants.  The District has provided a Total Project Budget of $6,428,546, which 
includes a construction cost of $5,050,551.  Construction costs include: 
 

 Bridgewater Middle School 
 

- $17.92/sf for the EPDM roofing system; and  
- $392,506 in associated costs for demolition, metals, finishes, 

HVAC, and electrical. 
 
The District is also proposing one add alternate which is not included in the 
Total Project Budget for this school: 

 
- $408,284 to completely remove the existing roof insulation and 

replace with new insulation.  
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The District will only consider the alternate if the construction bids come in 
lower than the estimated construction budget shown in the Total Project 
Budget for this project.   
 
 L.B. Merrill Elementary School: 

 
- $20.49/sf for EPDM and $14.09/sf for asphalt shingle roof 

replacement; and  
- $159,541 in associated costs for demolition, metals, finishes, 

HVAC, plumbing, and electrical. 
 

 LaLiberte Elementary School: 
 

- $20.71/sf for the EPDM roofing system; and  
- $203,797 in associated costs for demolition, metals, finishes, 

HVAC, and electrical.   
 

Project Funding 
Agreement 

Bridgewater 
Middle School 

L.B. Merrill 
Elementary 

School 

LaLiberte 
Elementary 

School 

District’s 
Proposed 

Project Budget 
Enrollment  557 297 529  
Total Square Feet 182,000 43,240 70,000  
Project Budget1 $3,227,711 $1,287,066 $1,328,769 $5,843,546 
Scope 
Exclusions/Ineligible 
Costs2 

$0 $0 $0 $0 

Estimated Basis of Total 
Facilities Grant 

$3,227,711 $1,287,066 $1,328,769 $5,843,546 

Reimbursement Rate 55.63% 55.63% 55.63% 55.63% 
Estimated Maximum 
Total Facilities Grant3 

$1,795,576 $715,995 $739,194 $3,250,765 

 
Potentially eligible 
owner’s and construction 
contingencies $148,216 $59,043 $61,128 $268,387 
Potential additional grant 
funds for eligible 
owner’s and construction 
contingency 
expenditures $82,453 $32,846 $34,006 $149,305 

 
Total Project Budget $3,550,711 $1,416,066 $1,461,769 $6,428,546 
Maximum Total 
Facilities Grant4 $1,878,028 $748,840 $773,200 $3,400,068 

1  Does not include owner’s or construction contingencies. 
2 Scope exclusions/ineligible costs include construction contingency and owner’s contingency in 
excess of the reimbursable Accelerated Repair Program funding cap. 
3 Does not include any grant funds for potentially eligible owner’s or construction contingency 
expenditures; subject to MSBA review and audit. 
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4 Includes maximum possible owner’s and construction contingency grant funds, the final amount 
of which, if any, shall be determined by the MSBA in its sole discretion.  The MSBA does not 
anticipate that the District will expend all of its contingency funds on expenses that are eligible 
for MSBA reimbursement. 
 
MSBA staff recommends an Estimated Maximum Total Facilities Grant of $3,250,765; 
however, the District may be eligible for up to an additional $149,305 in grant funds, 
subject to the MSBA’s review and audit of the District’s owner’s and construction 
contingency expenditures.  Accordingly, staff recommends a Maximum Total Facilities 
Grant of $3,400,068 for the Project Funding Agreement for roof replacements at the 
Bridgewater Middle School, the L.B. Merrill Elementary School, and the LaLiberte 
Elementary School. 


