



Heery

| | District | School | Status | Oct 2011 | Nov 2011 | Dec 2011 | #Reports Required | #Reports Submitted | Submitting + Timeliness Score* | % Compliance Submitting | % Compliance Submitting in Timely Manner |
|---|--------------------|-------------------------------------|--------------------------|----------|----------|----------|-------------------|--------------------|--------------------------------|-------------------------|--|
| 1 | Beverly | Beverly High School | Closeout | 11/11/11 | 12/12/11 | 1/17/12 | 3 | 3 | 2.5 | 100% | 83% |
| 2 | Douglas | Douglas Intermediate School | Design Development | 11/21/11 | 12/9/11 | 1/12/12 | 3 | 3 | 2.5 | 100% | 83% |
| 3 | Greater Lowell | Greater Lowell Voc Tech Regional HS | Feasibility Study | 11/11/11 | 12/7/11 | 1/9/12 | 3 | 3 | 3 | 100% | 100% |
| 4 | Lynnfield | High School | Design Development | 11/11/11 | 12/9/11 | 1/10/12 | 3 | 3 | 3 | 100% | 100% |
| 5 | Newburyport | Bresnahan ES | Preferred Schematic | 11/11/11 | 12/7/11 | 1/9/12 | 3 | 3 | 3 | 100% | 100% |
| 6 | Newburyport | Nock MS | Feasibility Study | 11/11/11 | 12/7/11 | 19/12 | 3 | 3 | 3 | 100% | 100% |
| 7 | Southern Worcester | Baypath RVT HS | Preferred Schematic | 11/8/11 | 12/7/11 | 1/10/12 | 3 | 3 | 3 | 100% | 100% |
| 8 | Tewksbury | Tewksbury Memorial HS | Building Completion 2012 | 11/11/11 | 12/9/11 | 1/12/12 | 3 | 3 | 3 | 100% | 100% |
| | | | | | | | | | | 100% | 96% |

| | |
|------------|----------------------------|
| no shading | received by mail or e-mail |
| | online only |
| | reports not yet required |

*** submitting + timeliness score**
 submitting report on time = 1 point, submitting report after 12th of the month = .5 points, submitting no report for the month or submitting only online = 0 points