



Municipal Building Consultants, Inc.

	District	School	Status	Oct 2011	Nov 2011	Dec 2011	#Reports Required	#Reports Submitted	Submitting + Timeliness Score*	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Georgetown	Penn Brook ES	Preferred Schematic	11/14/11	12/12/11	1/10/12	3	3	2.5	100%	83%
2	Marblehead	Glover ES	Design Development	11/14/11	12/12/11	1/10/12	3	3	2.5	100%	83%
3	Maynard	Maynard HS	Building Completion 2013	11/14/11	12/12/11	1/10/12	3	3	2.5	100%	83%
4	Woburn	Goodyear ES	Closeout	11/14/11	12/12/11	1/10/12	3	3	2.5	100%	83%
										100%	83%

no shading	received by mail or e-mail
	online only
	reports not yet required

*** submitting + timeliness score**
 submitting report on time = 1 point, submitting report after 12th of the month = .5 points, submitting no report for the month or submitting only online = 0 points

Review Period Ending December 31, 2011