



Construction Monitoring Services, Inc.

	District	School	Status		Apr 2012	May 2012	Jun 2012	Dec 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Burlington	Burlington Memorial ES	Construction	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
2	Burlington	Marshall Simonds MS	Closeout	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
3	Danvers	Danvers HS	Building Completion 2013	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
4	Dedham	Avery ES	Building Completion 2012	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
5	Foxborough	Foxborough HS	Closeout	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
6	Greenfield	High School	Preferred Schematic	online			7/12/12		3	1			
				hard copy	5/9/12	6/8/12	7/12/12		3	3	3	100%	100%
7	Nashoba	Pompositticut ES	Building Completion 2012	online	5/10/12	6/11/12	7/10/12		3	3			
				hard copy	5/21/12	6/25/12	7/20/12		3	3	3	100%	100%
8	New Bedford	New Bedford Technical HS	Design Development	online			7/12/12		3	1			
				hard copy	5/9/12	6/8/12	7/12/12		3	3	3	100%	100%
9	Shawsheen	Shawsheen Voc Tech HS	Closeout	online	5/10/12	6/12/12	7/11/12		3	3			
				hard copy	5/21/12	6/25/12			3	2	2	67%	67%
average % compliance											96%	96%	

red text	late report
	reports not required

Review Period Ending June 30, 2012

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points