



Collaborative Partners

	District	School	Status		Apr 2012	May 2012	Jun 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Dracut	Dracut Sr HS	Design Development	online	5/10/12	6/11/12	7/11/12	3	3			
				hard copy	5/24/12	6/22/12	7/19/12	3	3	3	100%	100%
2	East Bridgewater	High School	Building Completion 2013	online			7/12/12	3	1			
				hard copy	5/11/12	6/11/12	7/24/12	3	3	3	100%	100%
3	Lexington	Estabrook ES	Preferred Schematic	online				3	0			
				hard copy	5/10/12	6/11/12	7/11/12	3	3	3	100%	100%
4	Middleton	Howe-Manning	Closeout	online				3	0			
				hard copy	5/11/12	6/21/12	7/25/12	3	3	2	100%	67%
5	Natick	Natick HS	Building Completion 2013	online				3	0			
				hard copy	5/11/12	6/11/12	7/9/12	3	3	3	100%	100%
6	Revere	McKinley ES	Feasibility Study	online	5/8/12	6/5/12	7/12/12	3	3			
				hard copy	5/18/12	6/24/12	7/24/12	3	3	3	100%	100%
7	Southeastern Regional	Southeastern RVT	Design Development	online				3	0			
				hard copy	5/10/12	6/11/12	7/11/12	3	3	3	100%	100%
8	Webster	Park Avenue ES	Preferred Schematic	online	5/10/12	6/11/12	7/12/12	3	3			
				hard copy	5/18/12	6/25/12	7/24/12	3	3	3	100%	100%
average % compliance										100%	96%	

red text	late report
	reports not required

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points

Review Period Ending June 30, 2012