



Compass

	District	School	Status		Apr 2012	May 2012	Jun 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Marshfield	Marshfield HS	Design Development	online				3	0			
				hard copy	5/9/12	6/12/12	7/11/12	3	3	3	100%	100%
2	Medway	Medway MS	Building Completion 2013	online	5/11/12	6/11/12	7/11/12	3	3			
				hard copy	5/23/12		7/25/12	3	2	2	67%	67%
3	Norfolk County	Norfolk County Agr	Design Development	online				3	0			
				hard copy	5/9/12	6/12/12	7/11/12	3	3	3	100%	100%
4	Norwood	New Norwood Senior HS	Building Completion 2011	online	5/12/12	6/12/12	7/11/12	3	3			
				hard copy	5/23/12	6/25/12	7/25/12	3	3	3	100%	100%
5	Weston	Field ES	Design Development	online	5/11/12	6/12/12	7/12/12	3	3			
				hard copy	5/29/12	6/26/12	7/27/12	3	3	1.5	100%	50%
average % compliance											93%	83%

red text	late report
	reports not required

Review Period Ending June 30, 2012

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points