



Arcadis

	District	School	Status		Jan 2012	Feb 2012	Mar 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Chicopee	Chicopee MS	Designer Selection	online				3	0			
				hard copy	2/10/12	3/13/12	4/4/12	3	3	2.5	100%	83%
2	Hampden-Willbraham	Minnechaug HS	Building Completion 2012	online	2/11/12	3/12/12	4/11/12	3	3			
				hard copy	2/13/12	3/12/12	4/12/12	3	3	3	100%	100%
3	South Hadley	Plains ES	Feasibility Study	online				3	0			
				hard copy	2/14/12		4/11/12	3	2	1.5	67%	50%
4	Springfield	Forest Park MS	Design Development	online				3	0			
				hard copy	2/10/12	3/7/12	4/6/12	3	3	3	100%	100%
5	Springfield	Putnam Vocational Technical HS	Building Completion 2012	online				3	0			
				hard copy	2/10/12	3/12/12	4/11/12	3	3	3	100%	100%
6	Springfield	Dryden	Project Scope and Budget	online				3	0			
				hard copy			4/20/12	3	1	0.5	33%	17%
7	Williamsburg	Durphy ES	Project Scope and Budget	online	2/11/12	3/10/12	4/11/12	3	3			
				hard copy	2/16/12	3/16/12	4/17/12	3	3	3	100%	100%
average % compliance										86%	79%	

red text	late report
	reports not required

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points

Review Period Ending March 31, 2012