



# PMA Consultants

	District	School	Status		Jan 2012	Feb 2012	Mar 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Arlington	Thompson ES	Design Development	online				3	0			
				hard copy	2/13/12		4/12/12	3	2	1.5	67%	50%
2	Berlin-Boylston	Tahanto Regional HS	Building Completion 2013	online	2/7/12	3/12/12	4/9/12	3	3			
				hard copy	2/9/12	3/13/12	4/10/12	3	3	3	100%	100%
3	Essex North Shore Agr/Voc/Tech HS	Essex North Shore Agr/Voc/Tech HS	Design Development	online				3	0			
				hard copy	2/15/12	2/15/12	4/20/12	3	3	1.5	100%	50%
5	Hudson	John F Kennedy	Building Completion 2013	online	2/10/12	3/12/12	4/12/12	3	3			
				hard copy	2/16/12	3/16/12		3	2	2	67%	67%
6	North Reading	High School	Preferred Schematic	online			4/12/12	3	1			
				hard copy	2/10/12			3	1	1	33%	33%
7	Shrewsbury	Sherwood MS	Building Completion 2013	online	2/10/12	3/12/12	4/9/12	3	3			
				hard copy	2/17/12	3/21/12	4/18/12	3	3	3	100%	100%
8	Somerville	E Community School	Design Development	online	2/12/12	3/12/12	4/11/12	3	3	3	100%	100%
				hard copy	2/15/12	3/10/12	4/11/12	3	3	3	100%	100%
<b>average % compliance</b>										<b>78%</b>	<b>67%</b>	

red text	late report
	reports not required

Review Period Ending March 31, 2012

**submitting + timeliness score**

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points