



Arcadis

	District	School	Status		Jul 2012	Aug 2012	Sep 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Chicopee	Chicopee MS	Designer Selection	online				3	0			
				hard copy	8/10/12	9/12/12	10/8/12	3	3	3	100%	100%
2	Hampden-Willbraham	Minnechaug HS	Building Completion 2012	online	8/11/12	9/11/12	10/10/12	3	3			
				hard copy	8/13/12	9/12/12	10/18/12	3	3	3	100%	100%
3	South Hadley	Plains ES	Feasibility Study	online				3	0			
				hard copy	8/18/12	10/4/12	10/16/12	3	3	2.5	100%	83%
4	Springfield	Forest Park MS	Design Development	online		9/12/12	10/11/12	3	2			
				hard copy	8/13/12	9/26/12	10/25/12	3	3	2.5	100%	83%
5	Springfield	Putnam Vocational Technical HS	Building Completion 2012	online				3	0			
				hard copy	8/14/12	9/11/12	10/16/12	3	3	2	100%	67%
6	Springfield	Brookings	Project Scope and Budget	online				3	0			
				hard copy	8/13/12	9/7/12	10/10/12	3	3	3	100%	100%
7	Springfield	Dryden	Project Scope and Budget	online				3	0			
				hard copy	8/13/12	9/7/12	10/10/12	3	3	3	100%	100%
8	Williamsburg	Durphy ES	Project Scope and Budget	online	8/8/12	9/7/12	10/5/12	3	3			
				hard copy	8/21/12	9/25/12	10/5/12	3	3	3	100%	100%
average % compliance										100%	92%	

red text	late report
	reports not required

Review Period Ending September 30, 2012

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points