

## Compass

	District	School	Status		Jul 2012	Aug 2012	Sep 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Marshfield	Marshfield HS	Design Development	online				3	0			
				hard copy	8/10/12	9/25/12	12/11/12	3	3	2	100%	67%
2	Medway	Medway MS	Building Completion 2013	l	8/10/12	9/11/12	10/11/12	3	3			
				hard copy	8/27/12	9/20/12	10/18/12	3	3	2.5	100%	83%
3	Norfolk County	Norfolk County Agr	Design Development	online				3	0			
				hard copy	8/10/12	9/12/12	10/10/12	3	3	3	100%	100%
4	Norwood	New Norwood Senior HS	Building Completion 2011	l	8/10/12	9/12/12	10/12/12	3	3			
				hard copy	8/27/12	9/24/12	10/19/12	3	3	2.5	100%	83%
5	Weston	Field ES	Design Development	l	8/10/12	9/11/12	10/12/12	3	3			
				hard copy	8/27/12	9/27/12	10/25/12	3	3	2	100%	67%
								î ! !	average %	compliance	100%	80%

red text	late report
	reports not required

## submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points

Review Period Ending September 30, 2012