



# PMA Construction Services

	District	School	Status		Jul 2012	Aug 2012	Sep 2012	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Arlington	Thompson ES	Design Development	online	8/8/12	9/12/12	10/12/12	3	3			
				hard copy	8/23/12	9/25/12	10/12/12	3	3	3	100%	100%
2	Berlin-Boylston	Tahanto Regional HS	Building Completion 2013	online	8/9/12	9/12/12	10/12/12	3	3			
				hard copy	8/13/12	9/18/12	10/22/12	3	3	3	100%	100%
3	Essex North Shore Agr/Voc/Tech HS	Essex North Shore Agr/Voc/Tech HS	Design Development	online				3	0			
				hard copy		9/18/12	10/17/12	3	2	2	67%	67%
4	Hanover	Hanover HS	Building Completion 2011	online	8/10/12	9/12/12	10/12/12	3	3			
				hard copy	8/24/12	9/17/12	10/12/12	3	3	3	100%	100%
5	Hudson	John F Kennedy	Building Completion 2013	online	8/21/12	9/17/12	10/12/12	3	3			
				hard copy				3	0	0	0%	0%
6	North Reading	High School	Preferred Schematic	online		9/17/12	10/12/12	3	2			
				hard copy				3	0	0	0%	0%
7	Shrewsbury	Sherwood MS	Building Completion 2013	online	8/10/12	9/12/12	10/12/12	3	3			
				hard copy	8/24/12	9/25/12	10/23/12	3	3	3	100%	100%
8	Somerville	E Community School	Design Development	online	8/10/12	9/12/12	10/12/12	3	3			
				hard copy	8/10/12	9/17/12	10/12/12	3	3	3	100%	100%
<b>average % compliance</b>											<b>67%</b>	<b>67%</b>

red text	late report
	reports not required

Review Period Ending September 30, 2012

**submitting + timeliness score**

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points