


# PROJECT STATUS

Total Number of Projects: 287

Thursday, September 7, 2023



Number less than 3 is not shown in the chart

# PROJECT INDEX

Thursday, September 7, 2023

## OPM Selection

Holyoke	H.B. Lawrence School	OPM Selection	Accelerated Repair
Holyoke	Lt Elmer J McMahon Elementary	OPM Selection	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	OPM Selection	Accelerated Repair
Holyoke	Wm J Dean Voc Tech High	OPM Selection	Accelerated Repair
Berkshire Hills	Monument Mt Regional High	OPM Selection	Core Program
Dracut	Joseph A Campbell Elementary	OPM Selection	Core Program
Littleton	Shaker Lane Elementary	OPM Selection	Core Program
Longmeadow	Glenbrook Middle	OPM Selection	Core Program
Martha's Vineyard	Martha's Vineyard Regional High	OPM Selection	Core Program
Millis	Millis High School	OPM Selection	Core Program
North Andover	Kittredge	OPM Selection	Core Program
North Attleborough	North Attleboro High	OPM Selection	Core Program
Old Colony Reg Voc Tech	Old Colony Regional Voc Tech	OPM Selection	Core Program

## Designer Selection

Lowell	B.F. Butler Middle	Designer Selection	Accelerated Repair
Lowell	Bartlett Community Partnership	Designer Selection	Accelerated Repair
Lowell	Henry J Robinson Middle	Designer Selection	Accelerated Repair
Lowell	John J Shaughnessy	Designer Selection	Accelerated Repair
Lowell	Joseph McAvinnue	Designer Selection	Accelerated Repair
Leominster	Fall Brook	Designer Selection	Core Program
Lexington	Lexington High	Designer Selection	Core Program
Reading	J Warren Killam	Designer Selection	Core Program
Southborough	Margaret A Neary	Designer Selection	Core Program

## Feasibility Study

Agawam	Agawam High	Feasibility Study	Core Program
Belchertown	Jabish Middle School	Feasibility Study	Core Program
Berkley	Berkley Community School	Feasibility Study	Core Program
Burlington	Fox Hill	Feasibility Study	Core Program
Canton	Wm H Galvin Middle	Feasibility Study	Core Program
Dedham	Oakdale	Feasibility Study	Core Program
Hamilton-Wenham	Cutler School	Feasibility Study	Core Program
North Adams	Greylock	Feasibility Study	Core Program
Quincy	Squantum	Feasibility Study	Core Program
Revere	Revere High	Feasibility Study	Core Program
Scituate	Hatherly Elementary	Feasibility Study	Core Program
South Shore Regional Voc Tech	So Shore Voc Tech High	Feasibility Study	Core Program
Stoughton	South Elementary	Feasibility Study	Core Program
Wilmington	Wildwood	Feasibility Study	Core Program

## Schematic Design

Boston	Dennis C Haley	Schematic Design	Accelerated Repair
Boston	Dr. William Henderson Upper	Schematic Design	Accelerated Repair
Boston	Jeremiah E Burke High	Schematic Design	Accelerated Repair
Boston	The English High	Schematic Design	Accelerated Repair
Cambridge	Amigos School	Schematic Design	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Schematic Design	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle School	Schematic Design	Accelerated Repair
Haverhill	Moody	Schematic Design	Accelerated Repair
Haverhill	Silver Hill	Schematic Design	Accelerated Repair
Lynn	A Drewicz Elementary	Schematic Design	Accelerated Repair
Mansfield	Harold L Qualters Middle	Schematic Design	Accelerated Repair
Quincy	Francis W Parker	Schematic Design	Accelerated Repair
Quincy	Montclair	Schematic Design	Accelerated Repair
Quincy	Wollaston School	Schematic Design	Accelerated Repair
Springfield	Milton Bradley School	Schematic Design	Accelerated Repair

Springfield	Rebecca M Johnson	Schematic Design	Accelerated Repair
Clinton	Clinton Middle School	Schematic Design	Core Program
East Longmeadow	East Longmeadow High	Schematic Design	Core Program
Hopkinton	Elmwood	Schematic Design	Core Program
Lynn	Pickering Middle	Schematic Design	Core Program
New Bedford	John B Devalles	Schematic Design	Core Program
Newton	Countryside	Schematic Design	Core Program
Whitman-Hanson	Whitman Middle	Schematic Design	Core Program
Whittier Voc	Whittier Regional Vocational	Schematic Design	Core Program

### Approved Project Vote Pending

New Bedford	Elizabeth Carter Brooks	Approved Project Vote Pending	Accelerated Repair
New Bedford	Ellen R Hathaway	Approved Project Vote Pending	Accelerated Repair
Maynard	Green Meadow	Approved Project Vote Pending	Core Program
Nashoba	Nashoba Regional	Approved Project Vote Pending	Core Program
Tri County	Tri County Reg Voc Tech	Approved Project Vote Pending	Core Program

### Design Development

Boston	Boston Day and Evening Academy	Design Development	Accelerated Repair
Boston	Dr. William Henderson Upper	Design Development	Accelerated Repair
Boston	Rafael Hernandez	Design Development	Accelerated Repair
Boston	William E Russell	Design Development	Accelerated Repair
Everett	Webster School	Design Development	Accelerated Repair
Lowell	Dr An Wang School	Design Development	Accelerated Repair
Lowell	Henry J Robinson Middle	Design Development	Accelerated Repair
Lowell	John J Shaughnessy	Design Development	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Design Development	Accelerated Repair
Revere	Abraham Lincoln	Design Development	Accelerated Repair
Shrewsbury	Oak Middle School	Design Development	Accelerated Repair
Westford	Blanchard Middle	Design Development	Accelerated Repair
Amherst	Fort River Elementary	Design Development	Core Program
Bristol-Plymouth Regional Voc Tech	Bristol-Plymouth Voc Tech	Design Development	Core Program
Brookline	Pierce	Design Development	Core Program
Greater Fall River Regional Voc Tech	Diman Regional Voc Tech High	Design Development	Core Program
Haverhill	Consentino	Design Development	Core Program
Holyoke	William R. Peck School	Design Development	Core Program
Lawrence	Francis M Leahy	Design Development	Core Program
Northeast Metropolitan Regional Voc Tech	Northeast Metro Reg Voc	Design Development	Core Program
Spencer-E Brookfield	David Prouty High	Design Development	Core Program
Wakefield	Wakefield Memorial High	Design Development	Core Program
Watertown	Watertown High	Design Development	Core Program
Webster	Bartlett Jr Sr High Sch	Design Development	Core Program
Winchester	Lynch Elementary	Design Development	Core Program

### Construction Completion 2025 +

Braintree	Hollis	Construction Completion 2025 +	Accelerated Repair
Braintree	Mary E Flaherty School	Construction Completion 2025 +	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle School	Construction Completion 2025 +	Accelerated Repair
Lynn	Capt William G Shoemaker	Construction Completion 2025 +	Accelerated Repair
Mansfield	Mansfield High	Construction Completion 2025 +	Accelerated Repair
Melrose	Herbert Clark Hoover	Construction Completion 2025 +	Accelerated Repair
Melrose	Horace Mann	Construction Completion 2025 +	Accelerated Repair
Springfield	Glickman Elementary	Construction Completion 2025 +	Accelerated Repair
Springfield	Springfield Central High	Construction Completion 2025 +	Accelerated Repair
Springfield	Thomas M Balliet	Construction Completion 2025 +	Accelerated Repair
Wareham	Wareham Middle	Construction Completion 2025 +	Accelerated Repair
Wareham	Wareham Senior High	Construction Completion 2025 +	Accelerated Repair
Arlington	Arlington High	Construction Completion 2025 +	Core Program
Boston	Carter Developmental Center	Construction Completion 2025 +	Core Program
Boston	Quincy Upper School	Construction Completion 2025 +	Core Program
Fitchburg	Crocker Elementary	Construction Completion 2025 +	Core Program
Hingham	Wm L Foster Elementary	Construction Completion 2025 +	Core Program
Lowell	Lowell High	Construction Completion 2025 +	Core Program
Nauset	Nauset Regional High	Construction Completion 2025 +	Core Program

Norwood	Dr. Philip O. Coakley Middle School	Construction Completion 2025 +	Core Program
Tyngsborough	Tyngsborough Middle	Construction Completion 2025 +	Core Program
Westfield	Franklin Ave	Construction Completion 2025 +	Core Program

### Construction Completion 2024

Andover	West Elementary	Construction Completion 2024	Core Program
Groton-Dunstable	Florence Roche	Construction Completion 2024	Core Program
Lawrence	Henry K Oliver	Construction Completion 2024	Core Program
Randolph	Elizabeth G Lyons Elementary	Construction Completion 2024	Core Program
Somerset	Somerset Middle School	Construction Completion 2024	Core Program
Stoneham	Stoneham High	Construction Completion 2024	Core Program
Swampscott	Hadley	Construction Completion 2024	Core Program
Walpole	Bird Middle	Construction Completion 2024	Core Program
Waltham	Waltham Sr High	Construction Completion 2024	Core Program
Wellesley	Ernest F Upham	Construction Completion 2024	Core Program
Westwood	Paul Hanlon	Construction Completion 2024	Core Program
Worcester	Doherty Memorial High	Construction Completion 2024	Core Program

### Construction Completion 2023

Braintree	Highlands	Construction Completion 2023	Accelerated Repair
Braintree	Liberty	Construction Completion 2023	Accelerated Repair
Freetown-Lakeville	Assawompset Elementary	Construction Completion 2023	Accelerated Repair
Gloucester	Ralph B O'Maley Middle	Construction Completion 2023	Accelerated Repair
Haverhill	Moody	Construction Completion 2023	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Construction Completion 2023	Accelerated Repair
New Bedford	Elwyn G Campbell	Construction Completion 2023	Accelerated Repair
Plymouth	Federal Furnace	Construction Completion 2023	Accelerated Repair
Plymouth	Indian Brook	Construction Completion 2023	Accelerated Repair
Plymouth	West Elementary	Construction Completion 2023	Accelerated Repair
Weston	Weston High	Construction Completion 2023	Accelerated Repair
Worcester	Worcester Arts Magnet	Construction Completion 2023	Accelerated Repair
Belmont	Belmont High	Construction Completion 2023	Core Program
Braintree	South Middle School	Construction Completion 2023	Core Program
Gloucester	East Gloucester Elementary	Construction Completion 2023	Core Program
Orange	Dexter Park	Construction Completion 2023	Core Program
Peabody	William A Welch Sr	Construction Completion 2023	Core Program

### Construction Completion up to 2022

Cambridge	Cambridgeport	Construction Completion up to 2022	Accelerated Repair
Falmouth	Teaticket	Construction Completion up to 2022	Accelerated Repair
Florida	Abbott Memorial	Construction Completion up to 2022	Accelerated Repair
Hingham	Plymouth River	Construction Completion up to 2022	Accelerated Repair
Holyoke	E N White Elementary	Construction Completion up to 2022	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Construction Completion up to 2022	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Construction Completion up to 2022	Accelerated Repair
Revere	Beachmont Veterans Memorial School	Construction Completion up to 2022	Accelerated Repair
Taunton	H H Galligan	Construction Completion up to 2022	Accelerated Repair

### Building Complete

Acushnet	Acushnet Elementary	Building Complete	Accelerated Repair
Dracut	Brookside Elementary	Building Complete	Accelerated Repair
Dracut	George H. Englesby Elementary School	Building Complete	Accelerated Repair
Fall River	Samuel Watson	Building Complete	Accelerated Repair
Fitchburg	South Street Elementary	Building Complete	Accelerated Repair
Monson	Quarry Hill Community School	Building Complete	Accelerated Repair
Norfolk County Agricultural	Norfolk County Agricultural	Building Complete	Accelerated Repair
Quabbin	Hubbardston Center	Building Complete	Accelerated Repair
Springfield	High School/Science-Tech	Building Complete	Accelerated Repair
Westport	Westport Elementary	Building Complete	Accelerated Repair
Acton-Boxborough	C.T. Douglas Elementary	Building Complete	Core Program
Amesbury	Amesbury Elementary	Building Complete	Core Program
Ashland	David Mindess	Building Complete	Core Program
Attleboro	Attleboro High	Building Complete	Core Program
Boston	Boston Arts Academy	Building Complete	Core Program

Bridgewater-Raynham	Mitchell Elementary School	Building Complete	Core Program
Central Berkshire	Wahconah Regional High	Building Complete	Core Program
Dennis-Yarmouth	Mattacheese Middle	Building Complete	Core Program
Easthampton	Maple	Building Complete	Core Program
Easton	Center School	Building Complete	Core Program
Foxborough	Mabelle M Burrell	Building Complete	Core Program
Gardner	Waterford Street	Building Complete	Core Program
Manchester Essex Regional	Manchester Memorial Elementary	Building Complete	Core Program
Middleborough	Middleborough High	Building Complete	Core Program
Millbury	Raymond E. Shaw Elementary	Building Complete	Core Program
Natick	J F Kennedy Middle	Building Complete	Core Program
Pentucket	Pentucket Regional Sr High	Building Complete	Core Program
Rockland	Jefferson Elementary School	Building Complete	Core Program
Sharon	Sharon High	Building Complete	Core Program
Somerville	Somerville High	Building Complete	Core Program
Springfield	William N Deberry	Building Complete	Core Program
Tewksbury	Louise Davy Trahan	Building Complete	Core Program
Wareham	Minot Forest	Building Complete	Core Program
West Springfield	Philip G Coburn	Building Complete	Core Program
Westborough	Annie E Fales	Building Complete	Core Program
Westport	Westport Junior/Senior High School	Building Complete	Core Program
Weymouth	Maria Weston Chapman Middle School	Building Complete	Core Program

**Closeout**

Agawam	Agawam Junior High	Closeout	Accelerated Repair
Blackstone-Millville	Millville Elementary	Closeout	Accelerated Repair
Boston	Boston Latin	Closeout	Accelerated Repair
Boston	Charles Sumner	Closeout	Accelerated Repair
Boston	Curley K-8 School	Closeout	Accelerated Repair
Boston	Donald Mckay	Closeout	Accelerated Repair
Boston	East Boston High	Closeout	Accelerated Repair
Boston	Hugh Roe O'Donnell	Closeout	Accelerated Repair
Boston	James Condon Elem	Closeout	Accelerated Repair
Boston	James Otis	Closeout	Accelerated Repair
Boston	John Marshall	Closeout	Accelerated Repair
Boston	John W McCormack	Closeout	Accelerated Repair
Boston	Josiah Quincy	Closeout	Accelerated Repair
Boston	Lyndon	Closeout	Accelerated Repair
Boston	Lyon Upper 9-12	Closeout	Accelerated Repair
Boston	Maurice J Tobin	Closeout	Accelerated Repair
Boston	O'Bryant School Math/Science	Closeout	Accelerated Repair
Boston	Patrick J Kennedy	Closeout	Accelerated Repair
Boston	Paul A Dever	Closeout	Accelerated Repair
Boston	Rafael Hernandez	Closeout	Accelerated Repair
Boston	Samuel Adams	Closeout	Accelerated Repair
Boston	William E Russell	Closeout	Accelerated Repair
Boston	William Ellery Channing	Closeout	Accelerated Repair
Boston	William McKinley	Closeout	Accelerated Repair
Brockton	Ashfield Middle School	Closeout	Accelerated Repair
Brockton	Brookfield	Closeout	Accelerated Repair
Brockton	Gilmore	Closeout	Accelerated Repair
Cambridge	Fletcher/Maynard Academy	Closeout	Accelerated Repair
Fall River	James Tansey	Closeout	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Closeout	Accelerated Repair
Fall River	Westall	Closeout	Accelerated Repair
Lowell	Dr Gertrude Bailey	Closeout	Accelerated Repair
Lowell	Greenhalge	Closeout	Accelerated Repair
Lowell	James S Daley Middle	Closeout	Accelerated Repair
Lowell	James Sullivan Middle	Closeout	Accelerated Repair
Lowell	John J Shaughnessy	Closeout	Accelerated Repair
Lowell	Rogers STEM Academy	Closeout	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Closeout	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Closeout	Accelerated Repair
New Bedford	Elizabeth Carter Brooks	Closeout	Accelerated Repair
New Bedford	John Avery Parker	Closeout	Accelerated Repair

New Bedford	Trinity Day Academy	Closeout	Accelerated Repair
North Middlesex	Hawthorne Brook	Closeout	Accelerated Repair
North Middlesex	Squannacook	Closeout	Accelerated Repair
North Middlesex	Varnum Brook	Closeout	Accelerated Repair
Northbridge	Northbridge Middle	Closeout	Accelerated Repair
Norton	Henri A. Yelle	Closeout	Accelerated Repair
Norton	J C Solmonese	Closeout	Accelerated Repair
Norton	L G Nourse Elementary	Closeout	Accelerated Repair
Orleans	Orleans Elementary	Closeout	Accelerated Repair
Oxford	Alfred M Chaffee	Closeout	Accelerated Repair
Oxford	Clara Barton	Closeout	Accelerated Repair
Quincy	Beechwood Knoll Elementary	Closeout	Accelerated Repair
Quincy	North Quincy High	Closeout	Accelerated Repair
Randolph	Margaret L Donovan	Closeout	Accelerated Repair
Randolph	Martin E Young Elementary	Closeout	Accelerated Repair
Salem	Bentley	Closeout	Accelerated Repair
Springfield	Frederick Harris	Closeout	Accelerated Repair
Springfield	Indian Orchard Elementary	Closeout	Accelerated Repair
Springfield	Sumner Avenue	Closeout	Accelerated Repair
Taunton	Taunton Alternative High School	Closeout	Accelerated Repair
Wayland	Loker School	Closeout	Accelerated Repair
Weymouth	Ralph Talbot	Closeout	Accelerated Repair
Worcester	Burncoat Street	Closeout	Accelerated Repair
Worcester	Challenge and Reach Academy	Closeout	Accelerated Repair
Worcester	Lincoln Street	Closeout	Accelerated Repair
Worcester	Tatnuck	Closeout	Accelerated Repair
Worcester	Vernon Hill School	Closeout	Accelerated Repair
Worcester	Worcester East Middle	Closeout	Accelerated Repair
Boston	Dearborn	Closeout	Core Program
Braintree	East Middle School	Closeout	Core Program
Bristol County Agricultural	Bristol County Agricultural High	Closeout	Core Program
Cape Cod Regional Voc Tech	Cape Cod Region Voc Tech	Closeout	Core Program
Chicopee	Dupont Middle	Closeout	Core Program
Danvers	Ivan G Smith	Closeout	Core Program
Fall River	B M C Durfee High	Closeout	Core Program
Framingham	Fuller Middle	Closeout	Core Program
Harvard	Hildreth Elementary School	Closeout	Core Program
Lexington	Maria Hastings	Closeout	Core Program
Ludlow	Chapin Street Elementary School	Closeout	Core Program
Marblehead	Elbridge Gerry	Closeout	Core Program
Marlborough	Richer	Closeout	Core Program
Millis	Clyde F Brown	Closeout	Core Program
Minuteman Voc Tech	Minuteman Regional High	Closeout	Core Program
North Middlesex	North Middlesex Regional	Closeout	Core Program
North Reading	North Reading High	Closeout	Core Program
Northbridge	W Edward Balmer	Closeout	Core Program
Quincy	Reay E Sterling Middle	Closeout	Core Program
Saugus	Saugus High	Closeout	Core Program
Scituate	Gates Intermediate School	Closeout	Core Program
Springfield	Brightwood	Closeout	Core Program
Stoughton	Stoughton High	Closeout	Core Program
Taunton	Mulcahey Elementary School	Closeout	Core Program
Wilmington	Wilmington High	Closeout	Core Program
Worcester	South High Community	Closeout	Core Program

**Final Audit Approved**

Kingston	Kingston Elementary	Final Audit Approved	Accelerated Repair
Sandwich	Forestdale School	Final Audit Approved	Accelerated Repair
Sandwich	Oak Ridge	Final Audit Approved	Accelerated Repair
Wareham	John William Decas	Final Audit Approved	Accelerated Repair
Shrewsbury	Beal School	Final Audit Approved	Core Program