

Arcadis Monthly Report Submittals

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Blackstone-Millville	Regional HS	Closeout	online				3	0			
				hard copy				2	0	0	0%	0%
2	Chicopee	Chicopee Academy	Building Complete	online	5/16/16		7/12/16*	3	2			
				hard copy				2	0	3	40%	38%
3	Dighton-Rehoboth	Beckwith MS	Construction	online	5/11/16	6/10/16		2	2			
				hard copy	5/24/16			2	1	5	75%	83%
4	Dighton-Rehoboth	Dighton ES	Construction	online	5/10/16	6/10/16		2	2			
				hard copy	5/24/16			2	1	5	75%	83%
5	Dighton-Rehoboth	Dighton MS	Construction	online	5/11/16	6/10/16	7/12/16	3	3			
				hard copy	5/24/16	6/16/16		2	2	8	100%	100%
6	Greenfield	Green River	Construction	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/16/16		2	2	8	100%	100%
7	Medway	John D McGovern ES	Construction	online	5/11/16	6/9/16	7/12/16	3	3			
				hard copy	5/24/16	6/16/16		2	2	8	100%	100%
8	South Hadley	Plains ES	Construction	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%
9	Springfield	Brookings ES	Construction	online	5/11/16	6/10/16	7/12/16	3	3			
				hard copy	5/25/16	6/16/16		2	2	8	100%	100%
10	Springfield	JFK MS	Design Development	online	5/12/16	6/11/16	7/11/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
11	Springfield	Kensington Avenue	Construction	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%
12	Taunton	Bennett MS	Construction	online	5/12/16	6/12/16	8/11/16	3	3			
				hard copy				2	0	5	60%	63%
13	Taunton	Martin MS	Construction	online	5/12/16	6/12/16	8/11/16	3	3			
				hard copy				2	0	5	60%	63%
14	Wellesley	Wellesley MS	Design Development	online	5/12/16	6/9/16		3	2			
				hard copy				2	0	4	40%	50%
15	Williamsburg	Dunphy ES	Building Complete	online	5/11/16	6/8/16	7/13/16	3	3			
				hard copy	5/24/16	6/24/16		2	2	7	100%	88%
16	Worcester	Flagg Street School	Building Complete	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%
17	Worcester	Francis J. McGrath ES	Building Complete	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%
18	Worcester	Grafton Street School	Building Complete	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
19	Worcester	Jacob Hiatt Magnet School	Building Complete	online	5/12/16	6/11/16	7/12/16	3	3			
				hard copy	5/25/16	6/25/16		2	2	8	100%	100%
								average % compliance		82%	82%	

Red Text	Late Report
	Report Not Required

Submitting and Timeliness Score
1. Submitting both reports on time = 3 points
2. Submitting online report on time = 2 points
3. Submitting online report but not on time = 1 point
4. Submitting hard copy report on time = 1 point
5. Submitting hard copy report but not on time = 0 points
6. Submitting no reports = 0 points

Review Period Ending June 30, 2016