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District:   City of Brockton 
School Name:   Brockton High School 
Recommended Category: Eligibility Period Extended Extension Request 
Date:    December 6, 2023 
 
Recommendation  
 
That the Executive Director be authorized to further extend the expiration date of the Eligibility 
Period for the City of Brockton (the “City”), from December 27, 2023, to June 5, 2024.  
 
Discussion 
 
The City received its invitation into the Eligibility Period for the Brockton High School Statement 
of Interest at the December 21, 2022, Board of Directors meeting. On March 1, 2023, the City’s 
270-day Eligibility Period commenced with November 27, 2023, representing the end date of the 
Eligibility Period.  
 
The executed Initial Compliance Certification, formation of the School Building Committee, 
submittal of the Educational Profile Questionnaire, submittal of the Online Enrollment 
Questionnaire, and the Chapter 74 Vocational Technical Education Viability Documentation were 
received on time and the enrollment meeting was held within 180 days, and the signed Design 
Enrollment Certification is on file. The final item necessary to complete the requirements as 
outlined in the Eligibility Period is funding.  
 
To allow time for additional discussion with the City, the Executive Director approved a 30-day 
extension1 to the Eligibility Period extending the completion date from November 27, 2023 to 
December 27, 2023. 
 
In a letter to the MSBA dated November 20, 2023, the City cited that in order to fulfill the local 
process associated with securing their Feasibility Study and Schematic Design funding 
authorization, a 120-day extension of time is needed. The City noted a Plan B form of 
government, with a two-year cycle of elections for Mayor, City Council Members, and School 
Committee Members. The City has proposed to seek approval for the Feasibility Study and 
Schematic Design funds from the new City Council members who will be sworn in on Monday, 
January 1, 2024. The timeline of local Feasibility Study/Schematic Design appropriation steps, as 
outlined in the City's letter, include: 
 

• January 22, 2024: City Council's first reading of the appropriation vote 
• February 5, 2024: Finance Subcommittee Meeting 
• February 12, 2024: City Council's second reading of the appropriation vote 
• February 14-27, 2024: Ten-day publication of appropriation vote in the local newspaper 
• March 11, 2024: City Council's third reading and vote on the appropriation 

 
 

1 At the June 28, 2017, Board of Directors meeting, Eligibility Period administrative procedures were introduced, 
including the Executive Director’s ability to extend the 270-day period of time, up to an additional 30 days to 
accommodate confirmation between the MSBA and a district of the agreed upon enrollment and allow time for a 
district to finalize its feasibility study/schematic design funding.  
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In addition, the City had identified issues associated with a deficit in their FY 24 school budget. 
The City is currently working with the Department of Elementary and Secondary Education and 
the Division of Local Services to review the FY 24 budget and implement financial controls.  
Recognizing the urgency and need to address issues at this high school that houses the largest 
Grade 9 to 12 student enrollment in the state and to ensure that the City has sufficient time to 
resolve the budget issues, staff are recommending an extension beyond the initial 30-day 
extension, up to 161 days beyond December 27, 2023, to June 5, 2024. With this extension, the 
MSBA requests that the City provide updates every other month starting at the end of January on 
the progress of the City Council meetings and votes and the progress on the financial systems and 
evaluation of FY 24 and 25 budgets.  
 
Staff recommend that the Executive Director be authorized to extend the expiration date of the 
Eligibility Period for the Brockton High School Statement of Interest beyond the initial 30-day 
extension, up to 161 days from December 27, 2023, to June 5, 2024, for a total of 191 days in 
order to finalize actions related to the local Feasibility Study and Schematic Design funding 
authorization. Pending a successful vote by the Brockton City Council and the progress of the 
review of the FY 24 budget, the City would be positioned for an invitation into Feasibility Study 
at the MSBA June 26, 2024, Board of Directors meeting.    
 
 
 
 


