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District:    City of Taunton 

School Name:   John F. Parker Middle School 

Recommended Category: Project Funding Agreement 

Date:     August 19, 2026 

 

Recommendation 

 

That the Executive Director be authorized to enter into a Project Funding Agreement with 

the City of Taunton (the “District”) for a partial window and door replacement project at 

the John F. Parker Middle School at the City-owned 2 Hamilton Street site (formerly the 

Coyle Cassidy Middle and High School site). The John F. Parker Middle School has been 

co-located with Taunton High School and is in the process of moving to the 2 Hamilton 

Street site. 

 

District Information 

District Name City of Taunton 

Elementary Schools Edward F. Leddy Preschool (PK) 

East Taunton Elementary School (PK-4) 

Edmund Hatch Bennett Elementary School (PK-4) 

Elizabeth Pole Elementary School (PK-4) 

James L. Mulcahey Elementary School (PK-4) 

Joseph C. Chamberlain Elementary School (PK-4) 

H.H. Galligan Elementary School (K-4) 

Middle Schools Benjamin Friedman Middle School (5-7) 

John F. Parker Middle School (5-7) 

Joseph H. Martin Middle School (5-7) 

High Schools Taunton High School (8-12) 

Taunton Public Virtual Academy (8-12) 

Priority School Name John F. Parker Middle School 

Type of School Middle School 

Grades Served 5-7 

Year Opened 1963 

Existing Square Footage 106,132 

Additions Extension to athletic wing added in 1983 

Auditorium, tech center, library, and two classrooms 

added 1996 

Third floor remodeled 2006 

Building Issues Windows/Doors 

2025-2026 Enrollment 488 

 

MSBA Votes 

Invitation to Participate in the Accelerated 

Repair Program 

October 29, 2025 

Project Funding Agreement Authorization On August 26, 2026 Board agenda 

Reimbursement Rate  78.10% 
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Consultants 

Owner’s Project Manager (the “OPM”) Architectural Consulting Group, Inc.  

Designer Gannett Fleming Engineers and Architects, 

PC 

 

 

Discussion 

 

The Owner’s Project Manager (“OPM”) and Designer conducted a feasibility analysis of 

the facility and developed a Schematic Design, including a proposed scope of work, 

schedule, and estimated budget. The District’s Designer, Gannett Fleming Engineers and 

Architects, PC, recommends partial windows and doors replacement at the John F. Parker 

Middle School. The Designer has confirmed that the proposed windows and doors 

replacement will comply with the MSBA’s sustainability requirements. 

 

MSBA staff reviewed the existing conditions analysis provided by the District’s 

consultants as well as the proposed schedule. MSBA staff also discussed the proposed 

scope and budget with the District and its consultants. The District has provided a Total 

Project Budget of $6,404,146, which includes a construction cost of $5,258,256.  

Construction costs include the following components: 

- $5,235,209 for the installation of windows and exterior doors and all  

associated work. 

- $23,047 for accessibility upgrades.  

 

MSBA staff recommends the Estimated Total Facilities Grant and the Maximum Total 

Facilities Grant as set forth in the table below subject to MSBA approval and audit: 

 

Project Funding Agreement 

Enrollment: 488 

Existing Square Footage: 106,132 

District’s Proposed  

Project Budget 

Project Budget1 $6,114,942 

Scope Exclusions/Ineligible Costs2 $0 

Estimated Basis of Total Facilities Grant $6,114,942 

Reimbursement Rate 78.10% 

Estimated Maximum Total Facilities Grant3 $4,775,770 

 

Project Contingencies4 $289,204 

Potentially Eligible Owner’s and Construction 

Contingencies 
$289,204 

Potential Additional Grant Funds for Eligible 

Owner’s and Construction Contingency 

Expenditures5 

$225,868 

 

Total Project Budget $6,404,146 

Maximum Total Facilities Grant6 $5,001,638 
1 Does not include Owner’s or Construction Contingencies. 
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2 Scope exclusions/ineligible costs. 
3 The “Estimated Maximum Total Facilities Grant” is calculated by applying the reimbursement 

rate to the “Estimated Basis of Total Facilities Grant”.  It does not include any grant funds for 

potentially eligible Owner’s or Construction Contingency Expenditures and is subject to MSBA 

review and audit. 
4Includes eligible and ineligible Owner’s and Construction Contingency. 
5 The “Potential Additional Grant Funds for Eligible Owner’s and Construction Contingency 

Expenditures” is calculated by applying the reimbursement rate to the “Potentially Eligible 

Owner’s and Construction Contingencies.” 
6 Includes maximum possible Owner’s and Construction Contingency grant funds, the final 

amount of which, if any, shall be determined by the MSBA in accordance with its policies for the 

determination of eligibility. The MSBA does not anticipate that the District will expend all of its 

contingency funds on expenses that are eligible for MSBA reimbursement. 

 

 


