
Massachusetts School Building Authority

Heery

no shading received by mail or 
e-mail

online only
reports not yet 

required

Review Period Ending December 31, 2011

* submitting + timeliness score
submitting report on time = 1 point, submitting report after 12th of 

the month = .5 points, submitting no report for the month or 
submitting only online = 0 points

District School Status Oct 2011 Nov 2011 Dec 
2011

#Reports 
Required

#Reports 
Submitted

Submitting + 
Timeliness 

Score*
% Compliance 

Submitting

% Compliance 
Submitting in 

Timely Manner

1
Beverly Beverly High School Closeout 11/11/11 12/12/11 1/17/12 3 3 2.5 100% 83%

2
Douglas Douglas 

Intermediate School
Design 

Development 11/21/11 12/9/11 1/12/12 3 3 2.5 100% 83%

3
Greater Lowell Greater Lowell Voc 

Tech Regional HS
Feasibility 

Study 11/11/11 12/7/11 1/9/12 3 3 3 100% 100%

4
Lynnfield High School Design 

Development 11/11/11 12/9/11 1/10/12 3 3 3 100% 100%

5
Newburyport Bresnahan ES Preferred 

Schematic 11/11/11 12/7/11 1/9/12 3 3 3 100% 100%

6
Newburyport Nock MS Feasibility 

Study 11/11/11 12/7/11 19/12 3 3 3 100% 100%

7
Southern Worcester Baypath RVT HS Preferred 

Schematic 11/8/11 12/7/11 1/10/12 3 3 3 100% 100%

8
Tewksbury Tewksbury 

Memorial HS

Building 
Completion 

2012
11/11/11 12/9/11 1/12/12 3 3 3 100% 100%

100% 96% 




