
District School Status
Oct

2015

Nov

2015

Dec

2015

#Reports 

Required

#Reports 

Submitted

Submitting + 

Timeliness 

Score

% Compliance 

Submitting

% Compliance 

Submitting in 

Timely Manner

online 11/9/15 12/9/15 1/7/16 3 3

hard copy 11/17/15 12/14/15 1/14/16 3 3 9 100% 100%

online 11/9/15 12/10/15 1/7/16 3 3

hard copy 11/17/15 12/14/15 1/14/16 3 3 9 100% 100%

online 11/9/15 12/11/15 1/7/16 3 3

hard copy 11/17/15 12/14/15 1/14/16 3 3 9 100% 100%

online 11/9/15 12/8/15 1/12/16 3 3

hard copy 11/17/15 12/14/15 1/14/16 3 3 9 100% 100%

online 11/9/15 1 1

hard copy 11/17/15 1 1 3 100% 100%

3 New Bedford Hannigan ES
Schematic 

Design

Peabody J. Henry Higgins MS Construction

Closeout5

Daedalus Monthly Report Submittals

2 Franklin Franklin HS
Building 

Complete

John W. Rogers MS

Design 

Development

4

1 Boston Dearborn MS

Rockland



District School Status
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2015

Nov

2015

Dec

2015

#Reports 

Required

#Reports 

Submitted

Submitting + 

Timeliness 

Score

% Compliance 

Submitting

% Compliance 

Submitting in 

Timely Manner

Design 

Development
1 Boston Dearborn MS

online 11/10/15 12/11/15 1/12/16 3 3

hard copy 11/17/15 12/14/15 1/14/16 3 3 9 100% 100%

100% 100%

Red Text Late Report

Report Not Required

5. Submitting hard copy report but not on time = 0 points 

6. Submitting no reports = 0 points

Submitting and Timeliness Score

1. Submitting both reports on time = 3 points

2. Submitting online report on time = 2 points

3. Submitting online report but not on time = 1 point

4. Submitting hard copy report on time = 1 point

Design 

Development

Review Period Ending December 31, 2015

average % compliance

6 Scituate Gates ES


